TAPPAN ZEE BRIDGE REPLACEMENT

XXX XX 2012 CONSTRUCTION STAGING
LONG SPAN BRIDGE

INDEX:
C-6750 TO C-6760 CONSTRUCTION STAGING - ROCKLAND LANDING
C-6770 TO C-6779 CONSTRUCTION STAGING - WESTCHESTER LANDING
C-6799 LEGEND

ARUP

Thruway Authority

New York State Department of Transportation
<table>
<thead>
<tr>
<th>DRAWING NUMBER</th>
<th>DRAWING NAME</th>
<th>CURRENT STATUS</th>
<th>CURRENT REVISION</th>
<th>SCALE</th>
</tr>
</thead>
<tbody>
<tr>
<td>C-6750</td>
<td>Construction Staging - Long Span Bridge Replacement - Stage 0 - Bridge Approach Plan - Rockland County</td>
<td>Draft</td>
<td>a</td>
<td>1&quot;=200'-0&quot;</td>
</tr>
<tr>
<td>C-6751</td>
<td>Construction Staging - Long Span Bridge Replacement - Stage 1 - Bridge Approach Plan - Rockland County</td>
<td>Draft</td>
<td>a</td>
<td>1&quot;=200'-0&quot;</td>
</tr>
<tr>
<td>C-6752</td>
<td>Construction Staging - Long Span Bridge Replacement - Stage 2 - Bridge Approach Plan - Rockland County</td>
<td>Draft</td>
<td>a</td>
<td>1&quot;=200'-0&quot;</td>
</tr>
<tr>
<td>C-6753</td>
<td>Construction Staging - Long Span Bridge Replacement - Stage 3 - Bridge Approach Plan - Rockland County</td>
<td>Draft</td>
<td>a</td>
<td>1&quot;=200'-0&quot;</td>
</tr>
<tr>
<td>C-6754</td>
<td>Construction Staging - Long Span Bridge Replacement - Stage 4 - Bridge Approach Plan - Rockland County</td>
<td>Draft</td>
<td>a</td>
<td>1&quot;=200'-0&quot;</td>
</tr>
<tr>
<td>C-6755</td>
<td>Construction Staging - Long Span Bridge Replacement - Stage 5 - Bridge Approach Plan - Rockland County</td>
<td>Draft</td>
<td>a</td>
<td>1&quot;=200'-0&quot;</td>
</tr>
<tr>
<td>C-6756</td>
<td>Construction Staging - Long Span Bridge Replacement - Stage 6 - Bridge Approach Plan - Rockland County</td>
<td>Draft</td>
<td>a</td>
<td>1&quot;=200'-0&quot;</td>
</tr>
<tr>
<td>C-6757</td>
<td>Construction Staging - Long Span Bridge Replacement - Stage 7 - Bridge Approach Plan - Rockland County</td>
<td>Draft</td>
<td>a</td>
<td>1&quot;=200'-0&quot;</td>
</tr>
<tr>
<td>C-6758</td>
<td>Construction Staging - Long Span Bridge Replacement - Stage 8 - Bridge Approach Plan - Rockland County</td>
<td>Draft</td>
<td>a</td>
<td>1&quot;=200'-0&quot;</td>
</tr>
<tr>
<td>C-6759</td>
<td>Construction Staging - Long Span Bridge Replacement - Stage 9 - Bridge Approach Plan - Rockland County</td>
<td>Draft</td>
<td>a</td>
<td>1&quot;=200'-0&quot;</td>
</tr>
<tr>
<td>C-6760</td>
<td>Construction Staging - Long Span Bridge Replacement - Stage 10 - Bridge Approach Plan - Rockland County</td>
<td>Draft</td>
<td>a</td>
<td>1&quot;=200'-0&quot;</td>
</tr>
<tr>
<td>C-6770</td>
<td>Construction Staging - Long Span Bridge Replacement - Stage 0 - Bridge Approach Plan - Westchester County</td>
<td>Draft</td>
<td>a</td>
<td>1&quot;=200'-0&quot;</td>
</tr>
<tr>
<td>C-6771</td>
<td>Construction Staging - Long Span Bridge Replacement - Stage 1 - Bridge Approach Plan - Westchester County</td>
<td>Draft</td>
<td>a</td>
<td>1&quot;=200'-0&quot;</td>
</tr>
<tr>
<td>C-6772</td>
<td>Construction Staging - Long Span Bridge Replacement - Stage 2 - Bridge Approach Plan - Westchester County</td>
<td>Draft</td>
<td>a</td>
<td>1&quot;=200'-0&quot;</td>
</tr>
<tr>
<td>C-6773</td>
<td>Construction Staging - Long Span Bridge Replacement - Stage 3 - Bridge Approach Plan - Westchester County</td>
<td>Draft</td>
<td>a</td>
<td>1&quot;=200'-0&quot;</td>
</tr>
<tr>
<td>C-6774</td>
<td>Construction Staging - Long Span Bridge Replacement - Stage 4 - Bridge Approach Plan - Westchester County</td>
<td>Draft</td>
<td>a</td>
<td>1&quot;=200'-0&quot;</td>
</tr>
<tr>
<td>C-6775</td>
<td>Construction Staging - Long Span Bridge Replacement - Stage 5 - Bridge Approach Plan - Westchester County</td>
<td>Draft</td>
<td>a</td>
<td>1&quot;=200'-0&quot;</td>
</tr>
<tr>
<td>C-6776</td>
<td>Construction Staging - Long Span Bridge Replacement - Stage 6 - Bridge Approach Plan - Westchester County</td>
<td>Draft</td>
<td>a</td>
<td>1&quot;=200'-0&quot;</td>
</tr>
<tr>
<td>C-6777</td>
<td>Construction Staging - Long Span Bridge Replacement - Stage 7 - Bridge Approach Plan - Westchester County</td>
<td>Draft</td>
<td>a</td>
<td>1&quot;=200'-0&quot;</td>
</tr>
<tr>
<td>C-6778</td>
<td>Construction Staging - Long Span Bridge Replacement - Stage 8 - Bridge Approach Plan - Westchester County</td>
<td>Draft</td>
<td>a</td>
<td>1&quot;=200'-0&quot;</td>
</tr>
<tr>
<td>C-6779</td>
<td>Construction Staging - Long Span Bridge Replacement - Stage 9 - Bridge Approach Plan - Westchester County</td>
<td>Draft</td>
<td>a</td>
<td>1&quot;=200'-0&quot;</td>
</tr>
</tbody>
</table>
SECTION 1 - STAGE 0

TRAFFIC EXISTING AND TEMPORARY CONSTRUCTION STAGING

LEGEND:

- CONSTRUCTION WORK ZONE
- CONSTRUCTION STAGING
- UTILITIES AREAS
- PROPOSED TOLL
- EXISTING TOLL
- CONSTRUCTION STAGING

SECTION 2 - STAGE 0

SECTION 3 - STAGE 0

LEGEND:

- CONSTRUCTION WORK ZONE
- CONSTRUCTION STAGING
- UTILITIES AREAS
- PROPOSED TOLL
- EXISTING TOLL
- CONSTRUCTION STAGING

1" = 200'

ARUP

THRUWAY AUTHORITY

NEW YORK STATE DEPARTMENT OF TRANSPORTATION

SECTION 1 - STAGE 0

SECTION 2 - STAGE 0

SECTION 3 - STAGE 0
NEW TOLL PLAZA FACILITY

LEGEND

- CONSTRUCTION activations
- CONSTRUCTION staging
- OLD EXPORT
- ERODED AREAS TEMPORARY SHADE

SECTION 1 - STAGE 9

SECTION 2 - STAGE 9

SECTION 3 - STAGE 9