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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 

 
 
 
PARENT ITEM    5500000        
Description = Final Build - Transit Implementation Unit = TF Takeoff Quan: 32,000.000 Engr Quan: 32,000.000

Listing of Sub-Biditems of Parent Item 5500000: 
 
BID ITEM =   5505000   Land Item       SCHEDULE: 1 100    
Description = Cables Unit = TON Takeoff Quan: 966.000 Engr Quan: 0.000

 
10100 Cables Quan: 966.00 TON Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
4CABLES Cable Stay Sub 966.00 TON  10,000.000 9,660,000 9,660,000
 
 
 
BID ITEM =   5510000   Land Item       SCHEDULE: 1 100    
Description = Steel Lower Deck Unit = TON Takeoff Quan: 14,884.000 Engr Quan: 0.000

 
10100 Transport Steel Quan:

  

14,884.00

 

TON Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

TRNS2 Material Transport Land 2,679.12 CH Prod: 50.0000 US Lab Pcs: 10.00 Eqp Pcs: 5.00
8ADDSTM Addon - Small Tool& 1.00 2,679.12 HR  2.650 5,760 1,340 7,100
8CRN130T Grove RT9120E 1.00 2,679.12 HR  50.400 120,560 14,467 135,028
8CRNGRDL Gradall Support Lift 1.00 2,679.12 HR  74.000 155,389 42,866 198,255
8TPU Pickup Truck 1.00 2,679.12 HR  9.870 9,029 17,414 26,443
8TSTLTRS Heavy Transport Lan 1.00 2,679.12 HR  150.000 267,912 133,956 401,868
IRW-B Iron Worker - Bolter 3.00 8,037.36 MH  33.900 682,343 682,343
IRW-F Iron Worker - Forema 1.00 2,679.12 MH  36.900 237,751 237,751
IRW-J Iron Worker - Rigger 3.00 8,037.36 MH  33.900 682,343 682,343
OP-3 Operator - Heavy Equ 1.00 2,679.12 MH  45.670 267,870 267,870
OP-LHD Operator - Load, Haul 1.00 2,679.12 MH  45.000 265,569 265,569
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BID ITEM =   5510000   Land Item       SCHEDULE: 1 100    
Description = Steel Lower Deck Unit = TON Takeoff Quan: 14,884.000 Engr Quan: 0.000

OP-OIL Equip Oiler 1.00 2,679.12 MH  43.780 261,379 261,379
$3,165,948.29 1.8000 MH/TON 26,791.2000 MH [ 67.455 ] 2,397,255 558,650 210,043 3,165,948

5.5556 Units/H 50.0000 Un/Shift * 0.5556 Unit/M  161.06 37.53 14.11 212.71
 
10200 Place Steel Quan:

  

14,884.00

 

TON Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

STEEL4 Steel Place Crew - Traveler 13,395.60 CH Prod: 10.0000 US Lab Pcs: 10.00 Eqp Pcs: 8.00
2FABSTEEL Fabricated Steel 14,884.00 TON  3,000.000 44,652,000 44,652,000
8AC900 Air Compressor - 900 1.00 13,395.60 HR  88.850 468,846 721,353 1,190,199
8ADDSTM Addon - Small Tool& 1.00 13,395.60 HR  2.650 28,801 6,698 35,498
8CRN130T Grove RT9120E 1.00 13,395.60 HR  50.400 602,802 72,336 675,138
8CRNRIG Crane Rigging Equip 1.00 13,395.60 HR  30.000 334,890 66,978 401,868
8CRNTRVLR Fixed Traveler 1.00 13,395.60 HR  300.000 3,348,900 669,780 4,018,680
8WELDTRK Weld Truck/ Marine 1.00 13,395.60 HR  55.000 669,780 66,978 736,758
8WLD Welding Machine 1.00 13,395.60 HR  8.500 83,723 30,140 113,863
8WLD500 Welder - 500 Amp Di 1.00 13,395.60 HR  13.810 17,548 167,445 184,993
IRW-B Iron Worker - Bolter 2.00 26,791.20 MH  33.900 2,274,477 2,274,477
IRW-F Iron Worker - Forema 1.00 13,395.60 MH  36.900 1,188,754 1,188,754
IRW-J Iron Worker - Rigger 2.00 26,791.20 MH  33.900 2,274,477 2,274,477
OP-2 Operator - Medium E 2.00 26,791.20 MH  43.500 2,604,176 2,604,176
OP-OIL Equip Oiler 1.00 13,395.60 MH  43.780 1,306,896 1,306,896
WELD-J Welder - Journeyman 2.00 26,791.20 MH  43.400 2,600,741 2,600,741
$64,258,517.52 9.0000 MH/TON 133,956.0000 MH [ 351.072 ] 12,249,520

  

44,652,000

 

5,555,289

 

1,801,708

 

64,258,518
1.1111 Units/H 10.0000 Un/Shift * 0.1111 Unit/M  823.00 3,000.00 373.24 121.05 4,317.29

 
10300 Make Connections Quan: 4,816.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

WLD Weld Crew 21,672.00 CH Prod: 2.0000 US Lab Pcs: 6.00 Eqp Pcs: 6.00
2STEELMSC Miscsteel, Weld Stick 1,488.00 TON  3,000.000 4,464,000 4,464,000
8ADDSTM Addon - Small Tool& 1.00 21,672.00 HR  2.650 46,595 10,836 57,431
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BID ITEM =   5510000   Land Item       SCHEDULE: 1 100    
Description = Steel Lower Deck Unit = TON Takeoff Quan: 14,884.000 Engr Quan: 0.000

8GEN100 Genset - 100 kW 1.00 21,672.00 HR  35.500 131,116 638,240 769,356
8WELDTRK Weld Truck/ Marine 1.00 21,672.00 HR  55.000 1,083,600 108,360 1,191,960
8WLD500 Welder - 500 Amp Di 2.00 43,344.00 HR  13.810 56,781 541,800 598,581
8WLDHUT Weld Hut Equip 1.00 21,672.00 HR  80.000 1,408,680 325,080 1,733,760
OP-OIL Equip Oiler 1.00 21,672.00 MH  43.780 2,114,355 2,114,355
WALKB Walking Boss 1.00 21,672.00 MH  37.500 1,939,888 1,939,888
WELD-A Welder - Apprentice 2.00 43,344.00 MH  37.400 3,874,219 3,874,219
WELD-J Welder - Journeyman 2.00 43,344.00 MH  43.400 4,207,595 4,207,595
$20,951,144.60 27.0000 MH/EA 130,032.0000 MH [ 1092.96 ] 12,136,057

 

4,464,000

 

2,726,771

 

1,624,316

 

20,951,145
0.2222 Units/H 2.0000 Un/Shift * 0.0370 Unit/M  2,519.95 926.91 566.19 337.28 4,350.32

 
10400 QA / QC Quan:

  

14,884.00

 

TON Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

INS Inspection Crew - 1x 450.00 CH Prod: 50.0000 S Lab Pcs: 4.00 Eqp Pcs: 2.00
8ADDSTM Addon - Small Tool& 1.00 450.00 HR  2.650 968 225 1,193
8WLDINS Radiograph - Weld Q 1.00 450.00 HR  95.000 30,600 12,150 42,750
QA Quality Assurance Ins 2.00 900.00 MH  50.000 94,982 94,982
QC Quality Control Insp 2.00 900.00 MH  50.000 94,982 94,982
$233,905.50 0.1209 MH/TON 1,800.0000 MH [ 6.047 ] 189,963 31,568 12,375 233,906
33.0756 Units/H 297.6800 Un/Shift  8.2689 Unit/M  12.76 2.12 0.83 15.72

 
=====> Item Totals:    5510000 - Steel Lower Deck
$88,609,515.91 19.6572 MH/TON 292,579.20 MH [ 778.222 ] 26,972,795

  

49,116,000

 

8,872,278

 

3,648,443

 

88,609,516
5,953.340          14884 TON 1,812.20 3,299.92 596.09 245.13 5,953.34
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BID ITEM =   5520000   Land Item       SCHEDULE: 1 100    
Description = Concrete Guideway Unit = CY Takeoff Quan: 17,778.000 Engr Quan: 0.000

 
10100 Transport Materials Quan:

  

18,000.00

 

CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

TRNSL Material Transport Land 540.00 CH Prod:

 

300.0000

 

US Lab Pcs: 8.00 Eqp Pcs: 6.00
8ADDSTM Addon - Small Tool& 1.00 540.00 HR  2.650 1,161 270 1,431
8CRN130T Grove RT9120E 1.00 540.00 HR  50.400 24,300 2,916 27,216
8CRNGRDL Gradall Support Lift 1.00 540.00 HR  74.000 31,320 8,640 39,960
8CRNM100T Manitowoc 11000 10 1.00 540.00 HR  150.000 54,000 27,000 81,000
8TPU Pickup Truck 1.00 540.00 HR  9.870 1,820 3,510 5,330
8TSTLTRS Heavy Transport Lan 1.00 540.00 HR  150.000 54,000 27,000 81,000
DB-A Dockbuilder - Appren 2.00 1,080.00 MH  17.840 69,454 69,454
DB-F Dockbuilder - Forema 0.50 270.00 MH  47.610 27,667 27,667
DB-GF Dockbuilder- General 0.50 270.00 MH  50.610 28,706 28,706
DB-R Dockbuilder - Rigger 2.00 1,080.00 MH  45.610 107,900 107,900
OP-3 Operator - Heavy Equ 1.00 540.00 MH  45.670 53,992 53,992
OP-LHD Operator - Load, Haul 1.00 540.00 MH  45.000 53,528 53,528
OP-OIL Equip Oiler 1.00 540.00 MH  43.780 52,683 52,683
$629,866.09 0.2400 MH/CY 4,320.0000 MH [ 9.314 ] 393,929 166,601 69,336 629,866
33.3333 Units/H 300.0000 Un/Shift * 4.1667 Unit/M  21.88 9.26 3.85 34.99

 
10200 Form Floor Slab Quan:

  

512,000.00

 

SF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

FORML Form Crew Land 4,266.66 CH Prod: 15.0000 UM Lab Pcs: 8.00 Eqp Pcs: 14.00
2FORM Form 512,000.00 SF  2.500 1,280,000 1,280,000
8AC900 Air Compressor - 900 1.00 4,266.67 HR  88.850 149,333 229,760 379,094
8ADDSTM Addon - Small Tool& 1.00 4,266.67 HR  2.650 9,173 2,133 11,307
8CNCFORMS Form Work System 1.00 4,266.67 HR  52.000 192,000 29,867 221,867
8CRN130T Grove RT9120E 1.00 4,266.67 HR  50.400 192,000 23,040 215,040
8CRNM150T Manitowoc 555 150 T 1.00 4,266.67 HR  187.000 533,334 264,534 797,867
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BID ITEM =   5520000   Land Item       SCHEDULE: 1 100    
Description = Concrete Guideway Unit = CY Takeoff Quan: 17,778.000 Engr Quan: 0.000

8CRNMTS Crane Timber Mats- 2 1.00 4,266.67 HR  30.153 114,872 13,785 128,657
8CRNRIG Crane Rigging Equip 1.00 4,266.67 HR  30.000 106,667 21,333 128,000
8GEN1000 Generators 1000 KW 1.00 4,266.67 HR  35.000 85,333 64,000 149,333
8PMPDISEL Disel Tank and Pump 1.00 4,266.67 HR  30.000 106,667 21,333 128,000
8SCAFFOLD Scaffold 1.00 4,266.67 HR  14.000 51,200 8,533 59,733
8SCAFLD Scaffold and Gangwa 1.00 4,266.67 HR  6.030 22,974 2,757 25,731
8TPU Pickup Truck 1.00 4,266.67 HR  9.870 14,379 27,733 42,112
8WELDTRK Weld Truck/ Marine 1.00 4,266.67 HR  55.000 213,334 21,333 234,667
8WLD500 Welder - 500 Amp Di 1.00 4,266.67 HR  13.810 5,589 53,333 58,923
CARP-A Carpenter - Apprentic 1.00 4,266.67 MH  33.350 359,217 359,217
CARP-F Carpenter - Foreman 1.00 4,266.67 MH  45.500 425,671 425,671
CARP-J Carpenter - Journeym 1.00 4,266.67 MH  40.250 396,956 396,956
MECH-J Mechanic - Master 1.00 4,266.67 MH  37.490 381,860 381,860
OP-CR1 Operator - Crane Med 2.00 8,533.33 MH  46.300 860,091 860,091
OP-OIL Equip Oiler 1.00 4,266.67 MH  43.780 416,263 416,263
WELD-J Welder - Journeyman 1.00 4,266.67 MH  43.400 414,185 414,185
$7,114,573.75 0.0666 MH/SF 34,133.3500 MH [ 2.803 ] 3,254,242

 

1,280,000

 

1,796,856 783,476 7,114,574

 

120.0002

 

Units/H 1,080.0017 Un/Shift  15.0000 Unit/M * 6.36 2.50 3.51 1.53 13.90
 
10300 Rebar Floor Slab Quan:

    

5,200,000.00

 

LB Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

REBARL Rebar Land Crew 742.85 CH Prod:

 

500.0001

 

UM Lab Pcs: 14.00 Eqp Pcs: 10.00
2REBAR Rebar 5,199,999.49 LB  0.500 2,600,000 2,600,000
8ADDSTM Addon - Small Tool& 1.00 742.86 HR  2.650 1,597 371 1,969
8CRN130T Grove RT9120E 1.00 742.86 HR  50.400 33,429 4,011 37,440
8CRNM200T Manitowoc 777 200T 1.00 742.86 HR  220.000 111,429 52,000 163,429
8CRNRIG Crane Rigging Equip 1.00 742.86 HR  30.000 18,572 3,714 22,286
8GEN1000 Generators 1000 KW 1.00 742.86 HR  35.000 14,857 11,143 26,000
8TPU Pickup Truck 1.00 742.86 HR  9.870 2,503 4,829 7,332
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BID ITEM =   5520000   Land Item       SCHEDULE: 1 100    
Description = Concrete Guideway Unit = CY Takeoff Quan: 17,778.000 Engr Quan: 0.000

8TT&T50T Lowbed Tractor/Trail 1.00 742.86 HR  132.170 52,721 45,463 98,184
8WELDTRK Weld Truck/ Marine 1.00 742.86 HR  55.000 37,143 3,714 40,857
8WLD500 Welder - 500 Amp Di 2.00 1,485.71 HR  13.810 1,946 18,571 20,518
IRW-A Iron Worker - Appren 2.00 1,485.71 MH  25.000 109,181 109,181
IRW-F Iron Worker - Forema 1.00 742.86 MH  36.900 65,923 65,923
IRW-LR Iron Worker - Lather/ 4.00 2,971.43 MH  33.900 252,264 252,264
MECH-J Mechanic - Master 1.00 742.86 MH  37.490 66,485 66,485
OP-CR1 Operator - Crane Med 1.00 742.86 MH  46.300 74,874 74,874
OP-CR2 Operator - Crane Hea 1.00 742.86 MH  47.300 75,827 75,827
OP-OIL Equip Oiler 1.00 742.86 MH  43.780 72,475 72,475
TEAM-2 Teamster - 2 1.00 742.86 MH  48.550 77,017 77,017
WELD-A Welder - Apprentice 1.00 742.86 MH  37.400 66,399 66,399
WELD-J Welder - Journeyman 1.00 742.86 MH  43.400 72,113 72,113
$3,950,571.24 0.0020 MH/LB 10,400.0200 MH [ 0.075 ] 932,557

 

2,600,000

 

274,197 143,818 3,950,571

   

7,000.0673

 

Units/H 63,000.6058 Un/Shift  500.0000 Unit/M * 0.18 0.50 0.05 0.03 0.76
 
10400 Place Concrete Floor Slab Quan:

  

13,000.00

 

CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

CONCL Concrete Place Land 1,625.00 CH Prod: 8.0000 UH Lab Pcs: 12.00 Eqp Pcs: 15.00
2CONC Concrete 5000 psi 13,000.00 CY  90.000 1,170,000 1,170,000
8AC1300 Air Compressor - 130 1.00 1,625.00 HR  131.450 78,000 135,606 213,606
8ADDSTM Addon - Small Tool& 1.00 1,625.00 HR  2.650 3,494 813 4,306
8CNCBOOM Concrete Pump Boom 1.00 1,625.00 HR  73.810 83,541 36,400 119,941
8CNCBUCK Concrete Bucket 1.00 1,625.00 HR  2.270 2,389 1,300 3,689
8CNCCNV Concrete Conveyer (5 1.00 1,625.00 HR  18.600 14,219 16,006 30,225
8CNCP Concrete Pump - 250 1.00 1,625.00 HR  89.600 130,000 15,600 145,600
8CNCPE1 Concrete Place Equip 1.00 1,625.00 HR  44.800 65,000 7,800 72,800
8CNCPEQ2 Concrete Pumping Eq 1.00 1,625.00 HR  56.000 81,250 9,750 91,000
8CNCTRMI Tremi Pipe 1.00 1,625.00 HR  45.000 56,875 16,250 73,125
 



 
Arup Page 7
10NYTZB-5-06 Tappan Zee Brdige- Opt 5-Final B Update 05/02/2011 23:21
                 DIRECT COST REPORT  
 
 
Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   5520000   Land Item       SCHEDULE: 1 100    
Description = Concrete Guideway Unit = CY Takeoff Quan: 17,778.000 Engr Quan: 0.000

8CNCWT Concrete Work Tools 1.00 1,625.00 HR  4.310 7,004 7,004
8CRN130T Grove RT9120E 1.00 1,625.00 HR  50.400 73,125 8,775 81,900
8CRNM100T Manitowoc 11000 10 1.00 1,625.00 HR  150.000 162,500 81,250 243,750
8GEN1 GENSET 1000KW 1.00 1,625.00 HR  11.200 16,250 1,950 18,200
8PMPDISEL Disel Tank and Pump 1.00 1,625.00 HR  30.000 40,625 8,125 48,750
8TPU Pickup Truck 1.00 1,625.00 HR  9.870 5,476 10,563 16,039
CNC-A Concrete Worker - Ap 3.00 4,875.00 MH  32.000 401,996 401,996
CNC-F Concrete Worker - Fr 1.00 1,625.00 MH  36.000 142,331 142,331
CNC-J Concrete Worker - Jo 3.00 4,875.00 MH  34.000 414,495 414,495
OP-2 Operator - Medium E 1.00 1,625.00 MH  43.500 157,954 157,954
OP-C Operator - Concrete 1.00 1,625.00 MH  44.100 159,204 159,204
OP-CR1 Operator - Crane Med 1.00 1,625.00 MH  46.300 163,787 163,787
OP-OIL Equip Oiler 2.00 3,250.00 MH  43.780 317,075 317,075
$4,096,778.05 1.5000 MH/CY 19,500.0000 MH [ 56.933 ] 1,756,843

 

1,170,000

 

819,748 350,188 4,096,778
8.0000 Units/H* 72.0000 Un/Shift  0.6667 Unit/M  135.14 90.00 63.06 26.94 315.14

 
10500 Cure Concrete Floor Slab Quan:

  

13,000.00

 

CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

CURE Concrete Cure Crew 1,624.99 CH Prod: 8.0000 UH Lab Pcs: 5.00 Eqp Pcs: 6.00
8AC900 Air Compressor - 900 1.00 1,625.00 HR  88.850 56,875 87,506 144,381
8ADDSTM Addon - Small Tool& 1.00 1,625.00 HR  2.650 3,494 813 4,306
8CNCCURE Concrete Cure Equip 1.00 1,625.00 HR  80.000 105,625 24,375 130,000
8CNCWT Concrete Work Tools 1.00 1,625.00 HR  4.310 7,004 7,004
8PMPDISEL Disel Tank and Pump 1.00 1,625.00 HR  30.000 40,625 8,125 48,750
8TPU Pickup Truck 1.00 1,625.00 HR  9.870 5,476 10,563 16,039
CONF-A Conc Finisher - Appre 2.00 3,250.00 MH  30.450 261,540 261,540
CONF-F Conc Finisher - Fore 1.00 1,625.00 MH  41.190 153,142 153,142
CONF-J Conc Finisher - Journ 2.00 3,250.00 MH  36.700 287,579 287,579
$1,052,741.03 0.6250 MH/CY 8,125.0000 MH [ 21.936 ] 702,261 219,099 131,381 1,052,741
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BID ITEM =   5520000   Land Item       SCHEDULE: 1 100    
Description = Concrete Guideway Unit = CY Takeoff Quan: 17,778.000 Engr Quan: 0.000

8.0000 Units/H* 72.0004 Un/Shift  1.6000 Unit/M  54.02 16.85 10.11 80.98
 
10600 Form Side Walls Quan:

  

192,000.00

 

SF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

FORML Form Crew Land 1,600.00 CH Prod: 15.0000 UM Lab Pcs: 8.00 Eqp Pcs: 14.00
2FORM Form 192,000.00 SF  2.500 480,000 480,000
8AC900 Air Compressor - 900 1.00 1,600.00 HR  88.850 56,000 86,160 142,160
8ADDSTM Addon - Small Tool& 1.00 1,600.00 HR  2.650 3,440 800 4,240
8CNCFORMS Form Work System 1.00 1,600.00 HR  52.000 72,000 11,200 83,200
8CRN130T Grove RT9120E 1.00 1,600.00 HR  50.400 72,000 8,640 80,640
8CRNM150T Manitowoc 555 150 T 1.00 1,600.00 HR  187.000 200,000 99,200 299,200
8CRNMTS Crane Timber Mats- 2 1.00 1,600.00 HR  30.153 43,077 5,169 48,246
8CRNRIG Crane Rigging Equip 1.00 1,600.00 HR  30.000 40,000 8,000 48,000
8GEN1000 Generators 1000 KW 1.00 1,600.00 HR  35.000 32,000 24,000 56,000
8PMPDISEL Disel Tank and Pump 1.00 1,600.00 HR  30.000 40,000 8,000 48,000
8SCAFFOLD Scaffold 1.00 1,600.00 HR  14.000 19,200 3,200 22,400
8SCAFLD Scaffold and Gangwa 1.00 1,600.00 HR  6.030 8,615 1,034 9,649
8TPU Pickup Truck 1.00 1,600.00 HR  9.870 5,392 10,400 15,792
8WELDTRK Weld Truck/ Marine 1.00 1,600.00 HR  55.000 80,000 8,000 88,000
8WLD500 Welder - 500 Amp Di 1.00 1,600.00 HR  13.810 2,096 20,000 22,096
CARP-A Carpenter - Apprentic 1.00 1,600.00 MH  33.350 134,706 134,706
CARP-F Carpenter - Foreman 1.00 1,600.00 MH  45.500 159,626 159,626
CARP-J Carpenter - Journeym 1.00 1,600.00 MH  40.250 148,858 148,858
MECH-J Mechanic - Master 1.00 1,600.00 MH  37.490 143,197 143,197
OP-CR1 Operator - Crane Med 2.00 3,200.00 MH  46.300 322,534 322,534
OP-OIL Equip Oiler 1.00 1,600.00 MH  43.780 156,099 156,099
WELD-J Welder - Journeyman 1.00 1,600.00 MH  43.400 155,319 155,319
$2,667,963.84 0.0666 MH/SF 12,800.0000 MH [ 2.803 ] 1,220,340 480,000 673,820 293,803 2,667,964

 

120.0000

 

Units/H 1,080.0000 Un/Shift  15.0000 Unit/M * 6.36 2.50 3.51 1.53 13.90
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BID ITEM =   5520000   Land Item       SCHEDULE: 1 100    
Description = Concrete Guideway Unit = CY Takeoff Quan: 17,778.000 Engr Quan: 0.000

 
10700 Rebar Side Walls Quan:

    

2,000,000.00

 

LB Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

REBARL Rebar Land Crew 285.71 CH Prod:

 

500.0000

 

UM Lab Pcs: 14.00 Eqp Pcs: 10.00
2REBAR Rebar 1,999,999.89 LB  0.500 1,000,000 1,000,000
8ADDSTM Addon - Small Tool& 1.00 285.71 HR  2.650 614 143 757
8CRN130T Grove RT9120E 1.00 285.71 HR  50.400 12,857 1,543 14,400
8CRNM200T Manitowoc 777 200T 1.00 285.71 HR  220.000 42,857 20,000 62,856
8CRNRIG Crane Rigging Equip 1.00 285.71 HR  30.000 7,143 1,429 8,571
8GEN1000 Generators 1000 KW 1.00 285.71 HR  35.000 5,714 4,286 10,000
8TPU Pickup Truck 1.00 285.71 HR  9.870 963 1,857 2,820
8TT&T50T Lowbed Tractor/Trail 1.00 285.71 HR  132.170 20,277 17,485 37,762
8WELDTRK Weld Truck/ Marine 1.00 285.71 HR  55.000 14,286 1,429 15,714
8WLD500 Welder - 500 Amp Di 2.00 571.43 HR  13.810 749 7,143 7,891
IRW-A Iron Worker - Appren 2.00 571.43 MH  25.000 41,993 41,993
IRW-F Iron Worker - Forema 1.00 285.71 MH  36.900 25,355 25,355
IRW-LR Iron Worker - Lather/ 4.00 1,142.86 MH  33.900 97,025 97,025
MECH-J Mechanic - Master 1.00 285.71 MH  37.490 25,571 25,571
OP-CR1 Operator - Crane Med 1.00 285.71 MH  46.300 28,797 28,797
OP-CR2 Operator - Crane Hea 1.00 285.71 MH  47.300 29,164 29,164
OP-OIL Equip Oiler 1.00 285.71 MH  43.780 27,874 27,874
TEAM-2 Teamster - 2 1.00 285.71 MH  48.550 29,621 29,621
WELD-A Welder - Apprentice 1.00 285.71 MH  37.400 25,538 25,538
WELD-J Welder - Journeyman 1.00 285.71 MH  43.400 27,735 27,735
$1,519,443.91 0.0019 MH/LB 3,999.9700 MH [ 0.075 ] 358,672

 

1,000,000

 

105,458 55,314 1,519,444

   

7,000.1050

 

Units/H 63,000.9450 Un/Shift  500.0050 Unit/M * 0.18 0.50 0.05 0.03 0.76
 
10800 Place Concrete Side Walls Quan: 5,000.00 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CONCL Concrete Place Land 625.00 CH Prod: 8.0000 UH Lab Pcs: 12.00 Eqp Pcs: 15.00
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   5520000   Land Item       SCHEDULE: 1 100    
Description = Concrete Guideway Unit = CY Takeoff Quan: 17,778.000 Engr Quan: 0.000

2CONC Concrete 5000 psi 5,000.00 CY  90.000 450,000 450,000
8AC1300 Air Compressor - 130 1.00 625.00 HR  131.450 30,000 52,156 82,156
8ADDSTM Addon - Small Tool& 1.00 625.00 HR  2.650 1,344 313 1,656
8CNCBOOM Concrete Pump Boom 1.00 625.00 HR  73.810 32,131 14,000 46,131
8CNCBUCK Concrete Bucket 1.00 625.00 HR  2.270 919 500 1,419
8CNCCNV Concrete Conveyer (5 1.00 625.00 HR  18.600 5,469 6,156 11,625
8CNCP Concrete Pump - 250 1.00 625.00 HR  89.600 50,000 6,000 56,000
8CNCPE1 Concrete Place Equip 1.00 625.00 HR  44.800 25,000 3,000 28,000
8CNCPEQ2 Concrete Pumping Eq 1.00 625.00 HR  56.000 31,250 3,750 35,000
8CNCTRMI Tremi Pipe 1.00 625.00 HR  45.000 21,875 6,250 28,125
8CNCWT Concrete Work Tools 1.00 625.00 HR  4.310 2,694 2,694
8CRN130T Grove RT9120E 1.00 625.00 HR  50.400 28,125 3,375 31,500
8CRNM100T Manitowoc 11000 10 1.00 625.00 HR  150.000 62,500 31,250 93,750
8GEN1 GENSET 1000KW 1.00 625.00 HR  11.200 6,250 750 7,000
8PMPDISEL Disel Tank and Pump 1.00 625.00 HR  30.000 15,625 3,125 18,750
8TPU Pickup Truck 1.00 625.00 HR  9.870 2,106 4,063 6,169
CNC-A Concrete Worker - Ap 3.00 1,875.00 MH  32.000 154,614 154,614
CNC-F Concrete Worker - Fr 1.00 625.00 MH  36.000 54,743 54,743
CNC-J Concrete Worker - Jo 3.00 1,875.00 MH  34.000 159,421 159,421
OP-2 Operator - Medium E 1.00 625.00 MH  43.500 60,752 60,752
OP-C Operator - Concrete 1.00 625.00 MH  44.100 61,232 61,232
OP-CR1 Operator - Crane Med 1.00 625.00 MH  46.300 62,995 62,995
OP-OIL Equip Oiler 2.00 1,250.00 MH  43.780 121,952 121,952
$1,575,683.88 1.5000 MH/CY 7,500.0000 MH [ 56.933 ] 675,709 450,000 315,288 134,688 1,575,684

8.0000 Units/H* 72.0000 Un/Shift  0.6667 Unit/M  135.14 90.00 63.06 26.94 315.14
 
10900 Cure Concrete Side Walls Quan: 5,000.00 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CURE Concrete Cure Crew 625.00 CH Prod: 8.0000 UH Lab Pcs: 5.00 Eqp Pcs: 6.00
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   5520000   Land Item       SCHEDULE: 1 100    
Description = Concrete Guideway Unit = CY Takeoff Quan: 17,778.000 Engr Quan: 0.000

8AC900 Air Compressor - 900 1.00 625.00 HR  88.850 21,875 33,656 55,531
8ADDSTM Addon - Small Tool& 1.00 625.00 HR  2.650 1,344 313 1,656
8CNCCURE Concrete Cure Equip 1.00 625.00 HR  80.000 40,625 9,375 50,000
8CNCWT Concrete Work Tools 1.00 625.00 HR  4.310 2,694 2,694
8PMPDISEL Disel Tank and Pump 1.00 625.00 HR  30.000 15,625 3,125 18,750
8TPU Pickup Truck 1.00 625.00 HR  9.870 2,106 4,063 6,169
CONF-A Conc Finisher - Appre 2.00 1,250.00 MH  30.450 100,592 100,592
CONF-F Conc Finisher - Fore 1.00 625.00 MH  41.190 58,901 58,901
CONF-J Conc Finisher - Journ 2.00 1,250.00 MH  36.700 110,607 110,607
$404,900.40 0.6250 MH/CY 3,125.0000 MH [ 21.936 ] 270,100 84,269 50,531 404,900

8.0000 Units/H* 72.0000 Un/Shift  1.6000 Unit/M  54.02 16.85 10.11 80.98
 
=====> Item Totals:    5520000 - Concrete Guideway
$23,012,522.19 5.8444 MH/CY 103,903.34 MH [ 230.759 ] 9,564,654

 

6,980,000

 

4,455,335

 

2,012,534

 

23,012,522
1,294.438          17778 CY 538.01 392.62 250.61 113.20 1,294.44
 
 
 
BID ITEM =   5530000   Land Item       SCHEDULE: 1 100    
Description = Walkway: 2" Filled Steel Grid Deck Unit = SF Takeoff Quan: 80,000.000 Engr Quan: 0.000

 
10100 Walkway: 2" Filled Steel Grid Deck Quan:

  

80,000.00

 

SF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

4STLGRD2" 2" Filled Steel Grid D 80,000.00 SF  12.000 960,000 960,000
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 

 
BID ITEM =   5540000   Land Item       SCHEDULE: 1 100    
Description = Roadway: 5" Half Steel Grid Deck Unit = SF Takeoff Quan:

 

160,000.000

 

Engr Quan: 0.000

 
10100 Roadway: 5" Half Steel Grid Deck Quan:

  

160,000.00

 

SF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

4STLGRID5" 5" Half Steel Grid De 160,000.00 SF  18.000 2,880,000 2,880,000
 
 
 
BID ITEM =   5550000   Land Item       SCHEDULE: 1 100    
Description = Track and Signals Unit = LF Takeoff Quan: 16,000.000 Engr Quan: 0.000

 
10100 Furnish Rail Quan:

  

32,000.00

 

TF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

2RAIL Rail 136 RE 32,000.00 TF  60.200 1,926,400 1,926,400
 
10200 Plinth Rebar Quan:

  

307,651.00

 

LB Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
RPLR Rail - Plinth Rebar 87.90 CH Prod:

 

500.0000

 

UM Lab Pcs: 7.00 Eqp Pcs: 4.00
2REBAR Rebar 307,651.00 LB  0.500 153,826 153,826
8AC900 Air Compressor - 900 1.00 87.90 HR  88.850 3,077 4,733 7,810
8ADDSTM Addon - Small Tool& 1.00 87.90 HR  2.650 189 44 233
8CRNG20T Grove RT58E 20 Ton 1.00 87.90 HR  70.000 4,395 1,758 6,153
8TPU Pickup Truck 1.00 87.90 HR  9.870 296 571 868
IRW-F Iron Worker - Forema 1.00 87.90 MH  36.900 7,800 7,800
IRW-J Iron Worker - Rigger 1.00 87.90 MH  33.900 7,462 7,462
IRW-LR Iron Worker - Lather/ 5.00 439.50 MH  33.900 37,312 37,312
$221,463.72 0.0019 MH/LB 615.3000 MH [ 0.069 ] 52,575 153,826 7,957 7,107 221,464

   

3,500.0114

 

Units/H 31,500.1024 Un/Shift  500.0025 Unit/M * 0.17 0.50 0.03 0.02 0.72
 
10300 Form Plinths Quan:

  

32,000.00

 

TF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
RPLF Rail - Plinth Form Crew 3,733.33 CH Prod: 0.7000 MU Lab Pcs: 6.00 Eqp Pcs: 4.00
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   5550000   Land Item       SCHEDULE: 1 100    
Description = Track and Signals Unit = LF Takeoff Quan: 16,000.000 Engr Quan: 0.000

2FORMPLNTH Plinth Form 32,000.00 TF  1.000 32,000 32,000
8AC900 Air Compressor - 900 1.00 3,733.33 HR  88.850 130,667 201,040 331,706
8ADDSTM Addon - Small Tool& 1.00 3,733.33 HR  2.650 8,027 1,867 9,893
8CRNG20T Grove RT58E 20 Ton 1.00 3,733.33 HR  70.000 186,667 74,667 261,333
8TPU Pickup Truck 1.00 3,733.33 HR  9.870 12,581 24,267 36,848
CARP-F Carpenter - Foreman 1.00 3,733.33 MH  45.500 372,461 372,461
CARP-J Carpenter - Journeym 4.00 14,933.33 MH  40.250 1,389,344 1,389,344
OP-CR1 Operator - Crane Med 1.00 3,733.33 MH  46.300 376,290 376,290
$2,809,875.91 0.6999 MH/TF 22,399.9900 MH [ 29.493 ] 2,138,095 32,000 337,941 301,840 2,809,876

8.5714 Units/H 77.1429 Un/Shift  1.4286 Unit/M  66.82 1.00 10.56 9.43 87.81
 
10400 Pour and Finish Plinth Conc Quan:

  

32,000.00

 

CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
RPLC Rail - Plinth Concrete 1,120.00 CH Prod: 0.4200 MU Lab Pcs: 12.00 Eqp Pcs: 9.00

2CONC Concrete 5000 psi 32,000.00 CY  90.000 2,880,000 2,880,000
8AC900 Air Compressor - 900 1.00 1,120.00 HR  88.850 39,200 60,312 99,512
8ADDSTM Addon - Small Tool& 1.00 1,120.00 HR  2.650 2,408 560 2,968
8CNCBOOM Concrete Pump Boom 1.00 1,120.00 HR  73.810 57,579 25,088 82,667
8CNCCNV Concrete Conveyer (5 1.00 1,120.00 HR  18.600 9,800 11,032 20,832
8CNCCURE Concrete Cure Equip 1.00 1,120.00 HR  80.000 72,800 16,800 89,600
8CNCP50 Concrete Pump - 50 c 1.00 1,120.00 HR  18.760 16,094 4,917 21,011
8CNCPE1 Concrete Place Equip 1.00 1,120.00 HR  44.800 44,800 5,376 50,176
8CNCWT Concrete Work Tools 1.00 1,120.00 HR  4.310 4,827 4,827
8CRNG20T Grove RT58E 20 Ton 1.00 1,120.00 HR  70.000 56,000 22,400 78,400
CNC-F Concrete Worker - Fr 1.00 1,120.00 MH  36.000 98,099 98,099
CNC-J Concrete Worker - Jo 4.00 4,480.00 MH  34.000 380,910 380,910
CONF-J Conc Finisher - Journ 4.00 4,480.00 MH  36.700 396,416 396,416
CONF-N Conc Finisher - Nozzl 1.00 1,120.00 MH  38.000 100,970 100,970
OP-CR1 Operator - Crane Med 1.00 1,120.00 MH  46.300 112,887 112,887
OP-OIL Equip Oiler 1.00 1,120.00 MH  43.780 109,269 109,269
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   5550000   Land Item       SCHEDULE: 1 100    
Description = Track and Signals Unit = LF Takeoff Quan: 16,000.000 Engr Quan: 0.000

$4,528,545.33 0.4200 MH/CY 13,440.0000 MH [ 15.641 ] 1,198,552

 

2,880,000

 

303,509 146,485 4,528,545
28.5714 Units/H 257.1429 Un/Shift  2.3810 Unit/M  37.45 90.00 9.48 4.58 141.52

 
10500 Dist & Set Fasteners Quan:

  

32,000.00

 

TF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
RTK7 Rail Track Crew - 7 man 520.00 CH Prod: 0.1300 MU Lab Pcs: 8.00 Eqp Pcs: 4.00

2RAILFASNER Rail Fasteners 32,000.00 TF  122.000 3,904,000 3,904,000
8AC900 Air Compressor - 900 1.00 520.00 HR  88.850 18,200 28,002 46,202
8ADDSTM Addon - Small Tool& 1.00 520.00 HR  2.650 1,118 260 1,378
8CRNG20T Grove RT58E 20 Ton 1.00 520.00 HR  70.000 26,000 10,400 36,400
8TPU Pickup Truck 1.00 520.00 HR  9.870 1,752 3,380 5,132
TR-L Track Labor 1.00 520.00 MH  32.000 42,880 42,880
TR-LF Track Labor Foreman 7.00 3,640.00 MH  34.000 309,490 309,490
$4,345,481.56 0.1300 MH/TF 4,160.0000 MH [ 4.388 ] 352,369

 

3,904,000

 

47,070 42,042 4,345,482
61.5385 Units/H 553.8462 Un/Shift  7.6923 Unit/M  11.01 122.00 1.47 1.31 135.80

 
10600 Unload & Temp Fasten Rail Quan:

  

16,000.00

 

TF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
RUH Rail Unload Haul 100.00 CH Prod:

   

1,440.0000

 

US Lab Pcs: 7.00 Eqp Pcs: 6.00
8AC900 Air Compressor - 900 1.00 100.00 HR  88.850 3,500 5,385 8,885
8ADDSTM Addon - Small Tool& 1.00 100.00 HR  2.650 215 50 265
8CRNG40T Grove RT640E 40 To 1.00 100.00 HR  110.000 8,000 3,000 11,000
8CRNRIG Crane Rigging Equip 1.00 100.00 HR  30.000 2,500 500 3,000
8CRNRSW Speed Swing 1.00 100.00 HR  69.750 6,000 975 6,975
8TPU Pickup Truck 1.00 100.00 HR  9.870 337 650 987
OP-CR1 Operator - Crane Med 1.00 100.00 MH  46.300 10,079 10,079
OP-OIL Equip Oiler 1.00 100.00 MH  43.780 9,756 9,756
TR-L Track Labor 1.00 100.00 MH  32.000 8,246 8,246
TR-LF Track Labor Foreman 4.00 400.00 MH  34.000 34,010 34,010
$93,203.28 0.0437 MH/TF 700.0000 MH [ 1.613 ] 62,091 20,552 10,560 93,203

 

160.0000

 

Units/H 1,440.0000 Un/Shift * 22.8571 Unit/M  3.88 1.28 0.66 5.83
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BID ITEM =   5550000   Land Item       SCHEDULE: 1 100    
Description = Track and Signals Unit = LF Takeoff Quan: 16,000.000 Engr Quan: 0.000

 
10700 Fasten Surf, Align, Destress Rail Quan:

  

32,000.00

 

TF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
RTK7 Rail Track Crew - 7 man 1,400.00 CH Prod: 0.3500 MU Lab Pcs: 8.00 Eqp Pcs: 4.00

8AC900 Air Compressor - 900 1.00 1,400.00 HR  88.850 49,000 75,390 124,390
8ADDSTM Addon - Small Tool& 1.00 1,400.00 HR  2.650 3,010 700 3,710
8CRNG20T Grove RT58E 20 Ton 1.00 1,400.00 HR  70.000 70,000 28,000 98,000
8TPU Pickup Truck 1.00 1,400.00 HR  9.870 4,718 9,100 13,818
TR-L Track Labor 1.00 1,400.00 MH  32.000 115,445 115,445
TR-LF Track Labor Foreman 7.00 9,800.00 MH  34.000 833,241 833,241
$1,188,604.20 0.3500 MH/TF 11,200.0000 MH [ 11.813 ] 948,686 126,728 113,190 1,188,604
22.8571 Units/H 205.7143 Un/Shift  2.8571 Unit/M  29.65 3.96 3.54 37.14

 
10800 Field Weld Rail Quan: 1,280.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

WLD Weld Crew 1,066.66 CH Prod: 5.0000 MU Lab Pcs: 6.00 Eqp Pcs: 6.00
2RAILWLD Rail Weld Material 1,280.00 EA  121.000 154,880 154,880
8ADDSTM Addon - Small Tool& 1.00 1,066.67 HR  2.650 2,293 533 2,827
8GEN100 Genset - 100 kW 1.00 1,066.67 HR  35.500 6,453 31,413 37,867
8WELDTRK Weld Truck/ Marine 1.00 1,066.67 HR  55.000 53,334 5,333 58,667
8WLD500 Welder - 500 Amp Di 2.00 2,133.33 HR  13.810 2,795 26,667 29,461
8WLDHUT Weld Hut Equip 1.00 1,066.67 HR  80.000 69,334 16,000 85,334
OP-OIL Equip Oiler 1.00 1,066.67 MH  43.780 104,066 104,066
WALKB Walking Boss 1.00 1,066.67 MH  37.500 95,479 95,479
WELD-A Welder - Apprentice 2.00 2,133.33 MH  37.400 190,684 190,684
WELD-J Welder - Journeyman 2.00 2,133.33 MH  43.400 207,092 207,092
$966,355.57 5.0000 MH/EA 6,400.0000 MH [ 202.4 ] 597,320 154,880 134,208 79,947 966,356

1.2000 Units/H 10.8001 Un/Shift  0.2000 Unit/M  466.66 121.00 104.85 62.46 754.97
 
10900 Rail Grinding (sub) Quan:

  

32,000.00

 

TF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
4RAILGRND Rail Grinding Sub 32,000.00 TF  2.450 78,400 78,400
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   5550000   Land Item       SCHEDULE: 1 100    
Description = Track and Signals Unit = LF Takeoff Quan: 16,000.000 Engr Quan: 0.000

 
10910 Signal and Lighting (sub) Quan:

  

16,000.00

 

LF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
4RAILSYSTMS Systms, Lights, Signal 16,000.00 LF  150.000 2,400,000 2,400,000
 
11000 Site Setup, Weld Yard, Stage Area Quan: 1.00 LS Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
4SETUP Site Set up 1.00 EA  

 

6,000,000.000

 

6,000,000 6,000,000
 
=====> Item Totals:    5550000 - Track and Signals
$24,558,329.57 3.6822 MH/LF 58,915.29 MH [ 141.793 ] 5,349,689

 

9,051,106

 

977,965 701,170

 

8,478,400

  

24,558,330

 

1,534.896          16000 LF 334.36 565.69 61.12 43.82 529.90 1,534.90
 
 
 
BID ITEM =   5560000   Land Item       SCHEDULE: 1 100    
Description = Site Setup and Re-Access Unit = LS Takeoff Quan: 1.000 Engr Quan: 0.000

 
10100 Re-access Quan: 1.00 LS Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

4REACCESS Re-access Site 1.00 LS  

 

5,000,000.000

 

5,000,000 5,000,000
 
 
 

Total of Above Sub-Biditems
 
=====> Item Totals:    5500000 - Final Build - Transit Implementation
$154,680,367.67 14.2311 MH/TF 455,397.83 MH [ 561.068 ] 41,887,138

  

65,147,105

 

14,305,578

 

6,362,146

   

26,978,400

   

154,680,368

 

4,833.761          32000 TF 1,308.97 2,035.85 447.05 198.82 843.08 4,833.76
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   5560000   Land Item       SCHEDULE: 1 100    
Description = Site Setup and Re-Access Unit = LS Takeoff Quan: 1.000 Engr Quan: 0.000

$154,680,367.67 ***  Report Totals  ***

    

455,397.83

 

MH 41,887,138

  

65,147,105

 

14,305,578

 

6,362,146

   

26,978,400

   

154,680,368

 

 
>>> indicates Non Additive Activity
------Report Notes:------
The estimate was prepared with TAKEOFF Quantities.
This report shows TAKEOFF Quantities with the resources.
 
"Unreviewed" Activities are marked. 
 
Bid Date:   Owner:   Engineering Firm:

 Estimator-In-Charge: AF
 
JOB NOTES
Estimate created on: 01/22/2011 by User#: 0 -
Source estimate used: C:\HEAVYBID\EST\ESTMAST
 
************Estimate created on: 02/20/2011 by User#: 0 -
Source estimate used: C:\HEAVYBID\EST\10NYTZB-3-04
 
************Estimate created on: 03/06/2011 by User#: 0 -
Source estimate used: C:\HEAVYBID\EST\10NYTZB-5-02
 
************Estimate created on: 05/02/2011 by User#: 0 -
Source estimate used: C:\HEAVYBID\EST\10NYTZB-5-03
 
 
* on units of MH indicate average labor unit cost was used rather than base rate.
[   ] in the Unit Cost Column = Labor Unit Cost Without Labor Burdens
 In equipment resources, rent % and EOE % not = 100% are represented as XXX%YYY where XXX=Rent% and YYY=EOE%
------Calendar Codes------
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Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   5560000   Land Item       SCHEDULE: 1 100    
Description = Site Setup and Re-Access Unit = LS Takeoff Quan: 1.000 Engr Quan: 0.000

Calendars are found in crew and labor codes and have the format XXXdY where
XXX = The Calendar and Y = The Starting Day of the Week with Day 1 = Monday, etc.

510 5 days per week 10 hours/day
 


