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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 

 
 
 
PARENT ITEM    4300000        
Description = Approach - Final Build Substructure - Cr Unit = CY Takeoff Quan: 17,455.000 Engr Quan: 17,455.000

Listing of Sub-Biditems of Parent Item 4300000: 
 
 
PARENT ITEM    4310000        
Description = Zone 1 - P1 to P3 Unit = CY Takeoff Quan: 368.997 Engr Quan: 368.997

Listing of Sub-Biditems of Parent Item 4310000: 
 
BID ITEM =   4310400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 368.977 Engr Quan: 0.000

 
10100 Furnish Materials Quan: 1.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

2CONCPIR Concrete - Pier 370.00 CY  97.000 35,890 35,890
2REBAR Rebar 81,174.87 LB  0.500 40,587 40,587
2TZFORM Form Material 13,283.16 SF  1.000 13,283 13,283
$89,760.60   [  ] 89,761 89,761

89,760.60 89,760.60
 
10200 False Work Quan: 229.02 LF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

FLSW Falsework Crew 41.22 CH Prod: 50.0000 US Lab Pcs: 6.00 Eqp Pcs: 4.00
8AC900 Air Compressor - 900 1.00 41.22 HR  88.850 1,443 2,220 3,662
8ADDSTM Addon - Small Tool& 1.00 41.22 HR  2.650 89 21 109
8SCAFFOLD Scaffold 1.00 41.22 HR  14.000 495 82 577
8STLBOL Hydraulic Bolt Tools 1.00 41.22 HR  20.000 618 206 824
IRW-A Iron Worker - Appren 1.00 41.22 MH  25.000 3,029 3,029
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BID ITEM =   4310400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 368.977 Engr Quan: 0.000

IRW-B Iron Worker - Bolter 2.00 82.45 MH  33.900 7,000 7,000
IRW-F Iron Worker - Forema 1.00 41.22 MH  36.900 3,658 3,658
IRW-J Iron Worker - Rigger 1.00 41.22 MH  33.900 3,499 3,499
OP-CR1 Operator - Crane Med 1.00 41.22 MH  46.300 4,155 4,155
$26,514.01 1.0799 MH/LF 247.3300 MH [ 37.78 ] 21,341 2,644 2,529 26,514

5.5560 Units/H 50.0044 Un/Shift * 0.9260 Unit/M  93.18 11.55 11.04 115.77
 
10300 Form Quan:

  

13,283.16

 

SF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

FORML Form Crew Land 110.69 CH Prod: 15.0000 UM Lab Pcs: 8.00 Eqp Pcs: 14.00
8AC900 Air Compressor - 900 1.00 110.69 HR  88.850 3,874 5,961 9,835
8ADDSTM Addon - Small Tool& 1.00 110.69 HR  2.650 238 55 293
8CNCFORMS Form Work System 1.00 110.69 HR  52.000 4,981 775 5,756
8CRN130T Grove RT9120E 1.00 110.69 HR  50.400 4,981 598 5,579
8CRNM150T Manitowoc 555 150 T 1.00 110.69 HR  187.000 13,836 6,863 20,699
8CRNMTS Crane Timber Mats- 2 1.00 110.69 HR  30.153 2,980 358 3,338
8CRNRIG Crane Rigging Equip 1.00 110.69 HR  30.000 2,767 553 3,321
8GEN1000 Generators 1000 KW 1.00 110.69 HR  35.000 2,214 1,660 3,874
8PMPDISEL Disel Tank and Pump 1.00 110.69 HR  30.000 2,767 553 3,321
8SCAFFOLD Scaffold 1.00 110.69 HR  14.000 1,328 221 1,550
8SCAFLD Scaffold and Gangwa 1.00 110.69 HR  6.030 596 72 668
8TPU Pickup Truck 1.00 110.69 HR  9.870 373 719 1,093
8WELDTRK Weld Truck/ Marine 1.00 110.69 HR  55.000 5,535 553 6,088
8WLD500 Welder - 500 Amp Di 1.00 110.69 HR  13.810 145 1,384 1,529
CARP-A Carpenter - Apprentic 1.00 110.69 MH  33.350 9,319 9,319
CARP-F Carpenter - Foreman 1.00 110.69 MH  45.500 11,043 11,043
CARP-J Carpenter - Journeym 1.00 110.69 MH  40.250 10,298 10,298
MECH-J Mechanic - Master 1.00 110.69 MH  37.490 9,907 9,907
OP-CR1 Operator - Crane Med 2.00 221.39 MH  46.300 22,314 22,314
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BID ITEM =   4310400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 368.977 Engr Quan: 0.000

OP-OIL Equip Oiler 1.00 110.69 MH  43.780 10,799 10,799
WELD-J Welder - Journeyman 1.00 110.69 MH  43.400 10,745 10,745
$151,367.00 0.0666 MH/SF 885.5300 MH [ 2.803 ] 84,426 46,616 20,326 151,367

 

120.0033

 

Units/H 1,080.0293 Un/Shift  15.0002 Unit/M * 6.36 3.51 1.53 11.40
 
10400 Place Rebar Quan:

  

81,174.87

 

LB Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

REBARL Rebar Land Crew 33.13 CH Prod:

 

175.0000

 

UM Lab Pcs: 14.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 33.13 HR  2.650 71 17 88
8CRN130T Grove RT9120E 1.00 33.13 HR  50.400 1,491 179 1,670
8CRNM200T Manitowoc 777 200T 1.00 33.13 HR  220.000 4,970 2,319 7,289
8CRNRIG Crane Rigging Equip 1.00 33.13 HR  30.000 828 166 994
8GEN1000 Generators 1000 KW 1.00 33.13 HR  35.000 663 497 1,160
8TPU Pickup Truck 1.00 33.13 HR  9.870 112 215 327
8TT&T50T Lowbed Tractor/Trail 1.00 33.13 HR  132.170 2,351 2,028 4,379
8WELDTRK Weld Truck/ Marine 1.00 33.13 HR  55.000 1,657 166 1,822
8WLD500 Welder - 500 Amp Di 2.00 66.27 HR  13.810 87 828 915
IRW-A Iron Worker - Appren 2.00 66.27 MH  25.000 4,870 4,870
IRW-F Iron Worker - Forema 1.00 33.13 MH  36.900 2,940 2,940
IRW-LR Iron Worker - Lather/ 4.00 132.53 MH  33.900 11,251 11,251
MECH-J Mechanic - Master 1.00 33.13 MH  37.490 2,965 2,965
OP-CR1 Operator - Crane Med 1.00 33.13 MH  46.300 3,339 3,339
OP-CR2 Operator - Crane Hea 1.00 33.13 MH  47.300 3,382 3,382
OP-OIL Equip Oiler 1.00 33.13 MH  43.780 3,232 3,232
TEAM-2 Teamster - 2 1.00 33.13 MH  48.550 3,435 3,435
WELD-A Welder - Apprentice 1.00 33.13 MH  37.400 2,961 2,961
WELD-J Welder - Journeyman 1.00 33.13 MH  43.400 3,216 3,216
$60,234.43 0.0057 MH/LB 463.8400 MH [ 0.215 ] 41,592 12,229 6,414 60,234

   

2,450.1923

 

Units/H 22,051.7305 Un/Shift  175.0063 Unit/M * 0.51 0.15 0.08 0.74
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BID ITEM =   4310400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 368.977 Engr Quan: 0.000

 
10500 Place Concrete Quan: 368.98 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CONCL Concrete Place Land 18.44 CH Prod: 20.0000 UH Lab Pcs: 12.00 Eqp Pcs: 15.00
8AC1300 Air Compressor - 130 1.00 18.45 HR  131.450 886 1,540 2,425
8ADDSTM Addon - Small Tool& 1.00 18.45 HR  2.650 40 9 49
8CNCBOOM Concrete Pump Boom 1.00 18.45 HR  73.810 949 413 1,362
8CNCBUCK Concrete Bucket 1.00 18.45 HR  2.270 27 15 42
8CNCCNV Concrete Conveyer (5 1.00 18.45 HR  18.600 161 182 343
8CNCP Concrete Pump - 250 1.00 18.45 HR  89.600 1,476 177 1,653
8CNCPE1 Concrete Place Equip 1.00 18.45 HR  44.800 738 89 827
8CNCPEQ2 Concrete Pumping Eq 1.00 18.45 HR  56.000 923 111 1,033
8CNCTRMI Tremi Pipe 1.00 18.45 HR  45.000 646 185 830
8CNCWT Concrete Work Tools 1.00 18.45 HR  4.310 80 80
8CRN130T Grove RT9120E 1.00 18.45 HR  50.400 830 100 930
8CRNM100T Manitowoc 11000 10 1.00 18.45 HR  150.000 1,845 923 2,768
8GEN1 GENSET 1000KW 1.00 18.45 HR  11.200 185 22 207
8PMPDISEL Disel Tank and Pump 1.00 18.45 HR  30.000 461 92 554
8TPU Pickup Truck 1.00 18.45 HR  9.870 62 120 182
CNC-A Concrete Worker - Ap 3.00 55.35 MH  32.000 4,564 4,564
CNC-F Concrete Worker - Fr 1.00 18.45 MH  36.000 1,616 1,616
CNC-J Concrete Worker - Jo 3.00 55.35 MH  34.000 4,706 4,706
OP-2 Operator - Medium E 1.00 18.45 MH  43.500 1,793 1,793
OP-C Operator - Concrete 1.00 18.45 MH  44.100 1,808 1,808
OP-CR1 Operator - Crane Med 1.00 18.45 MH  46.300 1,860 1,860
OP-OIL Equip Oiler 2.00 36.90 MH  43.780 3,600 3,600
$33,230.15 0.6000 MH/CY 221.4000 MH [ 22.774 ] 19,947 9,307 3,976 33,230
20.0098 Units/H* 180.0879 Un/Shift  1.6666 Unit/M  54.06 25.22 10.78 90.06
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BID ITEM =   4310400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 368.977 Engr Quan: 0.000

 
10600 Finish / Cure Concrete Quan: 368.98 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CURE Concrete Cure Crew 18.44 CH Prod: 20.0000 UH Lab Pcs: 5.00 Eqp Pcs: 6.00
8AC900 Air Compressor - 900 1.00 18.45 HR  88.850 646 994 1,639
8ADDSTM Addon - Small Tool& 1.00 18.45 HR  2.650 40 9 49
8CNCCURE Concrete Cure Equip 1.00 18.45 HR  80.000 1,199 277 1,476
8CNCWT Concrete Work Tools 1.00 18.45 HR  4.310 80 80
8PMPDISEL Disel Tank and Pump 1.00 18.45 HR  30.000 461 92 554
8TPU Pickup Truck 1.00 18.45 HR  9.870 62 120 182
CONF-A Conc Finisher - Appre 2.00 36.90 MH  30.450 2,969 2,969
CONF-F Conc Finisher - Fore 1.00 18.45 MH  41.190 1,739 1,739
CONF-J Conc Finisher - Journ 2.00 36.90 MH  36.700 3,265 3,265
$11,952.65 0.2500 MH/CY 92.2500 MH [ 8.775 ] 7,973 2,488 1,492 11,953
20.0098 Units/H* 180.0879 Un/Shift  3.9998 Unit/M  21.61 6.74 4.04 32.39

 
10700 Transport Materials for Activity Quan: 368.98 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

TRNSL Material Transport Land 12.29 CH Prod:

 

270.0007

 

US Lab Pcs: 8.00 Eqp Pcs: 6.00
8ADDSTM Addon - Small Tool& 1.00 12.30 HR  2.650 26 6 33
8CRN130T Grove RT9120E 1.00 12.30 HR  50.400 554 66 620
8CRNGRDL Gradall Support Lift 1.00 12.30 HR  74.000 713 197 910
8CRNM100T Manitowoc 11000 10 1.00 12.30 HR  150.000 1,230 615 1,845
8TPU Pickup Truck 1.00 12.30 HR  9.870 41 80 121
8TSTLTRS Heavy Transport Lan 1.00 12.30 HR  150.000 1,230 615 1,845
DB-A Dockbuilder - Appren 2.00 24.60 MH  17.840 1,582 1,582
DB-F Dockbuilder - Forema 0.50 6.15 MH  47.610 630 630
DB-GF Dockbuilder- General 0.50 6.15 MH  50.610 654 654
DB-R Dockbuilder - Rigger 2.00 24.60 MH  45.610 2,458 2,458
OP-3 Operator - Heavy Equ 1.00 12.30 MH  45.670 1,230 1,230
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BID ITEM =   4310400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 368.977 Engr Quan: 0.000

OP-LHD Operator - Load, Haul 1.00 12.30 MH  45.000 1,219 1,219
OP-OIL Equip Oiler 1.00 12.30 MH  43.780 1,200 1,200
$14,346.94 0.2666 MH/CY 98.4000 MH [ 10.349 ] 8,973 3,795 1,579 14,347
30.0228 Units/H 270.2050 Un/Shift * 3.7498 Unit/M  24.32 10.28 4.28 38.88

 
=====> Item Totals:    4310400 - Top Cross Beam
$387,405.78 5.4441 MH/CY 2,008.75 MH [ 213.553 ] 184,251 89,761 77,078 36,315 387,406
1,049.946          368.977 CY 499.36 243.27 208.90 98.42 1,049.95
 
 
 

Total of Above Sub-Biditems
 
=====> Item Totals:    4310000 - Zone 1 - P1 to P3
$387,405.78 5.4438 MH/CY 2,008.75 MH [ 213.542 ] 184,251 89,761 77,078 36,315 387,406
1,049.889          368.997 CY 499.33 243.26 208.89 98.42 1,049.89
 
 
 
 
 
 
PARENT ITEM    4320000        
Description = Zone 1 - P4 to P8 Unit = CY Takeoff Quan: 614.961 Engr Quan: 614.961

Listing of Sub-Biditems of Parent Item 4320000: 
 
BID ITEM =   4320400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 614.961 Engr Quan: 0.000
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4320400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 614.961 Engr Quan: 0.000

 
10100 Furnish Materials Quan: 1.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

2CONCPIR Concrete - Pier 615.00 CY  97.000 59,655 59,655
2REBAR Rebar 135,291.44 LB  0.500 67,646 67,646
2TZFORM Form Material 22,138.60 SF  1.000 22,139 22,139
$149,439.32   [  ] 149,439 149,439

149,439.32 149,439.32
 
10200 Falsework Quan: 381.70 LF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

FLSW Falsework Crew 68.70 CH Prod: 50.0000 US Lab Pcs: 6.00 Eqp Pcs: 4.00
8AC900 Air Compressor - 900 1.00 68.71 HR  88.850 2,405 3,700 6,105
8ADDSTM Addon - Small Tool& 1.00 68.71 HR  2.650 148 34 182
8SCAFFOLD Scaffold 1.00 68.71 HR  14.000 825 137 962
8STLBOL Hydraulic Bolt Tools 1.00 68.71 HR  20.000 1,031 344 1,374
IRW-A Iron Worker - Appren 1.00 68.71 MH  25.000 5,049 5,049
IRW-B Iron Worker - Bolter 2.00 137.41 MH  33.900 11,666 11,666
IRW-F Iron Worker - Forema 1.00 68.71 MH  36.900 6,097 6,097
IRW-J Iron Worker - Rigger 1.00 68.71 MH  33.900 5,833 5,833
OP-CR1 Operator - Crane Med 1.00 68.71 MH  46.300 6,925 6,925
$44,194.15 1.0800 MH/LF 412.2500 MH [ 37.783 ] 35,571 4,408 4,215 44,194

5.5560 Units/H 50.0044 Un/Shift * 0.9259 Unit/M  93.19 11.55 11.04 115.78
 
10300 Form Quan:

  

22,138.60

 

SF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

FORML Form Crew Land 184.48 CH Prod: 15.0000 UM Lab Pcs: 8.00 Eqp Pcs: 14.00
8AC900 Air Compressor - 900 1.00 184.49 HR  88.850 6,457 9,935 16,392
8ADDSTM Addon - Small Tool& 1.00 184.49 HR  2.650 397 92 489
8CNCFORMS Form Work System 1.00 184.49 HR  52.000 8,302 1,291 9,593
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BID ITEM =   4320400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 614.961 Engr Quan: 0.000

8CRN130T Grove RT9120E 1.00 184.49 HR  50.400 8,302 996 9,298
8CRNM150T Manitowoc 555 150 T 1.00 184.49 HR  187.000 23,061 11,438 34,500
8CRNMTS Crane Timber Mats- 2 1.00 184.49 HR  30.153 4,967 596 5,563
8CRNRIG Crane Rigging Equip 1.00 184.49 HR  30.000 4,612 922 5,535
8GEN1000 Generators 1000 KW 1.00 184.49 HR  35.000 3,690 2,767 6,457
8PMPDISEL Disel Tank and Pump 1.00 184.49 HR  30.000 4,612 922 5,535
8SCAFFOLD Scaffold 1.00 184.49 HR  14.000 2,214 369 2,583
8SCAFLD Scaffold and Gangwa 1.00 184.49 HR  6.030 993 119 1,113
8TPU Pickup Truck 1.00 184.49 HR  9.870 622 1,199 1,821
8WELDTRK Weld Truck/ Marine 1.00 184.49 HR  55.000 9,225 922 10,147
8WLD500 Welder - 500 Amp Di 1.00 184.49 HR  13.810 242 2,306 2,548
CARP-A Carpenter - Apprentic 1.00 184.49 MH  33.350 15,532 15,532
CARP-F Carpenter - Foreman 1.00 184.49 MH  45.500 18,406 18,406
CARP-J Carpenter - Journeym 1.00 184.49 MH  40.250 17,164 17,164
MECH-J Mechanic - Master 1.00 184.49 MH  37.490 16,512 16,512
OP-CR1 Operator - Crane Med 2.00 368.98 MH  46.300 37,190 37,190
OP-OIL Equip Oiler 1.00 184.49 MH  43.780 17,999 17,999
WELD-J Welder - Journeyman 1.00 184.49 MH  43.400 17,909 17,909
$252,285.88 0.0666 MH/SF 1,475.9200 MH [ 2.803 ] 140,713 77,696 33,877 252,286

 

120.0054

 

Units/H 1,080.0488 Un/Shift  14.9999 Unit/M * 6.36 3.51 1.53 11.40
 
10400 Place Rebar Quan:

  

135,291.44

 

LB Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

REBARL Rebar Land Crew 55.22 CH Prod:

 

175.0000

 

UM Lab Pcs: 14.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 55.22 HR  2.650 119 28 146
8CRN130T Grove RT9120E 1.00 55.22 HR  50.400 2,485 298 2,783
8CRNM200T Manitowoc 777 200T 1.00 55.22 HR  220.000 8,283 3,865 12,148
8CRNRIG Crane Rigging Equip 1.00 55.22 HR  30.000 1,381 276 1,657
8GEN1000 Generators 1000 KW 1.00 55.22 HR  35.000 1,104 828 1,933
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BID ITEM =   4320400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 614.961 Engr Quan: 0.000

8TPU Pickup Truck 1.00 55.22 HR  9.870 186 359 545
8TT&T50T Lowbed Tractor/Trail 1.00 55.22 HR  132.170 3,919 3,379 7,298
8WELDTRK Weld Truck/ Marine 1.00 55.22 HR  55.000 2,761 276 3,037
8WLD500 Welder - 500 Amp Di 2.00 110.44 HR  13.810 145 1,381 1,525
IRW-A Iron Worker - Appren 2.00 110.44 MH  25.000 8,116 8,116
IRW-F Iron Worker - Forema 1.00 55.22 MH  36.900 4,900 4,900
IRW-LR Iron Worker - Lather/ 4.00 220.88 MH  33.900 18,752 18,752
MECH-J Mechanic - Master 1.00 55.22 MH  37.490 4,942 4,942
OP-CR1 Operator - Crane Med 1.00 55.22 MH  46.300 5,566 5,566
OP-CR2 Operator - Crane Hea 1.00 55.22 MH  47.300 5,637 5,637
OP-OIL Equip Oiler 1.00 55.22 MH  43.780 5,387 5,387
TEAM-2 Teamster - 2 1.00 55.22 MH  48.550 5,725 5,725
WELD-A Welder - Apprentice 1.00 55.22 MH  37.400 4,936 4,936
WELD-J Welder - Journeyman 1.00 55.22 MH  43.400 5,360 5,360
$100,393.97 0.0057 MH/LB 773.0800 MH [ 0.215 ] 69,321 20,382 10,691 100,394

   

2,450.0442

 

Units/H 22,050.3977 Un/Shift  175.0032 Unit/M * 0.51 0.15 0.08 0.74
 
10500 Place Concrete Quan: 614.96 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CONCL Concrete Place Land 30.74 CH Prod: 20.0000 UH Lab Pcs: 12.00 Eqp Pcs: 15.00
8AC1300 Air Compressor - 130 1.00 30.75 HR  131.450 1,476 2,566 4,042
8ADDSTM Addon - Small Tool& 1.00 30.75 HR  2.650 66 15 81
8CNCBOOM Concrete Pump Boom 1.00 30.75 HR  73.810 1,581 689 2,270
8CNCBUCK Concrete Bucket 1.00 30.75 HR  2.270 45 25 70
8CNCCNV Concrete Conveyer (5 1.00 30.75 HR  18.600 269 303 572
8CNCP Concrete Pump - 250 1.00 30.75 HR  89.600 2,460 295 2,755
8CNCPE1 Concrete Place Equip 1.00 30.75 HR  44.800 1,230 148 1,378
8CNCPEQ2 Concrete Pumping Eq 1.00 30.75 HR  56.000 1,538 185 1,722
8CNCTRMI Tremi Pipe 1.00 30.75 HR  45.000 1,076 308 1,384
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Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4320400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 614.961 Engr Quan: 0.000

8CNCWT Concrete Work Tools 1.00 30.75 HR  4.310 133 133
8CRN130T Grove RT9120E 1.00 30.75 HR  50.400 1,384 166 1,550
8CRNM100T Manitowoc 11000 10 1.00 30.75 HR  150.000 3,075 1,538 4,613
8GEN1 GENSET 1000KW 1.00 30.75 HR  11.200 308 37 344
8PMPDISEL Disel Tank and Pump 1.00 30.75 HR  30.000 769 154 923
8TPU Pickup Truck 1.00 30.75 HR  9.870 104 200 303
CNC-A Concrete Worker - Ap 3.00 92.24 MH  32.000 7,606 7,606
CNC-F Concrete Worker - Fr 1.00 30.75 MH  36.000 2,693 2,693
CNC-J Concrete Worker - Jo 3.00 92.24 MH  34.000 7,843 7,843
OP-2 Operator - Medium E 1.00 30.75 MH  43.500 2,989 2,989
OP-C Operator - Concrete 1.00 30.75 MH  44.100 3,013 3,013
OP-CR1 Operator - Crane Med 1.00 30.75 MH  46.300 3,099 3,099
OP-OIL Equip Oiler 2.00 61.50 MH  43.780 6,000 6,000
$55,381.94 0.6000 MH/CY 368.9800 MH [ 22.773 ] 33,243 15,512 6,627 55,382
20.0052 Units/H* 180.0468 Un/Shift  1.6666 Unit/M  54.06 25.22 10.78 90.06

 
10600 Finish / Cure Concrete Quan: 614.96 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CURE Concrete Cure Crew 30.74 CH Prod: 20.0000 UH Lab Pcs: 5.00 Eqp Pcs: 6.00
8AC900 Air Compressor - 900 1.00 30.75 HR  88.850 1,076 1,656 2,732
8ADDSTM Addon - Small Tool& 1.00 30.75 HR  2.650 66 15 81
8CNCCURE Concrete Cure Equip 1.00 30.75 HR  80.000 1,999 461 2,460
8CNCWT Concrete Work Tools 1.00 30.75 HR  4.310 133 133
8PMPDISEL Disel Tank and Pump 1.00 30.75 HR  30.000 769 154 923
8TPU Pickup Truck 1.00 30.75 HR  9.870 104 200 303
CONF-A Conc Finisher - Appre 2.00 61.50 MH  30.450 4,949 4,949
CONF-F Conc Finisher - Fore 1.00 30.75 MH  41.190 2,898 2,898
CONF-J Conc Finisher - Journ 2.00 61.50 MH  36.700 5,442 5,442
$19,921.06 0.2500 MH/CY 153.7500 MH [ 8.775 ] 13,289 4,146 2,486 19,921
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4320400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 614.961 Engr Quan: 0.000

20.0052 Units/H* 180.0468 Un/Shift  3.9997 Unit/M  21.61 6.74 4.04 32.39
 
10700 Transport Materials for Activity Quan: 614.96 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

TRNSL Material Transport Land 20.49 CH Prod:

 

269.9996

 

US Lab Pcs: 8.00 Eqp Pcs: 6.00
8ADDSTM Addon - Small Tool& 1.00 20.50 HR  2.650 44 10 54
8CRN130T Grove RT9120E 1.00 20.50 HR  50.400 923 111 1,033
8CRNGRDL Gradall Support Lift 1.00 20.50 HR  74.000 1,189 328 1,517
8CRNM100T Manitowoc 11000 10 1.00 20.50 HR  150.000 2,050 1,025 3,075
8TPU Pickup Truck 1.00 20.50 HR  9.870 69 133 202
8TSTLTRS Heavy Transport Lan 1.00 20.50 HR  150.000 2,050 1,025 3,075
DB-A Dockbuilder - Appren 2.00 41.00 MH  17.840 2,637 2,637
DB-F Dockbuilder - Forema 0.50 10.25 MH  47.610 1,050 1,050
DB-GF Dockbuilder- General 0.50 10.25 MH  50.610 1,090 1,090
DB-R Dockbuilder - Rigger 2.00 41.00 MH  45.610 4,096 4,096
OP-3 Operator - Heavy Equ 1.00 20.50 MH  45.670 2,050 2,050
OP-LHD Operator - Load, Haul 1.00 20.50 MH  45.000 2,032 2,032
OP-OIL Equip Oiler 1.00 20.50 MH  43.780 2,000 2,000
$23,911.57 0.2666 MH/CY 164.0000 MH [ 10.349 ] 14,955 6,325 2,632 23,912
30.0127 Units/H 270.1142 Un/Shift * 3.7498 Unit/M  24.32 10.28 4.28 38.88

 
=====> Item Totals:    4320400 - Top Cross Beam
$645,527.89 5.4442 MH/CY 3,347.98 MH [ 213.558 ] 307,092 149,439 128,468 60,528 645,528
1,049.705          614.961 CY 499.37 243.01 208.91 98.43 1,049.71
 
 
 

Total of Above Sub-Biditems
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4320400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 614.961 Engr Quan: 0.000

=====> Item Totals:    4320000 - Zone 1 - P4 to P8
$645,527.89 5.4442 MH/CY 3,347.98 MH [ 213.558 ] 307,092 149,439 128,468 60,528 645,528
1,049.705          614.961 CY 499.37 243.01 208.91 98.43 1,049.71
 
 
 
 
 
 
PARENT ITEM    4330000        
Description = Zone 2 - P9 to P14 Unit = CY Takeoff Quan: 759.156 Engr Quan: 759.156

Listing of Sub-Biditems of Parent Item 4330000: 
 
BID ITEM =   4330400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 759.143 Engr Quan: 0.000

 
10100 Furnish Materials Quan: 0.94 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

2CONCPIR Concrete - Pier 760.00 CY  97.000 73,720 73,720
2REBAR Rebar 25,689.73 LB  0.500 12,845 12,845
2TZFORM Form Material 25,689.73 SF  1.000 25,690 25,690
$112,254.60   [  ] 112,255 112,255

119,419.79 119,419.79
 
10200 Falsework Quan: 471.08 LF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

FLSW Falsework Crew 84.79 CH Prod: 50.0000 US Lab Pcs: 6.00 Eqp Pcs: 4.00
8AC900 Air Compressor - 900 1.00 84.79 HR  88.850 2,968 4,566 7,534
8ADDSTM Addon - Small Tool& 1.00 84.79 HR  2.650 182 42 225
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4330400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 759.143 Engr Quan: 0.000

8SCAFFOLD Scaffold 1.00 84.79 HR  14.000 1,017 170 1,187
8STLBOL Hydraulic Bolt Tools 1.00 84.79 HR  20.000 1,272 424 1,696
IRW-A Iron Worker - Appren 1.00 84.79 MH  25.000 6,231 6,231
IRW-B Iron Worker - Bolter 2.00 169.59 MH  33.900 14,398 14,398
IRW-F Iron Worker - Forema 1.00 84.79 MH  36.900 7,524 7,524
IRW-J Iron Worker - Rigger 1.00 84.79 MH  33.900 7,198 7,198
OP-CR1 Operator - Crane Med 1.00 84.79 MH  46.300 8,546 8,546
$54,538.68 1.0799 MH/LF 508.7500 MH [ 37.781 ] 43,898 5,439 5,202 54,539

5.5558 Units/H 50.0026 Un/Shift * 0.9260 Unit/M  93.18 11.55 11.04 115.77
 
10300 Form Quan:

  

27,329.15

 

SF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

FORM Form Crew Marine 260.27 CH Prod: 15.0000 UM Lab Pcs: 7.00 Eqp Pcs: 14.00
8AC900 Air Compressor - 900 1.00 260.28 HR  88.850 9,110 14,016 23,126
8ADDSTM Addon - Small Tool& 1.00 260.28 HR  2.650 560 130 690
8BRGCB1 Crane Barge 1-250'x 1.00 260.28 HR  150.000 31,234 7,808 39,042
8BRGSPD Mooring, Anchoring a 1.00 260.28 HR  35.000 6,507 2,603 9,110
8CNCFORMS Form Work System 1.00 260.28 HR  52.000 11,713 1,822 13,535
8CRN140T Manitowoc 3900 W  1 1.00 260.28 HR  171.950 24,792 19,963 44,755
8CRNMTS Crane Timber Mats- 2 1.00 260.28 HR  30.153 7,008 841 7,848
8CRNRIG Crane Rigging Equip 1.00 260.28 HR  30.000 6,507 1,301 7,808
8GEN1000 Generators 1000 KW 1.00 260.28 HR  35.000 5,206 3,904 9,110
8PMPDISEL Disel Tank and Pump 1.00 260.28 HR  30.000 6,507 1,301 7,808
8SCAFLD Scaffold and Gangwa 1.00 260.28 HR  6.030 1,402 168 1,570
8TPU Pickup Truck 1.00 260.28 HR  9.870 877 1,692 2,569
8WELDTRK Weld Truck/ Marine 1.00 260.28 HR  55.000 13,014 1,301 14,315
8WLD500 Welder - 500 Amp Di 1.00 260.28 HR  13.810 341 3,254 3,594
CARP-A Carpenter - Apprentic 1.00 260.28 MH  33.350 21,913 21,913
CARP-F Carpenter - Foreman 1.00 260.28 MH  45.500 25,967 25,967
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4330400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 759.143 Engr Quan: 0.000

CARP-J Carpenter - Journeym 1.00 260.28 MH  40.250 24,216 24,216
MECH-J Mechanic - Master 1.00 260.28 MH  37.490 23,295 23,295
OP-CR1 Operator - Crane Med 1.00 260.28 MH  46.300 26,234 26,234
WALKB Walking Boss 1.00 260.28 MH  37.500 23,298 23,298
WELD-J Welder - Journeyman 1.00 260.28 MH  43.400 25,267 25,267
$355,070.04 0.0666 MH/SF 1,821.9600 MH [ 2.703 ] 170,189 124,775 60,106 355,070

 

105.0031

 

Units/H 945.0277 Un/Shift  14.9999 Unit/M * 6.23 4.57 2.20 12.99
 
10400 Place Rebar Quan:

  

27,329.15

 

LB Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

REBAR Rebar Crew 12.01 CH Prod:

 

175.0016

 

UM Lab Pcs: 13.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 12.01 HR  2.650 26 6 32
8BRGCB2 Crane Barge 2-250'x 1.00 12.01 HR  169.730 1,621 417 2,038
8BRGSPD Mooring, Anchoring a 1.00 12.01 HR  35.000 300 120 420
8CRNM200T Manitowoc 777 200T 1.00 12.01 HR  220.000 1,802 841 2,642
8CRNRIG Crane Rigging Equip 1.00 12.01 HR  30.000 300 60 360
8GEN1000 Generators 1000 KW 1.00 12.01 HR  35.000 240 180 420
8TPU Pickup Truck 1.00 12.01 HR  9.870 40 78 119
8WELDTRK Weld Truck/ Marine 1.00 12.01 HR  55.000 601 60 661
8WLD500 Welder - 500 Amp Di 2.00 24.03 HR  13.810 31 300 332
IRW-A Iron Worker - Appren 2.00 24.03 MH  25.000 1,766 1,766
IRW-F Iron Worker - Forema 1.00 12.01 MH  36.900 1,066 1,066
IRW-LR Iron Worker - Lather/ 4.00 48.05 MH  33.900 4,079 4,079
LONG-1 Longshoreman - Deck 1.00 12.01 MH  40.000 1,114 1,114
MECH-J Mechanic - Master 1.00 12.01 MH  37.490 1,075 1,075
OP-CR2 Operator - Crane Hea 1.00 12.01 MH  47.300 1,226 1,226
OP-OIL Equip Oiler 1.00 12.01 MH  43.780 1,172 1,172
WELD-A Welder - Apprentice 1.00 12.01 MH  37.400 1,073 1,073
WELD-J Welder - Journeyman 1.00 12.01 MH  43.400 1,166 1,166
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4330400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 759.143 Engr Quan: 0.000

$20,760.70 0.0057 MH/LB 156.1500 MH [ 0.207 ] 13,736 4,962 2,063 20,761

   

2,275.5329

 

Units/H 20,479.7961 Un/Shift  175.0189 Unit/M * 0.50 0.18 0.08 0.76
 
10500 Place Concrete Quan: 759.20 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CONC Concrete Place Marine 37.96 CH Prod: 20.0000 UH Lab Pcs: 14.00 Eqp Pcs: 23.00
8AC1300 Air Compressor - 130 1.00 37.96 HR  131.450 1,822 3,168 4,990
8ADDSTM Addon - Small Tool& 1.00 37.96 HR  2.650 82 19 101
8BRGM1 MaterlBrg - 180'x54'x 1.00 37.96 HR  60.307 2,044 245 2,289
8BRGSS Barge Spud System - 2.00 75.92 HR  11.200 759 91 850
8CNCBOOM Concrete Pump Boom 1.00 37.96 HR  73.810 1,952 850 2,802
8CNCBUCK Concrete Bucket 6.00 227.76 HR  2.270 335 182 517
8CNCCNV Concrete Conveyer (5 1.00 37.96 HR  18.600 332 374 706
8CNCP Concrete Pump - 250 1.00 37.96 HR  89.600 3,037 364 3,401
8CNCPE1 Concrete Place Equip 1.00 37.96 HR  44.800 1,518 182 1,701
8CNCPEQ2 Concrete Pumping Eq 1.00 37.96 HR  56.000 1,898 228 2,126
8CNCTRMI Tremi Pipe 1.00 37.96 HR  45.000 1,329 380 1,708
8CNCWT Concrete Work Tools 1.00 37.96 HR  4.310 164 164
8CRN130T Grove RT9120E 1.00 37.96 HR  50.400 1,708 205 1,913
8CRNM100T Manitowoc 11000 10 1.00 37.96 HR  150.000 3,796 1,898 5,694
8GEN1 GENSET 1000KW 1.00 37.96 HR  11.200 380 46 425
8PMPDISEL Disel Tank and Pump 1.00 37.96 HR  30.000 949 190 1,139
8TPU Pickup Truck 1.00 37.96 HR  9.870 128 247 375
CNC-A Concrete Worker - Ap 3.00 113.88 MH  32.000 9,391 9,391
CNC-F Concrete Worker - Fr 1.00 37.96 MH  36.000 3,325 3,325
CNC-J Concrete Worker - Jo 3.00 113.88 MH  34.000 9,683 9,683
LONG-1 Longshoreman - Deck 2.00 75.92 MH  40.000 7,039 7,039
OP-2 Operator - Medium E 1.00 37.96 MH  43.500 3,690 3,690
OP-C Operator - Concrete 1.00 37.96 MH  44.100 3,719 3,719
 



 
Arup Page 16
10NYTZB-3-10 Tappan Zee Bridge-Opt3-Final B Update 05/02/2011 23:26
                 DIRECT COST REPORT  
 
 
Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4330400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 759.143 Engr Quan: 0.000

OP-CR1 Operator - Crane Med 1.00 37.96 MH  46.300 3,826 3,826
OP-OIL Equip Oiler 2.00 75.92 MH  43.780 7,407 7,407
$78,978.89 0.7000 MH/CY 531.4400 MH [ 26.773 ] 48,079 22,231 8,669 78,979
20.0000 Units/H* 180.0000 Un/Shift  1.4286 Unit/M  63.33 29.28 11.42 104.03

 
10600 Finish / Cure Concrete Quan: 759.20 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CURE Concrete Cure Crew 37.96 CH Prod: 20.0000 UH Lab Pcs: 5.00 Eqp Pcs: 6.00
8AC900 Air Compressor - 900 1.00 37.96 HR  88.850 1,329 2,044 3,373
8ADDSTM Addon - Small Tool& 1.00 37.96 HR  2.650 82 19 101
8CNCCURE Concrete Cure Equip 1.00 37.96 HR  80.000 2,467 569 3,037
8CNCWT Concrete Work Tools 1.00 37.96 HR  4.310 164 164
8PMPDISEL Disel Tank and Pump 1.00 37.96 HR  30.000 949 190 1,139
8TPU Pickup Truck 1.00 37.96 HR  9.870 128 247 375
CONF-A Conc Finisher - Appre 2.00 75.92 MH  30.450 6,110 6,110
CONF-F Conc Finisher - Fore 1.00 37.96 MH  41.190 3,577 3,577
CONF-J Conc Finisher - Journ 2.00 75.92 MH  36.700 6,718 6,718
$24,591.98 0.2500 MH/CY 189.8000 MH [ 8.774 ] 16,405 5,118 3,069 24,592
20.0000 Units/H* 180.0000 Un/Shift  4.0000 Unit/M  21.61 6.74 4.04 32.39

 
10700 Transport Materials for Activity Quan: 759.20 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

TRNS Material Transport Marine 25.30 CH Prod:

 

270.0082

 

US Lab Pcs: 13.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 25.31 HR  2.650 54 13 67
8BOATT1 Tug - 3000HP 2.00 50.61 HR  105.538 4,769 572 5,341
8BRGM1 MaterlBrg - 180'x54'x 2.00 50.61 HR  60.307 2,725 327 3,052
8BRGSPD Mooring, Anchoring a 1.00 25.31 HR  35.000 633 253 886
8CRN130T Grove RT9120E 1.00 25.31 HR  50.400 1,139 137 1,276
8CRNGRDL Gradall Support Lift 1.00 25.31 HR  74.000 1,468 405 1,873
8CRNM200T Manitowoc 777 200T 1.00 25.31 HR  220.000 3,797 1,772 5,568
 



 
Arup Page 17
10NYTZB-3-10 Tappan Zee Bridge-Opt3-Final B Update 05/02/2011 23:26
                 DIRECT COST REPORT  
 
 
Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4330400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 759.143 Engr Quan: 0.000

8TPU Pickup Truck 1.00 25.31 HR  9.870 85 165 250
DB-A Dockbuilder - Appren 2.00 50.61 MH  17.840 3,255 3,255
DB-F Dockbuilder - Forema 0.50 12.65 MH  47.610 1,296 1,296
DB-GF Dockbuilder- General 0.50 12.65 MH  50.610 1,345 1,345
DB-R Dockbuilder - Rigger 2.00 50.61 MH  45.610 5,056 5,056
LONG-1 Longshoreman - Deck 2.00 50.61 MH  40.000 4,692 4,692
LONG-2 Longshoreman - Oper 2.00 50.61 MH  43.500 4,919 4,919
OP-CR1 Operator - Crane Med 1.00 25.31 MH  46.300 2,551 2,551
OP-CR2 Operator - Crane Hea 1.00 25.31 MH  47.300 2,583 2,583
OP-OIL Equip Oiler 2.00 50.61 MH  43.780 4,938 4,938
$48,949.04 0.4333 MH/CY 328.9700 MH [ 17.471 ] 30,636 14,670 3,643 48,949
30.0079 Units/H 270.0711 Un/Shift * 2.3078 Unit/M  40.35 19.32 4.80 64.47

 
=====> Item Totals:    4330400 - Top Cross Beam
$695,143.93 4.6592 MH/CY 3,537.07 MH [ 181.234 ] 322,943 112,255 177,196 82,751 695,144
915.695          759.1436 CY 425.40 147.87 233.42 109.01 915.69
 
 
 

Total of Above Sub-Biditems
 
=====> Item Totals:    4330000 - Zone 2 - P9 to P14
$695,143.93 4.6592 MH/CY 3,537.07 MH [ 181.231 ] 322,943 112,255 177,196 82,751 695,144
915.680          759.156 CY 425.40 147.87 233.41 109.00 915.68
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 

 
PARENT ITEM    4340000        
Description = Zone 3 -P15 to P32 Unit = CY Takeoff Quan: 4,359.828 Engr Quan: 4,359.828

Listing of Sub-Biditems of Parent Item 4340000: 
 
BID ITEM =   4340400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 4,359.828 Engr Quan: 0.000

 
10100 Furnish Materials Quan: 1.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

2CONCPIR Concrete - Pier 4,360.00 CY  97.000 422,920 422,920
2REBAR Rebar 156,953.80 LB  0.500 78,477 78,477
2TZFORM Form Material 156,953.80 SF  1.000 156,954 156,954
$658,350.70   [  ] 658,351 658,351

658,350.70 658,350.70
 
10200 Falsework Quan: 2,706.10 LF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

FLSW Falsework Crew 487.09 CH Prod: 50.0000 US Lab Pcs: 6.00 Eqp Pcs: 4.00
8AC900 Air Compressor - 900 1.00 487.10 HR  88.850 17,049 26,230 43,279
8ADDSTM Addon - Small Tool& 1.00 487.10 HR  2.650 1,047 244 1,291
8SCAFFOLD Scaffold 1.00 487.10 HR  14.000 5,845 974 6,819
8STLBOL Hydraulic Bolt Tools 1.00 487.10 HR  20.000 7,307 2,436 9,742
IRW-A Iron Worker - Appren 1.00 487.10 MH  25.000 35,796 35,796
IRW-B Iron Worker - Bolter 2.00 974.20 MH  33.900 82,706 82,706
IRW-F Iron Worker - Forema 1.00 487.10 MH  36.900 43,226 43,226
IRW-J Iron Worker - Rigger 1.00 487.10 MH  33.900 41,353 41,353
OP-CR1 Operator - Crane Med 1.00 487.10 MH  46.300 49,096 49,096
$313,307.96 1.0800 MH/LF 2,922.6000 MH [ 37.782 ] 252,177 31,247 29,884 313,308

5.5556 Units/H 50.0008 Un/Shift * 0.9259 Unit/M  93.19 11.55 11.04 115.78
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4340400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 4,359.828 Engr Quan: 0.000

 
10300 Form Quan:

  

156,953.80

 

SF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

FORM Form Crew Marine 1,494.79 CH Prod: 15.0000 UM Lab Pcs: 7.00 Eqp Pcs: 14.00
8AC900 Air Compressor - 900 1.00 1,494.80 HR  88.850 52,318 80,495 132,813
8ADDSTM Addon - Small Tool& 1.00 1,494.80 HR  2.650 3,214 747 3,961
8BRGCB1 Crane Barge 1-250'x 1.00 1,494.80 HR  150.000 179,376 44,844 224,220
8BRGSPD Mooring, Anchoring a 1.00 1,494.80 HR  35.000 37,370 14,948 52,318
8CNCFORMS Form Work System 1.00 1,494.80 HR  52.000 67,266 10,464 77,730
8CRN140T Manitowoc 3900 W  1 1.00 1,494.80 HR  171.950 142,380 114,651 257,031
8CRNMTS Crane Timber Mats- 2 1.00 1,494.80 HR  30.153 40,245 4,829 45,074
8CRNRIG Crane Rigging Equip 1.00 1,494.80 HR  30.000 37,370 7,474 44,844
8GEN1000 Generators 1000 KW 1.00 1,494.80 HR  35.000 29,896 22,422 52,318
8PMPDISEL Disel Tank and Pump 1.00 1,494.80 HR  30.000 37,370 7,474 44,844
8SCAFLD Scaffold and Gangwa 1.00 1,494.80 HR  6.030 8,049 966 9,015
8TPU Pickup Truck 1.00 1,494.80 HR  9.870 5,037 9,716 14,754
8WELDTRK Weld Truck/ Marine 1.00 1,494.80 HR  55.000 74,740 7,474 82,214
8WLD500 Welder - 500 Amp Di 1.00 1,494.80 HR  13.810 1,958 18,685 20,643
CARP-A Carpenter - Apprentic 1.00 1,494.80 MH  33.350 125,849 125,849
CARP-F Carpenter - Foreman 1.00 1,494.80 MH  45.500 149,131 149,131
CARP-J Carpenter - Journeym 1.00 1,494.80 MH  40.250 139,071 139,071
MECH-J Mechanic - Master 1.00 1,494.80 MH  37.490 133,782 133,782
OP-CR1 Operator - Crane Med 1.00 1,494.80 MH  46.300 150,664 150,664
WALKB Walking Boss 1.00 1,494.80 MH  37.500 133,801 133,801
WELD-J Welder - Journeyman 1.00 1,494.80 MH  43.400 145,107 145,107
$2,039,183.85 0.0666 MH/SF 10,463.6000 MH [ 2.703 ] 977,405 716,589 345,190 2,039,184

 

105.0006

 

Units/H 945.0051 Un/Shift  15.0000 Unit/M * 6.23 4.57 2.20 12.99
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4340400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 4,359.828 Engr Quan: 0.000

 
10400 Place Rebar Quan:

  

156,953.80

 

LB Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

REBAR Rebar Crew 68.99 CH Prod:

 

175.0000

 

UM Lab Pcs: 13.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 68.99 HR  2.650 148 34 183
8BRGCB2 Crane Barge 2-250'x 1.00 68.99 HR  169.730 9,314 2,396 11,710
8BRGSPD Mooring, Anchoring a 1.00 68.99 HR  35.000 1,725 690 2,415
8CRNM200T Manitowoc 777 200T 1.00 68.99 HR  220.000 10,349 4,829 15,178
8CRNRIG Crane Rigging Equip 1.00 68.99 HR  30.000 1,725 345 2,070
8GEN1000 Generators 1000 KW 1.00 68.99 HR  35.000 1,380 1,035 2,415
8TPU Pickup Truck 1.00 68.99 HR  9.870 232 448 681
8WELDTRK Weld Truck/ Marine 1.00 68.99 HR  55.000 3,450 345 3,794
8WLD500 Welder - 500 Amp Di 2.00 137.98 HR  13.810 181 1,725 1,906
IRW-A Iron Worker - Appren 2.00 137.98 MH  25.000 10,140 10,140
IRW-F Iron Worker - Forema 1.00 68.99 MH  36.900 6,122 6,122
IRW-LR Iron Worker - Lather/ 4.00 275.96 MH  33.900 23,428 23,428
LONG-1 Longshoreman - Deck 1.00 68.99 MH  40.000 6,396 6,396
MECH-J Mechanic - Master 1.00 68.99 MH  37.490 6,175 6,175
OP-CR2 Operator - Crane Hea 1.00 68.99 MH  47.300 7,042 7,042
OP-OIL Equip Oiler 1.00 68.99 MH  43.780 6,731 6,731
WELD-A Welder - Apprentice 1.00 68.99 MH  37.400 6,167 6,167
WELD-J Welder - Journeyman 1.00 68.99 MH  43.400 6,697 6,697
$119,247.91 0.0057 MH/LB 896.8700 MH [ 0.207 ] 78,898 28,503 11,848 119,248

   

2,275.0225

 

Units/H 20,475.2022 Un/Shift  175.0020 Unit/M * 0.50 0.18 0.08 0.76
 
10500 Place Concrete Quan: 4,359.83 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CONC Concrete Place Marine 217.99 CH Prod: 20.0000 UH Lab Pcs: 14.00 Eqp Pcs: 23.00
8AC1300 Air Compressor - 130 1.00 217.99 HR  131.450 10,464 18,191 28,655
8ADDSTM Addon - Small Tool& 1.00 217.99 HR  2.650 469 109 578
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4340400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 4,359.828 Engr Quan: 0.000

8BRGM1 MaterlBrg - 180'x54'x 1.00 217.99 HR  60.307 11,738 1,409 13,146
8BRGSS Barge Spud System - 2.00 435.98 HR  11.200 4,360 523 4,883
8CNCBOOM Concrete Pump Boom 1.00 217.99 HR  73.810 11,207 4,883 16,090
8CNCBUCK Concrete Bucket 6.00 1,307.95 HR  2.270 1,923 1,046 2,969
8CNCCNV Concrete Conveyer (5 1.00 217.99 HR  18.600 1,907 2,147 4,055
8CNCP Concrete Pump - 250 1.00 217.99 HR  89.600 17,439 2,093 19,532
8CNCPE1 Concrete Place Equip 1.00 217.99 HR  44.800 8,720 1,046 9,766
8CNCPEQ2 Concrete Pumping Eq 1.00 217.99 HR  56.000 10,900 1,308 12,207
8CNCTRMI Tremi Pipe 1.00 217.99 HR  45.000 7,630 2,180 9,810
8CNCWT Concrete Work Tools 1.00 217.99 HR  4.310 940 940
8CRN130T Grove RT9120E 1.00 217.99 HR  50.400 9,810 1,177 10,987
8CRNM100T Manitowoc 11000 10 1.00 217.99 HR  150.000 21,799 10,900 32,699
8GEN1 GENSET 1000KW 1.00 217.99 HR  11.200 2,180 262 2,441
8PMPDISEL Disel Tank and Pump 1.00 217.99 HR  30.000 5,450 1,090 6,540
8TPU Pickup Truck 1.00 217.99 HR  9.870 735 1,417 2,152
CNC-A Concrete Worker - Ap 3.00 653.97 MH  32.000 53,927 53,927
CNC-F Concrete Worker - Fr 1.00 217.99 MH  36.000 19,093 19,093
CNC-J Concrete Worker - Jo 3.00 653.97 MH  34.000 55,604 55,604
LONG-1 Longshoreman - Deck 2.00 435.98 MH  40.000 40,422 40,422
OP-2 Operator - Medium E 1.00 217.99 MH  43.500 21,189 21,189
OP-C Operator - Concrete 1.00 217.99 MH  44.100 21,357 21,357
OP-CR1 Operator - Crane Med 1.00 217.99 MH  46.300 21,972 21,972
OP-OIL Equip Oiler 2.00 435.98 MH  43.780 42,535 42,535
$453,546.44 0.6999 MH/CY 3,051.8600 MH [ 26.773 ] 276,099 127,667 49,780 453,546
20.0001 Units/H* 180.0012 Un/Shift  1.4286 Unit/M  63.33 29.28 11.42 104.03

 
10600 Finish / Cure Concrete Quan: 4,359.83 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CURE Concrete Cure Crew 217.99 CH Prod: 20.0000 UH Lab Pcs: 5.00 Eqp Pcs: 6.00
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4340400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 4,359.828 Engr Quan: 0.000

8AC900 Air Compressor - 900 1.00 217.99 HR  88.850 7,630 11,739 19,368
8ADDSTM Addon - Small Tool& 1.00 217.99 HR  2.650 469 109 578
8CNCCURE Concrete Cure Equip 1.00 217.99 HR  80.000 14,169 3,270 17,439
8CNCWT Concrete Work Tools 1.00 217.99 HR  4.310 940 940
8PMPDISEL Disel Tank and Pump 1.00 217.99 HR  30.000 5,450 1,090 6,540
8TPU Pickup Truck 1.00 217.99 HR  9.870 735 1,417 2,152
CONF-A Conc Finisher - Appre 2.00 435.98 MH  30.450 35,085 35,085
CONF-F Conc Finisher - Fore 1.00 217.99 MH  41.190 20,544 20,544
CONF-J Conc Finisher - Journ 2.00 435.98 MH  36.700 38,578 38,578
$141,222.75 0.2499 MH/CY 1,089.9500 MH [ 8.774 ] 94,207 29,392 17,624 141,223
20.0001 Units/H* 180.0012 Un/Shift  4.0000 Unit/M  21.61 6.74 4.04 32.39

 
10700 Transport Materials for Activity Quan: 4,359.83 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

TRNS Material Transport Marine 145.32 CH Prod:

 

269.9999

 

US Lab Pcs: 13.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 145.33 HR  2.650 312 73 385
8BOATT1 Tug - 3000HP 2.00 290.66 HR  105.538 27,389 3,287 30,676
8BRGM1 MaterlBrg - 180'x54'x 2.00 290.66 HR  60.307 15,651 1,878 17,529
8BRGSPD Mooring, Anchoring a 1.00 145.33 HR  35.000 3,633 1,453 5,087
8CRN130T Grove RT9120E 1.00 145.33 HR  50.400 6,540 785 7,325
8CRNGRDL Gradall Support Lift 1.00 145.33 HR  74.000 8,429 2,325 10,754
8CRNM200T Manitowoc 777 200T 1.00 145.33 HR  220.000 21,800 10,173 31,973
8TPU Pickup Truck 1.00 145.33 HR  9.870 490 945 1,434
DB-A Dockbuilder - Appren 2.00 290.66 MH  17.840 18,692 18,692
DB-F Dockbuilder - Forema 0.50 72.66 MH  47.610 7,446 7,446
DB-GF Dockbuilder- General 0.50 72.66 MH  50.610 7,725 7,725
DB-R Dockbuilder - Rigger 2.00 290.66 MH  45.610 29,039 29,039
LONG-1 Longshoreman - Deck 2.00 290.66 MH  40.000 26,949 26,949
LONG-2 Longshoreman - Oper 2.00 290.66 MH  43.500 28,253 28,253
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4340400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 4,359.828 Engr Quan: 0.000

OP-CR1 Operator - Crane Med 1.00 145.33 MH  46.300 14,648 14,648
OP-CR2 Operator - Crane Hea 1.00 145.33 MH  47.300 14,834 14,834
OP-OIL Equip Oiler 2.00 290.66 MH  43.780 28,357 28,357
$281,105.77 0.4333 MH/CY 1,889.2800 MH [ 17.472 ] 175,943 84,244 20,919 281,106
30.0016 Units/H 270.0142 Un/Shift * 2.3077 Unit/M  40.36 19.32 4.80 64.48

 
=====> Item Totals:    4340400 - Top Cross Beam
$4,005,965.38 4.6593 MH/CY 20,314.16 MH [ 181.237 ] 1,854,729 658,351 1,017,641 475,244 4,005,965
918.836          4359.828 CY 425.41 151.00 233.41 109.01 918.84
 
 
 

Total of Above Sub-Biditems
 
=====> Item Totals:    4340000 - Zone 3 -P15 to P32
$4,005,965.38 4.6593 MH/CY 20,314.16 MH [ 181.237 ] 1,854,729 658,351 1,017,641 475,244 4,005,965
918.836          4359.828 CY 425.41 151.00 233.41 109.01 918.84
 
 
 
 
 
 
PARENT ITEM    4350000        
Description = Zone 4 -P33 to P43 Unit = CY Takeoff Quan: 4,437.451 Engr Quan: 4,437.451

Listing of Sub-Biditems of Parent Item 4350000: 
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 

 
BID ITEM =   4350400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 4,437.451 Engr Quan: 0.000

 
10100 Furnish Materials Quan: 1.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

2CONCPIR Concrete - Pier 4,438.00 CY  97.000 430,486 430,486
2REBAR Rebar 159,748.24 LB  0.500 79,874 79,874
2TZFORM Form Material 159,748.24 SF  1.000 159,748 159,748
$670,108.36   [  ] 670,108 670,108

670,108.36 670,108.36
 
10200 Falsework Quan: 2,754.28 LF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

FLSW Falsework Crew 495.77 CH Prod: 50.0000 US Lab Pcs: 6.00 Eqp Pcs: 4.00
8AC900 Air Compressor - 900 1.00 495.77 HR  88.850 17,352 26,697 44,049
8ADDSTM Addon - Small Tool& 1.00 495.77 HR  2.650 1,066 248 1,314
8SCAFFOLD Scaffold 1.00 495.77 HR  14.000 5,949 992 6,941
8STLBOL Hydraulic Bolt Tools 1.00 495.77 HR  20.000 7,437 2,479 9,915
IRW-A Iron Worker - Appren 1.00 495.77 MH  25.000 36,433 36,433
IRW-B Iron Worker - Bolter 2.00 991.54 MH  33.900 84,178 84,178
IRW-F Iron Worker - Forema 1.00 495.77 MH  36.900 43,996 43,996
IRW-J Iron Worker - Rigger 1.00 495.77 MH  33.900 42,089 42,089
OP-CR1 Operator - Crane Med 1.00 495.77 MH  46.300 49,970 49,970
$318,884.63 1.0799 MH/LF 2,974.6200 MH [ 37.782 ] 256,666 31,804 30,415 318,885

5.5556 Units/H 50.0000 Un/Shift * 0.9259 Unit/M  93.19 11.55 11.04 115.78
 
10300 Form Quan:

  

159,748.24

 

SF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

FORM Form Crew Marine 1,521.41 CH Prod: 15.0000 UM Lab Pcs: 7.00 Eqp Pcs: 14.00
8AC900 Air Compressor - 900 1.00 1,521.41 HR  88.850 53,249 81,928 135,177
8ADDSTM Addon - Small Tool& 1.00 1,521.41 HR  2.650 3,271 761 4,032
8BRGCB1 Crane Barge 1-250'x 1.00 1,521.41 HR  150.000 182,569 45,642 228,212
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4350400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 4,437.451 Engr Quan: 0.000

8BRGSPD Mooring, Anchoring a 1.00 1,521.41 HR  35.000 38,035 15,214 53,249
8CNCFORMS Form Work System 1.00 1,521.41 HR  52.000 68,463 10,650 79,113
8CRN140T Manitowoc 3900 W  1 1.00 1,521.41 HR  171.950 144,914 116,692 261,606
8CRNMTS Crane Timber Mats- 2 1.00 1,521.41 HR  30.153 40,961 4,915 45,876
8CRNRIG Crane Rigging Equip 1.00 1,521.41 HR  30.000 38,035 7,607 45,642
8GEN1000 Generators 1000 KW 1.00 1,521.41 HR  35.000 30,428 22,821 53,249
8PMPDISEL Disel Tank and Pump 1.00 1,521.41 HR  30.000 38,035 7,607 45,642
8SCAFLD Scaffold and Gangwa 1.00 1,521.41 HR  6.030 8,192 983 9,175
8TPU Pickup Truck 1.00 1,521.41 HR  9.870 5,127 9,889 15,016
8WELDTRK Weld Truck/ Marine 1.00 1,521.41 HR  55.000 76,071 7,607 83,678
8WLD500 Welder - 500 Amp Di 1.00 1,521.41 HR  13.810 1,993 19,018 21,011
CARP-A Carpenter - Apprentic 1.00 1,521.41 MH  33.350 128,090 128,090
CARP-F Carpenter - Foreman 1.00 1,521.41 MH  45.500 151,786 151,786
CARP-J Carpenter - Journeym 1.00 1,521.41 MH  40.250 141,547 141,547
MECH-J Mechanic - Master 1.00 1,521.41 MH  37.490 136,164 136,164
OP-CR1 Operator - Crane Med 1.00 1,521.41 MH  46.300 153,346 153,346
WALKB Walking Boss 1.00 1,521.41 MH  37.500 136,183 136,183
WELD-J Welder - Journeyman 1.00 1,521.41 MH  43.400 147,690 147,690
$2,075,484.79 0.0666 MH/SF 10,649.8700 MH [ 2.703 ] 994,805 729,345 351,335 2,075,485

 

105.0001

 

Units/H 945.0011 Un/Shift  15.0000 Unit/M * 6.23 4.57 2.20 12.99
 
10400 Place Rebar Quan:

  

159,748.24

 

LB Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

REBAR Rebar Crew 70.21 CH Prod:

 

175.0000

 

UM Lab Pcs: 13.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 70.22 HR  2.650 151 35 186
8BRGCB2 Crane Barge 2-250'x 1.00 70.22 HR  169.730 9,480 2,439 11,918
8BRGSPD Mooring, Anchoring a 1.00 70.22 HR  35.000 1,756 702 2,458
8CRNM200T Manitowoc 777 200T 1.00 70.22 HR  220.000 10,533 4,915 15,448
8CRNRIG Crane Rigging Equip 1.00 70.22 HR  30.000 1,756 351 2,107
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4350400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 4,437.451 Engr Quan: 0.000

8GEN1000 Generators 1000 KW 1.00 70.22 HR  35.000 1,404 1,053 2,458
8TPU Pickup Truck 1.00 70.22 HR  9.870 237 456 693
8WELDTRK Weld Truck/ Marine 1.00 70.22 HR  55.000 3,511 351 3,862
8WLD500 Welder - 500 Amp Di 2.00 140.44 HR  13.810 184 1,756 1,939
IRW-A Iron Worker - Appren 2.00 140.44 MH  25.000 10,321 10,321
IRW-F Iron Worker - Forema 1.00 70.22 MH  36.900 6,231 6,231
IRW-LR Iron Worker - Lather/ 4.00 280.88 MH  33.900 23,846 23,846
LONG-1 Longshoreman - Deck 1.00 70.22 MH  40.000 6,511 6,511
MECH-J Mechanic - Master 1.00 70.22 MH  37.490 6,285 6,285
OP-CR2 Operator - Crane Hea 1.00 70.22 MH  47.300 7,168 7,168
OP-OIL Equip Oiler 1.00 70.22 MH  43.780 6,851 6,851
WELD-A Welder - Apprentice 1.00 70.22 MH  37.400 6,276 6,276
WELD-J Welder - Journeyman 1.00 70.22 MH  43.400 6,817 6,817
$121,373.94 0.0057 MH/LB 912.8600 MH [ 0.207 ] 80,304 29,011 12,059 121,374

   

2,275.2918

 

Units/H 20,477.6266 Un/Shift  174.9977 Unit/M * 0.50 0.18 0.08 0.76
 
10500 Place Concrete Quan: 4,437.45 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CONC Concrete Place Marine 221.87 CH Prod: 20.0000 UH Lab Pcs: 14.00 Eqp Pcs: 23.00
8AC1300 Air Compressor - 130 1.00 221.87 HR  131.450 10,650 18,515 29,165
8ADDSTM Addon - Small Tool& 1.00 221.87 HR  2.650 477 111 588
8BRGM1 MaterlBrg - 180'x54'x 1.00 221.87 HR  60.307 11,947 1,434 13,380
8BRGSS Barge Spud System - 2.00 443.75 HR  11.200 4,438 533 4,970
8CNCBOOM Concrete Pump Boom 1.00 221.87 HR  73.810 11,406 4,970 16,376
8CNCBUCK Concrete Bucket 6.00 1,331.24 HR  2.270 1,957 1,065 3,022
8CNCCNV Concrete Conveyer (5 1.00 221.87 HR  18.600 1,941 2,185 4,127
8CNCP Concrete Pump - 250 1.00 221.87 HR  89.600 17,750 2,130 19,880
8CNCPE1 Concrete Place Equip 1.00 221.87 HR  44.800 8,875 1,065 9,940
8CNCPEQ2 Concrete Pumping Eq 1.00 221.87 HR  56.000 11,094 1,331 12,425
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4350400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 4,437.451 Engr Quan: 0.000

8CNCTRMI Tremi Pipe 1.00 221.87 HR  45.000 7,765 2,219 9,984
8CNCWT Concrete Work Tools 1.00 221.87 HR  4.310 956 956
8CRN130T Grove RT9120E 1.00 221.87 HR  50.400 9,984 1,198 11,182
8CRNM100T Manitowoc 11000 10 1.00 221.87 HR  150.000 22,187 11,094 33,281
8GEN1 GENSET 1000KW 1.00 221.87 HR  11.200 2,219 266 2,485
8PMPDISEL Disel Tank and Pump 1.00 221.87 HR  30.000 5,547 1,109 6,656
8TPU Pickup Truck 1.00 221.87 HR  9.870 748 1,442 2,190
CNC-A Concrete Worker - Ap 3.00 665.62 MH  32.000 54,888 54,888
CNC-F Concrete Worker - Fr 1.00 221.87 MH  36.000 19,433 19,433
CNC-J Concrete Worker - Jo 3.00 665.62 MH  34.000 56,594 56,594
LONG-1 Longshoreman - Deck 2.00 443.75 MH  40.000 41,143 41,143
OP-2 Operator - Medium E 1.00 221.87 MH  43.500 21,566 21,566
OP-C Operator - Concrete 1.00 221.87 MH  44.100 21,737 21,737
OP-CR1 Operator - Crane Med 1.00 221.87 MH  46.300 22,363 22,363
OP-OIL Equip Oiler 2.00 443.75 MH  43.780 43,293 43,293
$461,622.80 0.7000 MH/CY 3,106.2200 MH [ 26.773 ] 281,017 129,940 50,667 461,623
20.0002 Units/H* 180.0020 Un/Shift  1.4286 Unit/M  63.33 29.28 11.42 104.03

 
10600 Finish / Cure Concrete Quan: 4,437.45 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CURE Concrete Cure Crew 221.87 CH Prod: 20.0000 UH Lab Pcs: 5.00 Eqp Pcs: 6.00
8AC900 Air Compressor - 900 1.00 221.87 HR  88.850 7,765 11,948 19,713
8ADDSTM Addon - Small Tool& 1.00 221.87 HR  2.650 477 111 588
8CNCCURE Concrete Cure Equip 1.00 221.87 HR  80.000 14,422 3,328 17,750
8CNCWT Concrete Work Tools 1.00 221.87 HR  4.310 956 956
8PMPDISEL Disel Tank and Pump 1.00 221.87 HR  30.000 5,547 1,109 6,656
8TPU Pickup Truck 1.00 221.87 HR  9.870 748 1,442 2,190
CONF-A Conc Finisher - Appre 2.00 443.75 MH  30.450 35,710 35,710
CONF-F Conc Finisher - Fore 1.00 221.87 MH  41.190 20,909 20,909
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4350400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 4,437.451 Engr Quan: 0.000

CONF-J Conc Finisher - Journ 2.00 443.75 MH  36.700 39,266 39,266
$143,738.08 0.2500 MH/CY 1,109.3700 MH [ 8.775 ] 95,885 29,915 17,938 143,738
20.0002 Units/H* 180.0020 Un/Shift  4.0000 Unit/M  21.61 6.74 4.04 32.39

 
10700 Transport Materials for Activity Quan: 4,437.45 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

TRNS Material Transport Marine 147.91 CH Prod:

 

270.0000

 

US Lab Pcs: 13.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 147.92 HR  2.650 318 74 392
8BOATT1 Tug - 3000HP 2.00 295.83 HR  105.538 27,876 3,345 31,221
8BRGM1 MaterlBrg - 180'x54'x 2.00 295.83 HR  60.307 15,929 1,912 17,841
8BRGSPD Mooring, Anchoring a 1.00 147.92 HR  35.000 3,698 1,479 5,177
8CRN130T Grove RT9120E 1.00 147.92 HR  50.400 6,656 799 7,455
8CRNGRDL Gradall Support Lift 1.00 147.92 HR  74.000 8,579 2,367 10,946
8CRNM200T Manitowoc 777 200T 1.00 147.92 HR  220.000 22,188 10,354 32,542
8TPU Pickup Truck 1.00 147.92 HR  9.870 498 961 1,460
DB-A Dockbuilder - Appren 2.00 295.83 MH  17.840 19,025 19,025
DB-F Dockbuilder - Forema 0.50 73.96 MH  47.610 7,579 7,579
DB-GF Dockbuilder- General 0.50 73.96 MH  50.610 7,863 7,863
DB-R Dockbuilder - Rigger 2.00 295.83 MH  45.610 29,556 29,556
LONG-1 Longshoreman - Deck 2.00 295.83 MH  40.000 27,428 27,428
LONG-2 Longshoreman - Oper 2.00 295.83 MH  43.500 28,755 28,755
OP-CR1 Operator - Crane Med 1.00 147.92 MH  46.300 14,909 14,909
OP-CR2 Operator - Crane Hea 1.00 147.92 MH  47.300 15,099 15,099
OP-OIL Equip Oiler 2.00 295.83 MH  43.780 28,862 28,862
$286,110.44 0.4333 MH/CY 1,922.9100 MH [ 17.473 ] 179,075 85,744 21,291 286,110
30.0010 Units/H 270.0091 Un/Shift * 2.3077 Unit/M  40.36 19.32 4.80 64.48

 
=====> Item Totals:    4350400 - Top Cross Beam
$4,077,323.04 4.6593 MH/CY 20,675.85 MH [ 181.237 ] 1,887,752 670,108 1,035,758 483,705 4,077,323
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4350400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 4,437.451 Engr Quan: 0.000

918.844          4437.451 CY 425.41 151.01 233.41 109.01 918.84
 
 
 

Total of Above Sub-Biditems
 
=====> Item Totals:    4350000 - Zone 4 -P33 to P43
$4,077,323.04 4.6593 MH/CY 20,675.85 MH [ 181.237 ] 1,887,752 670,108 1,035,758 483,705 4,077,323
918.844          4437.451 CY 425.41 151.01 233.41 109.01 918.84
 
 
 
 
 
 
PARENT ITEM    4360000        
Description = Zone 6- P46 to P48 Unit = CY Takeoff Quan: 1,360.036 Engr Quan: 1,360.036

Listing of Sub-Biditems of Parent Item 4360000: 
 
BID ITEM =   4360400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,360.036 Engr Quan: 0.000

 
10100 Furnish Materials Quan: 1.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

2CONCPIR Concrete - Pier 1,360.00 CY  97.000 131,920 131,920
2REBAR Rebar 48,961.28 LB  0.500 24,481 24,481
2TZFORM Form Material 48,961.28 SF  1.000 48,961 48,961
$205,361.92   [  ] 205,362 205,362
 



 
Arup Page 30
10NYTZB-3-10 Tappan Zee Bridge-Opt3-Final B Update 05/02/2011 23:26
                 DIRECT COST REPORT  
 
 
Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4360400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,360.036 Engr Quan: 0.000

205,361.92 205,361.92
 
10200 Falsework Quan: 844.16 LF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

FLSW Falsework Crew 151.94 CH Prod: 50.0000 US Lab Pcs: 6.00 Eqp Pcs: 4.00
8AC900 Air Compressor - 900 1.00 151.95 HR  88.850 5,318 8,183 13,501
8ADDSTM Addon - Small Tool& 1.00 151.95 HR  2.650 327 76 403
8SCAFFOLD Scaffold 1.00 151.95 HR  14.000 1,823 304 2,127
8STLBOL Hydraulic Bolt Tools 1.00 151.95 HR  20.000 2,279 760 3,039
IRW-A Iron Worker - Appren 1.00 151.95 MH  25.000 11,166 11,166
IRW-B Iron Worker - Bolter 2.00 303.90 MH  33.900 25,800 25,800
IRW-F Iron Worker - Forema 1.00 151.95 MH  36.900 13,484 13,484
IRW-J Iron Worker - Rigger 1.00 151.95 MH  33.900 12,900 12,900
OP-CR1 Operator - Crane Med 1.00 151.95 MH  46.300 15,315 15,315
$97,735.91 1.0800 MH/LF 911.7000 MH [ 37.782 ] 78,666 9,748 9,322 97,736

5.5559 Units/H 50.0029 Un/Shift * 0.9259 Unit/M  93.19 11.55 11.04 115.78
 
10300 Form Quan:

  

48,961.28

 

SF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

FORM Form Crew Marine 466.29 CH Prod: 15.0000 UM Lab Pcs: 7.00 Eqp Pcs: 14.00
8AC900 Air Compressor - 900 1.00 466.30 HR  88.850 16,321 25,110 41,431
8ADDSTM Addon - Small Tool& 1.00 466.30 HR  2.650 1,003 233 1,236
8BRGCB1 Crane Barge 1-250'x 1.00 466.30 HR  150.000 55,956 13,989 69,945
8BRGSPD Mooring, Anchoring a 1.00 466.30 HR  35.000 11,658 4,663 16,321
8CNCFORMS Form Work System 1.00 466.30 HR  52.000 20,984 3,264 24,248
8CRN140T Manitowoc 3900 W  1 1.00 466.30 HR  171.950 44,415 35,765 80,180
8CRNMTS Crane Timber Mats- 2 1.00 466.30 HR  30.153 12,554 1,507 14,061
8CRNRIG Crane Rigging Equip 1.00 466.30 HR  30.000 11,658 2,332 13,989
8GEN1000 Generators 1000 KW 1.00 466.30 HR  35.000 9,326 6,995 16,321
8PMPDISEL Disel Tank and Pump 1.00 466.30 HR  30.000 11,658 2,332 13,989
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4360400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,360.036 Engr Quan: 0.000

8SCAFLD Scaffold and Gangwa 1.00 466.30 HR  6.030 2,511 301 2,812
8TPU Pickup Truck 1.00 466.30 HR  9.870 1,571 3,031 4,602
8WELDTRK Weld Truck/ Marine 1.00 466.30 HR  55.000 23,315 2,332 25,647
8WLD500 Welder - 500 Amp Di 1.00 466.30 HR  13.810 611 5,829 6,440
CARP-A Carpenter - Apprentic 1.00 466.30 MH  33.350 39,258 39,258
CARP-F Carpenter - Foreman 1.00 466.30 MH  45.500 46,521 46,521
CARP-J Carpenter - Journeym 1.00 466.30 MH  40.250 43,383 43,383
MECH-J Mechanic - Master 1.00 466.30 MH  37.490 41,733 41,733
OP-CR1 Operator - Crane Med 1.00 466.30 MH  46.300 46,999 46,999
WALKB Walking Boss 1.00 466.30 MH  37.500 41,739 41,739
WELD-J Welder - Journeyman 1.00 466.30 MH  43.400 45,266 45,266
$636,119.48 0.0666 MH/SF 3,264.1000 MH [ 2.703 ] 304,900 223,538 107,681 636,119

 

105.0018

 

Units/H 945.0160 Un/Shift  14.9999 Unit/M * 6.23 4.57 2.20 12.99
 
10400 Place Rebar Quan:

  

48,961.28

 

LB Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

REBAR Rebar Crew 21.52 CH Prod:

 

175.0003

 

UM Lab Pcs: 13.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 21.52 HR  2.650 46 11 57
8BRGCB2 Crane Barge 2-250'x 1.00 21.52 HR  169.730 2,905 747 3,653
8BRGSPD Mooring, Anchoring a 1.00 21.52 HR  35.000 538 215 753
8CRNM200T Manitowoc 777 200T 1.00 21.52 HR  220.000 3,228 1,506 4,734
8CRNRIG Crane Rigging Equip 1.00 21.52 HR  30.000 538 108 646
8GEN1000 Generators 1000 KW 1.00 21.52 HR  35.000 430 323 753
8TPU Pickup Truck 1.00 21.52 HR  9.870 73 140 212
8WELDTRK Weld Truck/ Marine 1.00 21.52 HR  55.000 1,076 108 1,184
8WLD500 Welder - 500 Amp Di 2.00 43.04 HR  13.810 56 538 594
IRW-A Iron Worker - Appren 2.00 43.04 MH  25.000 3,163 3,163
IRW-F Iron Worker - Forema 1.00 21.52 MH  36.900 1,910 1,910
IRW-LR Iron Worker - Lather/ 4.00 86.09 MH  33.900 7,309 7,309
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4360400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,360.036 Engr Quan: 0.000

LONG-1 Longshoreman - Deck 1.00 21.52 MH  40.000 1,995 1,995
MECH-J Mechanic - Master 1.00 21.52 MH  37.490 1,926 1,926
OP-CR2 Operator - Crane Hea 1.00 21.52 MH  47.300 2,197 2,197
OP-OIL Equip Oiler 1.00 21.52 MH  43.780 2,100 2,100
WELD-A Welder - Apprentice 1.00 21.52 MH  37.400 1,924 1,924
WELD-J Welder - Journeyman 1.00 21.52 MH  43.400 2,089 2,089
$37,197.73 0.0057 MH/LB 279.7700 MH [ 0.207 ] 24,611 8,891 3,696 37,198

   

2,275.1524

 

Units/H 20,476.3718 Un/Shift  175.0057 Unit/M * 0.50 0.18 0.08 0.76
 
10500 Place Concrete Quan: 1,360.04 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CONC Concrete Place Marine 68.00 CH Prod: 20.0000 UH Lab Pcs: 14.00 Eqp Pcs: 23.00
8AC1300 Air Compressor - 130 1.00 68.00 HR  131.450 3,264 5,675 8,939
8ADDSTM Addon - Small Tool& 1.00 68.00 HR  2.650 146 34 180
8BRGM1 MaterlBrg - 180'x54'x 1.00 68.00 HR  60.307 3,662 439 4,101
8BRGSS Barge Spud System - 2.00 136.00 HR  11.200 1,360 163 1,523
8CNCBOOM Concrete Pump Boom 1.00 68.00 HR  73.810 3,496 1,523 5,019
8CNCBUCK Concrete Bucket 6.00 408.01 HR  2.270 600 326 926
8CNCCNV Concrete Conveyer (5 1.00 68.00 HR  18.600 595 670 1,265
8CNCP Concrete Pump - 250 1.00 68.00 HR  89.600 5,440 653 6,093
8CNCPE1 Concrete Place Equip 1.00 68.00 HR  44.800 2,720 326 3,046
8CNCPEQ2 Concrete Pumping Eq 1.00 68.00 HR  56.000 3,400 408 3,808
8CNCTRMI Tremi Pipe 1.00 68.00 HR  45.000 2,380 680 3,060
8CNCWT Concrete Work Tools 1.00 68.00 HR  4.310 293 293
8CRN130T Grove RT9120E 1.00 68.00 HR  50.400 3,060 367 3,427
8CRNM100T Manitowoc 11000 10 1.00 68.00 HR  150.000 6,800 3,400 10,200
8GEN1 GENSET 1000KW 1.00 68.00 HR  11.200 680 82 762
8PMPDISEL Disel Tank and Pump 1.00 68.00 HR  30.000 1,700 340 2,040
8TPU Pickup Truck 1.00 68.00 HR  9.870 229 442 671
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4360400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,360.036 Engr Quan: 0.000

CNC-A Concrete Worker - Ap 3.00 204.01 MH  32.000 16,823 16,823
CNC-F Concrete Worker - Fr 1.00 68.00 MH  36.000 5,956 5,956
CNC-J Concrete Worker - Jo 3.00 204.01 MH  34.000 17,346 17,346
LONG-1 Longshoreman - Deck 2.00 136.00 MH  40.000 12,609 12,609
OP-2 Operator - Medium E 1.00 68.00 MH  43.500 6,610 6,610
OP-C Operator - Concrete 1.00 68.00 MH  44.100 6,662 6,662
OP-CR1 Operator - Crane Med 1.00 68.00 MH  46.300 6,854 6,854
OP-OIL Equip Oiler 2.00 136.00 MH  43.780 13,268 13,268
$141,481.39 0.6999 MH/CY 952.0200 MH [ 26.773 ] 86,128 39,825 15,529 141,481
20.0006 Units/H* 180.0053 Un/Shift  1.4286 Unit/M  63.33 29.28 11.42 104.03

 
10600 Finish / Cure Concrete Quan: 1,360.04 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CURE Concrete Cure Crew 68.00 CH Prod: 20.0000 UH Lab Pcs: 5.00 Eqp Pcs: 6.00
8AC900 Air Compressor - 900 1.00 68.00 HR  88.850 2,380 3,662 6,042
8ADDSTM Addon - Small Tool& 1.00 68.00 HR  2.650 146 34 180
8CNCCURE Concrete Cure Equip 1.00 68.00 HR  80.000 4,420 1,020 5,440
8CNCWT Concrete Work Tools 1.00 68.00 HR  4.310 293 293
8PMPDISEL Disel Tank and Pump 1.00 68.00 HR  30.000 1,700 340 2,040
8TPU Pickup Truck 1.00 68.00 HR  9.870 229 442 671
CONF-A Conc Finisher - Appre 2.00 136.00 MH  30.450 10,944 10,944
CONF-F Conc Finisher - Fore 1.00 68.00 MH  41.190 6,408 6,408
CONF-J Conc Finisher - Journ 2.00 136.00 MH  36.700 12,034 12,034
$44,053.16 0.2499 MH/CY 340.0000 MH [ 8.774 ] 29,387 9,168 5,498 44,053
20.0006 Units/H* 180.0053 Un/Shift  4.0001 Unit/M  21.61 6.74 4.04 32.39

 
10700 Transport Materials for Activity Quan: 1,360.04 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

TRNS Material Transport Marine 45.33 CH Prod:

 

269.9998

 

US Lab Pcs: 13.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 45.33 HR  2.650 97 23 120
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4360400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,360.036 Engr Quan: 0.000

8BOATT1 Tug - 3000HP 2.00 90.67 HR  105.538 8,544 1,025 9,569
8BRGM1 MaterlBrg - 180'x54'x 2.00 90.67 HR  60.307 4,882 586 5,468
8BRGSPD Mooring, Anchoring a 1.00 45.33 HR  35.000 1,133 453 1,587
8CRN130T Grove RT9120E 1.00 45.33 HR  50.400 2,040 245 2,285
8CRNGRDL Gradall Support Lift 1.00 45.33 HR  74.000 2,629 725 3,354
8CRNM200T Manitowoc 777 200T 1.00 45.33 HR  220.000 6,800 3,173 9,973
8TPU Pickup Truck 1.00 45.33 HR  9.870 153 295 447
DB-A Dockbuilder - Appren 2.00 90.67 MH  17.840 5,831 5,831
DB-F Dockbuilder - Forema 0.50 22.67 MH  47.610 2,323 2,323
DB-GF Dockbuilder- General 0.50 22.67 MH  50.610 2,410 2,410
DB-R Dockbuilder - Rigger 2.00 90.67 MH  45.610 9,059 9,059
LONG-1 Longshoreman - Deck 2.00 90.67 MH  40.000 8,407 8,407
LONG-2 Longshoreman - Oper 2.00 90.67 MH  43.500 8,813 8,813
OP-CR1 Operator - Crane Med 1.00 45.33 MH  46.300 4,569 4,569
OP-CR2 Operator - Crane Hea 1.00 45.33 MH  47.300 4,627 4,627
OP-OIL Equip Oiler 2.00 90.67 MH  43.780 8,846 8,846
$87,687.44 0.4333 MH/CY 589.3500 MH [ 17.472 ] 54,884 26,278 6,525 87,687
30.0031 Units/H 270.0278 Un/Shift * 2.3077 Unit/M  40.36 19.32 4.80 64.47

 
=====> Item Totals:    4360400 - Top Cross Beam
$1,249,637.03 4.6593 MH/CY 6,336.94 MH [ 181.237 ] 578,577 205,362 317,448 148,250 1,249,637
918.826          1360.036 CY 425.41 151.00 233.41 109.00 918.83
 
 
 

Total of Above Sub-Biditems
 
=====> Item Totals:    4360000 - Zone 6- P46 to P48
$1,249,637.03 4.6593 MH/CY 6,336.94 MH [ 181.237 ] 578,577 205,362 317,448 148,250 1,249,637
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4360400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,360.036 Engr Quan: 0.000

918.826          1360.036 CY 425.41 151.00 233.41 109.00 918.83
 
 
 
 
 
 
PARENT ITEM    4370000        
Description = Zone 6- P49 to P51 Unit = CY Takeoff Quan: 1,608.050 Engr Quan: 1,608.000

Listing of Sub-Biditems of Parent Item 4370000: 
 
BID ITEM =   4370400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,608.050 Engr Quan: 0.000

 
10100 Furnish Materials Quan: 1.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

2CONCPIR Concrete - Pier 1,610.00 CY  97.000 156,170 156,170
2REBAR Rebar 57,889.80 LB  0.500 28,945 28,945
2TZFORM Form Material 57,889.80 SF  1.000 57,890 57,890
$243,004.70   [  ] 243,005 243,005

243,004.70 243,004.70
 
10200 Falsework Quan: 998.10 LF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

FLSW Falsework Crew 179.65 CH Prod: 50.0000 US Lab Pcs: 6.00 Eqp Pcs: 4.00
8AC900 Air Compressor - 900 1.00 179.66 HR  88.850 6,288 9,675 15,963
8ADDSTM Addon - Small Tool& 1.00 179.66 HR  2.650 386 90 476
8SCAFFOLD Scaffold 1.00 179.66 HR  14.000 2,156 359 2,515
8STLBOL Hydraulic Bolt Tools 1.00 179.66 HR  20.000 2,695 898 3,593
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4370400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,608.050 Engr Quan: 0.000

IRW-A Iron Worker - Appren 1.00 179.66 MH  25.000 13,203 13,203
IRW-B Iron Worker - Bolter 2.00 359.32 MH  33.900 30,505 30,505
IRW-F Iron Worker - Forema 1.00 179.66 MH  36.900 15,943 15,943
IRW-J Iron Worker - Rigger 1.00 179.66 MH  33.900 15,252 15,252
OP-CR1 Operator - Crane Med 1.00 179.66 MH  46.300 18,108 18,108
$115,559.24 1.0800 MH/LF 1,077.9600 MH [ 37.782 ] 93,012 11,525 11,022 115,559

5.5558 Units/H 50.0022 Un/Shift * 0.9259 Unit/M  93.19 11.55 11.04 115.78
 
10300 Form Quan:

  

57,889.80

 

SF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

FORM Form Crew Marine 551.33 CH Prod: 15.0000 UM Lab Pcs: 7.00 Eqp Pcs: 14.00
8AC900 Air Compressor - 900 1.00 551.33 HR  88.850 19,297 29,689 48,986
8ADDSTM Addon - Small Tool& 1.00 551.33 HR  2.650 1,185 276 1,461
8BRGCB1 Crane Barge 1-250'x 1.00 551.33 HR  150.000 66,160 16,540 82,700
8BRGSPD Mooring, Anchoring a 1.00 551.33 HR  35.000 13,783 5,513 19,297
8CNCFORMS Form Work System 1.00 551.33 HR  52.000 24,810 3,859 28,669
8CRN140T Manitowoc 3900 W  1 1.00 551.33 HR  171.950 52,514 42,287 94,801
8CRNMTS Crane Timber Mats- 2 1.00 551.33 HR  30.153 14,844 1,781 16,625
8CRNRIG Crane Rigging Equip 1.00 551.33 HR  30.000 13,783 2,757 16,540
8GEN1000 Generators 1000 KW 1.00 551.33 HR  35.000 11,027 8,270 19,297
8PMPDISEL Disel Tank and Pump 1.00 551.33 HR  30.000 13,783 2,757 16,540
8SCAFLD Scaffold and Gangwa 1.00 551.33 HR  6.030 2,969 356 3,325
8TPU Pickup Truck 1.00 551.33 HR  9.870 1,858 3,584 5,442
8WELDTRK Weld Truck/ Marine 1.00 551.33 HR  55.000 27,567 2,757 30,323
8WLD500 Welder - 500 Amp Di 1.00 551.33 HR  13.810 722 6,892 7,614
CARP-A Carpenter - Apprentic 1.00 551.33 MH  33.350 46,417 46,417
CARP-F Carpenter - Foreman 1.00 551.33 MH  45.500 55,004 55,004
CARP-J Carpenter - Journeym 1.00 551.33 MH  40.250 51,294 51,294
MECH-J Mechanic - Master 1.00 551.33 MH  37.490 49,343 49,343
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4370400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,608.050 Engr Quan: 0.000

OP-CR1 Operator - Crane Med 1.00 551.33 MH  46.300 55,570 55,570
WALKB Walking Boss 1.00 551.33 MH  37.500 49,350 49,350
WELD-J Welder - Journeyman 1.00 551.33 MH  43.400 53,520 53,520
$752,116.18 0.0666 MH/SF 3,859.3100 MH [ 2.703 ] 360,498 264,301 127,317 752,116

 

105.0003

 

Units/H 945.0024 Un/Shift  15.0000 Unit/M * 6.23 4.57 2.20 12.99
 
10400 Place Rebar Quan:

  

57,889.80

 

LB Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

REBAR Rebar Crew 25.44 CH Prod:

 

174.9998

 

UM Lab Pcs: 13.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 25.45 HR  2.650 55 13 67
8BRGCB2 Crane Barge 2-250'x 1.00 25.45 HR  169.730 3,436 884 4,320
8BRGSPD Mooring, Anchoring a 1.00 25.45 HR  35.000 636 255 891
8CRNM200T Manitowoc 777 200T 1.00 25.45 HR  220.000 3,818 1,782 5,599
8CRNRIG Crane Rigging Equip 1.00 25.45 HR  30.000 636 127 764
8GEN1000 Generators 1000 KW 1.00 25.45 HR  35.000 509 382 891
8TPU Pickup Truck 1.00 25.45 HR  9.870 86 165 251
8WELDTRK Weld Truck/ Marine 1.00 25.45 HR  55.000 1,273 127 1,400
8WLD500 Welder - 500 Amp Di 2.00 50.89 HR  13.810 67 636 703
IRW-A Iron Worker - Appren 2.00 50.89 MH  25.000 3,740 3,740
IRW-F Iron Worker - Forema 1.00 25.45 MH  36.900 2,259 2,259
IRW-LR Iron Worker - Lather/ 4.00 101.78 MH  33.900 8,641 8,641
LONG-1 Longshoreman - Deck 1.00 25.45 MH  40.000 2,360 2,360
MECH-J Mechanic - Master 1.00 25.45 MH  37.490 2,278 2,278
OP-CR2 Operator - Crane Hea 1.00 25.45 MH  47.300 2,598 2,598
OP-OIL Equip Oiler 1.00 25.45 MH  43.780 2,483 2,483
WELD-A Welder - Apprentice 1.00 25.45 MH  37.400 2,275 2,275
WELD-J Welder - Journeyman 1.00 25.45 MH  43.400 2,471 2,471
$43,987.23 0.0057 MH/LB 330.8200 MH [ 0.207 ] 29,102 10,514 4,370 43,987

   

2,275.5425

 

Units/H 20,479.8821 Un/Shift  174.9888 Unit/M * 0.50 0.18 0.08 0.76
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4370400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,608.050 Engr Quan: 0.000

 
10500 Place Concrete Quan: 1,608.05 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CONC Concrete Place Marine 80.40 CH Prod: 20.0000 UH Lab Pcs: 14.00 Eqp Pcs: 23.00
8AC1300 Air Compressor - 130 1.00 80.40 HR  131.450 3,859 6,709 10,569
8ADDSTM Addon - Small Tool& 1.00 80.40 HR  2.650 173 40 213
8BRGM1 MaterlBrg - 180'x54'x 1.00 80.40 HR  60.307 4,329 520 4,849
8BRGSS Barge Spud System - 2.00 160.81 HR  11.200 1,608 193 1,801
8CNCBOOM Concrete Pump Boom 1.00 80.40 HR  73.810 4,133 1,801 5,934
8CNCBUCK Concrete Bucket 6.00 482.42 HR  2.270 709 386 1,095
8CNCCNV Concrete Conveyer (5 1.00 80.40 HR  18.600 704 792 1,495
8CNCP Concrete Pump - 250 1.00 80.40 HR  89.600 6,432 772 7,204
8CNCPE1 Concrete Place Equip 1.00 80.40 HR  44.800 3,216 386 3,602
8CNCPEQ2 Concrete Pumping Eq 1.00 80.40 HR  56.000 4,020 482 4,502
8CNCTRMI Tremi Pipe 1.00 80.40 HR  45.000 2,814 804 3,618
8CNCWT Concrete Work Tools 1.00 80.40 HR  4.310 347 347
8CRN130T Grove RT9120E 1.00 80.40 HR  50.400 3,618 434 4,052
8CRNM100T Manitowoc 11000 10 1.00 80.40 HR  150.000 8,040 4,020 12,060
8GEN1 GENSET 1000KW 1.00 80.40 HR  11.200 804 96 900
8PMPDISEL Disel Tank and Pump 1.00 80.40 HR  30.000 2,010 402 2,412
8TPU Pickup Truck 1.00 80.40 HR  9.870 271 523 794
CNC-A Concrete Worker - Ap 3.00 241.21 MH  32.000 19,890 19,890
CNC-F Concrete Worker - Fr 1.00 80.40 MH  36.000 7,042 7,042
CNC-J Concrete Worker - Jo 3.00 241.21 MH  34.000 20,509 20,509
LONG-1 Longshoreman - Deck 2.00 160.81 MH  40.000 14,910 14,910
OP-2 Operator - Medium E 1.00 80.40 MH  43.500 7,815 7,815
OP-C Operator - Concrete 1.00 80.40 MH  44.100 7,877 7,877
OP-CR1 Operator - Crane Med 1.00 80.40 MH  46.300 8,104 8,104
OP-OIL Equip Oiler 2.00 160.81 MH  43.780 15,689 15,689
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4370400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,608.050 Engr Quan: 0.000

$167,282.66 0.7000 MH/CY 1,125.6400 MH [ 26.773 ] 101,836 47,087 18,360 167,283
20.0006 Units/H* 180.0056 Un/Shift  1.4286 Unit/M  63.33 29.28 11.42 104.03

 
10600 Finish / Cure Concrete Quan: 1,608.05 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CURE Concrete Cure Crew 80.40 CH Prod: 20.0000 UH Lab Pcs: 5.00 Eqp Pcs: 6.00
8AC900 Air Compressor - 900 1.00 80.40 HR  88.850 2,814 4,330 7,144
8ADDSTM Addon - Small Tool& 1.00 80.40 HR  2.650 173 40 213
8CNCCURE Concrete Cure Equip 1.00 80.40 HR  80.000 5,226 1,206 6,432
8CNCWT Concrete Work Tools 1.00 80.40 HR  4.310 347 347
8PMPDISEL Disel Tank and Pump 1.00 80.40 HR  30.000 2,010 402 2,412
8TPU Pickup Truck 1.00 80.40 HR  9.870 271 523 794
CONF-A Conc Finisher - Appre 2.00 160.81 MH  30.450 12,941 12,941
CONF-F Conc Finisher - Fore 1.00 80.40 MH  41.190 7,577 7,577
CONF-J Conc Finisher - Journ 2.00 160.81 MH  36.700 14,229 14,229
$52,088.07 0.2500 MH/CY 402.0200 MH [ 8.775 ] 34,747 10,840 6,500 52,088
20.0006 Units/H* 180.0056 Un/Shift  3.9999 Unit/M  21.61 6.74 4.04 32.39

 
10700 Transport Materials for Activity Quan: 1,608.05 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

TRNS Material Transport Marine 53.60 CH Prod:

 

269.9998

 

US Lab Pcs: 13.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 53.60 HR  2.650 115 27 142
8BOATT1 Tug - 3000HP 2.00 107.20 HR  105.538 10,102 1,212 11,314
8BRGM1 MaterlBrg - 180'x54'x 2.00 107.20 HR  60.307 5,772 693 6,465
8BRGSPD Mooring, Anchoring a 1.00 53.60 HR  35.000 1,340 536 1,876
8CRN130T Grove RT9120E 1.00 53.60 HR  50.400 2,412 289 2,701
8CRNGRDL Gradall Support Lift 1.00 53.60 HR  74.000 3,109 858 3,966
8CRNM200T Manitowoc 777 200T 1.00 53.60 HR  220.000 8,040 3,752 11,792
8TPU Pickup Truck 1.00 53.60 HR  9.870 181 348 529
DB-A Dockbuilder - Appren 2.00 107.20 MH  17.840 6,894 6,894
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4370400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,608.050 Engr Quan: 0.000

DB-F Dockbuilder - Forema 0.50 26.80 MH  47.610 2,746 2,746
DB-GF Dockbuilder- General 0.50 26.80 MH  50.610 2,849 2,849
DB-R Dockbuilder - Rigger 2.00 107.20 MH  45.610 10,710 10,710
LONG-1 Longshoreman - Deck 2.00 107.20 MH  40.000 9,939 9,939
LONG-2 Longshoreman - Oper 2.00 107.20 MH  43.500 10,420 10,420
OP-CR1 Operator - Crane Med 1.00 53.60 MH  46.300 5,402 5,402
OP-CR2 Operator - Crane Hea 1.00 53.60 MH  47.300 5,471 5,471
OP-OIL Equip Oiler 2.00 107.20 MH  43.780 10,459 10,459
$103,676.66 0.4333 MH/CY 696.8000 MH [ 17.472 ] 64,891 31,071 7,715 103,677
30.0009 Units/H 270.0084 Un/Shift * 2.3078 Unit/M  40.35 19.32 4.80 64.47

 
=====> Item Totals:    4370400 - Top Cross Beam
$1,477,714.74 4.6594 MH/CY 7,492.55 MH [ 181.237 ] 684,087 243,005 375,338 175,285 1,477,715
918.948          1608.05 CY 425.41 151.12 233.41 109.00 918.95
 
 
 

Total of Above Sub-Biditems
 
=====> Item Totals:    4370000 - Zone 6- P49 to P51
$1,477,714.74 4.6594 MH/CY 7,492.55 MH [ 181.237 ] 684,087 243,005 375,338 175,285 1,477,715
918.948          1608.05 CY 425.41 151.12 233.41 109.00 918.95
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 

 
PARENT ITEM    4380000        
Description = Zone 7- P52 to P57 Unit = CY Takeoff Quan: 1,974.964 Engr Quan: 1,974.964

Listing of Sub-Biditems of Parent Item 4380000: 
 
BID ITEM =   4380400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,974.964 Engr Quan: 0.000

 
10100 Furnish Materials Quan: 1.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

2CONCPIR Concrete - Pier 1,980.00 CY  97.000 192,060 192,060
2REBAR Rebar 71,098.72 LB  0.500 35,549 35,549
2TZFORM Form Material 71,098.72 SF  1.000 71,099 71,099
$298,708.08   [  ] 298,708 298,708

298,708.08 298,708.08
 
10200 Falsework Quan: 1,225.84 LF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

FLSW Falsework Crew 220.65 CH Prod: 50.0000 US Lab Pcs: 6.00 Eqp Pcs: 4.00
8AC900 Air Compressor - 900 1.00 220.65 HR  88.850 7,723 11,882 19,605
8ADDSTM Addon - Small Tool& 1.00 220.65 HR  2.650 474 110 585
8SCAFFOLD Scaffold 1.00 220.65 HR  14.000 2,648 441 3,089
8STLBOL Hydraulic Bolt Tools 1.00 220.65 HR  20.000 3,310 1,103 4,413
IRW-A Iron Worker - Appren 1.00 220.65 MH  25.000 16,215 16,215
IRW-B Iron Worker - Bolter 2.00 441.30 MH  33.900 37,465 37,465
IRW-F Iron Worker - Forema 1.00 220.65 MH  36.900 19,581 19,581
IRW-J Iron Worker - Rigger 1.00 220.65 MH  33.900 18,732 18,732
OP-CR1 Operator - Crane Med 1.00 220.65 MH  46.300 22,240 22,240
$141,924.49 1.0799 MH/LF 1,323.9000 MH [ 37.782 ] 114,233 14,155 13,537 141,924

5.5556 Units/H 50.0003 Un/Shift * 0.9259 Unit/M  93.19 11.55 11.04 115.78
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4380400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,974.964 Engr Quan: 0.000

 
10300 Form Quan:

  

71,098.72

 

SF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

FORML Form Crew Land 592.48 CH Prod: 15.0000 UM Lab Pcs: 8.00 Eqp Pcs: 14.00
8AC900 Air Compressor - 900 1.00 592.49 HR  88.850 20,737 31,906 52,643
8ADDSTM Addon - Small Tool& 1.00 592.49 HR  2.650 1,274 296 1,570
8CNCFORMS Form Work System 1.00 592.49 HR  52.000 26,662 4,147 30,809
8CRN130T Grove RT9120E 1.00 592.49 HR  50.400 26,662 3,199 29,861
8CRNM150T Manitowoc 555 150 T 1.00 592.49 HR  187.000 74,061 36,734 110,796
8CRNMTS Crane Timber Mats- 2 1.00 592.49 HR  30.153 15,952 1,914 17,866
8CRNRIG Crane Rigging Equip 1.00 592.49 HR  30.000 14,812 2,962 17,775
8GEN1000 Generators 1000 KW 1.00 592.49 HR  35.000 11,850 8,887 20,737
8PMPDISEL Disel Tank and Pump 1.00 592.49 HR  30.000 14,812 2,962 17,775
8SCAFFOLD Scaffold 1.00 592.49 HR  14.000 7,110 1,185 8,295
8SCAFLD Scaffold and Gangwa 1.00 592.49 HR  6.030 3,190 383 3,573
8TPU Pickup Truck 1.00 592.49 HR  9.870 1,997 3,851 5,848
8WELDTRK Weld Truck/ Marine 1.00 592.49 HR  55.000 29,625 2,962 32,587
8WLD500 Welder - 500 Amp Di 1.00 592.49 HR  13.810 776 7,406 8,182
CARP-A Carpenter - Apprentic 1.00 592.49 MH  33.350 49,883 49,883
CARP-F Carpenter - Foreman 1.00 592.49 MH  45.500 59,111 59,111
CARP-J Carpenter - Journeym 1.00 592.49 MH  40.250 55,123 55,123
MECH-J Mechanic - Master 1.00 592.49 MH  37.490 53,027 53,027
OP-CR1 Operator - Crane Med 2.00 1,184.98 MH  46.300 119,436 119,436
OP-OIL Equip Oiler 1.00 592.49 MH  43.780 57,804 57,804
WELD-J Welder - Journeyman 1.00 592.49 MH  43.400 57,516 57,516
$810,216.65 0.0666 MH/SF 4,739.9200 MH [ 2.803 ] 451,900 249,520 108,797 810,217

 

120.0019

 

Units/H 1,080.0170 Un/Shift  15.0000 Unit/M * 6.36 3.51 1.53 11.40



 
Arup Page 43
10NYTZB-3-10 Tappan Zee Bridge-Opt3-Final B Update 05/02/2011 23:26
                 DIRECT COST REPORT  
 
 
Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4380400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,974.964 Engr Quan: 0.000

 
10400 Place Rebar Quan:

  

71,098.72

 

LB Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

REBARL Rebar Land Crew 29.01 CH Prod:

 

174.9999

 

UM Lab Pcs: 14.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 29.02 HR  2.650 62 15 77
8CRN130T Grove RT9120E 1.00 29.02 HR  50.400 1,306 157 1,463
8CRNM200T Manitowoc 777 200T 1.00 29.02 HR  220.000 4,353 2,031 6,384
8CRNRIG Crane Rigging Equip 1.00 29.02 HR  30.000 726 145 871
8GEN1000 Generators 1000 KW 1.00 29.02 HR  35.000 580 435 1,016
8TPU Pickup Truck 1.00 29.02 HR  9.870 98 189 286
8TT&T50T Lowbed Tractor/Trail 1.00 29.02 HR  132.170 2,060 1,776 3,836
8WELDTRK Weld Truck/ Marine 1.00 29.02 HR  55.000 1,451 145 1,596
8WLD500 Welder - 500 Amp Di 2.00 58.04 HR  13.810 76 726 802
IRW-A Iron Worker - Appren 2.00 58.04 MH  25.000 4,265 4,265
IRW-F Iron Worker - Forema 1.00 29.02 MH  36.900 2,575 2,575
IRW-LR Iron Worker - Lather/ 4.00 116.08 MH  33.900 9,855 9,855
MECH-J Mechanic - Master 1.00 29.02 MH  37.490 2,597 2,597
OP-CR1 Operator - Crane Med 1.00 29.02 MH  46.300 2,925 2,925
OP-CR2 Operator - Crane Hea 1.00 29.02 MH  47.300 2,962 2,962
OP-OIL Equip Oiler 1.00 29.02 MH  43.780 2,831 2,831
TEAM-2 Teamster - 2 1.00 29.02 MH  48.550 3,009 3,009
WELD-A Welder - Apprentice 1.00 29.02 MH  37.400 2,594 2,594
WELD-J Welder - Journeyman 1.00 29.02 MH  43.400 2,817 2,817
$52,760.46 0.0057 MH/LB 406.2800 MH [ 0.215 ] 36,431 10,712 5,618 52,760

   

2,450.8349

 

Units/H 22,057.5140 Un/Shift  174.9996 Unit/M * 0.51 0.15 0.08 0.74
 
10500 Place Concrete Quan: 1,974.96 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CONCL Concrete Place Land 98.74 CH Prod: 20.0000 UH Lab Pcs: 12.00 Eqp Pcs: 15.00
8AC1300 Air Compressor - 130 1.00 98.75 HR  131.450 4,740 8,241 12,981
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4380400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,974.964 Engr Quan: 0.000

8ADDSTM Addon - Small Tool& 1.00 98.75 HR  2.650 212 49 262
8CNCBOOM Concrete Pump Boom 1.00 98.75 HR  73.810 5,077 2,212 7,289
8CNCBUCK Concrete Bucket 1.00 98.75 HR  2.270 145 79 224
8CNCCNV Concrete Conveyer (5 1.00 98.75 HR  18.600 864 973 1,837
8CNCP Concrete Pump - 250 1.00 98.75 HR  89.600 7,900 948 8,848
8CNCPE1 Concrete Place Equip 1.00 98.75 HR  44.800 3,950 474 4,424
8CNCPEQ2 Concrete Pumping Eq 1.00 98.75 HR  56.000 4,938 593 5,530
8CNCTRMI Tremi Pipe 1.00 98.75 HR  45.000 3,456 988 4,444
8CNCWT Concrete Work Tools 1.00 98.75 HR  4.310 426 426
8CRN130T Grove RT9120E 1.00 98.75 HR  50.400 4,444 533 4,977
8CRNM100T Manitowoc 11000 10 1.00 98.75 HR  150.000 9,875 4,938 14,813
8GEN1 GENSET 1000KW 1.00 98.75 HR  11.200 988 119 1,106
8PMPDISEL Disel Tank and Pump 1.00 98.75 HR  30.000 2,469 494 2,963
8TPU Pickup Truck 1.00 98.75 HR  9.870 333 642 975
CNC-A Concrete Worker - Ap 3.00 296.24 MH  32.000 24,428 24,428
CNC-F Concrete Worker - Fr 1.00 98.75 MH  36.000 8,649 8,649
CNC-J Concrete Worker - Jo 3.00 296.24 MH  34.000 25,188 25,188
OP-2 Operator - Medium E 1.00 98.75 MH  43.500 9,599 9,599
OP-C Operator - Concrete 1.00 98.75 MH  44.100 9,675 9,675
OP-CR1 Operator - Crane Med 1.00 98.75 MH  46.300 9,953 9,953
OP-OIL Equip Oiler 2.00 197.50 MH  43.780 19,268 19,268
$177,856.35 0.6000 MH/CY 1,184.9800 MH [ 22.773 ] 106,760 49,815 21,281 177,856
20.0016 Units/H* 180.0146 Un/Shift  1.6667 Unit/M  54.06 25.22 10.78 90.06

 
10600 Finish / Cure Concrete Quan: 1,974.96 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CURE Concrete Cure Crew 98.74 CH Prod: 20.0000 UH Lab Pcs: 5.00 Eqp Pcs: 6.00
8AC900 Air Compressor - 900 1.00 98.75 HR  88.850 3,456 5,318 8,774
8ADDSTM Addon - Small Tool& 1.00 98.75 HR  2.650 212 49 262
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4380400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,974.964 Engr Quan: 0.000

8CNCCURE Concrete Cure Equip 1.00 98.75 HR  80.000 6,419 1,481 7,900
8CNCWT Concrete Work Tools 1.00 98.75 HR  4.310 426 426
8PMPDISEL Disel Tank and Pump 1.00 98.75 HR  30.000 2,469 494 2,963
8TPU Pickup Truck 1.00 98.75 HR  9.870 333 642 975
CONF-A Conc Finisher - Appre 2.00 197.50 MH  30.450 15,894 15,894
CONF-F Conc Finisher - Fore 1.00 98.75 MH  41.190 9,306 9,306
CONF-J Conc Finisher - Journ 2.00 197.50 MH  36.700 17,476 17,476
$63,974.23 0.2500 MH/CY 493.7500 MH [ 8.775 ] 42,676 13,314 7,984 63,974
20.0016 Units/H* 180.0146 Un/Shift  3.9999 Unit/M  21.61 6.74 4.04 32.39

 
10700 Transport Materials for Activity Quan: 1,974.96 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

TRNSL Material Transport Land 65.83 CH Prod:

 

270.0000

 

US Lab Pcs: 8.00 Eqp Pcs: 6.00
8ADDSTM Addon - Small Tool& 1.00 65.83 HR  2.650 142 33 174
8CRN130T Grove RT9120E 1.00 65.83 HR  50.400 2,962 355 3,318
8CRNGRDL Gradall Support Lift 1.00 65.83 HR  74.000 3,818 1,053 4,871
8CRNM100T Manitowoc 11000 10 1.00 65.83 HR  150.000 6,583 3,292 9,875
8TPU Pickup Truck 1.00 65.83 HR  9.870 222 428 650
8TSTLTRS Heavy Transport Lan 1.00 65.83 HR  150.000 6,583 3,292 9,875
DB-A Dockbuilder - Appren 2.00 131.66 MH  17.840 8,467 8,467
DB-F Dockbuilder - Forema 0.50 32.92 MH  47.610 3,373 3,373
DB-GF Dockbuilder- General 0.50 32.92 MH  50.610 3,500 3,500
DB-R Dockbuilder - Rigger 2.00 131.66 MH  45.610 13,154 13,154
OP-3 Operator - Heavy Equ 1.00 65.83 MH  45.670 6,582 6,582
OP-LHD Operator - Load, Haul 1.00 65.83 MH  45.000 6,525 6,525
OP-OIL Equip Oiler 1.00 65.83 MH  43.780 6,422 6,422
$76,786.35 0.2666 MH/CY 526.6500 MH [ 10.349 ] 48,024 20,310 8,453 76,786
30.0009 Units/H 270.0082 Un/Shift * 3.7500 Unit/M  24.32 10.28 4.28 38.88
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4380400   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,974.964 Engr Quan: 0.000

=====> Item Totals:    4380400 - Top Cross Beam
$1,622,226.61 4.3927 MH/CY 8,675.48 MH [ 173.998 ] 800,023 298,708 357,826 165,669 1,622,227
821.396          1974.964 CY 405.08 151.25 181.18 83.88 821.40
 
 
 

Total of Above Sub-Biditems
 
=====> Item Totals:    4380000 - Zone 7- P52 to P57
$1,622,226.61 4.3927 MH/CY 8,675.48 MH [ 173.998 ] 800,023 298,708 357,826 165,669 1,622,227
821.396          1974.964 CY 405.08 151.25 181.18 83.88 821.40
 
 
 
 
 
 
PARENT ITEM    4390000        
Description = Zone 7- P58 to P62 Unit = CY Takeoff Quan: 1,974.964 Engr Quan: 1,974.964

Listing of Sub-Biditems of Parent Item 4390000: 
 
BID ITEM =   4390300   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,974.964 Engr Quan: 0.000

 
10100 Furnish Materials Quan: 1.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

2CONCPIR Concrete - Pier 1,980.00 CY  97.000 192,060 192,060
2REBAR Rebar 71,098.72 LB  0.500 35,549 35,549
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4390300   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,974.964 Engr Quan: 0.000

2TZFORM Form Material 71,098.72 SF  1.000 71,099 71,099
$298,708.08   [  ] 298,708 298,708

298,708.08 298,708.08
 
10200 Falsework Quan: 1,225.84 LF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

FLSW Falsework Crew 220.65 CH Prod: 50.0000 US Lab Pcs: 6.00 Eqp Pcs: 4.00
8AC900 Air Compressor - 900 1.00 220.65 HR  88.850 7,723 11,882 19,605
8ADDSTM Addon - Small Tool& 1.00 220.65 HR  2.650 474 110 585
8SCAFFOLD Scaffold 1.00 220.65 HR  14.000 2,648 441 3,089
8STLBOL Hydraulic Bolt Tools 1.00 220.65 HR  20.000 3,310 1,103 4,413
IRW-A Iron Worker - Appren 1.00 220.65 MH  25.000 16,215 16,215
IRW-B Iron Worker - Bolter 2.00 441.30 MH  33.900 37,465 37,465
IRW-F Iron Worker - Forema 1.00 220.65 MH  36.900 19,581 19,581
IRW-J Iron Worker - Rigger 1.00 220.65 MH  33.900 18,732 18,732
OP-CR1 Operator - Crane Med 1.00 220.65 MH  46.300 22,240 22,240
$141,924.49 1.0799 MH/LF 1,323.9000 MH [ 37.782 ] 114,233 14,155 13,537 141,924

5.5556 Units/H 50.0003 Un/Shift * 0.9259 Unit/M  93.19 11.55 11.04 115.78
 
10300 Form Quan:

  

71,098.72

 

SF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

FORML Form Crew Land 592.48 CH Prod: 15.0000 UM Lab Pcs: 8.00 Eqp Pcs: 14.00
8AC900 Air Compressor - 900 1.00 592.49 HR  88.850 20,737 31,906 52,643
8ADDSTM Addon - Small Tool& 1.00 592.49 HR  2.650 1,274 296 1,570
8CNCFORMS Form Work System 1.00 592.49 HR  52.000 26,662 4,147 30,809
8CRN130T Grove RT9120E 1.00 592.49 HR  50.400 26,662 3,199 29,861
8CRNM150T Manitowoc 555 150 T 1.00 592.49 HR  187.000 74,061 36,734 110,796
8CRNMTS Crane Timber Mats- 2 1.00 592.49 HR  30.153 15,952 1,914 17,866
8CRNRIG Crane Rigging Equip 1.00 592.49 HR  30.000 14,812 2,962 17,775
8GEN1000 Generators 1000 KW 1.00 592.49 HR  35.000 11,850 8,887 20,737
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4390300   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,974.964 Engr Quan: 0.000

8PMPDISEL Disel Tank and Pump 1.00 592.49 HR  30.000 14,812 2,962 17,775
8SCAFFOLD Scaffold 1.00 592.49 HR  14.000 7,110 1,185 8,295
8SCAFLD Scaffold and Gangwa 1.00 592.49 HR  6.030 3,190 383 3,573
8TPU Pickup Truck 1.00 592.49 HR  9.870 1,997 3,851 5,848
8WELDTRK Weld Truck/ Marine 1.00 592.49 HR  55.000 29,625 2,962 32,587
8WLD500 Welder - 500 Amp Di 1.00 592.49 HR  13.810 776 7,406 8,182
CARP-A Carpenter - Apprentic 1.00 592.49 MH  33.350 49,883 49,883
CARP-F Carpenter - Foreman 1.00 592.49 MH  45.500 59,111 59,111
CARP-J Carpenter - Journeym 1.00 592.49 MH  40.250 55,123 55,123
MECH-J Mechanic - Master 1.00 592.49 MH  37.490 53,027 53,027
OP-CR1 Operator - Crane Med 2.00 1,184.98 MH  46.300 119,436 119,436
OP-OIL Equip Oiler 1.00 592.49 MH  43.780 57,804 57,804
WELD-J Welder - Journeyman 1.00 592.49 MH  43.400 57,516 57,516
$810,216.65 0.0666 MH/SF 4,739.9200 MH [ 2.803 ] 451,900 249,520 108,797 810,217

 

120.0019

 

Units/H 1,080.0170 Un/Shift  15.0000 Unit/M * 6.36 3.51 1.53 11.40
 
10400 Place Rebar Quan:

  

71,098.72

 

LB Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

REBARL Rebar Land Crew 29.01 CH Prod:

 

174.9999

 

UM Lab Pcs: 14.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 29.02 HR  2.650 62 15 77
8CRN130T Grove RT9120E 1.00 29.02 HR  50.400 1,306 157 1,463
8CRNM200T Manitowoc 777 200T 1.00 29.02 HR  220.000 4,353 2,031 6,384
8CRNRIG Crane Rigging Equip 1.00 29.02 HR  30.000 726 145 871
8GEN1000 Generators 1000 KW 1.00 29.02 HR  35.000 580 435 1,016
8TPU Pickup Truck 1.00 29.02 HR  9.870 98 189 286
8TT&T50T Lowbed Tractor/Trail 1.00 29.02 HR  132.170 2,060 1,776 3,836
8WELDTRK Weld Truck/ Marine 1.00 29.02 HR  55.000 1,451 145 1,596
8WLD500 Welder - 500 Amp Di 2.00 58.04 HR  13.810 76 726 802
IRW-A Iron Worker - Appren 2.00 58.04 MH  25.000 4,265 4,265
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4390300   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,974.964 Engr Quan: 0.000

IRW-F Iron Worker - Forema 1.00 29.02 MH  36.900 2,575 2,575
IRW-LR Iron Worker - Lather/ 4.00 116.08 MH  33.900 9,855 9,855
MECH-J Mechanic - Master 1.00 29.02 MH  37.490 2,597 2,597
OP-CR1 Operator - Crane Med 1.00 29.02 MH  46.300 2,925 2,925
OP-CR2 Operator - Crane Hea 1.00 29.02 MH  47.300 2,962 2,962
OP-OIL Equip Oiler 1.00 29.02 MH  43.780 2,831 2,831
TEAM-2 Teamster - 2 1.00 29.02 MH  48.550 3,009 3,009
WELD-A Welder - Apprentice 1.00 29.02 MH  37.400 2,594 2,594
WELD-J Welder - Journeyman 1.00 29.02 MH  43.400 2,817 2,817
$52,760.46 0.0057 MH/LB 406.2800 MH [ 0.215 ] 36,431 10,712 5,618 52,760

   

2,450.8349

 

Units/H 22,057.5140 Un/Shift  174.9996 Unit/M * 0.51 0.15 0.08 0.74
 
10500 Place Concrete Quan: 1,974.96 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CONCL Concrete Place Land 98.74 CH Prod: 20.0000 UH Lab Pcs: 12.00 Eqp Pcs: 15.00
8AC1300 Air Compressor - 130 1.00 98.75 HR  131.450 4,740 8,241 12,981
8ADDSTM Addon - Small Tool& 1.00 98.75 HR  2.650 212 49 262
8CNCBOOM Concrete Pump Boom 1.00 98.75 HR  73.810 5,077 2,212 7,289
8CNCBUCK Concrete Bucket 1.00 98.75 HR  2.270 145 79 224
8CNCCNV Concrete Conveyer (5 1.00 98.75 HR  18.600 864 973 1,837
8CNCP Concrete Pump - 250 1.00 98.75 HR  89.600 7,900 948 8,848
8CNCPE1 Concrete Place Equip 1.00 98.75 HR  44.800 3,950 474 4,424
8CNCPEQ2 Concrete Pumping Eq 1.00 98.75 HR  56.000 4,938 593 5,530
8CNCTRMI Tremi Pipe 1.00 98.75 HR  45.000 3,456 988 4,444
8CNCWT Concrete Work Tools 1.00 98.75 HR  4.310 426 426
8CRN130T Grove RT9120E 1.00 98.75 HR  50.400 4,444 533 4,977
8CRNM100T Manitowoc 11000 10 1.00 98.75 HR  150.000 9,875 4,938 14,813
8GEN1 GENSET 1000KW 1.00 98.75 HR  11.200 988 119 1,106
8PMPDISEL Disel Tank and Pump 1.00 98.75 HR  30.000 2,469 494 2,963
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4390300   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,974.964 Engr Quan: 0.000

8TPU Pickup Truck 1.00 98.75 HR  9.870 333 642 975
CNC-A Concrete Worker - Ap 3.00 296.24 MH  32.000 24,428 24,428
CNC-F Concrete Worker - Fr 1.00 98.75 MH  36.000 8,649 8,649
CNC-J Concrete Worker - Jo 3.00 296.24 MH  34.000 25,188 25,188
OP-2 Operator - Medium E 1.00 98.75 MH  43.500 9,599 9,599
OP-C Operator - Concrete 1.00 98.75 MH  44.100 9,675 9,675
OP-CR1 Operator - Crane Med 1.00 98.75 MH  46.300 9,953 9,953
OP-OIL Equip Oiler 2.00 197.50 MH  43.780 19,268 19,268
$177,856.35 0.6000 MH/CY 1,184.9800 MH [ 22.773 ] 106,760 49,815 21,281 177,856
20.0016 Units/H* 180.0146 Un/Shift  1.6667 Unit/M  54.06 25.22 10.78 90.06

 
10600 Finish / Cure Concrete Quan: 1,974.96 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CURE Concrete Cure Crew 98.74 CH Prod: 20.0000 UH Lab Pcs: 5.00 Eqp Pcs: 6.00
8AC900 Air Compressor - 900 1.00 98.75 HR  88.850 3,456 5,318 8,774
8ADDSTM Addon - Small Tool& 1.00 98.75 HR  2.650 212 49 262
8CNCCURE Concrete Cure Equip 1.00 98.75 HR  80.000 6,419 1,481 7,900
8CNCWT Concrete Work Tools 1.00 98.75 HR  4.310 426 426
8PMPDISEL Disel Tank and Pump 1.00 98.75 HR  30.000 2,469 494 2,963
8TPU Pickup Truck 1.00 98.75 HR  9.870 333 642 975
CONF-A Conc Finisher - Appre 2.00 197.50 MH  30.450 15,894 15,894
CONF-F Conc Finisher - Fore 1.00 98.75 MH  41.190 9,306 9,306
CONF-J Conc Finisher - Journ 2.00 197.50 MH  36.700 17,476 17,476
$63,974.23 0.2500 MH/CY 493.7500 MH [ 8.775 ] 42,676 13,314 7,984 63,974
20.0016 Units/H* 180.0146 Un/Shift  3.9999 Unit/M  21.61 6.74 4.04 32.39

 
10700 Transport Materials for Activity Quan: 1,974.96 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

TRNSL Material Transport Land 65.83 CH Prod:

 

270.0000

 

US Lab Pcs: 8.00 Eqp Pcs: 6.00
8ADDSTM Addon - Small Tool& 1.00 65.83 HR  2.650 142 33 174
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4390300   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,974.964 Engr Quan: 0.000

8CRN130T Grove RT9120E 1.00 65.83 HR  50.400 2,962 355 3,318
8CRNGRDL Gradall Support Lift 1.00 65.83 HR  74.000 3,818 1,053 4,871
8CRNM100T Manitowoc 11000 10 1.00 65.83 HR  150.000 6,583 3,292 9,875
8TPU Pickup Truck 1.00 65.83 HR  9.870 222 428 650
8TSTLTRS Heavy Transport Lan 1.00 65.83 HR  150.000 6,583 3,292 9,875
DB-A Dockbuilder - Appren 2.00 131.66 MH  17.840 8,467 8,467
DB-F Dockbuilder - Forema 0.50 32.92 MH  47.610 3,373 3,373
DB-GF Dockbuilder- General 0.50 32.92 MH  50.610 3,500 3,500
DB-R Dockbuilder - Rigger 2.00 131.66 MH  45.610 13,154 13,154
OP-3 Operator - Heavy Equ 1.00 65.83 MH  45.670 6,582 6,582
OP-LHD Operator - Load, Haul 1.00 65.83 MH  45.000 6,525 6,525
OP-OIL Equip Oiler 1.00 65.83 MH  43.780 6,422 6,422
$76,786.35 0.2666 MH/CY 526.6500 MH [ 10.349 ] 48,024 20,310 8,453 76,786
30.0009 Units/H 270.0082 Un/Shift * 3.7500 Unit/M  24.32 10.28 4.28 38.88

 
=====> Item Totals:    4390300 - Top Cross Beam
$1,622,226.61 4.3927 MH/CY 8,675.48 MH [ 173.998 ] 800,023 298,708 357,826 165,669 1,622,227
821.396          1974.964 CY 405.08 151.25 181.18 83.88 821.40
 
 
 

Total of Above Sub-Biditems
 
=====> Item Totals:    4390000 - Zone 7- P58 to P62
$1,622,226.61 4.3927 MH/CY 8,675.48 MH [ 173.998 ] 800,023 298,708 357,826 165,669 1,622,227
821.396          1974.964 CY 405.08 151.25 181.18 83.88 821.40
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4390300   Land Item       SCHEDULE: 1 100    
Description = Top Cross Beam Unit = CY Takeoff Quan: 1,974.964 Engr Quan: 0.000

Total of Above Sub-Biditems
 
=====> Item Totals:    4300000 - Approach - Final Build Substructure - Cr
$15,783,171.01 4.6441 MH/CY 81,064.26 MH [ 181.456 ] 7,419,478

 

2,725,696

 

3,844,579

 

1,793,418

 

15,783,171
904.221          17455 CY 425.06 156.16 220.26 102.75 904.22
 
 
 
 
 
 
PARENT ITEM    4400000        
Description = Approach - Final Build - Superstructure Unit = CY Takeoff Quan:

 

107,844.000

 

Engr Quan: 107,844.000

Listing of Sub-Biditems of Parent Item 4400000: 
 
 
PARENT ITEM    4410000        
Description = Approach - Superstructure - Segments Unit = CY Takeoff Quan:

 

107,844.000

 

Engr Quan: 107,844.000

Listing of Sub-Biditems of Parent Item 4410000: 
 
 
PARENT ITEM    4420000        
Description = Cast Segments Unit = CY Takeoff Quan:

 

107,844.000

 

Engr Quan: 107,844.000

Listing of Sub-Biditems of Parent Item 4420000: 
 
BID ITEM =   4420100   Land Item       SCHEDULE: 1 100    
Description = Site Setup Unit = EA Takeoff Quan: 0.367 Engr Quan: 0.000
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4420100   Land Item       SCHEDULE: 1 100    
Description = Site Setup Unit = EA Takeoff Quan: 0.367 Engr Quan: 0.000

 
10100 Furnish Materials Quan: 1.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

There are no cost resources for this activity.
 
10200 Clear and Grub Quan: 27.00 ACRE Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

GRB Clear and Grub Crew 486.00 CH Prod: 0.5000 US Lab Pcs: 13.00 Eqp Pcs: 14.00
8ADDSTM Addon - Small Tool& 1.00 486.00 HR  2.650 1,045 243 1,288
8CHNS Chainsaws 4.00 1,944.00 HR  7.500 9,720 4,860 14,580
8CHP Chipper - Trees / Brus 1.00 486.00 HR  75.000 24,300 12,150 36,450
8L963C CAT 963C Track Loa 1.00 486.00 HR  92.250 31,590 13,244 44,834
8PMPDISEL Disel Tank and Pump 1.00 486.00 HR  30.000 12,150 2,430 14,580
8TD18 Truck dump 18 CY tri 2.00 972.00 HR  22.350 13,132 8,592 21,724
8TF20  1.00 486.00 HR  20.150 8,938 855 9,793
8TMCH Mechanic/Tool/Tende 1.00 486.00 HR  23.700 8,578 2,940 11,518
8TPU Pickup Truck 2.00 972.00 HR  9.870 3,276 6,318 9,594
LAB-A General Labor - Appr 2.00 972.00 MH  18.000 62,708 62,708
LAB-F General Labor - Fore 1.00 486.00 MH  31.800 39,951 39,951
LAB-J General Labor 4.00 1,944.00 MH  29.800 154,821 154,821
OP-2 Operator - Medium E 2.00 972.00 MH  43.500 94,481 94,481
OP-OIL Equip Oiler 1.00 486.00 MH  43.780 47,415 47,415
TEAM-2 Teamster - 2 2.00 972.00 MH  48.550 100,773 100,773
WALKB Walking Boss 1.00 486.00 MH  37.500 43,502 43,502
$708,012.54 234.0000 MH/ACRE 6,318.0000 MH [ 8142.84 ] 543,652 112,728 51,633 708,013

0.0556 Units/H 0.5000 Un/Shift * 0.0043 Unit/M  20,135.27 4,175.10 1,912.32 26,222.69
 
10300 Plant Quan: 1.00 LS Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

4CASTP Cast Plant Set up cost 1.00 LS  

  

15,000,000.000

 

15,000,000

 

15,000,000
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4420100   Land Item       SCHEDULE: 1 100    
Description = Site Setup Unit = EA Takeoff Quan: 0.367 Engr Quan: 0.000

 
10400 Infrastructure Setup Quan: 1.00 LS Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

4CASTI Casting Yrd Infrastre 1.00 LS  

  

10,000,000.000

 

10,000,000

 

10,000,000

 

 
=====> Item Totals:    4420100 - Site Setup
$25,708,012.54 17,215.2588 MH/EA 6,318.00 MH [ 599064.523 ] 543,652 112,728 51,633

  

25,000,000

  

25,708,013

 

70,049,080.490          0.367 EA 1,481,341.14 307,159.95

  

140,688.39

     

68,119,891.01

    

70,049,080.49

 

 
 
 
BID ITEM =   4420200   Land Item       SCHEDULE: 1 100    
Description = Cast Segments Unit = CY Takeoff Quan:

 

107,844.000

 

Engr Quan: 0.000

 
10100 Furnish Materials Quan:

  

107,844.00

 

CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

2CONCRMX Concrete - Ready Mix 107,844.00 CY  90.000 9,705,960 9,705,960
2REBAR Rebar 55,539,916.13 LB  0.500 27,769,958 27,769,958
$37,475,918.07   [  ] 37,475,918 37,475,918

347.50 347.50
 
10200 Form Quan: 935.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CAST-F Casting Yard Form Crew 1,402.50 CH Prod: 6.0000 US Lab Pcs: 9.00 Eqp Pcs: 7.00
8AC600 Air Compressor -  600 1.00 1,402.50 HR  75.900 36,465 69,985 106,450
8ADDSTM Addon - Small Tool& 1.00 1,402.50 HR  2.650 3,015 701 3,717
8CRNRTG Rubber Tire Gantry 1 1.00 1,402.50 HR  225.000 210,375 105,188 315,563
8FORM1 Form System-with acc 1.00 1,402.50 HR  84.000 105,188 12,623 117,810
8FORM2 Form System-with acc 1.00 1,402.50 HR  39.200 49,088 5,891 54,978
8PMPDISEL Disel Tank and Pump 1.00 1,402.50 HR  30.000 35,063 7,013 42,075
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4420200   Land Item       SCHEDULE: 1 100    
Description = Cast Segments Unit = CY Takeoff Quan:

 

107,844.000

 

Engr Quan: 0.000

8SCAFFOLD Scaffold 1.00 1,402.50 HR  14.000 16,830 2,805 19,635
CARP-A Carpenter - Apprentic 1.00 1,402.50 MH  33.350 118,078 118,078
CARP-J Carpenter - Journeym 2.00 2,805.00 MH  40.250 260,967 260,967
IRW-A Iron Worker - Appren 1.00 1,402.50 MH  25.000 103,066 103,066
IRW-J Iron Worker - Rigger 1.00 1,402.50 MH  33.900 119,067 119,067
OP-2 Operator - Medium E 1.00 1,402.50 MH  43.500 136,327 136,327
OP-OIL Equip Oiler 1.00 1,402.50 MH  43.780 136,830 136,830
QA Quality Assurance Ins 1.00 1,402.50 MH  50.000 148,013 148,013
WALKB Walking Boss 1.00 1,402.50 MH  37.500 125,540 125,540
$1,808,115.22 13.5000 MH/EA 12,622.5000 MH [ 521.295 ] 1,147,888 456,023 204,204 1,808,115

0.6667 Units/H 6.0000 Un/Shift * 0.0741 Unit/M  1,227.69 487.72 218.40 1,933.81
 
10300 Rebar Quan:

    

55,539,660.00

 

LB Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

CAST-R Cast Yard - Rebar Crew 10,098.11 CH Prod:

 

500.0000

 

UM Lab Pcs: 11.00 Eqp Pcs: 6.00
8AC900 Air Compressor - 900 1.00 10,098.12 HR  88.850 353,434 543,784 897,218
8ADDSTM Addon - Small Tool& 1.00 10,098.12 HR  2.650 21,711 5,049 26,760
8CRN130T Grove RT9120E 1.00 10,098.12 HR  50.400 454,415 54,530 508,945
8GEN2 GENSET 800KW 1.00 10,098.12 HR  8.960 80,785 9,694 90,479
8RBARG Rebar Guide System 1.00 10,098.12 HR  6.720 60,589 7,271 67,859
8RBARJIG Rebar Jig 1.00 10,098.12 HR  110.000 757,359 353,434 1,110,793
IRW-A Iron Worker - Appren 1.00 10,098.12 MH  25.000 742,086 742,086
IRW-F Iron Worker - Forema 1.00 10,098.12 MH  36.900 896,128 896,128
IRW-LR Iron Worker - Lather/ 6.00 60,588.72 MH  33.900 5,143,765 5,143,765
OP-CR1 Operator - Crane Med 1.00 10,098.12 MH  46.300 1,017,809 1,017,809
OP-OIL Equip Oiler 1.00 10,098.12 MH  43.780 985,189 985,189
QA Quality Assurance Ins 1.00 10,098.12 MH  50.000 1,065,705 1,065,705
$12,552,736.87 0.0020 MH/LB 111,079.3200 MH [ 0.074 ] 9,850,682 1,728,293 973,762 12,552,737

   

5,500.0054

 

Units/H 49,500.0490 Un/Shift  500.0000 Unit/M * 0.18 0.03 0.02 0.23
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BID ITEM =   4420200   Land Item       SCHEDULE: 1 100    
Description = Cast Segments Unit = CY Takeoff Quan:

 

107,844.000

 

Engr Quan: 0.000

 
10400 Concrete Quan:

  

107,844.00

 

CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

CAST-C Casting Yard - Concrete Crew 13,480.49 CH Prod: 8.0000 UH Lab Pcs: 11.00 Eqp Pcs: 10.00
8AC600 Air Compressor -  600 1.00 13,480.50 HR  75.900 350,493 672,677 1,023,170
8CNCBOOM Concrete Pump Boom 1.00 13,480.50 HR  73.810 693,033 301,963 994,996
8CNCCNV Concrete Conveyer (5 1.00 13,480.50 HR  18.600 117,954 132,783 250,737
8CNCP Concrete Pump - 250 1.00 13,480.50 HR  89.600 1,078,440 129,413 1,207,853
8CNCPE1 Concrete Place Equip 1.00 13,480.50 HR  44.800 539,220 64,706 603,926
8CNCPEQ1 Concrete Pumping Eq 1.00 13,480.50 HR  26.500 269,610 87,623 357,233
8CNCWT Concrete Work Tools 1.00 13,480.50 HR  4.310 58,101 58,101
8LIFTS32 Scissor Lift 32' 1.00 13,480.50 HR  29.700 200,185 200,185 400,371
8PMPDISEL Disel Tank and Pump 1.00 13,480.50 HR  30.000 337,013 67,403 404,415
8TPU Pickup Truck 1.00 13,480.50 HR  9.870 45,429 87,623 133,053
CNC-F Concrete Worker - Fr 1.00 13,480.50 MH  36.000 1,180,735 1,180,735
CNC-J Concrete Worker - Jo 1.00 13,480.50 MH  34.000 1,146,174 1,146,174
CNC-ST Conc Seg - Technicia 1.00 13,480.50 MH  48.000 1,388,103 1,388,103
CONF-J Conc Finisher - Journ 2.00 26,961.00 MH  36.700 2,385,664 2,385,664
CONF-N Conc Finisher - Nozzl 1.00 13,480.50 MH  38.000 1,215,297 1,215,297
OP-2 Operator - Medium E 1.00 13,480.50 MH  43.500 1,310,340 1,310,340
OP-C Operator - Concrete 1.00 13,480.50 MH  44.100 1,320,709 1,320,709
OP-OIL Equip Oiler 1.00 13,480.50 MH  43.780 1,315,179 1,315,179
QA Quality Assurance Ins 1.00 13,480.50 MH  50.000 1,422,665 1,422,665
WALKB Walking Boss 1.00 13,480.50 MH  37.500 1,206,656 1,206,656
$19,325,376.96 1.3750 MH/CY 148,285.5000 MH [ 56.035 ] 13,891,522 3,689,478

 

1,744,377

 

19,325,377
8.0000 Units/H* 72.0001 Un/Shift  0.7273 Unit/M  128.81 34.21 16.17 179.20

 
10500 Cure Concrete Quan:

  

107,844.00

 

CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

CAST-S Cast Crew - Steam Cure 13,480.49 CH Prod: 8.0000 UH Lab Pcs: 5.00 Eqp Pcs: 3.00
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4420200   Land Item       SCHEDULE: 1 100    
Description = Cast Segments Unit = CY Takeoff Quan:

 

107,844.000

 

Engr Quan: 0.000

8AC900 Air Compressor - 900 1.00 13,480.50 HR  88.850 471,818 725,925 1,197,742
8ADDSTM Addon - Small Tool& 1.00 13,480.50 HR  2.650 28,983 6,740 35,723
8CNCSCURE Staem Cure System 1.00 13,480.50 HR  500.000 4,718,175

 

2,022,075

 

6,740,250
CONF-F Conc Finisher - Fore 1.00 13,480.50 MH  41.190 1,270,422 1,270,422
CONF-J Conc Finisher - Journ 4.00 53,922.00 MH  36.700 4,771,328 4,771,328
$14,015,465.30 0.6250 MH/CY 67,402.5000 MH [ 23.499 ] 6,041,750 5,218,976

 

2,754,740

 

14,015,465
8.0000 Units/H* 72.0001 Un/Shift  1.6000 Unit/M  56.02 48.39 25.54 129.96

 
10600 Post Tension Quan: 8,088.00 TON Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CASTPT Cast Yard Post Tension 808.80 CH Prod: 10.0000 UH Lab Pcs: 7.00 Eqp Pcs: 3.00
8AC1600 Air Compressor - 160 1.00 808.80 HR  135.200 41,249 68,101 109,350
8ADDSTM Addon - Small Tool& 1.00 808.80 HR  2.650 1,739 404 2,143
8STLPT Post Tension Machine 1.00 808.80 HR  85.000 60,660 8,088 68,748
CNC-ST Conc Seg - Technicia 1.00 808.80 MH  48.000 83,283 83,283
IRW-F Iron Worker - Forema 1.00 808.80 MH  36.900 71,775 71,775
IRW-J Iron Worker - Rigger 2.00 1,617.60 MH  33.900 137,328 137,328
OP-1 Operator - Light Equi 2.00 1,617.60 MH  42.400 154,954 154,954
QA Quality Assurance Ins 1.00 808.80 MH  50.000 85,357 85,357
$712,937.98 0.7000 MH/TON 5,661.6000 MH [ 28.75 ] 532,697 103,648 76,593 712,938
10.0000 Units/H* 90.0000 Un/Shift  1.4286 Unit/M  65.86 12.82 9.47 88.15

 
10700 Transport to Storage Quan: 1,066.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CAST-T Casting Yard - Cell Transprt 213.20 CH Prod: 5.0000 UH Lab Pcs: 6.00 Eqp Pcs: 5.00
8ADDSTM Addon - Small Tool& 1.00 213.20 HR  2.650 458 107 565
8CRNMJCK Myjack 1.00 213.20 HR  109.000 16,843 6,396 23,239
8CRNRTGC Rubber Tire Gantry C 1.00 213.20 HR  370.000 53,300 25,584 78,884
8PMPDISEL Disel Tank and Pump 1.00 213.20 HR  30.000 5,330 1,066 6,396
8TCELLT Precst Seg Handle 20 1.00 213.20 HR  198.000 31,980 10,234 42,214
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4420200   Land Item       SCHEDULE: 1 100    
Description = Cast Segments Unit = CY Takeoff Quan:

 

107,844.000

 

Engr Quan: 0.000

CNC-ST Conc Seg - Technicia 1.00 213.20 MH  48.000 21,953 21,953
OP-3 Operator - Heavy Equ 2.00 426.40 MH  45.670 42,633 42,633
OP-CR1 Operator - Crane Med 1.00 213.20 MH  46.300 21,489 21,489
OP-OIL Equip Oiler 1.00 213.20 MH  43.780 20,800 20,800
WALKB Walking Boss 1.00 213.20 MH  37.500 19,084 19,084
$277,256.97 1.2000 MH/EA 1,279.2000 MH [ 53.384 ] 125,960 107,911 43,386 277,257

5.0000 Units/H* 45.0000 Un/Shift  0.8333 Unit/M  118.16 101.23 40.70 260.09
 
10800 Transport to Barge Quan: 1,066.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CAST-T Casting Yard - Cell Transprt 213.20 CH Prod: 5.0000 UH Lab Pcs: 6.00 Eqp Pcs: 5.00
8ADDSTM Addon - Small Tool& 1.00 213.20 HR  2.650 458 107 565
8CRNMJCK Myjack 1.00 213.20 HR  109.000 16,843 6,396 23,239
8CRNRTGC Rubber Tire Gantry C 1.00 213.20 HR  370.000 53,300 25,584 78,884
8PMPDISEL Disel Tank and Pump 1.00 213.20 HR  30.000 5,330 1,066 6,396
8TCELLT Precst Seg Handle 20 1.00 213.20 HR  198.000 31,980 10,234 42,214
CNC-ST Conc Seg - Technicia 1.00 213.20 MH  48.000 21,953 21,953
OP-3 Operator - Heavy Equ 2.00 426.40 MH  45.670 42,633 42,633
OP-CR1 Operator - Crane Med 1.00 213.20 MH  46.300 21,489 21,489
OP-OIL Equip Oiler 1.00 213.20 MH  43.780 20,800 20,800
WALKB Walking Boss 1.00 213.20 MH  37.500 19,084 19,084
$277,256.97 1.2000 MH/EA 1,279.2000 MH [ 53.384 ] 125,960 107,911 43,386 277,257

5.0000 Units/H* 45.0000 Un/Shift  0.8333 Unit/M  118.16 101.23 40.70 260.09
 
=====> Item Totals:    4420200 - Cast Segments
$86,445,064.34 3.2232 MH/CY 347,609.82 MH [ 125.223 ] 31,716,458

  

37,475,918

 

11,412,240

 

5,840,448

 

86,445,064
801.575          107844 CY 294.10 347.50 105.82 54.16 801.58
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4420200   Land Item       SCHEDULE: 1 100    
Description = Cast Segments Unit = CY Takeoff Quan:

 

107,844.000

 

Engr Quan: 0.000

Total of Above Sub-Biditems
 
=====> Item Totals:    4420000 - Cast Segments
$112,153,076.88 3.2818 MH/CY 353,927.82 MH [ 127.262 ] 32,260,110

  

37,475,918

 

11,524,967

 

5,892,081

   

25,000,000

   

112,153,077

 

1,039.957          107844 CY 299.14 347.50 106.87 54.64 231.82 1,039.96
 
 
 
 
 

Total of Above Sub-Biditems
 
=====> Item Totals:    4410000 - Approach - Superstructure - Segments
$112,153,076.88 3.2818 MH/CY 353,927.82 MH [ 127.262 ] 32,260,110

  

37,475,918

 

11,524,967

 

5,892,081

   

25,000,000

   

112,153,077

 

1,039.957          107844 CY 299.14 347.50 106.87 54.64 231.82 1,039.96
 
 
 
 
 
 
PARENT ITEM    4430000        
Description = Launching Gantry Unit = EA Takeoff Quan: 0.735 Engr Quan: 0.735

Listing of Sub-Biditems of Parent Item 4430000: 
 
BID ITEM =   4430100   Land Item       SCHEDULE: 1 100    
Description = Site Setup Unit = LS Takeoff Quan: 0.367 Engr Quan: 0.000
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4430100   Land Item       SCHEDULE: 1 100    
Description = Site Setup Unit = LS Takeoff Quan: 0.367 Engr Quan: 0.000

 
10100 Furnish Materials Quan: 1.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

There are no cost resources for this activity.
 
10200 Clear and Grub Quan: 5.00 ACRE Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

GRB Clear and Grub Crew 90.00 CH Prod: 0.5000 US Lab Pcs: 13.00 Eqp Pcs: 14.00
8ADDSTM Addon - Small Tool& 1.00 90.00 HR  2.650 194 45 239
8CHNS Chainsaws 4.00 360.00 HR  7.500 1,800 900 2,700
8CHP Chipper - Trees / Brus 1.00 90.00 HR  75.000 4,500 2,250 6,750
8L963C CAT 963C Track Loa 1.00 90.00 HR  92.250 5,850 2,453 8,303
8PMPDISEL Disel Tank and Pump 1.00 90.00 HR  30.000 2,250 450 2,700
8TD18 Truck dump 18 CY tri 2.00 180.00 HR  22.350 2,432 1,591 4,023
8TF20  1.00 90.00 HR  20.150 1,655 158 1,814
8TMCH Mechanic/Tool/Tende 1.00 90.00 HR  23.700 1,589 545 2,133
8TPU Pickup Truck 2.00 180.00 HR  9.870 607 1,170 1,777
LAB-A General Labor - Appr 2.00 180.00 MH  18.000 11,613 11,613
LAB-F General Labor - Fore 1.00 90.00 MH  31.800 7,398 7,398
LAB-J General Labor 4.00 360.00 MH  29.800 28,671 28,671
OP-2 Operator - Medium E 2.00 180.00 MH  43.500 17,496 17,496
OP-OIL Equip Oiler 1.00 90.00 MH  43.780 8,781 8,781
TEAM-2 Teamster - 2 2.00 180.00 MH  48.550 18,662 18,662
WALKB Walking Boss 1.00 90.00 MH  37.500 8,056 8,056
$131,113.43 234.0000 MH/ACRE 1,170.0000 MH [ 8142.84 ] 100,676 20,876 9,562 131,113

0.0556 Units/H 0.5000 Un/Shift * 0.0043 Unit/M  20,135.27 4,175.10 1,912.32 26,222.69
 
10300 Site Setup Quan: 1.00 LS Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

There are no cost resources for this activity.
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Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4430100   Land Item       SCHEDULE: 1 100    
Description = Site Setup Unit = LS Takeoff Quan: 0.367 Engr Quan: 0.000

=====> Item Totals:    4430100 - Site Setup
$131,113.43 3,188.0108 MH/LS 1,170.00 MH [ 110937.875 ] 100,676 20,876 9,562 131,113
357,257.302          0.367 LS 274,322.43 56,881.47

 

26,053.41

 

357,257.30
 
 
 
BID ITEM =   4430200   Land Item       SCHEDULE: 1 100    
Description = Assemble Crane Unit = EA Takeoff Quan: 0.735 Engr Quan: 0.000

 
10100 Furnish Materials Quan: 1.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

There are no cost resources for this activity.
 
10200 Meneauver Steel Quan: 2,000.00 TON Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

STEEL2 Steel Crew Land 18.00 CH Prod: 2.0000 S Lab Pcs: 10.00 Eqp Pcs: 9.00
8AC900 Air Compressor - 900 1.00 18.00 HR  88.850 630 969 1,599
8ADDSTM Addon - Small Tool& 1.00 18.00 HR  2.650 39 9 48
8CRNM200T Manitowoc 777 200T 1.00 18.00 HR  220.000 2,700 1,260 3,960
8GEN1 GENSET 1000KW 1.00 18.00 HR  11.200 180 22 202
8LIFTS32 Scissor Lift 32' 1.00 18.00 HR  29.700 267 267 535
8STLBOL Hydraulic Bolt Tools 1.00 18.00 HR  20.000 270 90 360
8WELDTRK Weld Truck/ Marine 1.00 18.00 HR  55.000 900 90 990
8WLD500 Welder - 500 Amp Di 2.00 36.00 HR  13.810 47 450 497
IRW-B Iron Worker - Bolter 2.00 36.00 MH  33.900 3,056 3,056
IRW-F Iron Worker - Forema 1.00 18.00 MH  36.900 1,597 1,597
IRW-J Iron Worker - Rigger 2.00 36.00 MH  33.900 3,056 3,056
MECH-J Mechanic - Master 1.00 18.00 MH  37.490 1,611 1,611
OP-CR2 Operator - Crane Hea 1.00 18.00 MH  47.300 1,837 1,837
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BID ITEM =   4430200   Land Item       SCHEDULE: 1 100    
Description = Assemble Crane Unit = EA Takeoff Quan: 0.735 Engr Quan: 0.000

OP-OIL Equip Oiler 1.00 18.00 MH  43.780 1,756 1,756
WELD-J Welder - Journeyman 2.00 36.00 MH  43.400 3,495 3,495
$24,599.34 0.0900 MH/TON 180.0000 MH [ 3.491 ] 16,409 5,033 3,157 24,599

 

111.1111

 

Units/H 1,000.0000 Un/Shift  11.1111 Unit/M  8.20 2.52 1.58 12.30
 
10300 Assemble Steel Quan: 2,000.00 TON Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

STEEL2 Steel Crew Land 9.00 CH Prod: 1.0000 S Lab Pcs: 10.00 Eqp Pcs: 9.00
8AC900 Air Compressor - 900 1.00 9.00 HR  88.850 315 485 800
8ADDSTM Addon - Small Tool& 1.00 9.00 HR  2.650 19 5 24
8CRNM200T Manitowoc 777 200T 1.00 9.00 HR  220.000 1,350 630 1,980
8GEN1 GENSET 1000KW 1.00 9.00 HR  11.200 90 11 101
8LIFTS32 Scissor Lift 32' 1.00 9.00 HR  29.700 134 134 267
8STLBOL Hydraulic Bolt Tools 1.00 9.00 HR  20.000 135 45 180
8WELDTRK Weld Truck/ Marine 1.00 9.00 HR  55.000 450 45 495
8WLD500 Welder - 500 Amp Di 2.00 18.00 HR  13.810 24 225 249
IRW-B Iron Worker - Bolter 2.00 18.00 MH  33.900 1,528 1,528
IRW-F Iron Worker - Forema 1.00 9.00 MH  36.900 799 799
IRW-J Iron Worker - Rigger 2.00 18.00 MH  33.900 1,528 1,528
MECH-J Mechanic - Master 1.00 9.00 MH  37.490 805 805
OP-CR2 Operator - Crane Hea 1.00 9.00 MH  47.300 919 919
OP-OIL Equip Oiler 1.00 9.00 MH  43.780 878 878
WELD-J Welder - Journeyman 2.00 18.00 MH  43.400 1,747 1,747
$12,299.67 0.0450 MH/TON 90.0000 MH [ 1.745 ] 8,204 2,517 1,579 12,300

 

222.2222

 

Units/H 2,000.0000 Un/Shift  22.2222 Unit/M  4.10 1.26 0.79 6.15
 
10400 Mechanical Install Quan: 2,000.00 TON Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

STEEL2 Steel Crew Land 9.00 CH Prod: 1.0000 S Lab Pcs: 10.00 Eqp Pcs: 9.00
8AC900 Air Compressor - 900 1.00 9.00 HR  88.850 315 485 800
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BID ITEM =   4430200   Land Item       SCHEDULE: 1 100    
Description = Assemble Crane Unit = EA Takeoff Quan: 0.735 Engr Quan: 0.000

8ADDSTM Addon - Small Tool& 1.00 9.00 HR  2.650 19 5 24
8CRNM200T Manitowoc 777 200T 1.00 9.00 HR  220.000 1,350 630 1,980
8GEN1 GENSET 1000KW 1.00 9.00 HR  11.200 90 11 101
8LIFTS32 Scissor Lift 32' 1.00 9.00 HR  29.700 134 134 267
8STLBOL Hydraulic Bolt Tools 1.00 9.00 HR  20.000 135 45 180
8WELDTRK Weld Truck/ Marine 1.00 9.00 HR  55.000 450 45 495
8WLD500 Welder - 500 Amp Di 2.00 18.00 HR  13.810 24 225 249
IRW-B Iron Worker - Bolter 2.00 18.00 MH  33.900 1,528 1,528
IRW-F Iron Worker - Forema 1.00 9.00 MH  36.900 799 799
IRW-J Iron Worker - Rigger 2.00 18.00 MH  33.900 1,528 1,528
MECH-J Mechanic - Master 1.00 9.00 MH  37.490 805 805
OP-CR2 Operator - Crane Hea 1.00 9.00 MH  47.300 919 919
OP-OIL Equip Oiler 1.00 9.00 MH  43.780 878 878
WELD-J Welder - Journeyman 2.00 18.00 MH  43.400 1,747 1,747
$12,299.67 0.0450 MH/TON 90.0000 MH [ 1.745 ] 8,204 2,517 1,579 12,300

 

222.2222

 

Units/H 2,000.0000 Un/Shift  22.2222 Unit/M  4.10 1.26 0.79 6.15
 
10500 Transport Quan: 2.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

TRNS2 Material Transport Land 9.00 CH Prod: 1.0000 S Lab Pcs: 10.00 Eqp Pcs: 5.00
8ADDSTM Addon - Small Tool& 1.00 9.00 HR  2.650 19 5 24
8CRN130T Grove RT9120E 1.00 9.00 HR  50.400 405 49 454
8CRNGRDL Gradall Support Lift 1.00 9.00 HR  74.000 522 144 666
8TPU Pickup Truck 1.00 9.00 HR  9.870 30 59 89
8TSTLTRS Heavy Transport Lan 1.00 9.00 HR  150.000 900 450 1,350
IRW-B Iron Worker - Bolter 3.00 27.00 MH  33.900 2,292 2,292
IRW-F Iron Worker - Forema 1.00 9.00 MH  36.900 799 799
IRW-J Iron Worker - Rigger 3.00 27.00 MH  33.900 2,292 2,292
OP-3 Operator - Heavy Equ 1.00 9.00 MH  45.670 900 900
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BID ITEM =   4430200   Land Item       SCHEDULE: 1 100    
Description = Assemble Crane Unit = EA Takeoff Quan: 0.735 Engr Quan: 0.000

OP-LHD Operator - Load, Haul 1.00 9.00 MH  45.000 892 892
OP-OIL Equip Oiler 1.00 9.00 MH  43.780 878 878
$10,635.40 45.0000 MH/EA 90.0000 MH [ 1686.375 ] 8,053 1,877 706 10,635

0.2222 Units/H 2.0000 Un/Shift  0.0222 Unit/M  4,026.56 938.34 352.80 5,317.70
 
=====> Item Totals:    4430200 - Assemble Crane
$59,834.08 612.2448 MH/EA 450.00 MH [ 23586.49 ] 40,871 11,943 7,020 59,834
81,406.912          0.735 EA 55,606.91 16,248.98 9,551.02 81,406.91
 
 
 

Total of Above Sub-Biditems
 
=====> Item Totals:    4430000 - Launching Gantry
$190,947.51 2,204.0816 MH/EA 1,620.00 MH [ 78979.959 ] 141,547 32,819 16,582 190,948
259,792.531          0.735 EA 192,581.51 44,651.02

 

22,560.00

 

259,792.53
 
 
 
 
 
 
PARENT ITEM    4440000        
Description = Zone 4 through Zone 1 Unit = CY Takeoff Quan: 76,021.168 Engr Quan: 76,021.168

Listing of Sub-Biditems of Parent Item 4440000: 
 
BID ITEM =   4440200   Land Item       SCHEDULE: 1 100    
Description = Erect Gantry Unit = EA Takeoff Quan: 0.735 Engr Quan: 0.000
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BID ITEM =   4440200   Land Item       SCHEDULE: 1 100    
Description = Erect Gantry Unit = EA Takeoff Quan: 0.735 Engr Quan: 0.000

 
10100 Furnish Materials Quan: 1.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

There are no cost resources for this activity.
 
10200 Transport Quan: 2.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

TRNS Material Transport Marine 18.00 CH Prod: 1.0000 US Lab Pcs: 13.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 18.00 HR  2.650 39 9 48
8BOATT1 Tug - 3000HP 2.00 36.00 HR  105.538 3,392 407 3,799
8BRGM1 MaterlBrg - 180'x54'x 2.00 36.00 HR  60.307 1,938 233 2,171
8BRGSPD Mooring, Anchoring a 1.00 18.00 HR  35.000 450 180 630
8CRN130T Grove RT9120E 1.00 18.00 HR  50.400 810 97 907
8CRNGRDL Gradall Support Lift 1.00 18.00 HR  74.000 1,044 288 1,332
8CRNM200T Manitowoc 777 200T 1.00 18.00 HR  220.000 2,700 1,260 3,960
8TPU Pickup Truck 1.00 18.00 HR  9.870 61 117 178
DB-A Dockbuilder - Appren 2.00 36.00 MH  17.840 2,315 2,315
DB-F Dockbuilder - Forema 0.50 9.00 MH  47.610 922 922
DB-GF Dockbuilder- General 0.50 9.00 MH  50.610 957 957
DB-R Dockbuilder - Rigger 2.00 36.00 MH  45.610 3,597 3,597
LONG-1 Longshoreman - Deck 2.00 36.00 MH  40.000 3,338 3,338
LONG-2 Longshoreman - Oper 2.00 36.00 MH  43.500 3,499 3,499
OP-CR1 Operator - Crane Med 1.00 18.00 MH  46.300 1,814 1,814
OP-CR2 Operator - Crane Hea 1.00 18.00 MH  47.300 1,837 1,837
OP-OIL Equip Oiler 2.00 36.00 MH  43.780 3,512 3,512
$34,816.77 117.0000 MH/EA 234.0000 MH [ 4717.53 ] 21,792 10,434 2,591 34,817

0.1111 Units/H 1.0000 Un/Shift * 0.0085 Unit/M  10,895.89 5,217.06 1,295.44 17,408.39
 
10300 Erect Gantry Quan: 2.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed
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BID ITEM =   4440200   Land Item       SCHEDULE: 1 100    
Description = Erect Gantry Unit = EA Takeoff Quan: 0.735 Engr Quan: 0.000

GANT Gantry Setup Crew 18.00 CH Prod: 1.0000 US Lab Pcs: 12.00 Eqp Pcs: 11.00
8AC900 Air Compressor - 900 1.00 18.00 HR  88.850 630 969 1,599
8CRN130T Grove RT9120E 1.00 18.00 HR  50.400 810 97 907
8CRNGRDL Gradall Support Lift 1.00 18.00 HR  74.000 1,044 288 1,332
8CRNM200T Manitowoc 777 200T 1.00 18.00 HR  220.000 2,700 1,260 3,960
8CRNRIG Crane Rigging Equip 1.00 18.00 HR  30.000 450 90 540
8GEN1000 Generators 1000 KW 1.00 18.00 HR  35.000 360 270 630
8LIFTS32 Scissor Lift 32' 1.00 18.00 HR  29.700 267 267 535
8TCELLT Precst Seg Handle 20 1.00 18.00 HR  198.000 2,700 864 3,564
8TMCH Mechanic/Tool/Tende 1.00 18.00 HR  23.700 318 109 427
8WELDTRK Weld Truck/ Marine 1.00 18.00 HR  55.000 900 90 990
8WLD500 Welder - 500 Amp Di 1.00 18.00 HR  13.810 24 225 249
ELEC-J Electricain - Journey 1.00 18.00 MH  40.000 1,669 1,669
IRW-B Iron Worker - Bolter 2.00 36.00 MH  33.900 3,056 3,056
IRW-F Iron Worker - Forema 1.00 18.00 MH  36.900 1,597 1,597
IRW-J Iron Worker - Rigger 2.00 36.00 MH  33.900 3,056 3,056
MECH-J Mechanic - Master 1.00 18.00 MH  37.490 1,611 1,611
OP-CR1 Operator - Crane Med 1.00 18.00 MH  46.300 1,814 1,814
OP-CR2 Operator - Crane Hea 1.00 18.00 MH  47.300 1,837 1,837
OP-OIL Equip Oiler 1.00 18.00 MH  43.780 1,756 1,756
WELD-J Welder - Journeyman 2.00 36.00 MH  43.400 3,495 3,495
$34,624.41 108.0000 MH/EA 216.0000 MH [ 4267.53 ] 19,892 10,203 4,530 34,624

0.1111 Units/H 1.0000 Un/Shift * 0.0093 Unit/M  9,946.07 5,101.29 2,264.85 17,312.21
 
10400 Dismantle Gantry Quan: 2.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

GANT Gantry Setup Crew 18.00 CH Prod: 1.0000 US Lab Pcs: 12.00 Eqp Pcs: 11.00
8AC900 Air Compressor - 900 1.00 18.00 HR  88.850 630 969 1,599
8CRN130T Grove RT9120E 1.00 18.00 HR  50.400 810 97 907
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BID ITEM =   4440200   Land Item       SCHEDULE: 1 100    
Description = Erect Gantry Unit = EA Takeoff Quan: 0.735 Engr Quan: 0.000

8CRNGRDL Gradall Support Lift 1.00 18.00 HR  74.000 1,044 288 1,332
8CRNM200T Manitowoc 777 200T 1.00 18.00 HR  220.000 2,700 1,260 3,960
8CRNRIG Crane Rigging Equip 1.00 18.00 HR  30.000 450 90 540
8GEN1000 Generators 1000 KW 1.00 18.00 HR  35.000 360 270 630
8LIFTS32 Scissor Lift 32' 1.00 18.00 HR  29.700 267 267 535
8TCELLT Precst Seg Handle 20 1.00 18.00 HR  198.000 2,700 864 3,564
8TMCH Mechanic/Tool/Tende 1.00 18.00 HR  23.700 318 109 427
8WELDTRK Weld Truck/ Marine 1.00 18.00 HR  55.000 900 90 990
8WLD500 Welder - 500 Amp Di 1.00 18.00 HR  13.810 24 225 249
ELEC-J Electricain - Journey 1.00 18.00 MH  40.000 1,669 1,669
IRW-B Iron Worker - Bolter 2.00 36.00 MH  33.900 3,056 3,056
IRW-F Iron Worker - Forema 1.00 18.00 MH  36.900 1,597 1,597
IRW-J Iron Worker - Rigger 2.00 36.00 MH  33.900 3,056 3,056
MECH-J Mechanic - Master 1.00 18.00 MH  37.490 1,611 1,611
OP-CR1 Operator - Crane Med 1.00 18.00 MH  46.300 1,814 1,814
OP-CR2 Operator - Crane Hea 1.00 18.00 MH  47.300 1,837 1,837
OP-OIL Equip Oiler 1.00 18.00 MH  43.780 1,756 1,756
WELD-J Welder - Journeyman 2.00 36.00 MH  43.400 3,495 3,495
$34,624.41 108.0000 MH/EA 216.0000 MH [ 4267.53 ] 19,892 10,203 4,530 34,624

0.1111 Units/H 1.0000 Un/Shift * 0.0093 Unit/M  9,946.07 5,101.29 2,264.85 17,312.21
 
=====> Item Totals:    4440200 - Erect Gantry
$104,065.59 906.1224 MH/EA 666.00 MH [ 36061.469 ] 61,576 30,839 11,650 104,066
141,585.837          0.735 EA 83,776.91 41,958.20

 

15,850.72

 

141,585.84
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BID ITEM =   4440300   Land Item       SCHEDULE: 1 100    
Description = Lift Segments - Zone 4 through Zone 1 Unit = EA Takeoff Quan: 663.328 Engr Quan: 0.000

 
10100 Transport Segments Quan: 659.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

TRNS Material Transport Marine 2,965.50 CH Prod: 2.0000 US Lab Pcs: 13.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 2,965.50 HR  2.650 6,376 1,483 7,859
8BOATT1 Tug - 3000HP 2.00 5,931.00 HR  105.538 558,883 67,066 625,949
8BRGM1 MaterlBrg - 180'x54'x 2.00 5,931.00 HR  60.307 319,362 38,323 357,685
8BRGSPD Mooring, Anchoring a 1.00 2,965.50 HR  35.000 74,138 29,655 103,793
8CRN130T Grove RT9120E 1.00 2,965.50 HR  50.400 133,448 16,014 149,461
8CRNGRDL Gradall Support Lift 1.00 2,965.50 HR  74.000 171,999 47,448 219,447
8CRNM200T Manitowoc 777 200T 1.00 2,965.50 HR  220.000 444,825 207,585 652,410
8TPU Pickup Truck 1.00 2,965.50 HR  9.870 9,994 19,276 29,269
DB-A Dockbuilder - Appren 2.00 5,931.00 MH  17.840 381,417 381,417
DB-F Dockbuilder - Forema 0.50 1,482.75 MH  47.610 151,939 151,939
DB-GF Dockbuilder- General 0.50 1,482.75 MH  50.610 157,641 157,641
DB-R Dockbuilder - Rigger 2.00 5,931.00 MH  45.610 592,551 592,551
LONG-1 Longshoreman - Deck 2.00 5,931.00 MH  40.000 549,899 549,899
LONG-2 Longshoreman - Oper 2.00 5,931.00 MH  43.500 576,509 576,509
OP-CR1 Operator - Crane Med 1.00 2,965.50 MH  46.300 298,899 298,899
OP-CR2 Operator - Crane Hea 1.00 2,965.50 MH  47.300 302,700 302,700
OP-OIL Equip Oiler 2.00 5,931.00 MH  43.780 578,638 578,638
$5,736,065.58 58.5000 MH/EA 38,551.5000 MH [ 2358.765 ] 3,590,193 1,719,023 426,849 5,736,066

0.2222 Units/H 2.0000 Un/Shift * 0.0171 Unit/M  5,447.94 2,608.53 647.72 8,704.20
 
10200 Lift Segments Quan: 659.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

SEG Segmental Crew Marine 2,965.50 CH Prod: 2.0000 US Lab Pcs: 6.00 Eqp Pcs: 8.00
8AC900 Air Compressor - 900 1.00 2,965.50 HR  88.850 103,793 159,692 263,485
8ADDSTM Addon - Small Tool& 1.00 2,965.50 HR  2.650 6,376 1,483 7,859
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BID ITEM =   4440300   Land Item       SCHEDULE: 1 100    
Description = Lift Segments - Zone 4 through Zone 1 Unit = EA Takeoff Quan: 663.328 Engr Quan: 0.000

8CRNRIG Crane Rigging Equip 1.00 2,965.50 HR  30.000 74,138 14,828 88,965
8CRNSLG Launching Gantry Cra 1.00 2,965.50 HR  275.000 593,100 222,413 815,513
8GEN1000 Generators 1000 KW 1.00 2,965.50 HR  35.000 59,310 44,483 103,793
8LIFTS32 Scissor Lift 32' 1.00 2,965.50 HR  29.700 44,038 44,038 88,075
8SCAFFOLD Scaffold 1.00 2,965.50 HR  14.000 35,586 5,931 41,517
8SCAFLD Scaffold and Gangwa 1.00 2,965.50 HR  6.030 15,968 1,916 17,884
CNC-ST Conc Seg - Technicia 2.00 5,931.00 MH  48.000 610,722 610,722
IRW-J Iron Worker - Rigger 1.00 2,965.50 MH  33.900 251,760 251,760
MECH-J Mechanic - Master 1.00 2,965.50 MH  37.490 265,408 265,408
OP-3 Operator - Heavy Equ 1.00 2,965.50 MH  45.670 296,504 296,504
OP-CR2 Operator - Crane Hea 1.00 2,965.50 MH  47.300 302,700 302,700
$3,154,183.75 27.0000 MH/EA 17,793.0000 MH [ 1171.62 ] 1,727,094 932,308 494,782 3,154,184

0.2222 Units/H 2.0000 Un/Shift * 0.0370 Unit/M  2,620.78 1,414.73 750.81 4,786.32
 
10300 Temporary Post Tensioning Quan:

  

17,295.00

 

LB Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

SEG Segmental Crew Marine 14.41 CH Prod:

 

200.0000

 

UM Lab Pcs: 6.00 Eqp Pcs: 8.00
8AC900 Air Compressor - 900 1.00 14.41 HR  88.850 504 776 1,280
8ADDSTM Addon - Small Tool& 1.00 14.41 HR  2.650 31 7 38
8CRNRIG Crane Rigging Equip 1.00 14.41 HR  30.000 360 72 432
8CRNSLG Launching Gantry Cra 1.00 14.41 HR  275.000 2,882 1,081 3,963
8GEN1000 Generators 1000 KW 1.00 14.41 HR  35.000 288 216 504
8LIFTS32 Scissor Lift 32' 1.00 14.41 HR  29.700 214 214 428
8SCAFFOLD Scaffold 1.00 14.41 HR  14.000 173 29 202
8SCAFLD Scaffold and Gangwa 1.00 14.41 HR  6.030 78 9 87
CNC-ST Conc Seg - Technicia 2.00 28.83 MH  48.000 2,969 2,969
IRW-J Iron Worker - Rigger 1.00 14.41 MH  33.900 1,223 1,223
MECH-J Mechanic - Master 1.00 14.41 MH  37.490 1,290 1,290
OP-3 Operator - Heavy Equ 1.00 14.41 MH  45.670 1,441 1,441
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BID ITEM =   4440300   Land Item       SCHEDULE: 1 100    
Description = Lift Segments - Zone 4 through Zone 1 Unit = EA Takeoff Quan: 663.328 Engr Quan: 0.000

OP-CR2 Operator - Crane Hea 1.00 14.41 MH  47.300 1,471 1,471
$15,327.83 0.0049 MH/LB 86.4700 MH [ 0.217 ] 8,393 4,530 2,404 15,328

   

1,200.2082

 

Units/H 10,801.8737 Un/Shift  200.0116 Unit/M * 0.49 0.26 0.14 0.89
 
10400 Glue Segments Quan: 659.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

SEG Segmental Crew Marine 118.62 CH Prod: 50.0000 US Lab Pcs: 6.00 Eqp Pcs: 8.00
2SEGGLUE Segment Epoxy 659.00 EA  100.000 65,900 65,900
8AC900 Air Compressor - 900 1.00 118.62 HR  88.850 4,152 6,388 10,539
8ADDSTM Addon - Small Tool& 1.00 118.62 HR  2.650 255 59 314
8CRNRIG Crane Rigging Equip 1.00 118.62 HR  30.000 2,966 593 3,559
8CRNSLG Launching Gantry Cra 1.00 118.62 HR  275.000 23,724 8,897 32,621
8GEN1000 Generators 1000 KW 1.00 118.62 HR  35.000 2,372 1,779 4,152
8LIFTS32 Scissor Lift 32' 1.00 118.62 HR  29.700 1,762 1,762 3,523
8SCAFFOLD Scaffold 1.00 118.62 HR  14.000 1,423 237 1,661
8SCAFLD Scaffold and Gangwa 1.00 118.62 HR  6.030 639 77 715
CNC-ST Conc Seg - Technicia 2.00 237.24 MH  48.000 24,429 24,429
IRW-J Iron Worker - Rigger 1.00 118.62 MH  33.900 10,070 10,070
MECH-J Mechanic - Master 1.00 118.62 MH  37.490 10,616 10,616
OP-3 Operator - Heavy Equ 1.00 118.62 MH  45.670 11,860 11,860
OP-CR2 Operator - Crane Hea 1.00 118.62 MH  47.300 12,108 12,108
$192,067.31 1.0800 MH/EA 711.7200 MH [ 46.865 ] 69,084 65,900 37,292 19,791 192,067

5.5556 Units/H 50.0000 Un/Shift * 0.9259 Unit/M  104.83 100.00 56.59 30.03 291.45
 
10500 Inspect Segments Quan: 659.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

INS Inspection Crew - 1x 296.55 CH Prod: 20.0000 US Lab Pcs: 4.00 Eqp Pcs: 2.00
8ADDSTM Addon - Small Tool& 1.00 296.55 HR  2.650 638 148 786
8WLDINS Radiograph - Weld Q 1.00 296.55 HR  95.000 20,165 8,007 28,172
QA Quality Assurance Ins 2.00 593.10 MH  50.000 62,593 62,593
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BID ITEM =   4440300   Land Item       SCHEDULE: 1 100    
Description = Lift Segments - Zone 4 through Zone 1 Unit = EA Takeoff Quan: 663.328 Engr Quan: 0.000

QC Quality Control Insp 2.00 593.10 MH  50.000 62,593 62,593
$154,143.70 1.8000 MH/EA 1,186.2000 MH [ 90 ] 125,186 20,803 8,155 154,144

2.2222 Units/H 20.0000 Un/Shift * 0.5556 Unit/M  189.96 31.57 12.37 233.91
 
=====> Item Totals:    4440300 - Lift Segments - Zone 4 through Zone 1
$9,251,788.17 87.9337 MH/EA 58,328.89 MH [ 3648.979 ] 5,519,950 65,900 2,713,956 951,982 9,251,788
13,947.531          663.328 EA 8,321.60 99.35 4,091.42 1,435.16 13,947.53
 
 
 
BID ITEM =   4440400   Land Item       SCHEDULE: 1 100    
Description = Post Tension Segments Unit = EA Takeoff Quan: 663.328 Engr Quan: 0.000

 
10100 Furnish Material Quan: 1.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

2STEELPT Steel Post Tension 3,000.00 TON  4,000.000 12,000,000 12,000,000
 
10200 Transport Quan:

    

6,000,000.00

 

LB Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

TRNS Material Transport Marine 540.00 CH Prod:

    

100,000.0000

 

US Lab Pcs: 13.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 540.00 HR  2.650 1,161 270 1,431
8BOATT1 Tug - 3000HP 2.00 1,080.00 HR  105.538 101,769 12,212 113,982
8BRGM1 MaterlBrg - 180'x54'x 2.00 1,080.00 HR  60.307 58,154 6,978 65,132
8BRGSPD Mooring, Anchoring a 1.00 540.00 HR  35.000 13,500 5,400 18,900
8CRN130T Grove RT9120E 1.00 540.00 HR  50.400 24,300 2,916 27,216
8CRNGRDL Gradall Support Lift 1.00 540.00 HR  74.000 31,320 8,640 39,960
8CRNM200T Manitowoc 777 200T 1.00 540.00 HR  220.000 81,000 37,800 118,800
8TPU Pickup Truck 1.00 540.00 HR  9.870 1,820 3,510 5,330
DB-A Dockbuilder - Appren 2.00 1,080.00 MH  17.840 69,454 69,454
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BID ITEM =   4440400   Land Item       SCHEDULE: 1 100    
Description = Post Tension Segments Unit = EA Takeoff Quan: 663.328 Engr Quan: 0.000

DB-F Dockbuilder - Forema 0.50 270.00 MH  47.610 27,667 27,667
DB-GF Dockbuilder- General 0.50 270.00 MH  50.610 28,706 28,706
DB-R Dockbuilder - Rigger 2.00 1,080.00 MH  45.610 107,900 107,900
LONG-1 Longshoreman - Deck 2.00 1,080.00 MH  40.000 100,133 100,133
LONG-2 Longshoreman - Oper 2.00 1,080.00 MH  43.500 104,979 104,979
OP-CR1 Operator - Crane Med 1.00 540.00 MH  46.300 54,428 54,428
OP-CR2 Operator - Crane Hea 1.00 540.00 MH  47.300 55,120 55,120
OP-OIL Equip Oiler 2.00 1,080.00 MH  43.780 105,367 105,367
$1,044,503.58 0.0011 MH/LB 7,020.0000 MH [ 0.047 ] 653,753 313,024 77,727 1,044,504

    

11,111.1111

 

Units/H 100,000.0000 Un/Shift * 854.7009 Unit/M  0.11 0.05 0.01 0.17
 
10300 Place Cables Quan:

    

6,000,000.00

 

LB Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

PTEN Post Tension Crew 1,080.00 CH Prod:

    

50,000.0000

 

US Lab Pcs: 8.00 Eqp Pcs: 7.00
8AC900 Air Compressor - 900 1.00 1,080.00 HR  88.850 37,800 58,158 95,958
8ADDSTM Addon - Small Tool& 1.00 1,080.00 HR  2.650 2,322 540 2,862
8SCAFFOLD Scaffold 1.00 1,080.00 HR  14.000 12,960 2,160 15,120
8STLBOL Hydraulic Bolt Tools 1.00 1,080.00 HR  20.000 16,200 5,400 21,600
8STLPT Post Tension Machine 1.00 1,080.00 HR  85.000 81,000 10,800 91,800
8WELDTRK Weld Truck/ Marine 1.00 1,080.00 HR  55.000 54,000 5,400 59,400
8WLD500 Welder - 500 Amp Di 1.00 1,080.00 HR  13.810 1,415 13,500 14,915
IRW-B Iron Worker - Bolter 2.00 2,160.00 MH  33.900 183,376 183,376
IRW-F Iron Worker - Forema 1.00 1,080.00 MH  36.900 95,841 95,841
IRW-J Iron Worker - Rigger 2.00 2,160.00 MH  33.900 183,376 183,376
OP-2 Operator - Medium E 1.00 1,080.00 MH  43.500 104,979 104,979
OP-OIL Equip Oiler 1.00 1,080.00 MH  43.780 105,367 105,367
WELD-J Welder - Journeyman 1.00 1,080.00 MH  43.400 104,840 104,840
$1,079,434.57 0.0014 MH/LB 8,640.0000 MH [ 0.055 ] 777,780 205,697 95,958 1,079,435

   

5,555.5556

 

Units/H 50,000.0000 Un/Shift * 694.4444 Unit/M  0.13 0.03 0.02 0.18



 
Arup Page 73
10NYTZB-3-10 Tappan Zee Bridge-Opt3-Final B Update 05/02/2011 23:26
                 DIRECT COST REPORT  
 
 
Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4440400   Land Item       SCHEDULE: 1 100    
Description = Post Tension Segments Unit = EA Takeoff Quan: 663.328 Engr Quan: 0.000

 
10400 Jack and Clamp Cables Quan:

    

6,000,000.00

 

LB Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

PTEN Post Tension Crew 1,080.00 CH Prod:

    

50,000.0000

 

US Lab Pcs: 8.00 Eqp Pcs: 7.00
8AC900 Air Compressor - 900 1.00 1,080.00 HR  88.850 37,800 58,158 95,958
8ADDSTM Addon - Small Tool& 1.00 1,080.00 HR  2.650 2,322 540 2,862
8SCAFFOLD Scaffold 1.00 1,080.00 HR  14.000 12,960 2,160 15,120
8STLBOL Hydraulic Bolt Tools 1.00 1,080.00 HR  20.000 16,200 5,400 21,600
8STLPT Post Tension Machine 1.00 1,080.00 HR  85.000 81,000 10,800 91,800
8WELDTRK Weld Truck/ Marine 1.00 1,080.00 HR  55.000 54,000 5,400 59,400
8WLD500 Welder - 500 Amp Di 1.00 1,080.00 HR  13.810 1,415 13,500 14,915
IRW-B Iron Worker - Bolter 2.00 2,160.00 MH  33.900 183,376 183,376
IRW-F Iron Worker - Forema 1.00 1,080.00 MH  36.900 95,841 95,841
IRW-J Iron Worker - Rigger 2.00 2,160.00 MH  33.900 183,376 183,376
OP-2 Operator - Medium E 1.00 1,080.00 MH  43.500 104,979 104,979
OP-OIL Equip Oiler 1.00 1,080.00 MH  43.780 105,367 105,367
WELD-J Welder - Journeyman 1.00 1,080.00 MH  43.400 104,840 104,840
$1,079,434.57 0.0014 MH/LB 8,640.0000 MH [ 0.055 ] 777,780 205,697 95,958 1,079,435

   

5,555.5556

 

Units/H 50,000.0000 Un/Shift * 694.4444 Unit/M  0.13 0.03 0.02 0.18
 
=====> Item Totals:    4440400 - Post Tension Segments
$15,203,372.72 36.6334 MH/EA 24,300.00 MH [ 1413.962 ] 2,209,312

  

12,000,000

 

724,418 269,643 15,203,373
22,919.842          663.328 EA 3,330.65

 

18,090.60

 

1,092.10 406.50 22,919.84
 
 
 
BID ITEM =   4440500   Land Item       SCHEDULE: 1 100    
Description = Closure Pour Unit = CY Takeoff Quan: 947.611 Engr Quan: 0.000
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BID ITEM =   4440500   Land Item       SCHEDULE: 1 100    
Description = Closure Pour Unit = CY Takeoff Quan: 947.611 Engr Quan: 0.000

 
10100 Furnish Material Quan: 1.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

There are no cost resources for this activity.
 
10200 Form Quan: 43.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

FORM Form Crew Marine 0.40 CH Prod: 15.0009 UM Lab Pcs: 7.00 Eqp Pcs: 14.00
8AC900 Air Compressor - 900 1.00 0.41 HR  88.850 14 22 36
8ADDSTM Addon - Small Tool& 1.00 0.41 HR  2.650 1 1
8BRGCB1 Crane Barge 1-250'x 1.00 0.41 HR  150.000 49 12 62
8BRGSPD Mooring, Anchoring a 1.00 0.41 HR  35.000 10 4 14
8CNCFORMS Form Work System 1.00 0.41 HR  52.000 18 3 21
8CRN140T Manitowoc 3900 W  1 1.00 0.41 HR  171.950 39 31 70
8CRNMTS Crane Timber Mats- 2 1.00 0.41 HR  30.153 11 1 12
8CRNRIG Crane Rigging Equip 1.00 0.41 HR  30.000 10 2 12
8GEN1000 Generators 1000 KW 1.00 0.41 HR  35.000 8 6 14
8PMPDISEL Disel Tank and Pump 1.00 0.41 HR  30.000 10 2 12
8SCAFLD Scaffold and Gangwa 1.00 0.41 HR  6.030 2 2
8TPU Pickup Truck 1.00 0.41 HR  9.870 1 3 4
8WELDTRK Weld Truck/ Marine 1.00 0.41 HR  55.000 21 2 23
8WLD500 Welder - 500 Amp Di 1.00 0.41 HR  13.810 1 5 6
CARP-A Carpenter - Apprentic 1.00 0.41 MH  33.350 35 35
CARP-F Carpenter - Foreman 1.00 0.41 MH  45.500 41 41
CARP-J Carpenter - Journeym 1.00 0.41 MH  40.250 38 38
MECH-J Mechanic - Master 1.00 0.41 MH  37.490 37 37
OP-CR1 Operator - Crane Med 1.00 0.41 MH  46.300 41 41
WALKB Walking Boss 1.00 0.41 MH  37.500 37 37
WELD-J Welder - Journeyman 1.00 0.41 MH  43.400 40 40
$559.23 0.0667 MH/EA 2.8700 MH [ 2.706 ] 268 197 95 559
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4440500   Land Item       SCHEDULE: 1 100    
Description = Closure Pour Unit = CY Takeoff Quan: 947.611 Engr Quan: 0.000

 

107.5000

 

Units/H 967.5001 Un/Shift  14.9826 Unit/M * 6.23 4.57 2.20 13.01
 
10300 Place Raber Quan:

  

12,900.00

 

LB Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

REBAR Rebar Crew 4.51 CH Prod:

 

219.9995

 

UM Lab Pcs: 13.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 4.51 HR  2.650 10 2 12
8BRGCB2 Crane Barge 2-250'x 1.00 4.51 HR  169.730 609 157 765
8BRGSPD Mooring, Anchoring a 1.00 4.51 HR  35.000 113 45 158
8CRNM200T Manitowoc 777 200T 1.00 4.51 HR  220.000 677 316 992
8CRNRIG Crane Rigging Equip 1.00 4.51 HR  30.000 113 23 135
8GEN1000 Generators 1000 KW 1.00 4.51 HR  35.000 90 68 158
8TPU Pickup Truck 1.00 4.51 HR  9.870 15 29 45
8WELDTRK Weld Truck/ Marine 1.00 4.51 HR  55.000 226 23 248
8WLD500 Welder - 500 Amp Di 2.00 9.02 HR  13.810 12 113 125
IRW-A Iron Worker - Appren 2.00 9.02 MH  25.000 663 663
IRW-F Iron Worker - Forema 1.00 4.51 MH  36.900 400 400
IRW-LR Iron Worker - Lather/ 4.00 18.04 MH  33.900 1,532 1,532
LONG-1 Longshoreman - Deck 1.00 4.51 MH  40.000 418 418
MECH-J Mechanic - Master 1.00 4.51 MH  37.490 404 404
OP-CR2 Operator - Crane Hea 1.00 4.51 MH  47.300 460 460
OP-OIL Equip Oiler 1.00 4.51 MH  43.780 440 440
WELD-A Welder - Apprentice 1.00 4.51 MH  37.400 403 403
WELD-J Welder - Journeyman 1.00 4.51 MH  43.400 438 438
$7,795.35 0.0045 MH/LB 58.6300 MH [ 0.165 ] 5,158 1,863 774 7,795

   

2,860.3104

 

Units/H 25,742.7938 Un/Shift  220.0239 Unit/M * 0.40 0.14 0.06 0.60
 
10400 Place Concrete Quan: 1,290.00 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CONC Concrete Place Marine 64.50 CH Prod: 20.0000 UH Lab Pcs: 14.00 Eqp Pcs: 23.00
8AC1300 Air Compressor - 130 1.00 64.50 HR  131.450 3,096 5,383 8,479
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4440500   Land Item       SCHEDULE: 1 100    
Description = Closure Pour Unit = CY Takeoff Quan: 947.611 Engr Quan: 0.000

8ADDSTM Addon - Small Tool& 1.00 64.50 HR  2.650 139 32 171
8BRGM1 MaterlBrg - 180'x54'x 1.00 64.50 HR  60.307 3,473 417 3,890
8BRGSS Barge Spud System - 2.00 129.00 HR  11.200 1,290 155 1,445
8CNCBOOM Concrete Pump Boom 1.00 64.50 HR  73.810 3,316 1,445 4,761
8CNCBUCK Concrete Bucket 6.00 387.00 HR  2.270 569 310 878
8CNCCNV Concrete Conveyer (5 1.00 64.50 HR  18.600 564 635 1,200
8CNCP Concrete Pump - 250 1.00 64.50 HR  89.600 5,160 619 5,779
8CNCPE1 Concrete Place Equip 1.00 64.50 HR  44.800 2,580 310 2,890
8CNCPEQ2 Concrete Pumping Eq 1.00 64.50 HR  56.000 3,225 387 3,612
8CNCTRMI Tremi Pipe 1.00 64.50 HR  45.000 2,258 645 2,903
8CNCWT Concrete Work Tools 1.00 64.50 HR  4.310 278 278
8CRN130T Grove RT9120E 1.00 64.50 HR  50.400 2,903 348 3,251
8CRNM100T Manitowoc 11000 10 1.00 64.50 HR  150.000 6,450 3,225 9,675
8GEN1 GENSET 1000KW 1.00 64.50 HR  11.200 645 77 722
8PMPDISEL Disel Tank and Pump 1.00 64.50 HR  30.000 1,613 323 1,935
8TPU Pickup Truck 1.00 64.50 HR  9.870 217 419 637
CNC-A Concrete Worker - Ap 3.00 193.50 MH  32.000 15,956 15,956
CNC-F Concrete Worker - Fr 1.00 64.50 MH  36.000 5,649 5,649
CNC-J Concrete Worker - Jo 3.00 193.50 MH  34.000 16,452 16,452
LONG-1 Longshoreman - Deck 2.00 129.00 MH  40.000 11,960 11,960
OP-2 Operator - Medium E 1.00 64.50 MH  43.500 6,270 6,270
OP-C Operator - Concrete 1.00 64.50 MH  44.100 6,319 6,319
OP-CR1 Operator - Crane Med 1.00 64.50 MH  46.300 6,501 6,501
OP-OIL Equip Oiler 2.00 129.00 MH  43.780 12,585 12,585
$134,197.61 0.7000 MH/CY 903.0000 MH [ 26.773 ] 81,694 37,775 14,729 134,198
20.0000 Units/H* 180.0000 Un/Shift  1.4286 Unit/M  63.33 29.28 11.42 104.03

 
10500 Cure Concrete Quan: 1,290.00 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4440500   Land Item       SCHEDULE: 1 100    
Description = Closure Pour Unit = CY Takeoff Quan: 947.611 Engr Quan: 0.000

CONC Concrete Place Marine 64.50 CH Prod: 20.0000 UH Lab Pcs: 14.00 Eqp Pcs: 23.00
8AC1300 Air Compressor - 130 1.00 64.50 HR  131.450 3,096 5,383 8,479
8ADDSTM Addon - Small Tool& 1.00 64.50 HR  2.650 139 32 171
8BRGM1 MaterlBrg - 180'x54'x 1.00 64.50 HR  60.307 3,473 417 3,890
8BRGSS Barge Spud System - 2.00 129.00 HR  11.200 1,290 155 1,445
8CNCBOOM Concrete Pump Boom 1.00 64.50 HR  73.810 3,316 1,445 4,761
8CNCBUCK Concrete Bucket 6.00 387.00 HR  2.270 569 310 878
8CNCCNV Concrete Conveyer (5 1.00 64.50 HR  18.600 564 635 1,200
8CNCP Concrete Pump - 250 1.00 64.50 HR  89.600 5,160 619 5,779
8CNCPE1 Concrete Place Equip 1.00 64.50 HR  44.800 2,580 310 2,890
8CNCPEQ2 Concrete Pumping Eq 1.00 64.50 HR  56.000 3,225 387 3,612
8CNCTRMI Tremi Pipe 1.00 64.50 HR  45.000 2,258 645 2,903
8CNCWT Concrete Work Tools 1.00 64.50 HR  4.310 278 278
8CRN130T Grove RT9120E 1.00 64.50 HR  50.400 2,903 348 3,251
8CRNM100T Manitowoc 11000 10 1.00 64.50 HR  150.000 6,450 3,225 9,675
8GEN1 GENSET 1000KW 1.00 64.50 HR  11.200 645 77 722
8PMPDISEL Disel Tank and Pump 1.00 64.50 HR  30.000 1,613 323 1,935
8TPU Pickup Truck 1.00 64.50 HR  9.870 217 419 637
CNC-A Concrete Worker - Ap 3.00 193.50 MH  32.000 15,956 15,956
CNC-F Concrete Worker - Fr 1.00 64.50 MH  36.000 5,649 5,649
CNC-J Concrete Worker - Jo 3.00 193.50 MH  34.000 16,452 16,452
LONG-1 Longshoreman - Deck 2.00 129.00 MH  40.000 11,960 11,960
OP-2 Operator - Medium E 1.00 64.50 MH  43.500 6,270 6,270
OP-C Operator - Concrete 1.00 64.50 MH  44.100 6,319 6,319
OP-CR1 Operator - Crane Med 1.00 64.50 MH  46.300 6,501 6,501
OP-OIL Equip Oiler 2.00 129.00 MH  43.780 12,585 12,585
$134,197.61 0.7000 MH/CY 903.0000 MH [ 26.773 ] 81,694 37,775 14,729 134,198
20.0000 Units/H* 180.0000 Un/Shift  1.4286 Unit/M  63.33 29.28 11.42 104.03
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4440500   Land Item       SCHEDULE: 1 100    
Description = Closure Pour Unit = CY Takeoff Quan: 947.611 Engr Quan: 0.000

 
10600 Inspect Concrete Quan: 1,290.00 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CURE Concrete Cure Crew 2,322.00 CH Prod: 5.0000 US Lab Pcs: 5.00 Eqp Pcs: 6.00
8AC900 Air Compressor - 900 1.00 2,322.00 HR  88.850 81,270 125,040 206,310
8ADDSTM Addon - Small Tool& 1.00 2,322.00 HR  2.650 4,992 1,161 6,153
8CNCCURE Concrete Cure Equip 1.00 2,322.00 HR  80.000 150,930 34,830 185,760
8CNCWT Concrete Work Tools 1.00 2,322.00 HR  4.310 10,008 10,008
8PMPDISEL Disel Tank and Pump 1.00 2,322.00 HR  30.000 58,050 11,610 69,660
8TPU Pickup Truck 1.00 2,322.00 HR  9.870 7,825 15,093 22,918
CONF-A Conc Finisher - Appre 2.00 4,644.00 MH  30.450 373,721 373,721
CONF-F Conc Finisher - Fore 1.00 2,322.00 MH  41.190 218,829 218,829
CONF-J Conc Finisher - Journ 2.00 4,644.00 MH  36.700 410,928 410,928
$1,504,285.95 9.0000 MH/CY 11,610.0000 MH [ 315.882 ] 1,003,477 313,075 187,734 1,504,286

0.5556 Units/H 5.0000 Un/Shift * 0.1111 Unit/M  777.89 242.69 145.53 1,166.11
 
10700 Transport Materials for Activity Quan: 1,290.00 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

TRNS Material Transport Marine 43.00 CH Prod:

 

270.0000

 

US Lab Pcs: 13.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 43.00 HR  2.650 92 22 114
8BOATT1 Tug - 3000HP 2.00 86.00 HR  105.538 8,104 972 9,076
8BRGM1 MaterlBrg - 180'x54'x 2.00 86.00 HR  60.307 4,631 556 5,186
8BRGSPD Mooring, Anchoring a 1.00 43.00 HR  35.000 1,075 430 1,505
8CRN130T Grove RT9120E 1.00 43.00 HR  50.400 1,935 232 2,167
8CRNGRDL Gradall Support Lift 1.00 43.00 HR  74.000 2,494 688 3,182
8CRNM200T Manitowoc 777 200T 1.00 43.00 HR  220.000 6,450 3,010 9,460
8TPU Pickup Truck 1.00 43.00 HR  9.870 145 280 424
DB-A Dockbuilder - Appren 2.00 86.00 MH  17.840 5,531 5,531
DB-F Dockbuilder - Forema 0.50 21.50 MH  47.610 2,203 2,203
DB-GF Dockbuilder- General 0.50 21.50 MH  50.610 2,286 2,286
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4440500   Land Item       SCHEDULE: 1 100    
Description = Closure Pour Unit = CY Takeoff Quan: 947.611 Engr Quan: 0.000

DB-R Dockbuilder - Rigger 2.00 86.00 MH  45.610 8,592 8,592
LONG-1 Longshoreman - Deck 2.00 86.00 MH  40.000 7,974 7,974
LONG-2 Longshoreman - Oper 2.00 86.00 MH  43.500 8,359 8,359
OP-CR1 Operator - Crane Med 1.00 43.00 MH  46.300 4,334 4,334
OP-CR2 Operator - Crane Hea 1.00 43.00 MH  47.300 4,389 4,389
OP-OIL Equip Oiler 2.00 86.00 MH  43.780 8,390 8,390
$83,173.40 0.4333 MH/CY 559.0000 MH [ 17.472 ] 52,058 24,926 6,189 83,173
30.0000 Units/H 270.0000 Un/Shift * 2.3077 Unit/M  40.36 19.32 4.80 64.48

 
=====> Item Totals:    4440500 - Closure Pour
$1,864,209.15 14.8125 MH/CY 14,036.50 MH [ 529.063 ] 1,224,348 415,611 224,251 1,864,209
1,967.273          947.611 CY 1,292.04 438.59 236.65 1,967.27
 
 
 
BID ITEM =   4440600   Land Item       SCHEDULE: 1 100    
Description = Launch Gantry Unit = EA Takeoff Quan: 31.587 Engr Quan: 0.000

 
10100 Reposition Gantry Quan: 43.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

LNCH Gantry Launch Crew - 1x 387.00 CH Prod: 1.0000 US Lab Pcs: 4.50 Eqp Pcs: 1.00
8ADDSTM Addon - Small Tool& 1.00 387.00 HR  2.650 832 194 1,026
IRW-B Iron Worker - Bolter 1.00 387.00 MH  33.900 32,855 32,855
MECH-J Mechanic - Master 1.00 387.00 MH  37.490 34,636 34,636
OP-3 Operator - Heavy Equ 1.00 387.00 MH  45.670 38,694 38,694
OP-OIL Equip Oiler 1.00 387.00 MH  43.780 37,756 37,756
WALKB Walking Boss 0.50 193.50 MH  37.500 17,320 17,320
$162,287.07 40.5000 MH/EA 1,741.5000 MH [ 1616.31 ] 161,262 832 194 162,287

0.1111 Units/H 1.0000 Un/Shift * 0.0247 Unit/M  3,750.27 19.35 4.50 3,774.12
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4440600   Land Item       SCHEDULE: 1 100    
Description = Launch Gantry Unit = EA Takeoff Quan: 31.587 Engr Quan: 0.000

=====> Item Totals:    4440600 - Launch Gantry
$162,287.07 55.1334 MH/EA 1,741.50 MH [ 2200.314 ] 161,262 832 194 162,287
5,137.780          31.587 EA 5,105.31 26.34 6.13 5,137.78
 
 
 

Total of Above Sub-Biditems
 
=====> Item Totals:    4440000 - Zone 4 through Zone 1
$26,585,722.70 1.3032 MH/CY 99,072.89 MH [ 52.035 ] 9,176,447

  

12,065,900

 

3,885,656

 

1,457,720

 

26,585,723
349.715          76021.168 CY 120.71 158.72 51.11 19.18 349.71
 
 
 
 
 
 
PARENT ITEM    4450000        
Description = Zone 6 through Zone 7 Unit = CY Takeoff Quan: 31,822.464 Engr Quan: 31,822.464

Listing of Sub-Biditems of Parent Item 4450000: 
 
BID ITEM =   4450300   Land Item       SCHEDULE: 1 100    
Description = Lift Segments - Zone 6 through Zone 7 Unit = EA Takeoff Quan: 277.672 Engr Quan: 0.000

 
10100 Transport Segments Quan: 277.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

TRNS Material Transport Marine 1,246.50 CH Prod: 2.0000 US Lab Pcs: 13.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 1,246.50 HR  2.650 2,680 623 3,303
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4450300   Land Item       SCHEDULE: 1 100    
Description = Lift Segments - Zone 6 through Zone 7 Unit = EA Takeoff Quan: 277.672 Engr Quan: 0.000

8BOATT1 Tug - 3000HP 2.00 2,493.00 HR  105.538 234,917 28,190 263,107
8BRGM1 MaterlBrg - 180'x54'x 2.00 2,493.00 HR  60.307 134,239 16,109 150,347
8BRGSPD Mooring, Anchoring a 1.00 1,246.50 HR  35.000 31,163 12,465 43,628
8CRN130T Grove RT9120E 1.00 1,246.50 HR  50.400 56,093 6,731 62,824
8CRNGRDL Gradall Support Lift 1.00 1,246.50 HR  74.000 72,297 19,944 92,241
8CRNM200T Manitowoc 777 200T 1.00 1,246.50 HR  220.000 186,975 87,255 274,230
8TPU Pickup Truck 1.00 1,246.50 HR  9.870 4,201 8,102 12,303
DB-A Dockbuilder - Appren 2.00 2,493.00 MH  17.840 160,323 160,323
DB-F Dockbuilder - Forema 0.50 623.25 MH  47.610 63,865 63,865
DB-GF Dockbuilder- General 0.50 623.25 MH  50.610 66,262 66,262
DB-R Dockbuilder - Rigger 2.00 2,493.00 MH  45.610 249,069 249,069
LONG-1 Longshoreman - Deck 2.00 2,493.00 MH  40.000 231,141 231,141
LONG-2 Longshoreman - Oper 2.00 2,493.00 MH  43.500 242,326 242,326
OP-CR1 Operator - Crane Med 1.00 1,246.50 MH  46.300 125,637 125,637
OP-CR2 Operator - Crane Hea 1.00 1,246.50 MH  47.300 127,235 127,235
OP-OIL Equip Oiler 2.00 2,493.00 MH  43.780 243,221 243,221
$2,411,062.45 58.5000 MH/EA 16,204.5000 MH [ 2358.765 ] 1,509,080 722,564 179,419 2,411,062

0.2222 Units/H 2.0000 Un/Shift * 0.0171 Unit/M  5,447.94 2,608.53 647.72 8,704.20
 
10200 Lift Segments Quan: 277.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

SEG Segmental Crew Marine 1,246.50 CH Prod: 2.0000 US Lab Pcs: 6.00 Eqp Pcs: 8.00
8AC900 Air Compressor - 900 1.00 1,246.50 HR  88.850 43,628 67,124 110,752
8ADDSTM Addon - Small Tool& 1.00 1,246.50 HR  2.650 2,680 623 3,303
8CRNRIG Crane Rigging Equip 1.00 1,246.50 HR  30.000 31,163 6,233 37,395
8CRNSLG Launching Gantry Cra 1.00 1,246.50 HR  275.000 249,300 93,488 342,788
8GEN1000 Generators 1000 KW 1.00 1,246.50 HR  35.000 24,930 18,698 43,628
8LIFTS32 Scissor Lift 32' 1.00 1,246.50 HR  29.700 18,511 18,511 37,021
8SCAFFOLD Scaffold 1.00 1,246.50 HR  14.000 14,958 2,493 17,451
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4450300   Land Item       SCHEDULE: 1 100    
Description = Lift Segments - Zone 6 through Zone 7 Unit = EA Takeoff Quan: 277.672 Engr Quan: 0.000

8SCAFLD Scaffold and Gangwa 1.00 1,246.50 HR  6.030 6,712 805 7,517
CNC-ST Conc Seg - Technicia 2.00 2,493.00 MH  48.000 256,707 256,707
IRW-J Iron Worker - Rigger 1.00 1,246.50 MH  33.900 105,823 105,823
MECH-J Mechanic - Master 1.00 1,246.50 MH  37.490 111,560 111,560
OP-3 Operator - Heavy Equ 1.00 1,246.50 MH  45.670 124,631 124,631
OP-CR2 Operator - Crane Hea 1.00 1,246.50 MH  47.300 127,235 127,235
$1,325,810.14 27.0000 MH/EA 7,479.0000 MH [ 1171.62 ] 725,956 391,880 207,974 1,325,810

0.2222 Units/H 2.0000 Un/Shift * 0.0370 Unit/M  2,620.78 1,414.73 750.81 4,786.32
 
10300 Temporary Post Tensioning Quan: 6,719.26 LB Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

SEG Segmental Crew Marine 5.59 CH Prod:

 

199.9994

 

UM Lab Pcs: 6.00 Eqp Pcs: 8.00
8AC900 Air Compressor - 900 1.00 5.60 HR  88.850 196 302 498
8ADDSTM Addon - Small Tool& 1.00 5.60 HR  2.650 12 3 15
8CRNRIG Crane Rigging Equip 1.00 5.60 HR  30.000 140 28 168
8CRNSLG Launching Gantry Cra 1.00 5.60 HR  275.000 1,120 420 1,540
8GEN1000 Generators 1000 KW 1.00 5.60 HR  35.000 112 84 196
8LIFTS32 Scissor Lift 32' 1.00 5.60 HR  29.700 83 83 166
8SCAFFOLD Scaffold 1.00 5.60 HR  14.000 67 11 78
8SCAFLD Scaffold and Gangwa 1.00 5.60 HR  6.030 30 4 34
CNC-ST Conc Seg - Technicia 2.00 11.20 MH  48.000 1,153 1,153
IRW-J Iron Worker - Rigger 1.00 5.60 MH  33.900 475 475
MECH-J Mechanic - Master 1.00 5.60 MH  37.490 501 501
OP-3 Operator - Heavy Equ 1.00 5.60 MH  45.670 560 560
OP-CR2 Operator - Crane Hea 1.00 5.60 MH  47.300 572 572
$5,956.27 0.0050 MH/LB 33.6000 MH [ 0.217 ] 3,261 1,761 934 5,956

   

1,202.0143

 

Units/H 10,818.1288 Un/Shift  199.9780 Unit/M * 0.49 0.26 0.14 0.89
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4450300   Land Item       SCHEDULE: 1 100    
Description = Lift Segments - Zone 6 through Zone 7 Unit = EA Takeoff Quan: 277.672 Engr Quan: 0.000

 
10400 Glue Segments Quan: 277.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

SEG Segmental Crew Marine 49.86 CH Prod: 50.0000 US Lab Pcs: 6.00 Eqp Pcs: 8.00
2SEGGLUE Segment Epoxy 277.00 EA  100.000 27,700 27,700
8AC900 Air Compressor - 900 1.00 49.86 HR  88.850 1,745 2,685 4,430
8ADDSTM Addon - Small Tool& 1.00 49.86 HR  2.650 107 25 132
8CRNRIG Crane Rigging Equip 1.00 49.86 HR  30.000 1,247 249 1,496
8CRNSLG Launching Gantry Cra 1.00 49.86 HR  275.000 9,972 3,740 13,712
8GEN1000 Generators 1000 KW 1.00 49.86 HR  35.000 997 748 1,745
8LIFTS32 Scissor Lift 32' 1.00 49.86 HR  29.700 740 740 1,481
8SCAFFOLD Scaffold 1.00 49.86 HR  14.000 598 100 698
8SCAFLD Scaffold and Gangwa 1.00 49.86 HR  6.030 268 32 301
CNC-ST Conc Seg - Technicia 2.00 99.72 MH  48.000 10,268 10,268
IRW-J Iron Worker - Rigger 1.00 49.86 MH  33.900 4,233 4,233
MECH-J Mechanic - Master 1.00 49.86 MH  37.490 4,462 4,462
OP-3 Operator - Heavy Equ 1.00 49.86 MH  45.670 4,985 4,985
OP-CR2 Operator - Crane Hea 1.00 49.86 MH  47.300 5,089 5,089
$80,732.40 1.0800 MH/EA 299.1600 MH [ 46.865 ] 29,038 27,700 15,675 8,319 80,732

5.5556 Units/H 50.0000 Un/Shift * 0.9259 Unit/M  104.83 100.00 56.59 30.03 291.45
 
10500 Inspect Segments Quan: 277.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

INS Inspection Crew - 1x 124.65 CH Prod: 20.0000 US Lab Pcs: 4.00 Eqp Pcs: 2.00
8ADDSTM Addon - Small Tool& 1.00 124.65 HR  2.650 268 62 330
8WLDINS Radiograph - Weld Q 1.00 124.65 HR  95.000 8,476 3,366 11,842
QA Quality Assurance Ins 2.00 249.30 MH  50.000 26,310 26,310
QC Quality Control Insp 2.00 249.30 MH  50.000 26,310 26,310
$64,791.80 1.8000 MH/EA 498.6000 MH [ 90 ] 52,620 8,744 3,428 64,792

2.2222 Units/H 20.0000 Un/Shift * 0.5556 Unit/M  189.96 31.57 12.37 233.91
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4450300   Land Item       SCHEDULE: 1 100    
Description = Lift Segments - Zone 6 through Zone 7 Unit = EA Takeoff Quan: 277.672 Engr Quan: 0.000

 
10600 Transport Materials for Activity Quan: 277.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

TRNS Material Transport Marine 3.29 CH Prod: 0.3664 S Lab Pcs: 13.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 3.30 HR  2.650 7 2 9
8BOATT1 Tug - 3000HP 2.00 6.60 HR  105.538 622 75 697
8BRGM1 MaterlBrg - 180'x54'x 2.00 6.60 HR  60.307 355 43 398
8BRGSPD Mooring, Anchoring a 1.00 3.30 HR  35.000 83 33 116
8CRN130T Grove RT9120E 1.00 3.30 HR  50.400 149 18 166
8CRNGRDL Gradall Support Lift 1.00 3.30 HR  74.000 191 53 244
8CRNM200T Manitowoc 777 200T 1.00 3.30 HR  220.000 495 231 726
8TPU Pickup Truck 1.00 3.30 HR  9.870 11 21 33
DB-A Dockbuilder - Appren 2.00 6.60 MH  17.840 424 424
DB-F Dockbuilder - Forema 0.50 1.65 MH  47.610 169 169
DB-GF Dockbuilder- General 0.50 1.65 MH  50.610 175 175
DB-R Dockbuilder - Rigger 2.00 6.60 MH  45.610 659 659
LONG-1 Longshoreman - Deck 2.00 6.60 MH  40.000 612 612
LONG-2 Longshoreman - Oper 2.00 6.60 MH  43.500 642 642
OP-CR1 Operator - Crane Med 1.00 3.30 MH  46.300 333 333
OP-CR2 Operator - Crane Hea 1.00 3.30 MH  47.300 337 337
OP-OIL Equip Oiler 2.00 6.60 MH  43.780 644 644
$6,383.05 0.1548 MH/EA 42.9000 MH [ 6.245 ] 3,995 1,913 475 6,383
84.1945 Units/H 757.7508 Un/Shift  6.4569 Unit/M  14.42 6.91 1.71 23.04

 
=====> Item Totals:    4450300 - Lift Segments - Zone 6 through Zone 7
$3,894,736.11 88.4416 MH/EA 24,557.76 MH [ 3669.855 ] 2,323,950 27,700 1,142,537 400,549 3,894,736
14,026.391          277.672 EA 8,369.41 99.76 4,114.70 1,442.53 14,026.39
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 

 
BID ITEM =   4450400   Land Item       SCHEDULE: 1 100    
Description = Post Tension Segments Unit = EA Takeoff Quan: 277.672 Engr Quan: 0.000

 
10100 Furnish Material Quan: 1.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

2STEELPT Steel Post Tension 1,000.00 TON  4,000.000 4,000,000 4,000,000
 
10200 Transport Quan:

    

1,844,140.00

 

LB Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

TRNS Material Transport Marine 165.97 CH Prod:

    

100,000.0000

 

US Lab Pcs: 13.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 165.97 HR  2.650 357 83 440
8BOATT1 Tug - 3000HP 2.00 331.95 HR  105.538 31,280 3,754 35,034
8BRGM1 MaterlBrg - 180'x54'x 2.00 331.95 HR  60.307 17,874 2,145 20,019
8BRGSPD Mooring, Anchoring a 1.00 165.97 HR  35.000 4,149 1,660 5,809
8CRN130T Grove RT9120E 1.00 165.97 HR  50.400 7,469 896 8,365
8CRNGRDL Gradall Support Lift 1.00 165.97 HR  74.000 9,626 2,656 12,282
8CRNM200T Manitowoc 777 200T 1.00 165.97 HR  220.000 24,896 11,618 36,513
8TPU Pickup Truck 1.00 165.97 HR  9.870 559 1,079 1,638
DB-A Dockbuilder - Appren 2.00 331.95 MH  17.840 21,347 21,347
DB-F Dockbuilder - Forema 0.50 82.99 MH  47.610 8,504 8,504
DB-GF Dockbuilder- General 0.50 82.99 MH  50.610 8,823 8,823
DB-R Dockbuilder - Rigger 2.00 331.95 MH  45.610 33,164 33,164
LONG-1 Longshoreman - Deck 2.00 331.95 MH  40.000 30,777 30,777
LONG-2 Longshoreman - Oper 2.00 331.95 MH  43.500 32,266 32,266
OP-CR1 Operator - Crane Med 1.00 165.97 MH  46.300 16,728 16,728
OP-CR2 Operator - Crane Hea 1.00 165.97 MH  47.300 16,941 16,941
OP-OIL Equip Oiler 2.00 331.95 MH  43.780 32,386 32,386
$321,037.31 0.0011 MH/LB 2,157.6700 MH [ 0.047 ] 200,938 96,210 23,890 321,037

    

11,111.2852

 

Units/H 100,001.5666 Un/Shift * 854.6935 Unit/M  0.11 0.05 0.01 0.17
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4450400   Land Item       SCHEDULE: 1 100    
Description = Post Tension Segments Unit = EA Takeoff Quan: 277.672 Engr Quan: 0.000

 
10300 Place Cables Quan:

    

1,844,140.00

 

LB Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

PTEN Post Tension Crew 331.94 CH Prod:

    

50,000.0000

 

US Lab Pcs: 8.00 Eqp Pcs: 7.00
8AC900 Air Compressor - 900 1.00 331.95 HR  88.850 11,618 17,876 29,494
8ADDSTM Addon - Small Tool& 1.00 331.95 HR  2.650 714 166 880
8SCAFFOLD Scaffold 1.00 331.95 HR  14.000 3,983 664 4,647
8STLBOL Hydraulic Bolt Tools 1.00 331.95 HR  20.000 4,979 1,660 6,639
8STLPT Post Tension Machine 1.00 331.95 HR  85.000 24,896 3,320 28,216
8WELDTRK Weld Truck/ Marine 1.00 331.95 HR  55.000 16,598 1,660 18,257
8WLD500 Welder - 500 Amp Di 1.00 331.95 HR  13.810 435 4,149 4,584
IRW-B Iron Worker - Bolter 2.00 663.89 MH  33.900 56,362 56,362
IRW-F Iron Worker - Forema 1.00 331.95 MH  36.900 29,458 29,458
IRW-J Iron Worker - Rigger 2.00 663.89 MH  33.900 56,362 56,362
OP-2 Operator - Medium E 1.00 331.95 MH  43.500 32,266 32,266
OP-OIL Equip Oiler 1.00 331.95 MH  43.780 32,386 32,386
WELD-J Welder - Journeyman 1.00 331.95 MH  43.400 32,224 32,224
$331,774.51 0.0014 MH/LB 2,655.5800 MH [ 0.055 ] 239,058 63,223 29,494 331,775

   

5,555.6426

 

Units/H 50,000.7833 Un/Shift * 694.4444 Unit/M  0.13 0.03 0.02 0.18
 
10400 Jack and Clamp Cables Quan:

    

1,844,140.00

 

LB Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

PTEN Post Tension Crew 331.94 CH Prod:

    

50,000.0000

 

US Lab Pcs: 8.00 Eqp Pcs: 7.00
8AC900 Air Compressor - 900 1.00 331.95 HR  88.850 11,618 17,876 29,494
8ADDSTM Addon - Small Tool& 1.00 331.95 HR  2.650 714 166 880
8SCAFFOLD Scaffold 1.00 331.95 HR  14.000 3,983 664 4,647
8STLBOL Hydraulic Bolt Tools 1.00 331.95 HR  20.000 4,979 1,660 6,639
8STLPT Post Tension Machine 1.00 331.95 HR  85.000 24,896 3,320 28,216
8WELDTRK Weld Truck/ Marine 1.00 331.95 HR  55.000 16,598 1,660 18,257
8WLD500 Welder - 500 Amp Di 1.00 331.95 HR  13.810 435 4,149 4,584
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4450400   Land Item       SCHEDULE: 1 100    
Description = Post Tension Segments Unit = EA Takeoff Quan: 277.672 Engr Quan: 0.000

IRW-B Iron Worker - Bolter 2.00 663.89 MH  33.900 56,362 56,362
IRW-F Iron Worker - Forema 1.00 331.95 MH  36.900 29,458 29,458
IRW-J Iron Worker - Rigger 2.00 663.89 MH  33.900 56,362 56,362
OP-2 Operator - Medium E 1.00 331.95 MH  43.500 32,266 32,266
OP-OIL Equip Oiler 1.00 331.95 MH  43.780 32,386 32,386
WELD-J Welder - Journeyman 1.00 331.95 MH  43.400 32,224 32,224
$331,774.51 0.0014 MH/LB 2,655.5800 MH [ 0.055 ] 239,058 63,223 29,494 331,775

   

5,555.6426

 

Units/H 50,000.7833 Un/Shift * 694.4444 Unit/M  0.13 0.03 0.02 0.18
 
=====> Item Totals:    4450400 - Post Tension Segments
$4,984,586.33 26.8980 MH/EA 7,468.83 MH [ 1038.199 ] 679,053

 

4,000,000

 

222,656 82,877 4,984,586
17,951.347          277.672 EA 2,445.52

 

14,405.49

 

801.87 298.47 17,951.35
 
 
 
BID ITEM =   4450500   Land Item       SCHEDULE: 1 100    
Description = Closure Pour Unit = CY Takeoff Quan: 264.450 Engr Quan: 0.000

 
10100 Furnish Material Quan: 1.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

There are no cost resources for this activity.
 
10200 Form Quan: 1.00 0 Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

FORM Form Crew Marine 0.00 CH Prod: 15.0376 UM Lab Pcs: 7.00 Eqp Pcs: 14.00
8AC900 Air Compressor - 900 1.00 0.01 HR  88.850 1 1
8ADDSTM Addon - Small Tool& 1.00 0.01 HR  2.650 
8BRGCB1 Crane Barge 1-250'x 1.00 0.01 HR  150.000 1 2
8BRGSPD Mooring, Anchoring a 1.00 0.01 HR  35.000 
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4450500   Land Item       SCHEDULE: 1 100    
Description = Closure Pour Unit = CY Takeoff Quan: 264.450 Engr Quan: 0.000

8CNCFORMS Form Work System 1.00 0.01 HR  52.000 1
8CRN140T Manitowoc 3900 W  1 1.00 0.01 HR  171.950 1 1 2
8CRNMTS Crane Timber Mats- 2 1.00 0.01 HR  30.153 
8CRNRIG Crane Rigging Equip 1.00 0.01 HR  30.000 
8GEN1000 Generators 1000 KW 1.00 0.01 HR  35.000 
8PMPDISEL Disel Tank and Pump 1.00 0.01 HR  30.000 
8SCAFLD Scaffold and Gangwa 1.00 0.01 HR  6.030 
8TPU Pickup Truck 1.00 0.01 HR  9.870 
8WELDTRK Weld Truck/ Marine 1.00 0.01 HR  55.000 1 1
8WLD500 Welder - 500 Amp Di 1.00 0.01 HR  13.810 
CARP-A Carpenter - Apprentic 1.00 0.01 MH  33.350 1 1
CARP-F Carpenter - Foreman 1.00 0.01 MH  45.500 1 1
CARP-J Carpenter - Journeym 1.00 0.01 MH  40.250 1 1
MECH-J Mechanic - Master 1.00 0.01 MH  37.490 1 1
OP-CR1 Operator - Crane Med 1.00 0.01 MH  46.300 1 1
WALKB Walking Boss 1.00 0.01 MH  37.500 1 1
WELD-J Welder - Journeyman 1.00 0.01 MH  43.400 1 1
$13.54 0.0700 MH/0 0.0700 MH [ 2.83 ] 7 5 2 14

14.2857 Unit/M * 6.50 4.77 2.27 13.54
 
10300 Place Raber Quan: 7,200.00 SF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

REBAR Rebar Crew 2.51 CH Prod:

 

219.9985

 

UM Lab Pcs: 13.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 2.52 HR  2.650 5 1 7
8BRGCB2 Crane Barge 2-250'x 1.00 2.52 HR  169.730 340 88 428
8BRGSPD Mooring, Anchoring a 1.00 2.52 HR  35.000 63 25 88
8CRNM200T Manitowoc 777 200T 1.00 2.52 HR  220.000 378 176 554
8CRNRIG Crane Rigging Equip 1.00 2.52 HR  30.000 63 13 76
8GEN1000 Generators 1000 KW 1.00 2.52 HR  35.000 50 38 88
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4450500   Land Item       SCHEDULE: 1 100    
Description = Closure Pour Unit = CY Takeoff Quan: 264.450 Engr Quan: 0.000

8TPU Pickup Truck 1.00 2.52 HR  9.870 8 16 25
8WELDTRK Weld Truck/ Marine 1.00 2.52 HR  55.000 126 13 139
8WLD500 Welder - 500 Amp Di 2.00 5.04 HR  13.810 7 63 70
IRW-A Iron Worker - Appren 2.00 5.04 MH  25.000 370 370
IRW-F Iron Worker - Forema 1.00 2.52 MH  36.900 224 224
IRW-LR Iron Worker - Lather/ 4.00 10.07 MH  33.900 855 855
LONG-1 Longshoreman - Deck 1.00 2.52 MH  40.000 234 234
MECH-J Mechanic - Master 1.00 2.52 MH  37.490 226 226
OP-CR2 Operator - Crane Hea 1.00 2.52 MH  47.300 257 257
OP-OIL Equip Oiler 1.00 2.52 MH  43.780 246 246
WELD-A Welder - Apprentice 1.00 2.52 MH  37.400 225 225
WELD-J Welder - Journeyman 1.00 2.52 MH  43.400 245 245
$4,354.94 0.0045 MH/SF 32.7500 MH [ 0.165 ] 2,881 1,041 433 4,355

   

2,868.5259

 

Units/H 25,816.7339 Un/Shift  219.8474 Unit/M * 0.40 0.14 0.06 0.60
 
10400 Place Concrete Quan: 720.00 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CONC Concrete Place Marine 36.00 CH Prod: 20.0000 UH Lab Pcs: 14.00 Eqp Pcs: 23.00
8AC1300 Air Compressor - 130 1.00 36.00 HR  131.450 1,728 3,004 4,732
8ADDSTM Addon - Small Tool& 1.00 36.00 HR  2.650 77 18 95
8BRGM1 MaterlBrg - 180'x54'x 1.00 36.00 HR  60.307 1,938 233 2,171
8BRGSS Barge Spud System - 2.00 72.00 HR  11.200 720 86 806
8CNCBOOM Concrete Pump Boom 1.00 36.00 HR  73.810 1,851 806 2,657
8CNCBUCK Concrete Bucket 6.00 216.00 HR  2.270 318 173 490
8CNCCNV Concrete Conveyer (5 1.00 36.00 HR  18.600 315 355 670
8CNCP Concrete Pump - 250 1.00 36.00 HR  89.600 2,880 346 3,226
8CNCPE1 Concrete Place Equip 1.00 36.00 HR  44.800 1,440 173 1,613
8CNCPEQ2 Concrete Pumping Eq 1.00 36.00 HR  56.000 1,800 216 2,016
8CNCTRMI Tremi Pipe 1.00 36.00 HR  45.000 1,260 360 1,620
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4450500   Land Item       SCHEDULE: 1 100    
Description = Closure Pour Unit = CY Takeoff Quan: 264.450 Engr Quan: 0.000

8CNCWT Concrete Work Tools 1.00 36.00 HR  4.310 155 155
8CRN130T Grove RT9120E 1.00 36.00 HR  50.400 1,620 194 1,814
8CRNM100T Manitowoc 11000 10 1.00 36.00 HR  150.000 3,600 1,800 5,400
8GEN1 GENSET 1000KW 1.00 36.00 HR  11.200 360 43 403
8PMPDISEL Disel Tank and Pump 1.00 36.00 HR  30.000 900 180 1,080
8TPU Pickup Truck 1.00 36.00 HR  9.870 121 234 355
CNC-A Concrete Worker - Ap 3.00 108.00 MH  32.000 8,906 8,906
CNC-F Concrete Worker - Fr 1.00 36.00 MH  36.000 3,153 3,153
CNC-J Concrete Worker - Jo 3.00 108.00 MH  34.000 9,183 9,183
LONG-1 Longshoreman - Deck 2.00 72.00 MH  40.000 6,676 6,676
OP-2 Operator - Medium E 1.00 36.00 MH  43.500 3,499 3,499
OP-C Operator - Concrete 1.00 36.00 MH  44.100 3,527 3,527
OP-CR1 Operator - Crane Med 1.00 36.00 MH  46.300 3,629 3,629
OP-OIL Equip Oiler 2.00 72.00 MH  43.780 7,024 7,024
$74,901.02 0.7000 MH/CY 504.0000 MH [ 26.773 ] 45,596 21,084 8,221 74,901
20.0000 Units/H* 180.0000 Un/Shift  1.4286 Unit/M  63.33 29.28 11.42 104.03

 
10500 Cure Concrete Quan: 720.00 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CONC Concrete Place Marine 36.00 CH Prod: 20.0000 UH Lab Pcs: 14.00 Eqp Pcs: 23.00
8AC1300 Air Compressor - 130 1.00 36.00 HR  131.450 1,728 3,004 4,732
8ADDSTM Addon - Small Tool& 1.00 36.00 HR  2.650 77 18 95
8BRGM1 MaterlBrg - 180'x54'x 1.00 36.00 HR  60.307 1,938 233 2,171
8BRGSS Barge Spud System - 2.00 72.00 HR  11.200 720 86 806
8CNCBOOM Concrete Pump Boom 1.00 36.00 HR  73.810 1,851 806 2,657
8CNCBUCK Concrete Bucket 6.00 216.00 HR  2.270 318 173 490
8CNCCNV Concrete Conveyer (5 1.00 36.00 HR  18.600 315 355 670
8CNCP Concrete Pump - 250 1.00 36.00 HR  89.600 2,880 346 3,226
8CNCPE1 Concrete Place Equip 1.00 36.00 HR  44.800 1,440 173 1,613
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4450500   Land Item       SCHEDULE: 1 100    
Description = Closure Pour Unit = CY Takeoff Quan: 264.450 Engr Quan: 0.000

8CNCPEQ2 Concrete Pumping Eq 1.00 36.00 HR  56.000 1,800 216 2,016
8CNCTRMI Tremi Pipe 1.00 36.00 HR  45.000 1,260 360 1,620
8CNCWT Concrete Work Tools 1.00 36.00 HR  4.310 155 155
8CRN130T Grove RT9120E 1.00 36.00 HR  50.400 1,620 194 1,814
8CRNM100T Manitowoc 11000 10 1.00 36.00 HR  150.000 3,600 1,800 5,400
8GEN1 GENSET 1000KW 1.00 36.00 HR  11.200 360 43 403
8PMPDISEL Disel Tank and Pump 1.00 36.00 HR  30.000 900 180 1,080
8TPU Pickup Truck 1.00 36.00 HR  9.870 121 234 355
CNC-A Concrete Worker - Ap 3.00 108.00 MH  32.000 8,906 8,906
CNC-F Concrete Worker - Fr 1.00 36.00 MH  36.000 3,153 3,153
CNC-J Concrete Worker - Jo 3.00 108.00 MH  34.000 9,183 9,183
LONG-1 Longshoreman - Deck 2.00 72.00 MH  40.000 6,676 6,676
OP-2 Operator - Medium E 1.00 36.00 MH  43.500 3,499 3,499
OP-C Operator - Concrete 1.00 36.00 MH  44.100 3,527 3,527
OP-CR1 Operator - Crane Med 1.00 36.00 MH  46.300 3,629 3,629
OP-OIL Equip Oiler 2.00 72.00 MH  43.780 7,024 7,024
$74,901.02 0.7000 MH/CY 504.0000 MH [ 26.773 ] 45,596 21,084 8,221 74,901
20.0000 Units/H* 180.0000 Un/Shift  1.4286 Unit/M  63.33 29.28 11.42 104.03

 
10600 Inspect Concrete Quan: 720.00 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CURE Concrete Cure Crew 1,296.00 CH Prod: 5.0000 US Lab Pcs: 5.00 Eqp Pcs: 6.00
8AC900 Air Compressor - 900 1.00 1,296.00 HR  88.850 45,360 69,790 115,150
8ADDSTM Addon - Small Tool& 1.00 1,296.00 HR  2.650 2,786 648 3,434
8CNCCURE Concrete Cure Equip 1.00 1,296.00 HR  80.000 84,240 19,440 103,680
8CNCWT Concrete Work Tools 1.00 1,296.00 HR  4.310 5,586 5,586
8PMPDISEL Disel Tank and Pump 1.00 1,296.00 HR  30.000 32,400 6,480 38,880
8TPU Pickup Truck 1.00 1,296.00 HR  9.870 4,368 8,424 12,792
CONF-A Conc Finisher - Appre 2.00 2,592.00 MH  30.450 208,588 208,588
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   4450500   Land Item       SCHEDULE: 1 100    
Description = Closure Pour Unit = CY Takeoff Quan: 264.450 Engr Quan: 0.000

CONF-F Conc Finisher - Fore 1.00 1,296.00 MH  41.190 122,137 122,137
CONF-J Conc Finisher - Journ 2.00 2,592.00 MH  36.700 229,355 229,355
$839,601.45 9.0000 MH/CY 6,480.0000 MH [ 315.882 ] 560,080 174,740 104,782 839,601

0.5556 Units/H 5.0000 Un/Shift * 0.1111 Unit/M  777.89 242.69 145.53 1,166.11
 
10700 Transport Materials for Activity Quan: 720.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

TRNS Material Transport Marine 9.00 CH Prod: 1.0000 S Lab Pcs: 13.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 9.00 HR  2.650 19 5 24
8BOATT1 Tug - 3000HP 2.00 18.00 HR  105.538 1,696 204 1,900
8BRGM1 MaterlBrg - 180'x54'x 2.00 18.00 HR  60.307 969 116 1,086
8BRGSPD Mooring, Anchoring a 1.00 9.00 HR  35.000 225 90 315
8CRN130T Grove RT9120E 1.00 9.00 HR  50.400 405 49 454
8CRNGRDL Gradall Support Lift 1.00 9.00 HR  74.000 522 144 666
8CRNM200T Manitowoc 777 200T 1.00 9.00 HR  220.000 1,350 630 1,980
8TPU Pickup Truck 1.00 9.00 HR  9.870 30 59 89
DB-A Dockbuilder - Appren 2.00 18.00 MH  17.840 1,158 1,158
DB-F Dockbuilder - Forema 0.50 4.50 MH  47.610 461 461
DB-GF Dockbuilder- General 0.50 4.50 MH  50.610 478 478
DB-R Dockbuilder - Rigger 2.00 18.00 MH  45.610 1,798 1,798
LONG-1 Longshoreman - Deck 2.00 18.00 MH  40.000 1,669 1,669
LONG-2 Longshoreman - Oper 2.00 18.00 MH  43.500 1,750 1,750
OP-CR1 Operator - Crane Med 1.00 9.00 MH  46.300 907 907
OP-CR2 Operator - Crane Hea 1.00 9.00 MH  47.300 919 919
OP-OIL Equip Oiler 2.00 18.00 MH  43.780 1,756 1,756
$17,408.39 0.1625 MH/EA 117.0000 MH [ 6.552 ] 10,896 5,217 1,295 17,408
80.0000 Units/H 720.0000 Un/Shift  6.1538 Unit/M  15.13 7.25 1.80 24.18

 
=====> Item Totals:    4450500 - Closure Pour
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BID ITEM =   4450500   Land Item       SCHEDULE: 1 100    
Description = Closure Pour Unit = CY Takeoff Quan: 264.450 Engr Quan: 0.000

$1,011,180.36 28.8819 MH/CY 7,637.82 MH [ 1028.162 ] 665,056 223,170 122,954 1,011,180
3,823.711          264.45 CY 2,514.87 843.90 464.94 3,823.71
 
 
 
BID ITEM =   4450600   Land Item       SCHEDULE: 1 100    
Description = Launch Gantry Unit = EA Takeoff Quan: 13.222 Engr Quan: 0.000

 
10100 Reposition Gantry Quan: 36.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

LNCH Gantry Launch Crew - 1x 810.00 CH Prod: 0.4000 US Lab Pcs: 4.50 Eqp Pcs: 1.00
8ADDSTM Addon - Small Tool& 1.00 810.00 HR  2.650 1,742 405 2,147
IRW-B Iron Worker - Bolter 1.00 810.00 MH  33.900 68,766 68,766
MECH-J Mechanic - Master 1.00 810.00 MH  37.490 72,494 72,494
OP-3 Operator - Heavy Equ 1.00 810.00 MH  45.670 80,987 80,987
OP-OIL Equip Oiler 1.00 810.00 MH  43.780 79,025 79,025
WALKB Walking Boss 0.50 405.00 MH  37.500 36,252 36,252
$339,670.61 101.2500 MH/EA 3,645.0000 MH [ 4040.775 ] 337,524 1,742 405 339,671

0.0444 Units/H 0.4000 Un/Shift * 0.0099 Unit/M  9,375.67 48.38 11.25 9,435.29
 
=====> Item Totals:    4450600 - Launch Gantry
$339,670.61 275.6769 MH/EA 3,645.00 MH [ 11001.959 ] 337,524 1,742 405 339,671
25,689.806          13.222 EA 25,527.46 131.71 30.63 25,689.81
 
 
 

Total of Above Sub-Biditems
 
=====> Item Totals:    4450000 - Zone 6 through Zone 7
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  
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BID ITEM =   4450600   Land Item       SCHEDULE: 1 100    
Description = Launch Gantry Unit = EA Takeoff Quan: 13.222 Engr Quan: 0.000

$10,230,173.41 1.3609 MH/CY 43,309.41 MH [ 54.196 ] 4,005,584

 

4,027,700

 

1,590,105 606,785 10,230,173
321.476          31822.464 CY 125.87 126.57 49.97 19.07 321.48
 
 
 
 
 

Total of Above Sub-Biditems
 
=====> Item Totals:    4400000 - Approach - Final Build - Superstructure
$149,159,920.50 4.6171 MH/CY 497,930.12 MH [ 180.473 ] 45,583,689

  

53,569,518

 

17,033,546

 

7,973,167

   

25,000,000

   

149,159,921

 

1,383.108          107844 CY 422.68 496.73 157.95 73.93 231.82 1,383.11
 
 
 
 
 
 
PARENT ITEM    5300000        
Description = Main Span - Final Build - Superstructure Unit = TON Takeoff Quan: 8,754.000 Engr Quan: 8,754.000

Listing of Sub-Biditems of Parent Item 5300000: 
 
 
PARENT ITEM    5310000        
Description = Main Span Superstructure Unit = TON Takeoff Quan: 7,303.000 Engr Quan: 7,303.000

Listing of Sub-Biditems of Parent Item 5310000: 
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Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 

 
BID ITEM =   5310100   Land Item       SCHEDULE: 1 100    
Description = Superstructure Unit = TON Takeoff Quan: 7,303.000 Engr Quan: 0.000

 
10100 Furnish Materials Quan: 1.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

2STEELCBL Steel Cable Stay Tend 966.00 TON  5,000.000 4,830,000 4,830,000
2STEELFAB Steel Fabricated Mem 7,303.00 TON  3,500.000 25,560,500 25,560,500
2STEELMSC Miscsteel, Weld Stick 10.00 TON  3,500.000 35,000 35,000
$30,425,500.00   [  ] 30,425,500 30,425,500

30,425,500.00 30,425,500.00
 
10200 Transport Materials Quan: 100.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

TRNS Material Transport Marine 225.00 CH Prod: 4.0000 US Lab Pcs: 13.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 225.00 HR  2.650 484 113 596
8BOATT1 Tug - 3000HP 2.00 450.00 HR  105.538 42,404 5,088 47,492
8BRGM1 MaterlBrg - 180'x54'x 2.00 450.00 HR  60.307 24,231 2,908 27,138
8BRGSPD Mooring, Anchoring a 1.00 225.00 HR  35.000 5,625 2,250 7,875
8CRN130T Grove RT9120E 1.00 225.00 HR  50.400 10,125 1,215 11,340
8CRNGRDL Gradall Support Lift 1.00 225.00 HR  74.000 13,050 3,600 16,650
8CRNM200T Manitowoc 777 200T 1.00 225.00 HR  220.000 33,750 15,750 49,500
8TPU Pickup Truck 1.00 225.00 HR  9.870 758 1,463 2,221
DB-A Dockbuilder - Appren 2.00 450.00 MH  17.840 28,939 28,939
DB-F Dockbuilder - Forema 0.50 112.50 MH  47.610 11,528 11,528
DB-GF Dockbuilder- General 0.50 112.50 MH  50.610 11,961 11,961
DB-R Dockbuilder - Rigger 2.00 450.00 MH  45.610 44,958 44,958
LONG-1 Longshoreman - Deck 2.00 450.00 MH  40.000 41,722 41,722
LONG-2 Longshoreman - Oper 2.00 450.00 MH  43.500 43,741 43,741
OP-CR1 Operator - Crane Med 1.00 225.00 MH  46.300 22,678 22,678
OP-CR2 Operator - Crane Hea 1.00 225.00 MH  47.300 22,967 22,967
OP-OIL Equip Oiler 2.00 450.00 MH  43.780 43,903 43,903
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BID ITEM =   5310100   Land Item       SCHEDULE: 1 100    
Description = Superstructure Unit = TON Takeoff Quan: 7,303.000 Engr Quan: 0.000

$435,209.85 29.2500 MH/EA 2,925.0000 MH [ 1179.383 ] 272,397 130,427 32,386 435,210
0.4444 Units/H 4.0000 Un/Shift * 0.0342 Unit/M  2,723.97 1,304.27 323.86 4,352.10

 
10300 Pylon Steel Anchor Segment Quan: 2.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CRN B Barge Crane Crew 90.00 CH Prod: 0.2000 US Lab Pcs: 6.00 Eqp Pcs: 2.00
8CRNR1 Manitowoc 888 Ring 1.00 90.00 HR  494.824 39,763 4,772 44,534
8CRNRIG Crane Rigging Equip 1.00 90.00 HR  30.000 2,250 450 2,700
IRW-B Iron Worker - Bolter 1.00 90.00 MH  33.900 7,641 7,641
IRW-F Iron Worker - Forema 1.00 90.00 MH  36.900 7,987 7,987
IRW-J Iron Worker - Rigger 1.00 90.00 MH  33.900 7,641 7,641
MECH-J Mechanic - Master 1.00 90.00 MH  37.490 8,055 8,055
OP-CR2 Operator - Crane Hea 1.00 90.00 MH  47.300 9,187 9,187
OP-OIL Equip Oiler 1.00 90.00 MH  43.780 8,781 8,781
$96,524.41 270.0000 MH/EA 540.0000 MH [ 10497.15 ] 49,290 42,013 5,222 96,524

0.0222 Units/H 0.2000 Un/Shift * 0.0037 Unit/M  24,645.10 21,006.35 2,610.76 48,262.21
 
10400 Erect Strand Jacks Quan: 4.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

STJK Strand Jack Crew 18.00 CH Prod: 2.0000 US Lab Pcs: 9.00 Eqp Pcs: 5.00
8AC900 Air Compressor - 900 1.00 18.00 HR  88.850 630 969 1,599
8ADDSTM Addon - Small Tool& 1.00 18.00 HR  2.650 39 9 48
8CRNSTJ Strand Jack - hydrauli 1.00 18.00 HR  175.000 2,250 900 3,150
8GEN1000 Generators 1000 KW 1.00 18.00 HR  35.000 360 270 630
8STLBOL Hydraulic Bolt Tools 1.00 18.00 HR  20.000 270 90 360
ELEC-J Electricain - Journey 1.00 18.00 MH  40.000 1,669 1,669
IRW-B Iron Worker - Bolter 2.00 36.00 MH  33.900 3,056 3,056
IRW-F Iron Worker - Forema 1.00 18.00 MH  36.900 1,597 1,597
IRW-J Iron Worker - Rigger 2.00 36.00 MH  33.900 3,056 3,056
MECH-J Mechanic - Master 1.00 18.00 MH  37.490 1,611 1,611
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BID ITEM =   5310100   Land Item       SCHEDULE: 1 100    
Description = Superstructure Unit = TON Takeoff Quan: 7,303.000 Engr Quan: 0.000

OP-3 Operator - Heavy Equ 1.00 18.00 MH  45.670 1,800 1,800
OP-OIL Equip Oiler 1.00 18.00 MH  43.780 1,756 1,756
$20,332.58 40.5000 MH/EA 162.0000 MH [ 1527.48 ] 14,546 3,549 2,238 20,333

0.2222 Units/H 2.0000 Un/Shift * 0.0247 Unit/M  3,636.40 887.18 559.58 5,083.15
 
10500 Locate, Position, Secure Seg Barge 1 Quan: 31.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

TRNS Material Transport Marine 279.00 CH Prod: 1.0000 US Lab Pcs: 13.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 279.00 HR  2.650 600 140 739
8BOATT1 Tug - 3000HP 2.00 558.00 HR  105.538 52,581 6,310 58,890
8BRGM1 MaterlBrg - 180'x54'x 2.00 558.00 HR  60.307 30,046 3,606 33,652
8BRGSPD Mooring, Anchoring a 1.00 279.00 HR  35.000 6,975 2,790 9,765
8CRN130T Grove RT9120E 1.00 279.00 HR  50.400 12,555 1,507 14,062
8CRNGRDL Gradall Support Lift 1.00 279.00 HR  74.000 16,182 4,464 20,646
8CRNM200T Manitowoc 777 200T 1.00 279.00 HR  220.000 41,850 19,530 61,380
8TPU Pickup Truck 1.00 279.00 HR  9.870 940 1,814 2,754
DB-A Dockbuilder - Appren 2.00 558.00 MH  17.840 35,884 35,884
DB-F Dockbuilder - Forema 0.50 139.50 MH  47.610 14,295 14,295
DB-GF Dockbuilder- General 0.50 139.50 MH  50.610 14,831 14,831
DB-R Dockbuilder - Rigger 2.00 558.00 MH  45.610 55,748 55,748
LONG-1 Longshoreman - Deck 2.00 558.00 MH  40.000 51,736 51,736
LONG-2 Longshoreman - Oper 2.00 558.00 MH  43.500 54,239 54,239
OP-CR1 Operator - Crane Med 1.00 279.00 MH  46.300 28,121 28,121
OP-CR2 Operator - Crane Hea 1.00 279.00 MH  47.300 28,479 28,479
OP-OIL Equip Oiler 2.00 558.00 MH  43.780 54,439 54,439
$539,660.17 117.0000 MH/EA 3,627.0000 MH [ 4717.53 ] 337,772 161,729 40,159 539,660

0.1111 Units/H 1.0000 Un/Shift * 0.0085 Unit/M  10,895.88 5,217.07 1,295.45 17,408.39
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BID ITEM =   5310100   Land Item       SCHEDULE: 1 100    
Description = Superstructure Unit = TON Takeoff Quan: 7,303.000 Engr Quan: 0.000

 
10600 Lift Steel Seg 1 Quan: 31.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

STJK Strand Jack Crew 279.00 CH Prod: 1.0000 US Lab Pcs: 9.00 Eqp Pcs: 5.00
8AC900 Air Compressor - 900 1.00 279.00 HR  88.850 9,765 15,024 24,789
8ADDSTM Addon - Small Tool& 1.00 279.00 HR  2.650 600 140 739
8CRNSTJ Strand Jack - hydrauli 1.00 279.00 HR  175.000 34,875 13,950 48,825
8GEN1000 Generators 1000 KW 1.00 279.00 HR  35.000 5,580 4,185 9,765
8STLBOL Hydraulic Bolt Tools 1.00 279.00 HR  20.000 4,185 1,395 5,580
ELEC-J Electricain - Journey 1.00 279.00 MH  40.000 25,868 25,868
IRW-B Iron Worker - Bolter 2.00 558.00 MH  33.900 47,372 47,372
IRW-F Iron Worker - Forema 1.00 279.00 MH  36.900 24,759 24,759
IRW-J Iron Worker - Rigger 2.00 558.00 MH  33.900 47,372 47,372
MECH-J Mechanic - Master 1.00 279.00 MH  37.490 24,970 24,970
OP-3 Operator - Heavy Equ 1.00 279.00 MH  45.670 27,896 27,896
OP-OIL Equip Oiler 1.00 279.00 MH  43.780 27,220 27,220
$315,155.08 81.0000 MH/EA 2,511.0000 MH [ 3054.96 ] 225,457 55,005 34,694 315,155

0.1111 Units/H 1.0000 Un/Shift * 0.0123 Unit/M  7,272.79 1,774.35 1,119.15 10,166.29
 
10700 Anchor and Erect Cable Strands 1 Quan: 31.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

SCBLE Stay Cable Errect Crew 279.00 CH Prod: 1.0000 US Lab Pcs: 9.00 Eqp Pcs: 5.00
8AC900 Air Compressor - 900 1.00 279.00 HR  88.850 9,765 15,024 24,789
8ADDSTM Addon - Small Tool& 1.00 279.00 HR  2.650 600 140 739
8CRNG40T Grove RT640E 40 To 1.00 279.00 HR  110.000 22,320 8,370 30,690
8CRNTWR LIBHERRTOWER 5 1.00 279.00 HR  277.000 63,333 13,950 77,283
8SCBLE Steel - Cable Stay Equ 1.00 279.00 HR  140.000 27,900 11,160 39,060
IRW-B Iron Worker - Bolter 2.00 558.00 MH  33.900 47,372 47,372
IRW-F Iron Worker - Forema 1.00 279.00 MH  36.900 24,759 24,759
IRW-J Iron Worker - Rigger 4.00 1,116.00 MH  33.900 94,744 94,744
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BID ITEM =   5310100   Land Item       SCHEDULE: 1 100    
Description = Superstructure Unit = TON Takeoff Quan: 7,303.000 Engr Quan: 0.000

OP-3 Operator - Heavy Equ 1.00 279.00 MH  45.670 27,896 27,896
OP-OIL Equip Oiler 1.00 279.00 MH  43.780 27,220 27,220
$394,552.47 81.0000 MH/EA 2,511.0000 MH [ 2967.75 ] 221,991 123,918 48,644 394,552

0.1111 Units/H 1.0000 Un/Shift * 0.0123 Unit/M  7,161.00 3,997.35 1,569.15 12,727.50
 
10800 Connect Cable Stay and Tension 1 Quan: 31.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

SCBLE Stay Cable Errect Crew 279.00 CH Prod: 1.0000 US Lab Pcs: 9.00 Eqp Pcs: 5.00
8AC900 Air Compressor - 900 1.00 279.00 HR  88.850 9,765 15,024 24,789
8ADDSTM Addon - Small Tool& 1.00 279.00 HR  2.650 600 140 739
8CRNG40T Grove RT640E 40 To 1.00 279.00 HR  110.000 22,320 8,370 30,690
8CRNTWR LIBHERRTOWER 5 1.00 279.00 HR  277.000 63,333 13,950 77,283
8SCBLE Steel - Cable Stay Equ 1.00 279.00 HR  140.000 27,900 11,160 39,060
IRW-B Iron Worker - Bolter 2.00 558.00 MH  33.900 47,372 47,372
IRW-F Iron Worker - Forema 1.00 279.00 MH  36.900 24,759 24,759
IRW-J Iron Worker - Rigger 4.00 1,116.00 MH  33.900 94,744 94,744
OP-3 Operator - Heavy Equ 1.00 279.00 MH  45.670 27,896 27,896
OP-OIL Equip Oiler 1.00 279.00 MH  43.780 27,220 27,220
$394,552.47 81.0000 MH/EA 2,511.0000 MH [ 2967.75 ] 221,991 123,918 48,644 394,552

0.1111 Units/H 1.0000 Un/Shift * 0.0123 Unit/M  7,161.00 3,997.35 1,569.15 12,727.50
 
10900 Locate, Position, Secure Seg Barge 2 Quan: 32.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

TRNS Material Transport Marine 288.00 CH Prod: 1.0000 US Lab Pcs: 13.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 288.00 HR  2.650 619 144 763
8BOATT1 Tug - 3000HP 2.00 576.00 HR  105.538 54,277 6,513 60,790
8BRGM1 MaterlBrg - 180'x54'x 2.00 576.00 HR  60.307 31,015 3,722 34,737
8BRGSPD Mooring, Anchoring a 1.00 288.00 HR  35.000 7,200 2,880 10,080
8CRN130T Grove RT9120E 1.00 288.00 HR  50.400 12,960 1,555 14,515
8CRNGRDL Gradall Support Lift 1.00 288.00 HR  74.000 16,704 4,608 21,312
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BID ITEM =   5310100   Land Item       SCHEDULE: 1 100    
Description = Superstructure Unit = TON Takeoff Quan: 7,303.000 Engr Quan: 0.000

8CRNM200T Manitowoc 777 200T 1.00 288.00 HR  220.000 43,200 20,160 63,360
8TPU Pickup Truck 1.00 288.00 HR  9.870 971 1,872 2,843
DB-A Dockbuilder - Appren 2.00 576.00 MH  17.840 37,042 37,042
DB-F Dockbuilder - Forema 0.50 144.00 MH  47.610 14,756 14,756
DB-GF Dockbuilder- General 0.50 144.00 MH  50.610 15,310 15,310
DB-R Dockbuilder - Rigger 2.00 576.00 MH  45.610 57,547 57,547
LONG-1 Longshoreman - Deck 2.00 576.00 MH  40.000 53,404 53,404
LONG-2 Longshoreman - Oper 2.00 576.00 MH  43.500 55,989 55,989
OP-CR1 Operator - Crane Med 1.00 288.00 MH  46.300 29,028 29,028
OP-CR2 Operator - Crane Hea 1.00 288.00 MH  47.300 29,397 29,397
OP-OIL Equip Oiler 2.00 576.00 MH  43.780 56,195 56,195
$557,068.59 117.0000 MH/EA 3,744.0000 MH [ 4717.53 ] 348,668 166,946 41,454 557,069

0.1111 Units/H 1.0000 Un/Shift * 0.0085 Unit/M  10,895.88 5,217.07 1,295.45 17,408.39
 
11000 Lift Steel Seg 2 Quan: 32.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

STJK Strand Jack Crew 2.30 CH Prod: 0.2560 S Lab Pcs: 9.00 Eqp Pcs: 5.00
8AC900 Air Compressor - 900 1.00 2.30 HR  88.850 81 124 204
8ADDSTM Addon - Small Tool& 1.00 2.30 HR  2.650 5 1 6
8CRNSTJ Strand Jack - hydrauli 1.00 2.30 HR  175.000 288 115 403
8GEN1000 Generators 1000 KW 1.00 2.30 HR  35.000 46 35 81
8STLBOL Hydraulic Bolt Tools 1.00 2.30 HR  20.000 35 12 46
ELEC-J Electricain - Journey 1.00 2.30 MH  40.000 213 213
IRW-B Iron Worker - Bolter 2.00 4.61 MH  33.900 391 391
IRW-F Iron Worker - Forema 1.00 2.30 MH  36.900 204 204
IRW-J Iron Worker - Rigger 2.00 4.61 MH  33.900 391 391
MECH-J Mechanic - Master 1.00 2.30 MH  37.490 206 206
OP-3 Operator - Heavy Equ 1.00 2.30 MH  45.670 230 230
OP-OIL Equip Oiler 1.00 2.30 MH  43.780 224 224
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BID ITEM =   5310100   Land Item       SCHEDULE: 1 100    
Description = Superstructure Unit = TON Takeoff Quan: 7,303.000 Engr Quan: 0.000

$2,599.75 0.6475 MH/EA 20.7200 MH [ 24.418 ] 1,860 453 286 2,600
13.9130 Units/H 125.2174 Un/Shift  1.5444 Unit/M  58.13 14.17 8.94 81.24

 
11100 Anchor and Erect Cable Strands 2 Quan: 32.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

SCBLE Stay Cable Errect Crew 288.00 CH Prod: 1.0000 US Lab Pcs: 9.00 Eqp Pcs: 5.00
8AC900 Air Compressor - 900 1.00 288.00 HR  88.850 10,080 15,509 25,589
8ADDSTM Addon - Small Tool& 1.00 288.00 HR  2.650 619 144 763
8CRNG40T Grove RT640E 40 To 1.00 288.00 HR  110.000 23,040 8,640 31,680
8CRNTWR LIBHERRTOWER 5 1.00 288.00 HR  277.000 65,376 14,400 79,776
8SCBLE Steel - Cable Stay Equ 1.00 288.00 HR  140.000 28,800 11,520 40,320
IRW-B Iron Worker - Bolter 2.00 576.00 MH  33.900 48,900 48,900
IRW-F Iron Worker - Forema 1.00 288.00 MH  36.900 25,558 25,558
IRW-J Iron Worker - Rigger 4.00 1,152.00 MH  33.900 97,801 97,801
OP-3 Operator - Heavy Equ 1.00 288.00 MH  45.670 28,796 28,796
OP-OIL Equip Oiler 1.00 288.00 MH  43.780 28,098 28,098
$407,279.96 81.0000 MH/EA 2,592.0000 MH [ 2967.75 ] 229,152 127,915 50,213 407,280

0.1111 Units/H 1.0000 Un/Shift * 0.0123 Unit/M  7,161.00 3,997.35 1,569.15 12,727.50
 
11200 Connect Cable Stay and Tension 2 Quan: 32.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

SCBLE Stay Cable Errect Crew 288.00 CH Prod: 1.0000 US Lab Pcs: 9.00 Eqp Pcs: 5.00
8AC900 Air Compressor - 900 1.00 288.00 HR  88.850 10,080 15,509 25,589
8ADDSTM Addon - Small Tool& 1.00 288.00 HR  2.650 619 144 763
8CRNG40T Grove RT640E 40 To 1.00 288.00 HR  110.000 23,040 8,640 31,680
8CRNTWR LIBHERRTOWER 5 1.00 288.00 HR  277.000 65,376 14,400 79,776
8SCBLE Steel - Cable Stay Equ 1.00 288.00 HR  140.000 28,800 11,520 40,320
IRW-B Iron Worker - Bolter 2.00 576.00 MH  33.900 48,900 48,900
IRW-F Iron Worker - Forema 1.00 288.00 MH  36.900 25,558 25,558
IRW-J Iron Worker - Rigger 4.00 1,152.00 MH  33.900 97,801 97,801
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BID ITEM =   5310100   Land Item       SCHEDULE: 1 100    
Description = Superstructure Unit = TON Takeoff Quan: 7,303.000 Engr Quan: 0.000

OP-3 Operator - Heavy Equ 1.00 288.00 MH  45.670 28,796 28,796
OP-OIL Equip Oiler 1.00 288.00 MH  43.780 28,098 28,098
$407,279.96 81.0000 MH/EA 2,592.0000 MH [ 2967.75 ] 229,152 127,915 50,213 407,280

0.1111 Units/H 1.0000 Un/Shift * 0.0123 Unit/M  7,161.00 3,997.35 1,569.15 12,727.50
 
11300 Final Tension Cable 1 Quan: 63.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

SCBLE Stay Cable Errect Crew 113.40 CH Prod: 5.0000 US Lab Pcs: 9.00 Eqp Pcs: 5.00
8AC900 Air Compressor - 900 1.00 113.40 HR  88.850 3,969 6,107 10,076
8ADDSTM Addon - Small Tool& 1.00 113.40 HR  2.650 244 57 301
8CRNG40T Grove RT640E 40 To 1.00 113.40 HR  110.000 9,072 3,402 12,474
8CRNTWR LIBHERRTOWER 5 1.00 113.40 HR  277.000 25,742 5,670 31,412
8SCBLE Steel - Cable Stay Equ 1.00 113.40 HR  140.000 11,340 4,536 15,876
IRW-B Iron Worker - Bolter 2.00 226.80 MH  33.900 19,255 19,255
IRW-F Iron Worker - Forema 1.00 113.40 MH  36.900 10,063 10,063
IRW-J Iron Worker - Rigger 4.00 453.60 MH  33.900 38,509 38,509
OP-3 Operator - Heavy Equ 1.00 113.40 MH  45.670 11,338 11,338
OP-OIL Equip Oiler 1.00 113.40 MH  43.780 11,063 11,063
$160,366.50 16.2000 MH/EA 1,020.6000 MH [ 593.55 ] 90,229 50,367 19,771 160,367

0.5556 Units/H 5.0000 Un/Shift * 0.0617 Unit/M  1,432.20 799.47 313.83 2,545.50
 
11400 Final Tension Cable 2 Quan: 63.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

SCBLE Stay Cable Errect Crew 113.40 CH Prod: 5.0000 US Lab Pcs: 9.00 Eqp Pcs: 5.00
8AC900 Air Compressor - 900 1.00 113.40 HR  88.850 3,969 6,107 10,076
8ADDSTM Addon - Small Tool& 1.00 113.40 HR  2.650 244 57 301
8CRNG40T Grove RT640E 40 To 1.00 113.40 HR  110.000 9,072 3,402 12,474
8CRNTWR LIBHERRTOWER 5 1.00 113.40 HR  277.000 25,742 5,670 31,412
8SCBLE Steel - Cable Stay Equ 1.00 113.40 HR  140.000 11,340 4,536 15,876
IRW-B Iron Worker - Bolter 2.00 226.80 MH  33.900 19,255 19,255
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BID ITEM =   5310100   Land Item       SCHEDULE: 1 100    
Description = Superstructure Unit = TON Takeoff Quan: 7,303.000 Engr Quan: 0.000

IRW-F Iron Worker - Forema 1.00 113.40 MH  36.900 10,063 10,063
IRW-J Iron Worker - Rigger 4.00 453.60 MH  33.900 38,509 38,509
OP-3 Operator - Heavy Equ 1.00 113.40 MH  45.670 11,338 11,338
OP-OIL Equip Oiler 1.00 113.40 MH  43.780 11,063 11,063
$160,366.50 16.2000 MH/EA 1,020.6000 MH [ 593.55 ] 90,229 50,367 19,771 160,367

0.5556 Units/H 5.0000 Un/Shift * 0.0617 Unit/M  1,432.20 799.47 313.83 2,545.50
 
11500 Inspect Steel Quan: 63.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

INS Inspection Crew - 1x 56.70 CH Prod: 10.0000 US Lab Pcs: 4.00 Eqp Pcs: 2.00
8ADDSTM Addon - Small Tool& 1.00 56.70 HR  2.650 122 28 150
8WLDINS Radiograph - Weld Q 1.00 56.70 HR  95.000 3,856 1,531 5,387
QA Quality Assurance Ins 2.00 113.40 MH  50.000 11,968 11,968
QC Quality Control Insp 2.00 113.40 MH  50.000 11,968 11,968
$29,472.09 3.6000 MH/EA 226.8000 MH [ 180 ] 23,935 3,978 1,559 29,472

1.1111 Units/H 10.0000 Un/Shift * 0.2778 Unit/M  379.93 63.13 24.75 467.81
 
11600 Secure Bolted Connections Quan:

  

200,000.00

 

EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

BOLT Steel Bolt Crew 3,600.00 CH Prod:

 

500.0000

 

US Lab Pcs: 13.00 Eqp Pcs: 12.00
2STEELBOLT Steel Bolts 200,000.00 EA  1.000 200,000 200,000
8AC1600 Air Compressor - 160 1.00 3,600.00 HR  135.200 183,600 303,120 486,720
8ADDSTM Addon - Small Tool& 5.00 18,000.00 HR  2.650 38,700 9,000 47,700
8GEN1000 Generators 1000 KW 1.00 3,600.00 HR  35.000 72,000 54,000 126,000
8SBOLTT Steel Bolt Tools 5.00 18,000.00 HR  20.000 270,000 90,000 360,000
IRW-A Iron Worker - Appren 2.00 7,200.00 MH  25.000 529,110 529,110
IRW-B Iron Worker - Bolter 10.00 36,000.00 MH  33.900 3,056,271 3,056,271
IRW-F Iron Worker - Forema 1.00 3,600.00 MH  36.900 319,472 319,472
$5,125,272.36 0.2340 MH/EA 46,800.0000 MH [ 7.666 ] 3,904,852 200,000 564,300 456,120 5,125,272
55.5556 Units/H 500.0000 Un/Shift * 4.2735 Unit/M  19.52 1.00 2.82 2.28 25.63
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BID ITEM =   5310100   Land Item       SCHEDULE: 1 100    
Description = Superstructure Unit = TON Takeoff Quan: 7,303.000 Engr Quan: 0.000

 
11700 Secure Welded Connections Quan: 5,000.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

WLD Weld Crew 9,000.00 CH Prod: 5.0000 US Lab Pcs: 6.00 Eqp Pcs: 6.00
8ADDSTM Addon - Small Tool& 1.00 9,000.00 HR  2.650 19,350 4,500 23,850
8GEN100 Genset - 100 kW 1.00 9,000.00 HR  35.500 54,450 265,050 319,500
8WELDTRK Weld Truck/ Marine 1.00 9,000.00 HR  55.000 450,000 45,000 495,000
8WLD500 Welder - 500 Amp Di 2.00 18,000.00 HR  13.810 23,580 225,000 248,580
8WLDHUT Weld Hut Equip 1.00 9,000.00 HR  80.000 585,000 135,000 720,000
OP-OIL Equip Oiler 1.00 9,000.00 MH  43.780 878,054 878,054
WALKB Walking Boss 1.00 9,000.00 MH  37.500 805,601 805,601
WELD-A Welder - Apprentice 2.00 18,000.00 MH  37.400 1,608,895 1,608,895
WELD-J Welder - Journeyman 2.00 18,000.00 MH  43.400 1,747,340 1,747,340
$6,846,820.85 10.8000 MH/EA 54,000.0000 MH [ 437.184 ] 5,039,891 1,132,380 674,550 6,846,821

0.5556 Units/H 5.0000 Un/Shift * 0.0926 Unit/M  1,007.98 226.48 134.91 1,369.36
 
11800 QA / QC Steel Quan: 125.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

INS Inspection Crew - 1x 450.00 CH Prod: 50.0000 S Lab Pcs: 4.00 Eqp Pcs: 2.00
8ADDSTM Addon - Small Tool& 1.00 450.00 HR  2.650 968 225 1,193
8WLDINS Radiograph - Weld Q 1.00 450.00 HR  95.000 30,600 12,150 42,750
QA Quality Assurance Ins 2.00 900.00 MH  50.000 94,982 94,982
QC Quality Control Insp 2.00 900.00 MH  50.000 94,982 94,982
$233,905.50 14.4000 MH/EA 1,800.0000 MH [ 720 ] 189,963 31,568 12,375 233,906

0.2778 Units/H 2.5000 Un/Shift  0.0694 Unit/M  1,519.70 252.54 99.00 1,871.24
 
11900 Relocate Strand Jacks Quan: 60.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

STJK Strand Jack Crew 540.00 CH Prod: 1.0000 US Lab Pcs: 9.00 Eqp Pcs: 5.00
8AC900 Air Compressor - 900 1.00 540.00 HR  88.850 18,900 29,079 47,979
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BID ITEM =   5310100   Land Item       SCHEDULE: 1 100    
Description = Superstructure Unit = TON Takeoff Quan: 7,303.000 Engr Quan: 0.000

8ADDSTM Addon - Small Tool& 1.00 540.00 HR  2.650 1,161 270 1,431
8CRNSTJ Strand Jack - hydrauli 1.00 540.00 HR  175.000 67,500 27,000 94,500
8GEN1000 Generators 1000 KW 1.00 540.00 HR  35.000 10,800 8,100 18,900
8STLBOL Hydraulic Bolt Tools 1.00 540.00 HR  20.000 8,100 2,700 10,800
ELEC-J Electricain - Journey 1.00 540.00 MH  40.000 50,067 50,067
IRW-B Iron Worker - Bolter 2.00 1,080.00 MH  33.900 91,688 91,688
IRW-F Iron Worker - Forema 1.00 540.00 MH  36.900 47,921 47,921
IRW-J Iron Worker - Rigger 2.00 1,080.00 MH  33.900 91,688 91,688
MECH-J Mechanic - Master 1.00 540.00 MH  37.490 48,329 48,329
OP-3 Operator - Heavy Equ 1.00 540.00 MH  45.670 53,992 53,992
OP-OIL Equip Oiler 1.00 540.00 MH  43.780 52,683 52,683
$609,977.59 81.0000 MH/EA 4,860.0000 MH [ 3054.96 ] 436,368 106,461 67,149 609,978

0.1111 Units/H 1.0000 Un/Shift * 0.0123 Unit/M  7,272.79 1,774.35 1,119.15 10,166.29
 
=====> Item Totals:    5310100 - Superstructure
$47,161,896.68 18.2751 MH/TON 133,463.72 MH [ 683.316 ] 11,927,743

  

30,625,500

 

3,003,207

 

1,605,447

 

47,161,897
6,457.880          7303 TON 1,633.27 4,193.55 411.23 219.83 6,457.88
 
 
 
BID ITEM =   5310200   Land Item       SCHEDULE: 1 100    
Description = Concrete Deck Unit = CY Takeoff Quan: 10,985.000 Engr Quan: 0.000

 
10100 Furnish Materials Quan: 1.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

2CONCPC Concrete - Pre-cast 10,985.00 CY  97.000 1,065,545 1,065,545
2PTDSI DSI Post Tension Syst 2,186.00 TON  5,000.000 10,930,000 10,930,000
$11,995,545.00   [  ] 11,995,545 11,995,545

11,995,545.00 11,995,545.00
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BID ITEM =   5310200   Land Item       SCHEDULE: 1 100    
Description = Concrete Deck Unit = CY Takeoff Quan: 10,985.000 Engr Quan: 0.000

 
10200 Transport Deck Segments Quan: 300.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

TRNS Material Transport Marine 270.00 CH Prod: 10.0000 US Lab Pcs: 13.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 270.00 HR  2.650 581 135 716
8BOATT1 Tug - 3000HP 2.00 540.00 HR  105.538 50,885 6,106 56,991
8BRGM1 MaterlBrg - 180'x54'x 2.00 540.00 HR  60.307 29,077 3,489 32,566
8BRGSPD Mooring, Anchoring a 1.00 270.00 HR  35.000 6,750 2,700 9,450
8CRN130T Grove RT9120E 1.00 270.00 HR  50.400 12,150 1,458 13,608
8CRNGRDL Gradall Support Lift 1.00 270.00 HR  74.000 15,660 4,320 19,980
8CRNM200T Manitowoc 777 200T 1.00 270.00 HR  220.000 40,500 18,900 59,400
8TPU Pickup Truck 1.00 270.00 HR  9.870 910 1,755 2,665
DB-A Dockbuilder - Appren 2.00 540.00 MH  17.840 34,727 34,727
DB-F Dockbuilder - Forema 0.50 135.00 MH  47.610 13,834 13,834
DB-GF Dockbuilder- General 0.50 135.00 MH  50.610 14,353 14,353
DB-R Dockbuilder - Rigger 2.00 540.00 MH  45.610 53,950 53,950
LONG-1 Longshoreman - Deck 2.00 540.00 MH  40.000 50,067 50,067
LONG-2 Longshoreman - Oper 2.00 540.00 MH  43.500 52,489 52,489
OP-CR1 Operator - Crane Med 1.00 270.00 MH  46.300 27,214 27,214
OP-CR2 Operator - Crane Hea 1.00 270.00 MH  47.300 27,560 27,560
OP-OIL Equip Oiler 2.00 540.00 MH  43.780 52,683 52,683
$522,251.77 11.7000 MH/EA 3,510.0000 MH [ 471.753 ] 326,876 156,512 38,863 522,252

1.1111 Units/H 10.0000 Un/Shift * 0.0855 Unit/M  1,089.59 521.71 129.54 1,740.84
 
10300 Locate, Position, Secure Deck Barge Quan: 300.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

TRNS Material Transport Marine 270.00 CH Prod: 10.0000 US Lab Pcs: 13.00 Eqp Pcs: 10.00
8ADDSTM Addon - Small Tool& 1.00 270.00 HR  2.650 581 135 716
8BOATT1 Tug - 3000HP 2.00 540.00 HR  105.538 50,885 6,106 56,991
8BRGM1 MaterlBrg - 180'x54'x 2.00 540.00 HR  60.307 29,077 3,489 32,566
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BID ITEM =   5310200   Land Item       SCHEDULE: 1 100    
Description = Concrete Deck Unit = CY Takeoff Quan: 10,985.000 Engr Quan: 0.000

8BRGSPD Mooring, Anchoring a 1.00 270.00 HR  35.000 6,750 2,700 9,450
8CRN130T Grove RT9120E 1.00 270.00 HR  50.400 12,150 1,458 13,608
8CRNGRDL Gradall Support Lift 1.00 270.00 HR  74.000 15,660 4,320 19,980
8CRNM200T Manitowoc 777 200T 1.00 270.00 HR  220.000 40,500 18,900 59,400
8TPU Pickup Truck 1.00 270.00 HR  9.870 910 1,755 2,665
DB-A Dockbuilder - Appren 2.00 540.00 MH  17.840 34,727 34,727
DB-F Dockbuilder - Forema 0.50 135.00 MH  47.610 13,834 13,834
DB-GF Dockbuilder- General 0.50 135.00 MH  50.610 14,353 14,353
DB-R Dockbuilder - Rigger 2.00 540.00 MH  45.610 53,950 53,950
LONG-1 Longshoreman - Deck 2.00 540.00 MH  40.000 50,067 50,067
LONG-2 Longshoreman - Oper 2.00 540.00 MH  43.500 52,489 52,489
OP-CR1 Operator - Crane Med 1.00 270.00 MH  46.300 27,214 27,214
OP-CR2 Operator - Crane Hea 1.00 270.00 MH  47.300 27,560 27,560
OP-OIL Equip Oiler 2.00 540.00 MH  43.780 52,683 52,683
$522,251.77 11.7000 MH/EA 3,510.0000 MH [ 471.753 ] 326,876 156,512 38,863 522,252

1.1111 Units/H 10.0000 Un/Shift * 0.0855 Unit/M  1,089.59 521.71 129.54 1,740.84
 
10400 Lift Deck & Place Segments Quan: 300.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

STEEL Steel Crew - Place Steel 540.00 CH Prod: 5.0000 US Lab Pcs: 11.00 Eqp Pcs: 15.00
8AC900 Air Compressor - 900 1.00 540.00 HR  88.850 18,900 29,079 47,979
8ADDSTM Addon - Small Tool& 1.00 540.00 HR  2.650 1,161 270 1,431
8BRGSPD Mooring, Anchoring a 1.00 540.00 HR  35.000 13,500 5,400 18,900
8CRNDLTSJ DL-S290 Strand Jack 2.00 1,080.00 HR  450.000 324,000 162,000 486,000
8CRNDLTSJC DL-P40 Cmputer Cntr 1.00 540.00 HR  225.000 81,000 40,500 121,500
8GEN1 GENSET 1000KW 1.00 540.00 HR  11.200 5,400 648 6,048
8LIFTS32 Scissor Lift 32' 1.00 540.00 HR  29.700 8,019 8,019 16,038
8STLBOL Hydraulic Bolt Tools 2.00 1,080.00 HR  20.000 16,200 5,400 21,600
8WELDTRK Weld Truck/ Marine 1.00 540.00 HR  55.000 27,000 2,700 29,700
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BID ITEM =   5310200   Land Item       SCHEDULE: 1 100    
Description = Concrete Deck Unit = CY Takeoff Quan: 10,985.000 Engr Quan: 0.000

8WLD500 Welder - 500 Amp Di 2.00 1,080.00 HR  13.810 1,415 13,500 14,915
8WLDHUT Weld Hut Equip 2.00 1,080.00 HR  80.000 70,200 16,200 86,400
IRW-B Iron Worker - Bolter 2.00 1,080.00 MH  33.900 91,688 91,688
IRW-J Iron Worker - Rigger 2.00 1,080.00 MH  33.900 91,688 91,688
MECH-J Mechanic - Master 1.00 540.00 MH  37.490 48,329 48,329
OP-3 Operator - Heavy Equ 2.00 1,080.00 MH  45.670 107,983 107,983
OP-OIL Equip Oiler 1.00 540.00 MH  43.780 52,683 52,683
WELD-F Welder - Foreman 1.00 540.00 MH  48.400 55,881 55,881
WELD-J Welder - Journeyman 2.00 1,080.00 MH  43.400 104,840 104,840
$1,403,604.32 19.8000 MH/EA 5,940.0000 MH [ 798.138 ] 553,094 566,795 283,716 1,403,604

0.5556 Units/H 5.0000 Un/Shift * 0.0505 Unit/M  1,843.65 1,889.32 945.72 4,678.68
 
10500 Secure Segments Quan: 300.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

STEEL Steel Crew - Place Steel 540.00 CH Prod: 5.0000 US Lab Pcs: 11.00 Eqp Pcs: 15.00
8AC900 Air Compressor - 900 1.00 540.00 HR  88.850 18,900 29,079 47,979
8ADDSTM Addon - Small Tool& 1.00 540.00 HR  2.650 1,161 270 1,431
8BRGSPD Mooring, Anchoring a 1.00 540.00 HR  35.000 13,500 5,400 18,900
8CRNDLTSJ DL-S290 Strand Jack 2.00 1,080.00 HR  450.000 324,000 162,000 486,000
8CRNDLTSJC DL-P40 Cmputer Cntr 1.00 540.00 HR  225.000 81,000 40,500 121,500
8GEN1 GENSET 1000KW 1.00 540.00 HR  11.200 5,400 648 6,048
8LIFTS32 Scissor Lift 32' 1.00 540.00 HR  29.700 8,019 8,019 16,038
8STLBOL Hydraulic Bolt Tools 2.00 1,080.00 HR  20.000 16,200 5,400 21,600
8WELDTRK Weld Truck/ Marine 1.00 540.00 HR  55.000 27,000 2,700 29,700
8WLD500 Welder - 500 Amp Di 2.00 1,080.00 HR  13.810 1,415 13,500 14,915
8WLDHUT Weld Hut Equip 2.00 1,080.00 HR  80.000 70,200 16,200 86,400
IRW-B Iron Worker - Bolter 2.00 1,080.00 MH  33.900 91,688 91,688
IRW-J Iron Worker - Rigger 2.00 1,080.00 MH  33.900 91,688 91,688
MECH-J Mechanic - Master 1.00 540.00 MH  37.490 48,329 48,329
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BID ITEM =   5310200   Land Item       SCHEDULE: 1 100    
Description = Concrete Deck Unit = CY Takeoff Quan: 10,985.000 Engr Quan: 0.000

OP-3 Operator - Heavy Equ 2.00 1,080.00 MH  45.670 107,983 107,983
OP-OIL Equip Oiler 1.00 540.00 MH  43.780 52,683 52,683
WELD-F Welder - Foreman 1.00 540.00 MH  48.400 55,881 55,881
WELD-J Welder - Journeyman 2.00 1,080.00 MH  43.400 104,840 104,840
$1,403,604.32 19.8000 MH/EA 5,940.0000 MH [ 798.138 ] 553,094 566,795 283,716 1,403,604

0.5556 Units/H 5.0000 Un/Shift * 0.0505 Unit/M  1,843.65 1,889.32 945.72 4,678.68
 
10600 Post Tension Segments Quan: 7,042.00 TON Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

PTEN Post Tension Crew 12,675.60 CH Prod: 5.0000 US Lab Pcs: 8.00 Eqp Pcs: 7.00
8AC900 Air Compressor - 900 1.00 12,675.60 HR  88.850 443,646 682,581 1,126,227
8ADDSTM Addon - Small Tool& 1.00 12,675.60 HR  2.650 27,253 6,338 33,590
8SCAFFOLD Scaffold 1.00 12,675.60 HR  14.000 152,107 25,351 177,458
8STLBOL Hydraulic Bolt Tools 1.00 12,675.60 HR  20.000 190,134 63,378 253,512
8STLPT Post Tension Machine 1.00 12,675.60 HR  85.000 950,670 126,756 1,077,426
8WELDTRK Weld Truck/ Marine 1.00 12,675.60 HR  55.000 633,780 63,378 697,158
8WLD500 Welder - 500 Amp Di 1.00 12,675.60 HR  13.810 16,605 158,445 175,050
IRW-B Iron Worker - Bolter 2.00 25,351.20 MH  33.900 2,152,226 2,152,226
IRW-F Iron Worker - Forema 1.00 12,675.60 MH  36.900 1,124,859 1,124,859
IRW-J Iron Worker - Rigger 2.00 25,351.20 MH  33.900 2,152,226 2,152,226
OP-2 Operator - Medium E 1.00 12,675.60 MH  43.500 1,232,102 1,232,102
OP-OIL Equip Oiler 1.00 12,675.60 MH  43.780 1,236,652 1,236,652
WELD-J Welder - Journeyman 1.00 12,675.60 MH  43.400 1,230,477 1,230,477
$12,668,963.59 14.4000 MH/TON 101,404.8000 MH [ 545.724 ] 9,128,542 2,414,195

 

1,126,227

 

12,668,964
0.5556 Units/H 5.0000 Un/Shift * 0.0694 Unit/M  1,296.30 342.83 159.93 1,799.06

 
10700 Sheer Key Pour Quan: 10.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

TPCONC Tower Pylon Concrete Place 90.00 CH Prod: 1.0000 US Lab Pcs: 11.00 Eqp Pcs: 19.00
8AC1300 Air Compressor - 130 1.00 90.00 HR  131.450 4,320 7,511 11,831
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BID ITEM =   5310200   Land Item       SCHEDULE: 1 100    
Description = Concrete Deck Unit = CY Takeoff Quan: 10,985.000 Engr Quan: 0.000

8ADDSTM Addon - Small Tool& 1.00 90.00 HR  2.650 194 45 239
8CNCBOOM Concrete Pump Boom 1.00 90.00 HR  73.810 4,627 2,016 6,643
8CNCBUCK Concrete Bucket 6.00 540.00 HR  2.270 794 432 1,226
8CNCCNV Concrete Conveyer (5 1.00 90.00 HR  18.600 788 887 1,674
8CNCP Concrete Pump - 250 1.00 90.00 HR  89.600 7,200 864 8,064
8CNCPE1 Concrete Place Equip 1.00 90.00 HR  44.800 3,600 432 4,032
8CNCPEQ2 Concrete Pumping Eq 1.00 90.00 HR  56.000 4,500 540 5,040
8CNCWT Concrete Work Tools 1.00 90.00 HR  4.310 388 388
8CRNPLT Crane Operating Platf 1.00 90.00 HR  70.000 4,500 1,800 6,300
8CRNTWR LIBHERRTOWER 5 1.00 90.00 HR  277.000 20,430 4,500 24,930
8GEN1 GENSET 1000KW 1.00 90.00 HR  11.200 900 108 1,008
8PMPDISEL Disel Tank and Pump 1.00 90.00 HR  30.000 2,250 450 2,700
8TPU Pickup Truck 1.00 90.00 HR  9.870 303 585 888
CNC-A Concrete Worker - Ap 3.00 270.00 MH  32.000 22,264 22,264
CNC-F Concrete Worker - Fr 1.00 90.00 MH  36.000 7,883 7,883
CNC-J Concrete Worker - Jo 3.00 270.00 MH  34.000 22,957 22,957
OP-2 Operator - Medium E 1.00 90.00 MH  43.500 8,748 8,748
OP-C Operator - Concrete 1.00 90.00 MH  44.100 8,817 8,817
OP-CR2 Operator - Crane Hea 1.00 90.00 MH  47.300 9,187 9,187
OP-OIL Equip Oiler 1.00 90.00 MH  43.780 8,781 8,781
$163,598.81 99.0000 MH/EA 990.0000 MH [ 3714.12 ] 88,637 54,793 20,169 163,599

0.1111 Units/H 1.0000 Un/Shift * 0.0101 Unit/M  8,863.69 5,479.29 2,016.90 16,359.88
 
10800 Closure Pours Quan: 10.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CONC Concrete Place Marine 90.00 CH Prod: 1.0000 US Lab Pcs: 14.00 Eqp Pcs: 23.00
8AC1300 Air Compressor - 130 1.00 90.00 HR  131.450 4,320 7,511 11,831
8ADDSTM Addon - Small Tool& 1.00 90.00 HR  2.650 194 45 239
8BRGM1 MaterlBrg - 180'x54'x 1.00 90.00 HR  60.307 4,846 582 5,428
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BID ITEM =   5310200   Land Item       SCHEDULE: 1 100    
Description = Concrete Deck Unit = CY Takeoff Quan: 10,985.000 Engr Quan: 0.000

8BRGSS Barge Spud System - 2.00 180.00 HR  11.200 1,800 216 2,016
8CNCBOOM Concrete Pump Boom 1.00 90.00 HR  73.810 4,627 2,016 6,643
8CNCBUCK Concrete Bucket 6.00 540.00 HR  2.270 794 432 1,226
8CNCCNV Concrete Conveyer (5 1.00 90.00 HR  18.600 788 887 1,674
8CNCP Concrete Pump - 250 1.00 90.00 HR  89.600 7,200 864 8,064
8CNCPE1 Concrete Place Equip 1.00 90.00 HR  44.800 3,600 432 4,032
8CNCPEQ2 Concrete Pumping Eq 1.00 90.00 HR  56.000 4,500 540 5,040
8CNCTRMI Tremi Pipe 1.00 90.00 HR  45.000 3,150 900 4,050
8CNCWT Concrete Work Tools 1.00 90.00 HR  4.310 388 388
8CRN130T Grove RT9120E 1.00 90.00 HR  50.400 4,050 486 4,536
8CRNM100T Manitowoc 11000 10 1.00 90.00 HR  150.000 9,000 4,500 13,500
8GEN1 GENSET 1000KW 1.00 90.00 HR  11.200 900 108 1,008
8PMPDISEL Disel Tank and Pump 1.00 90.00 HR  30.000 2,250 450 2,700
8TPU Pickup Truck 1.00 90.00 HR  9.870 303 585 888
CNC-A Concrete Worker - Ap 3.00 270.00 MH  32.000 22,264 22,264
CNC-F Concrete Worker - Fr 1.00 90.00 MH  36.000 7,883 7,883
CNC-J Concrete Worker - Jo 3.00 270.00 MH  34.000 22,957 22,957
LONG-1 Longshoreman - Deck 2.00 180.00 MH  40.000 16,689 16,689
OP-2 Operator - Medium E 1.00 90.00 MH  43.500 8,748 8,748
OP-C Operator - Concrete 1.00 90.00 MH  44.100 8,817 8,817
OP-CR1 Operator - Crane Med 1.00 90.00 MH  46.300 9,071 9,071
OP-OIL Equip Oiler 2.00 180.00 MH  43.780 17,561 17,561
$187,252.55 126.0000 MH/EA 1,260.0000 MH [ 4819.14 ] 113,991 52,709 20,553 187,253

0.1111 Units/H 1.0000 Un/Shift * 0.0079 Unit/M  11,399.10 5,270.91 2,055.25 18,725.26
 
10900 Grind Deck Quan:

  

115,200.00

 

SF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

4GDECK Grind Deck Sub 115,200.00 SF  1.500 172,800 172,800
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   5310200   Land Item       SCHEDULE: 1 100    
Description = Concrete Deck Unit = CY Takeoff Quan: 10,985.000 Engr Quan: 0.000

 
11000 QA / QC Deck Quan:

  

115,200.00

 

SF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

INS Inspection Crew - 1x 180.00 CH Prod: 20.0000 S Lab Pcs: 4.00 Eqp Pcs: 2.00
8ADDSTM Addon - Small Tool& 1.00 180.00 HR  2.650 387 90 477
8WLDINS Radiograph - Weld Q 1.00 180.00 HR  95.000 12,240 4,860 17,100
QA Quality Assurance Ins 2.00 360.00 MH  50.000 37,993 37,993
QC Quality Control Insp 2.00 360.00 MH  50.000 37,993 37,993
$93,562.20 0.0062 MH/SF 720.0000 MH [ 0.313 ] 75,985 12,627 4,950 93,562

 

640.0000

 

Units/H 5,760.0000 Un/Shift  160.0000 Unit/M  0.66 0.11 0.04 0.81
 
=====> Item Totals:    5310200 - Concrete Deck
$29,133,434.33 11.2221 MH/CY 123,274.80 MH [ 430.246 ] 11,167,095

  

11,995,545

 

3,980,937

 

1,817,057

 

172,800

 

29,133,434

 

2,652.111          10985 CY 1,016.58 1,091.99 362.40 165.41 15.73 2,652.11
 
 
 
BID ITEM =   5310300   Land Item       SCHEDULE: 1 100    
Description = Drop in Segments - Main Span Unit = TON Takeoff Quan: 526.000 Engr Quan: 0.000

 
10100 Transport Segments Quan: 1.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

TRNS Material Transport Marine 9.00 CH Prod: 1.0000 US Lab Pcs: 13.00 Eqp Pcs: 10.00
2STEELFAB Steel Fabricated Mem 450.00 TON  5,000.000 2,250,000 2,250,000
8ADDSTM Addon - Small Tool& 1.00 9.00 HR  2.650 19 5 24
8BOATT1 Tug - 3000HP 2.00 18.00 HR  105.538 1,696 204 1,900
8BRGM1 MaterlBrg - 180'x54'x 2.00 18.00 HR  60.307 969 116 1,086
8BRGSPD Mooring, Anchoring a 1.00 9.00 HR  35.000 225 90 315
8CRN130T Grove RT9120E 1.00 9.00 HR  50.400 405 49 454
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Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   5310300   Land Item       SCHEDULE: 1 100    
Description = Drop in Segments - Main Span Unit = TON Takeoff Quan: 526.000 Engr Quan: 0.000

8CRNGRDL Gradall Support Lift 1.00 9.00 HR  74.000 522 144 666
8CRNM200T Manitowoc 777 200T 1.00 9.00 HR  220.000 1,350 630 1,980
8TPU Pickup Truck 1.00 9.00 HR  9.870 30 59 89
DB-A Dockbuilder - Appren 2.00 18.00 MH  17.840 1,158 1,158
DB-F Dockbuilder - Forema 0.50 4.50 MH  47.610 461 461
DB-GF Dockbuilder- General 0.50 4.50 MH  50.610 478 478
DB-R Dockbuilder - Rigger 2.00 18.00 MH  45.610 1,798 1,798
LONG-1 Longshoreman - Deck 2.00 18.00 MH  40.000 1,669 1,669
LONG-2 Longshoreman - Oper 2.00 18.00 MH  43.500 1,750 1,750
OP-CR1 Operator - Crane Med 1.00 9.00 MH  46.300 907 907
OP-CR2 Operator - Crane Hea 1.00 9.00 MH  47.300 919 919
OP-OIL Equip Oiler 2.00 18.00 MH  43.780 1,756 1,756
$2,267,408.39 117.0000 MH/EA 117.0000 MH [ 4717.54 ] 10,896

 

2,250,000

 

5,217 1,295 2,267,408
0.1111 Units/H 1.0000 Un/Shift * 0.0085 Unit/M  10,895.90

   

2,250,000.00

 

5,217.06 1,295.43 2,267,408.39
 
10200 Locate, Position, Secure Barge Quan: 2.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CRN B Barge Crane Crew 72.00 CH Prod: 0.2500 US Lab Pcs: 6.00 Eqp Pcs: 2.00
8CRNR1 Manitowoc 888 Ring 1.00 72.00 HR  494.824 31,810 3,817 35,627
8CRNRIG Crane Rigging Equip 1.00 72.00 HR  30.000 1,800 360 2,160
IRW-B Iron Worker - Bolter 1.00 72.00 MH  33.900 6,113 6,113
IRW-F Iron Worker - Forema 1.00 72.00 MH  36.900 6,389 6,389
IRW-J Iron Worker - Rigger 1.00 72.00 MH  33.900 6,113 6,113
MECH-J Mechanic - Master 1.00 72.00 MH  37.490 6,444 6,444
OP-CR2 Operator - Crane Hea 1.00 72.00 MH  47.300 7,349 7,349
OP-OIL Equip Oiler 1.00 72.00 MH  43.780 7,024 7,024
$77,219.55 216.0000 MH/EA 432.0000 MH [ 8397.72 ] 39,432 33,610 4,177 77,220

0.0278 Units/H 0.2500 Un/Shift * 0.0046 Unit/M  19,716.10 16,805.08 2,088.61 38,609.78
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Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   5310300   Land Item       SCHEDULE: 1 100    
Description = Drop in Segments - Main Span Unit = TON Takeoff Quan: 526.000 Engr Quan: 0.000

 
10300 Relocate Strand Jacks Quan: 4.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

STJK Strand Jack Crew 144.00 CH Prod: 0.2500 US Lab Pcs: 9.00 Eqp Pcs: 5.00
8AC900 Air Compressor - 900 1.00 144.00 HR  88.850 5,040 7,754 12,794
8ADDSTM Addon - Small Tool& 1.00 144.00 HR  2.650 310 72 382
8CRNSTJ Strand Jack - hydrauli 1.00 144.00 HR  175.000 18,000 7,200 25,200
8GEN1000 Generators 1000 KW 1.00 144.00 HR  35.000 2,880 2,160 5,040
8STLBOL Hydraulic Bolt Tools 1.00 144.00 HR  20.000 2,160 720 2,880
ELEC-J Electricain - Journey 1.00 144.00 MH  40.000 13,351 13,351
IRW-B Iron Worker - Bolter 2.00 288.00 MH  33.900 24,450 24,450
IRW-F Iron Worker - Forema 1.00 144.00 MH  36.900 12,779 12,779
IRW-J Iron Worker - Rigger 2.00 288.00 MH  33.900 24,450 24,450
MECH-J Mechanic - Master 1.00 144.00 MH  37.490 12,888 12,888
OP-3 Operator - Heavy Equ 1.00 144.00 MH  45.670 14,398 14,398
OP-OIL Equip Oiler 1.00 144.00 MH  43.780 14,049 14,049
$162,660.67 324.0000 MH/EA 1,296.0000 MH [ 12219.84 ] 116,365 28,390 17,906 162,661

0.0278 Units/H 0.2500 Un/Shift * 0.0031 Unit/M  29,091.17 7,097.40 4,476.60 40,665.17
 
10400 Strand Jack Connect Quan: 4.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

STJK Strand Jack Crew 18.00 CH Prod: 2.0000 US Lab Pcs: 9.00 Eqp Pcs: 5.00
8AC900 Air Compressor - 900 1.00 18.00 HR  88.850 630 969 1,599
8ADDSTM Addon - Small Tool& 1.00 18.00 HR  2.650 39 9 48
8CRNSTJ Strand Jack - hydrauli 1.00 18.00 HR  175.000 2,250 900 3,150
8GEN1000 Generators 1000 KW 1.00 18.00 HR  35.000 360 270 630
8STLBOL Hydraulic Bolt Tools 1.00 18.00 HR  20.000 270 90 360
ELEC-J Electricain - Journey 1.00 18.00 MH  40.000 1,669 1,669
IRW-B Iron Worker - Bolter 2.00 36.00 MH  33.900 3,056 3,056
IRW-F Iron Worker - Forema 1.00 18.00 MH  36.900 1,597 1,597
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BID ITEM =   5310300   Land Item       SCHEDULE: 1 100    
Description = Drop in Segments - Main Span Unit = TON Takeoff Quan: 526.000 Engr Quan: 0.000

IRW-J Iron Worker - Rigger 2.00 36.00 MH  33.900 3,056 3,056
MECH-J Mechanic - Master 1.00 18.00 MH  37.490 1,611 1,611
OP-3 Operator - Heavy Equ 1.00 18.00 MH  45.670 1,800 1,800
OP-OIL Equip Oiler 1.00 18.00 MH  43.780 1,756 1,756
$20,332.58 40.5000 MH/EA 162.0000 MH [ 1527.48 ] 14,546 3,549 2,238 20,333

0.2222 Units/H 2.0000 Un/Shift * 0.0247 Unit/M  3,636.40 887.18 559.58 5,083.15
 
10500 Lift Segment Quan: 1.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

STJK Strand Jack Crew 9.00 CH Prod: 1.0000 US Lab Pcs: 9.00 Eqp Pcs: 5.00
8AC900 Air Compressor - 900 1.00 9.00 HR  88.850 315 485 800
8ADDSTM Addon - Small Tool& 1.00 9.00 HR  2.650 19 5 24
8CRNSTJ Strand Jack - hydrauli 1.00 9.00 HR  175.000 1,125 450 1,575
8GEN1000 Generators 1000 KW 1.00 9.00 HR  35.000 180 135 315
8STLBOL Hydraulic Bolt Tools 1.00 9.00 HR  20.000 135 45 180
ELEC-J Electricain - Journey 1.00 9.00 MH  40.000 834 834
IRW-B Iron Worker - Bolter 2.00 18.00 MH  33.900 1,528 1,528
IRW-F Iron Worker - Forema 1.00 9.00 MH  36.900 799 799
IRW-J Iron Worker - Rigger 2.00 18.00 MH  33.900 1,528 1,528
MECH-J Mechanic - Master 1.00 9.00 MH  37.490 805 805
OP-3 Operator - Heavy Equ 1.00 9.00 MH  45.670 900 900
OP-OIL Equip Oiler 1.00 9.00 MH  43.780 878 878
$10,166.28 81.0000 MH/EA 81.0000 MH [ 3054.96 ] 7,273 1,774 1,119 10,166

0.1111 Units/H 1.0000 Un/Shift * 0.0123 Unit/M  7,272.78 1,774.35 1,119.15 10,166.28
 
10600 Splice Connections Quan: 5,000.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

BOLT Steel Bolt Crew 90.00 CH Prod:

 

500.0000

 

US Lab Pcs: 13.00 Eqp Pcs: 12.00
8AC1600 Air Compressor - 160 1.00 90.00 HR  135.200 4,590 7,578 12,168
8ADDSTM Addon - Small Tool& 5.00 450.00 HR  2.650 968 225 1,193
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BID ITEM =   5310300   Land Item       SCHEDULE: 1 100    
Description = Drop in Segments - Main Span Unit = TON Takeoff Quan: 526.000 Engr Quan: 0.000

8GEN1000 Generators 1000 KW 1.00 90.00 HR  35.000 1,800 1,350 3,150
8SBOLTT Steel Bolt Tools 5.00 450.00 HR  20.000 6,750 2,250 9,000
IRW-A Iron Worker - Appren 2.00 180.00 MH  25.000 13,228 13,228
IRW-B Iron Worker - Bolter 10.00 900.00 MH  33.900 76,407 76,407
IRW-F Iron Worker - Forema 1.00 90.00 MH  36.900 7,987 7,987
$123,131.81 0.2340 MH/EA 1,170.0000 MH [ 7.666 ] 97,621 14,108 11,403 123,132
55.5556 Units/H 500.0000 Un/Shift * 4.2735 Unit/M  19.52 2.82 2.28 24.63

 
10700 Inspect Segment Quan: 1.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

INS Inspection Crew - 1x 18.00 CH Prod: 0.5000 US Lab Pcs: 4.00 Eqp Pcs: 2.00
8ADDSTM Addon - Small Tool& 1.00 18.00 HR  2.650 39 9 48
8WLDINS Radiograph - Weld Q 1.00 18.00 HR  95.000 1,224 486 1,710
QA Quality Assurance Ins 2.00 36.00 MH  50.000 3,799 3,799
QC Quality Control Insp 2.00 36.00 MH  50.000 3,799 3,799
$9,356.22 72.0000 MH/EA 72.0000 MH [ 3600 ] 7,599 1,263 495 9,356

0.0556 Units/H 0.5000 Un/Shift * 0.0139 Unit/M  7,598.52 1,262.70 495.00 9,356.22
 
=====> Item Totals:    5310300 - Drop in Segments - Main Span
$2,670,275.50 6.3307 MH/TON 3,330.00 MH [ 230.966 ] 293,731

 

2,250,000

 

87,910 38,634 2,670,276
5,076.569          526 TON 558.42 4,277.57 167.13 73.45 5,076.57
 
 
 
BID ITEM =   5310500   Land Item       SCHEDULE: 1 100    
Description = Remove Temp Supports Unit = EA Takeoff Quan: 1.000 Engr Quan: 0.000

 
10100 Furnish Material Quan: 1.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed
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Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   5310500   Land Item       SCHEDULE: 1 100    
Description = Remove Temp Supports Unit = EA Takeoff Quan: 1.000 Engr Quan: 0.000

There are no cost resources for this activity.
 
10200 Dismantle Temp Support Structures Quan: 1.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CRN B Barge Crane Crew 180.00 CH Prod: 20.0000 S Lab Pcs: 6.00 Eqp Pcs: 2.00
8CRNR1 Manitowoc 888 Ring 1.00 180.00 HR  494.824 79,525 9,543 89,068
8CRNRIG Crane Rigging Equip 1.00 180.00 HR  30.000 4,500 900 5,400
IRW-B Iron Worker - Bolter 1.00 180.00 MH  33.900 15,281 15,281
IRW-F Iron Worker - Forema 1.00 180.00 MH  36.900 15,974 15,974
IRW-J Iron Worker - Rigger 1.00 180.00 MH  33.900 15,281 15,281
MECH-J Mechanic - Master 1.00 180.00 MH  37.490 16,110 16,110
OP-CR2 Operator - Crane Hea 1.00 180.00 MH  47.300 18,373 18,373
OP-OIL Equip Oiler 1.00 180.00 MH  43.780 17,561 17,561
$193,048.80 1,080.0000 MH/EA 1,080.0000 MH [ 41988.6 ] 98,580 84,025 10,443 193,049

0.0056 Units/H 0.0500 Un/Shift  0.0009 Unit/M  98,580.38 84,025.38

 

10,443.04

 

193,048.80
 
=====> Item Totals:    5310500 - Remove Temp Supports
$193,048.80 1,080.0000 MH/EA 1,080.00 MH [ 41988.6 ] 98,580 84,025 10,443 193,049
193,048.800          1 EA 98,580.38 84,025.38

 

10,443.04

 

193,048.80
 
 
 

Total of Above Sub-Biditems
 
=====> Item Totals:    5310000 - Main Span Superstructure
$79,158,655.31 35.7590 MH/TON 261,148.52 MH [ 1352.867 ] 23,487,149

  

44,871,045

 

7,156,080

 

3,471,582

 

172,800

 

79,158,655

 

10,839.197          7303 TON 3,216.10 6,144.19 979.88 475.36 23.66 10,839.20
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BID ITEM =   5310500   Land Item       SCHEDULE: 1 100    
Description = Remove Temp Supports Unit = EA Takeoff Quan: 1.000 Engr Quan: 0.000

Total of Above Sub-Biditems
 
=====> Item Totals:    5300000 - Main Span - Final Build - Superstructure
$79,158,655.31 29.8319 MH/TON 261,148.52 MH [ 1128.625 ] 23,487,149

  

44,871,045

 

7,156,080

 

3,471,582

 

172,800

 

79,158,655

 

9,042.570          8754 TON 2,683.02 5,125.78 817.46 396.57 19.74 9,042.57
 
 
 
 
 
 
PARENT ITEM    5500000        
Description = Final Build - Transit Implementation Unit = TF Takeoff Quan: 32,000.000 Engr Quan: 32,000.000

Listing of Sub-Biditems of Parent Item 5500000: 
 
BID ITEM =   5520000   Land Item       SCHEDULE: 1 100    
Description = Concrete Guideway Unit = CY Takeoff Quan: 5,000.000 Engr Quan: 0.000

 
10100 Transport Materials Quan: 5,000.00 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

TRNSL Material Transport Land 81.08 CH Prod:

 

554.9999

 

US Lab Pcs: 8.00 Eqp Pcs: 6.00
8ADDSTM Addon - Small Tool& 1.00 81.08 HR  2.650 174 41 215
8CRN130T Grove RT9120E 1.00 81.08 HR  50.400 3,649 438 4,086
8CRNGRDL Gradall Support Lift 1.00 81.08 HR  74.000 4,703 1,297 6,000
8CRNM100T Manitowoc 11000 10 1.00 81.08 HR  150.000 8,108 4,054 12,162
8TPU Pickup Truck 1.00 81.08 HR  9.870 273 527 800
8TSTLTRS Heavy Transport Lan 1.00 81.08 HR  150.000 8,108 4,054 12,162
DB-A Dockbuilder - Appren 2.00 162.16 MH  17.840 10,428 10,428
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BID ITEM =   5520000   Land Item       SCHEDULE: 1 100    
Description = Concrete Guideway Unit = CY Takeoff Quan: 5,000.000 Engr Quan: 0.000

DB-F Dockbuilder - Forema 0.50 40.54 MH  47.610 4,154 4,154
DB-GF Dockbuilder- General 0.50 40.54 MH  50.610 4,310 4,310
DB-R Dockbuilder - Rigger 2.00 162.16 MH  45.610 16,201 16,201
OP-3 Operator - Heavy Equ 1.00 81.08 MH  45.670 8,107 8,107
OP-LHD Operator - Load, Haul 1.00 81.08 MH  45.000 8,037 8,037
OP-OIL Equip Oiler 1.00 81.08 MH  43.780 7,910 7,910
$94,573.25 0.1297 MH/CY 648.6400 MH [ 5.034 ] 59,148 25,015 10,411 94,573
61.6675 Units/H 555.0074 Un/Shift * 7.7084 Unit/M  11.83 5.00 2.08 18.91

 
10600 Form Side Walls Quan:

  

192,000.00

 

SF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

FORML Form Crew Land 1,600.00 CH Prod: 15.0000 UM Lab Pcs: 8.00 Eqp Pcs: 14.00
2FORM Form 192,000.00 SF  2.500 480,000 480,000
8AC900 Air Compressor - 900 1.00 1,600.00 HR  88.850 56,000 86,160 142,160
8ADDSTM Addon - Small Tool& 1.00 1,600.00 HR  2.650 3,440 800 4,240
8CNCFORMS Form Work System 1.00 1,600.00 HR  52.000 72,000 11,200 83,200
8CRN130T Grove RT9120E 1.00 1,600.00 HR  50.400 72,000 8,640 80,640
8CRNM150T Manitowoc 555 150 T 1.00 1,600.00 HR  187.000 200,000 99,200 299,200
8CRNMTS Crane Timber Mats- 2 1.00 1,600.00 HR  30.153 43,077 5,169 48,246
8CRNRIG Crane Rigging Equip 1.00 1,600.00 HR  30.000 40,000 8,000 48,000
8GEN1000 Generators 1000 KW 1.00 1,600.00 HR  35.000 32,000 24,000 56,000
8PMPDISEL Disel Tank and Pump 1.00 1,600.00 HR  30.000 40,000 8,000 48,000
8SCAFFOLD Scaffold 1.00 1,600.00 HR  14.000 19,200 3,200 22,400
8SCAFLD Scaffold and Gangwa 1.00 1,600.00 HR  6.030 8,615 1,034 9,649
8TPU Pickup Truck 1.00 1,600.00 HR  9.870 5,392 10,400 15,792
8WELDTRK Weld Truck/ Marine 1.00 1,600.00 HR  55.000 80,000 8,000 88,000
8WLD500 Welder - 500 Amp Di 1.00 1,600.00 HR  13.810 2,096 20,000 22,096
CARP-A Carpenter - Apprentic 1.00 1,600.00 MH  33.350 134,706 134,706
CARP-F Carpenter - Foreman 1.00 1,600.00 MH  45.500 159,626 159,626
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BID ITEM =   5520000   Land Item       SCHEDULE: 1 100    
Description = Concrete Guideway Unit = CY Takeoff Quan: 5,000.000 Engr Quan: 0.000

CARP-J Carpenter - Journeym 1.00 1,600.00 MH  40.250 148,858 148,858
MECH-J Mechanic - Master 1.00 1,600.00 MH  37.490 143,197 143,197
OP-CR1 Operator - Crane Med 2.00 3,200.00 MH  46.300 322,534 322,534
OP-OIL Equip Oiler 1.00 1,600.00 MH  43.780 156,099 156,099
WELD-J Welder - Journeyman 1.00 1,600.00 MH  43.400 155,319 155,319
$2,667,963.84 0.0666 MH/SF 12,800.0000 MH [ 2.803 ] 1,220,340 480,000 673,820 293,803 2,667,964

 

120.0000

 

Units/H 1,080.0000 Un/Shift  15.0000 Unit/M * 6.36 2.50 3.51 1.53 13.90
 
10700 Rebar Side Walls Quan:

    

2,000,000.00

 

LB Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

REBARL Rebar Land Crew 285.71 CH Prod:

 

500.0000

 

UM Lab Pcs: 14.00 Eqp Pcs: 10.00
2REBAR Rebar 1,999,999.95 LB  0.500 1,000,000 1,000,000
8ADDSTM Addon - Small Tool& 1.00 285.71 HR  2.650 614 143 757
8CRN130T Grove RT9120E 1.00 285.71 HR  50.400 12,857 1,543 14,400
8CRNM200T Manitowoc 777 200T 1.00 285.71 HR  220.000 42,857 20,000 62,856
8CRNRIG Crane Rigging Equip 1.00 285.71 HR  30.000 7,143 1,429 8,571
8GEN1000 Generators 1000 KW 1.00 285.71 HR  35.000 5,714 4,286 10,000
8TPU Pickup Truck 1.00 285.71 HR  9.870 963 1,857 2,820
8TT&T50T Lowbed Tractor/Trail 1.00 285.71 HR  132.170 20,277 17,485 37,762
8WELDTRK Weld Truck/ Marine 1.00 285.71 HR  55.000 14,286 1,429 15,714
8WLD500 Welder - 500 Amp Di 2.00 571.43 HR  13.810 749 7,143 7,891
IRW-A Iron Worker - Appren 2.00 571.43 MH  25.000 41,993 41,993
IRW-F Iron Worker - Forema 1.00 285.71 MH  36.900 25,355 25,355
IRW-LR Iron Worker - Lather/ 4.00 1,142.86 MH  33.900 97,025 97,025
MECH-J Mechanic - Master 1.00 285.71 MH  37.490 25,571 25,571
OP-CR1 Operator - Crane Med 1.00 285.71 MH  46.300 28,797 28,797
OP-CR2 Operator - Crane Hea 1.00 285.71 MH  47.300 29,164 29,164
OP-OIL Equip Oiler 1.00 285.71 MH  43.780 27,874 27,874
TEAM-2 Teamster - 2 1.00 285.71 MH  48.550 29,621 29,621
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   5520000   Land Item       SCHEDULE: 1 100    
Description = Concrete Guideway Unit = CY Takeoff Quan: 5,000.000 Engr Quan: 0.000

WELD-A Welder - Apprentice 1.00 285.71 MH  37.400 25,538 25,538
WELD-J Welder - Journeyman 1.00 285.71 MH  43.400 27,735 27,735
$1,519,443.94 0.0019 MH/LB 3,999.9700 MH [ 0.075 ] 358,672

 

1,000,000

 

105,458 55,314 1,519,444

   

7,000.1050

 

Units/H 63,000.9450 Un/Shift  500.0050 Unit/M * 0.18 0.50 0.05 0.03 0.76
 
10800 Place Concrete Side Walls Quan: 5,000.00 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CONCL Concrete Place Land 625.00 CH Prod: 8.0000 UH Lab Pcs: 12.00 Eqp Pcs: 15.00
2CONC Concrete 5000 psi 5,000.00 CY  90.000 450,000 450,000
8AC1300 Air Compressor - 130 1.00 625.00 HR  131.450 30,000 52,156 82,156
8ADDSTM Addon - Small Tool& 1.00 625.00 HR  2.650 1,344 313 1,656
8CNCBOOM Concrete Pump Boom 1.00 625.00 HR  73.810 32,131 14,000 46,131
8CNCBUCK Concrete Bucket 1.00 625.00 HR  2.270 919 500 1,419
8CNCCNV Concrete Conveyer (5 1.00 625.00 HR  18.600 5,469 6,156 11,625
8CNCP Concrete Pump - 250 1.00 625.00 HR  89.600 50,000 6,000 56,000
8CNCPE1 Concrete Place Equip 1.00 625.00 HR  44.800 25,000 3,000 28,000
8CNCPEQ2 Concrete Pumping Eq 1.00 625.00 HR  56.000 31,250 3,750 35,000
8CNCTRMI Tremi Pipe 1.00 625.00 HR  45.000 21,875 6,250 28,125
8CNCWT Concrete Work Tools 1.00 625.00 HR  4.310 2,694 2,694
8CRN130T Grove RT9120E 1.00 625.00 HR  50.400 28,125 3,375 31,500
8CRNM100T Manitowoc 11000 10 1.00 625.00 HR  150.000 62,500 31,250 93,750
8GEN1 GENSET 1000KW 1.00 625.00 HR  11.200 6,250 750 7,000
8PMPDISEL Disel Tank and Pump 1.00 625.00 HR  30.000 15,625 3,125 18,750
8TPU Pickup Truck 1.00 625.00 HR  9.870 2,106 4,063 6,169
CNC-A Concrete Worker - Ap 3.00 1,875.00 MH  32.000 154,614 154,614
CNC-F Concrete Worker - Fr 1.00 625.00 MH  36.000 54,743 54,743
CNC-J Concrete Worker - Jo 3.00 1,875.00 MH  34.000 159,421 159,421
OP-2 Operator - Medium E 1.00 625.00 MH  43.500 60,752 60,752
OP-C Operator - Concrete 1.00 625.00 MH  44.100 61,232 61,232
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BID ITEM =   5520000   Land Item       SCHEDULE: 1 100    
Description = Concrete Guideway Unit = CY Takeoff Quan: 5,000.000 Engr Quan: 0.000

OP-CR1 Operator - Crane Med 1.00 625.00 MH  46.300 62,995 62,995
OP-OIL Equip Oiler 2.00 1,250.00 MH  43.780 121,952 121,952
$1,575,683.88 1.5000 MH/CY 7,500.0000 MH [ 56.933 ] 675,709 450,000 315,288 134,688 1,575,684

8.0000 Units/H* 72.0000 Un/Shift  0.6667 Unit/M  135.14 90.00 63.06 26.94 315.14
 
10900 Cure Concrete Side Walls Quan: 5,000.00 CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

CURE Concrete Cure Crew 625.00 CH Prod: 8.0000 UH Lab Pcs: 5.00 Eqp Pcs: 6.00
8AC900 Air Compressor - 900 1.00 625.00 HR  88.850 21,875 33,656 55,531
8ADDSTM Addon - Small Tool& 1.00 625.00 HR  2.650 1,344 313 1,656
8CNCCURE Concrete Cure Equip 1.00 625.00 HR  80.000 40,625 9,375 50,000
8CNCWT Concrete Work Tools 1.00 625.00 HR  4.310 2,694 2,694
8PMPDISEL Disel Tank and Pump 1.00 625.00 HR  30.000 15,625 3,125 18,750
8TPU Pickup Truck 1.00 625.00 HR  9.870 2,106 4,063 6,169
CONF-A Conc Finisher - Appre 2.00 1,250.00 MH  30.450 100,592 100,592
CONF-F Conc Finisher - Fore 1.00 625.00 MH  41.190 58,901 58,901
CONF-J Conc Finisher - Journ 2.00 1,250.00 MH  36.700 110,607 110,607
$404,900.40 0.6250 MH/CY 3,125.0000 MH [ 21.936 ] 270,100 84,269 50,531 404,900

8.0000 Units/H* 72.0000 Un/Shift  1.6000 Unit/M  54.02 16.85 10.11 80.98
 
=====> Item Totals:    5520000 - Concrete Guideway
$6,262,565.31 5.6147 MH/CY 28,073.61 MH [ 221.64 ] 2,583,969

 

1,930,000

 

1,203,850 544,746 6,262,565
1,252.513          5000 CY 516.79 386.00 240.77 108.95 1,252.51
 
 
 
BID ITEM =   5530000   Land Item       SCHEDULE: 1 100    
Description = Walkway: 2" Filled Steel Grid Deck Unit = SF Takeoff Quan: 80,000.000 Engr Quan: 0.000
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BID ITEM =   5530000   Land Item       SCHEDULE: 1 100    
Description = Walkway: 2" Filled Steel Grid Deck Unit = SF Takeoff Quan: 80,000.000 Engr Quan: 0.000

 
10100 Walkway: 2" Filled Steel Grid Deck Quan:

  

80,000.00

 

SF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

4STLGRD2" 2" Filled Steel Grid D 80,000.00 SF  12.000 960,000 960,000
 
 
 
BID ITEM =   5540000   Land Item       SCHEDULE: 1 100    
Description = Roadway: 5" Half Steel Grid Deck Unit = SF Takeoff Quan:

 

160,000.000

 

Engr Quan: 0.000

 
10100 Roadway: 5" Half Steel Grid Deck Quan:

  

160,000.00

 

SF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

4STLGRID5" 5" Half Steel Grid De 160,000.00 SF  18.000 2,880,000 2,880,000
 
 
 
BID ITEM =   5550000   Land Item       SCHEDULE: 1 100    
Description = Track and Signals Unit = LF Takeoff Quan: 16,000.000 Engr Quan: 0.000

 
10100 Furnish Rail Quan:

  

32,000.00

 

TF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

2RAIL Rail 136 RE 32,000.00 TF  60.200 1,926,400 1,926,400
 
10200 Plinth Rebar Quan:

  

307,651.00

 

LB Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

RPLR Rail - Plinth Rebar 87.90 CH Prod:

 

499.9999

 

UM Lab Pcs: 7.00 Eqp Pcs: 4.00
2REBAR Rebar 307,651.00 LB  0.500 153,826 153,826
8AC900 Air Compressor - 900 1.00 87.90 HR  88.850 3,077 4,733 7,810
8ADDSTM Addon - Small Tool& 1.00 87.90 HR  2.650 189 44 233
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BID ITEM =   5550000   Land Item       SCHEDULE: 1 100    
Description = Track and Signals Unit = LF Takeoff Quan: 16,000.000 Engr Quan: 0.000

8CRNG20T Grove RT58E 20 Ton 1.00 87.90 HR  70.000 4,395 1,758 6,153
8TPU Pickup Truck 1.00 87.90 HR  9.870 296 571 868
IRW-F Iron Worker - Forema 1.00 87.90 MH  36.900 7,800 7,800
IRW-J Iron Worker - Rigger 1.00 87.90 MH  33.900 7,462 7,462
IRW-LR Iron Worker - Lather/ 5.00 439.50 MH  33.900 37,312 37,312
$221,463.72 0.0019 MH/LB 615.3000 MH [ 0.069 ] 52,575 153,826 7,957 7,107 221,464

   

3,500.0114

 

Units/H 31,500.1024 Un/Shift  500.0025 Unit/M * 0.17 0.50 0.03 0.02 0.72
 
10300 Form Plinths Quan:

  

32,000.00

 

TF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

RPLF Rail - Plinth Form Crew 3,733.33 CH Prod: 0.7000 MU Lab Pcs: 6.00 Eqp Pcs: 4.00
2FORMPLNTH Plinth Form 32,000.00 TF  1.000 32,000 32,000
8AC900 Air Compressor - 900 1.00 3,733.33 HR  88.850 130,667 201,040 331,706
8ADDSTM Addon - Small Tool& 1.00 3,733.33 HR  2.650 8,027 1,867 9,893
8CRNG20T Grove RT58E 20 Ton 1.00 3,733.33 HR  70.000 186,667 74,667 261,333
8TPU Pickup Truck 1.00 3,733.33 HR  9.870 12,581 24,267 36,848
CARP-F Carpenter - Foreman 1.00 3,733.33 MH  45.500 372,461 372,461
CARP-J Carpenter - Journeym 4.00 14,933.33 MH  40.250 1,389,344 1,389,344
OP-CR1 Operator - Crane Med 1.00 3,733.33 MH  46.300 376,290 376,290
$2,809,875.91 0.6999 MH/TF 22,399.9900 MH [ 29.493 ] 2,138,095 32,000 337,941 301,840 2,809,876

8.5714 Units/H 77.1429 Un/Shift  1.4286 Unit/M  66.82 1.00 10.56 9.43 87.81
 
10400 Pour and Finish Plinth Conc Quan:

  

32,000.00

 

CY Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

RPLC Rail - Plinth Concrete 1,120.00 CH Prod: 0.4200 MU Lab Pcs: 12.00 Eqp Pcs: 9.00
2CONC Concrete 5000 psi 32,000.00 CY  90.000 2,880,000 2,880,000
8AC900 Air Compressor - 900 1.00 1,120.00 HR  88.850 39,200 60,312 99,512
8ADDSTM Addon - Small Tool& 1.00 1,120.00 HR  2.650 2,408 560 2,968
8CNCBOOM Concrete Pump Boom 1.00 1,120.00 HR  73.810 57,579 25,088 82,667
8CNCCNV Concrete Conveyer (5 1.00 1,120.00 HR  18.600 9,800 11,032 20,832
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BID ITEM =   5550000   Land Item       SCHEDULE: 1 100    
Description = Track and Signals Unit = LF Takeoff Quan: 16,000.000 Engr Quan: 0.000

8CNCCURE Concrete Cure Equip 1.00 1,120.00 HR  80.000 72,800 16,800 89,600
8CNCP50 Concrete Pump - 50 c 1.00 1,120.00 HR  18.760 16,094 4,917 21,011
8CNCPE1 Concrete Place Equip 1.00 1,120.00 HR  44.800 44,800 5,376 50,176
8CNCWT Concrete Work Tools 1.00 1,120.00 HR  4.310 4,827 4,827
8CRNG20T Grove RT58E 20 Ton 1.00 1,120.00 HR  70.000 56,000 22,400 78,400
CNC-F Concrete Worker - Fr 1.00 1,120.00 MH  36.000 98,099 98,099
CNC-J Concrete Worker - Jo 4.00 4,480.00 MH  34.000 380,910 380,910
CONF-J Conc Finisher - Journ 4.00 4,480.00 MH  36.700 396,416 396,416
CONF-N Conc Finisher - Nozzl 1.00 1,120.00 MH  38.000 100,970 100,970
OP-CR1 Operator - Crane Med 1.00 1,120.00 MH  46.300 112,887 112,887
OP-OIL Equip Oiler 1.00 1,120.00 MH  43.780 109,269 109,269
$4,528,545.33 0.4200 MH/CY 13,440.0000 MH [ 15.641 ] 1,198,552

 

2,880,000

 

303,509 146,485 4,528,545
28.5714 Units/H 257.1429 Un/Shift  2.3810 Unit/M  37.45 90.00 9.48 4.58 141.52

 
10500 Dist & Set Fasteners Quan:

  

32,000.00

 

TF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

RTK7 Rail Track Crew - 7 man 520.00 CH Prod: 0.1300 MU Lab Pcs: 8.00 Eqp Pcs: 4.00
2RAILFASNER Rail Fasteners 32,000.00 TF  122.000 3,904,000 3,904,000
8AC900 Air Compressor - 900 1.00 520.00 HR  88.850 18,200 28,002 46,202
8ADDSTM Addon - Small Tool& 1.00 520.00 HR  2.650 1,118 260 1,378
8CRNG20T Grove RT58E 20 Ton 1.00 520.00 HR  70.000 26,000 10,400 36,400
8TPU Pickup Truck 1.00 520.00 HR  9.870 1,752 3,380 5,132
TR-L Track Labor 1.00 520.00 MH  32.000 42,880 42,880
TR-LF Track Labor Foreman 7.00 3,640.00 MH  34.000 309,490 309,490
$4,345,481.56 0.1300 MH/TF 4,160.0000 MH [ 4.388 ] 352,369

 

3,904,000

 

47,070 42,042 4,345,482
61.5385 Units/H 553.8462 Un/Shift  7.6923 Unit/M  11.01 122.00 1.47 1.31 135.80

 
10600 Unload & Temp Fasten Rail Quan:

  

16,000.00

 

TF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

RUH Rail Unload Haul 100.00 CH Prod:

   

1,440.0000

 

US Lab Pcs: 7.00 Eqp Pcs: 6.00
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BID ITEM =   5550000   Land Item       SCHEDULE: 1 100    
Description = Track and Signals Unit = LF Takeoff Quan: 16,000.000 Engr Quan: 0.000

8AC900 Air Compressor - 900 1.00 100.00 HR  88.850 3,500 5,385 8,885
8ADDSTM Addon - Small Tool& 1.00 100.00 HR  2.650 215 50 265
8CRNG40T Grove RT640E 40 To 1.00 100.00 HR  110.000 8,000 3,000 11,000
8CRNRIG Crane Rigging Equip 1.00 100.00 HR  30.000 2,500 500 3,000
8CRNRSW Speed Swing 1.00 100.00 HR  69.750 6,000 975 6,975
8TPU Pickup Truck 1.00 100.00 HR  9.870 337 650 987
OP-CR1 Operator - Crane Med 1.00 100.00 MH  46.300 10,079 10,079
OP-OIL Equip Oiler 1.00 100.00 MH  43.780 9,756 9,756
TR-L Track Labor 1.00 100.00 MH  32.000 8,246 8,246
TR-LF Track Labor Foreman 4.00 400.00 MH  34.000 34,010 34,010
$93,203.28 0.0437 MH/TF 700.0000 MH [ 1.613 ] 62,091 20,552 10,560 93,203

 

160.0000

 

Units/H 1,440.0000 Un/Shift * 22.8571 Unit/M  3.88 1.28 0.66 5.83
 
10700 Fasten Surf, Align, Destress Rail Quan:

  

32,000.00

 

TF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

RTK7 Rail Track Crew - 7 man 1,400.00 CH Prod: 0.3500 MU Lab Pcs: 8.00 Eqp Pcs: 4.00
8AC900 Air Compressor - 900 1.00 1,400.00 HR  88.850 49,000 75,390 124,390
8ADDSTM Addon - Small Tool& 1.00 1,400.00 HR  2.650 3,010 700 3,710
8CRNG20T Grove RT58E 20 Ton 1.00 1,400.00 HR  70.000 70,000 28,000 98,000
8TPU Pickup Truck 1.00 1,400.00 HR  9.870 4,718 9,100 13,818
TR-L Track Labor 1.00 1,400.00 MH  32.000 115,445 115,445
TR-LF Track Labor Foreman 7.00 9,800.00 MH  34.000 833,241 833,241
$1,188,604.20 0.3500 MH/TF 11,200.0000 MH [ 11.813 ] 948,686 126,728 113,190 1,188,604
22.8571 Units/H 205.7143 Un/Shift  2.8571 Unit/M  29.65 3.96 3.54 37.14

 
10800 Field Weld Rail Quan: 1,280.00 EA Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

WLD Weld Crew 1,066.66 CH Prod: 5.0000 MU Lab Pcs: 6.00 Eqp Pcs: 6.00
2RAILWLD Rail Weld Material 1,280.00 EA  121.000 154,880 154,880
8ADDSTM Addon - Small Tool& 1.00 1,066.67 HR  2.650 2,293 533 2,827
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BID ITEM =   5550000   Land Item       SCHEDULE: 1 100    
Description = Track and Signals Unit = LF Takeoff Quan: 16,000.000 Engr Quan: 0.000

8GEN100 Genset - 100 kW 1.00 1,066.67 HR  35.500 6,453 31,413 37,867
8WELDTRK Weld Truck/ Marine 1.00 1,066.67 HR  55.000 53,334 5,333 58,667
8WLD500 Welder - 500 Amp Di 2.00 2,133.33 HR  13.810 2,795 26,667 29,461
8WLDHUT Weld Hut Equip 1.00 1,066.67 HR  80.000 69,334 16,000 85,334
OP-OIL Equip Oiler 1.00 1,066.67 MH  43.780 104,066 104,066
WALKB Walking Boss 1.00 1,066.67 MH  37.500 95,479 95,479
WELD-A Welder - Apprentice 2.00 2,133.33 MH  37.400 190,684 190,684
WELD-J Welder - Journeyman 2.00 2,133.33 MH  43.400 207,092 207,092
$966,355.57 5.0000 MH/EA 6,400.0000 MH [ 202.4 ] 597,320 154,880 134,208 79,947 966,356

1.2000 Units/H 10.8001 Un/Shift  0.2000 Unit/M  466.66 121.00 104.85 62.46 754.97
 
10900 Rail Grinding (sub) Quan:

  

32,000.00

 

TF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

4RAILGRND Rail Grinding Sub 32,000.00 TF  2.450 78,400 78,400
 
10910 Signal and Lighting (sub) Quan:

  

16,000.00

 

LF Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
**Unreviewed

 

4RAILSYSTMS Systms, Lights, Signal 16,000.00 LF  150.000 2,400,000 2,400,000
 
11000 Site Setup, Weld Yard, Stage Area Quan: 1.00 LS Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   

**Unreviewed

 

4SETUP Site Set up 1.00 EA  

 

6,000,000.000

 

6,000,000 6,000,000
 
=====> Item Totals:    5550000 - Track and Signals
$24,558,329.57 3.6822 MH/LF 58,915.29 MH [ 141.793 ] 5,349,689

 

9,051,106

 

977,965 701,170

 

8,478,400

  

24,558,330

 

1,534.896          16000 LF 334.36 565.69 61.12 43.82 529.90 1,534.90
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BID ITEM =   5560000   Land Item       SCHEDULE: 1 100    
Description = Site Setup and Re-Access Unit = LS Takeoff Quan: 1.000 Engr Quan: 0.000

 
10100 Re-access Quan: 1.00 LS Hrs/Shft: 9.00 Cal: 510 WC:NYGEN   
4REACCESS Re-access Site 1.00 LS  

 

5,000,000.000

 

5,000,000 5,000,000
 
 
 

Total of Above Sub-Biditems
 
=====> Item Totals:    5500000 - Final Build - Transit Implementation
$39,660,894.88 2.7184 MH/TF 86,988.90 MH [ 105.528 ] 7,933,658

  

10,981,105

 

2,181,815

 

1,245,916

   

17,318,400

  

39,660,895

 

1,239.403          32000 TF 247.93 343.16 68.18 38.93 541.20 1,239.40
 
 
 
 
 
$283,762,641.70 ***  Report Totals  ***

    

927,131.80

 

MH 84,423,973

   

112,147,365

 

30,216,020

  

14,484,084

   

42,491,200

   

283,762,642

 

 
>>> indicates Non Additive Activity
------Report Notes:------
The estimate was prepared with TAKEOFF Quantities.
This report shows TAKEOFF Quantities with the resources.
 
"Unreviewed" Activities are marked. 
 
Bid Date:   Owner:   Engineering Firm:

 Estimator-In-Charge: AF
 
JOB NOTES
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Activity Description Quantity  Unit     Perm   Constr Equipme Equipme    Sub-  

Resource  Pcs Unit Cost    Labor  Material  Matl/ExOwnershi Operatio  Contract     Total
 
 
 
BID ITEM =   5560000   Land Item       SCHEDULE: 1 100    
Description = Site Setup and Re-Access Unit = LS Takeoff Quan: 1.000 Engr Quan: 0.000

 

Estimate created on: 01/22/2011 by User#: 0 -
Source estimate used: C:\HEAVYBID\EST\ESTMAST
 
************Estimate created on: 02/20/2011 by User#: 0 -
Source estimate used: C:\HEAVYBID\EST\10NYTZB-3-04
 
************Estimate created on: 02/21/2011 by User#: 0 -
Source estimate used: C:\HEAVYBID\EST\10NYTZB-3-05
 
************Estimate created on: 03/06/2011 by User#: 0 -
Source estimate used: C:\HEAVYBID\EST\10NYTZB-3-06
 
************Estimate created on: 05/02/2011 by User#: 0 -
Source estimate used: C:\HEAVYBID\EST\10NYTZB-3-07
 
 
* on units of MH indicate average labor unit cost was used rather than base rate.
[   ] in the Unit Cost Column = Labor Unit Cost Without Labor Burdens
 In equipment resources, rent % and EOE % not = 100% are represented as XXX%YYY where XXX=Rent% and YYY=EOE%
------Calendar Codes------

Calendars are found in crew and labor codes and have the format XXXdY where
XXX = The Calendar and Y = The Starting Day of the Week with Day 1 = Monday, etc.

510 5 days per week 10 hours/day
 


