7 Cost Evaluation

The cost evaluation criteria used in the evaluation of the transit modes are:
= Capital cost.
= Annual operating costs.
= Fare revenue.

= Net cost per passenger/passenger-mile.
= Travel-time benefits.

7.1 Capital Cost

A capital cost estimate was developed for each alternative/option and escalated to 2012 dollars. The estimates include
the following three categories of costs:

= Cost of construction.

= Equipment costs.
= Allowances for other project costs (e.g. design, insurance, and construction management).

7.1.1 Description of Criterion

7.1.1.1 Construction Costs

This subchapter presents details of the capital costs for each of the alternatives/options. Details of the methodology
used are as follows:

= The capital costs encompass all works across the full corridor extending from Suffern to Port Chester.
= The methodology used in the development of the cost estimates for each alternative/option was as follows:
Determine individual construction activities and related quantities from data sheets (300 scale drawings).

= Combine construction activities into compound activities. For example, all activities required for a
particular type of road construction would be considered a composite activity.

= Develop unit rates corresponding to the combined construction activities. This would include forecasts of
all material, labor and equipment costs, as well as factors to account for location, market escalation,
contractors' or subcontractors' methods of determining prices, competitive bidding, and market
conditions.

Schedule all compound activities. These activities have been ordered per Construction Specifications
Institute (CSI) format, which organizes all tasks by trade.

= Include mark-up for contractors’ general conditions, insurance and overhead and profit.
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= Include mark-up cost for escalation, design and construction contingencies, insurance, general conditions,
and soft costs such as design, permitting, construction management, program management and agency
staff.

= The capital costs were produced in 2007 dollars and escalated to 2012, the mid-point of construction,
using a 4.5 percent yearly inflation rate.

= All options assume a replacement bridge (for cost estimating purposes).

= The capital cost estimates do not include allowances for:
= ROW acquisition.
= Third-party mitigation works.
Hazardous materials handling.

7.1.1.2 Vehicle Equipment Costs

The cost of vehicles for each alternative/option was estimated based on the fleet size required to provide the level of
service shown in the service plans in Appendix A and, in the case of rail alternatives/options, the length of train
needed, to adequately serve the ridership levels projected for that alternative/option. The level of service refers to the
headways used, which is the time between buses or trains at any given point on a route.

To determine the number of buses needed in the BRT alternatives/options, as well as those buses planned to operate
as part of the rail alternatives/options, the following steps were followed:

= Each bus route was evaluated in terms of its end-to-end run time at speeds appropriate to the roadways that
would be used by the route. Speeds were adjusted for each route for peak-period operations (congested
speeds) and off-peak operations (uncongested speeds).

= The end-to-end run times were then summed for both directions with an allowance for turn-around times,
schedule slippage, and layover times, resulting in a cycle time — the total time it would take for a bus to return
to a given point on its route after departing from that point. This was used to determine the number of buses
that would be needed to achieve the desired headway on each route in the AM peak, midday, PM peak, and
off-peak periods. For example, a route that takes two hours to cycle (the bus takes two hours to complete a
round trip) and has a headway target of 30 minutes would require four buses to maintain that 30-minute
headway.

= The number of buses needed was then estimated using the most demanding service period (usually the AM or
PM peak) with an allowance for spares.

Depending on the peak link demand level, the type of bus required was then assigned, with a choice of standard 40-
foot buses, express coach buses (for express routes only), articulated 60-foot standard buses, or articulated 60-foot
BRT-specific buses. The unit cost for each bus type was based on published figures or recent experience in the New
York Metropolitan area. The number of buses was then multiplied by the appropriate unit price to arrive at the fleet
cost. This was done for each route of every alternative/option. Table 7-1 summarizes the vehicle equipment costs
used.
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Table 7-1
Vehicle Equipment Capital Costs
Vehicles Cost 2012 $

BRT Vehicles

Standard 40-foot Bus $422,500
Express Coach Bus $552,500
Articulated 60-foot Bus (Standard) $780,000
Articulated 60-foot Bus (BRT-Specific) $988,000
CRT Vehicles

Diesel-Electric Locomotive $4,587,700
Coach Car (gallery) $1,977,300
Cab Car (gallery) $2,284,100
LRT Vehicle $2,730,000

In the case of rail alternatives/options, the same methodology as was used for estimating bus equipment was applied,
but in the case of rail alternatives/options the basic unit being calculated was trains. Each train’s capacity was adjusted
by the number of cars in the train to provide adequate service to meet ridership needs. A minimum train consist of
four coach cars was used for the CRT alternatives/options. The CRT alternatives/options were assumed to use trains
consisting of conventional push-pull diesel-electric locomotives with coaches (gallery) and a cab car (gallery) — the
end car used to remotely operate the train when the locomotive is on the trailing end of a train in push mode. As with
the buses, the individual pieces of equipment were estimated based on recent experience, and the number of each type
of vehicle was then multiplied by the appropriate unit price to arrive at a fleet cost. This included allowances for
spares.

The LRT vehicles estimate varied from the CRT estimate only in that there is but one type of LRT vehicle — a self-
propelled and -operated car. So the number of cars per train was multiplied by the number of trains needed to operate
the planned service, and that was multiplied by a spare factor, the result of which was multiplied by the unit price of
each LRT vehicle.

The number and cost of the respective vehicles were used to establish the vehicle and equipment costs in Figure 7-2.

7.1.2 Comparison of Transit Modes

The capital cost estimate results for each alternative/option are summarized in Figures 7-1 and 7-2 as total and transit
costs respectively. The total capital cost across all alternatives/options ranges from $8 billion to $22 billion, with the
highest costs for those alternatives/options that include CRT ($16 billion to $22 billion) and the lowest for those
alternatives/options that include only BRT ($8 billion to $10 billion). The estimated costs for the transit-only parts of
the alternatives/options range from $1 billion to $2.5 billion for BRT, $9 billion to $15 billion for CRT, and $5 billion
to $6 billion for LRT.

Overall, the estimated costs for BRT transit are notably less than the costs for LRT and significantly less than the
costs for CRT. The primary differences in costs result from:
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= The ability of the BRT system to utilize the HOV lanes included in the highway component of each
alternative/option, particularly in Rockland County, which substantially reduces the transit cost for BRT.

= The ability of the BRT system to stay largely at-grade and within the existing highway infrastructure, which
substantially reduces costs compared to CRT and LRT. For CRT and LRT, there are substantial sections that
are not at-grade (either elevated or in tunnel), and these sections increase the estimated capital cost.

BRT Alternatives/Options

The estimated capital transit cost for BRT is $0.9 billion for Option 3A and $2.5 billion for Option 3B. Both options
have the same cost in Rockland County ($263 million). This cost is primarily for stations and ramps, as the cost of the
travel way for BRT in Rockland County (and on a possible replacement TZB) is not included in the transit cost
estimate, as the BRT system will utilize the HOV lanes, the cost of which was included in the highway apportioning.

Across Westchester County, the estimated capital cost is $560 million for Option 3A to $2.2 billion for Option 3B.
The higher cost for Option 3B results from the extensive use of viaducts to provide mostly elevated BRT along 1-287,
compared to generally at-grade BRT in Option 3A.

LRT Alternatives/Options

At $5.5 billion, the transit cost for full-corridor LRT is six times the cost of full-corridor BRT as presented in Option
3A ($0.9 billion). The larger costs are attributable to the more extensive requirement for elevated structures to pass
over the constraints of the built environment, particularly in Westchester County. In Rockland County, the costs
associated with a new travel way for LRT is the primary source of difference — travel way costs are not included in the
BRT costs, as BRT can utilize the HOV lanes.

CRT Alternatives/Options

The estimated capital transit cost for CRT ranges from approximately $9 billion to $15 billion for alternatives/options
4A, 4A-X, 4B, 4C and 4D. In Alternative 4A, the alternative with the most extensive CRT, the cost to provide CRT is
approximately $15 billion. In this alternative the costs for CRT in Rockland and Westchester Counties are
approximately $4.5 billion and $7 billion, respectively. The larger costs in Westchester County result from more
extensive tunneling and the cost of underground stations. The Hudson Line connection, at $1.5 billion, is a major cost
component in this alternative and includes extensive tunneling in the approach to the Hudson Line as well as two-
miles of modifications on the Hudson Line itself to merge the necessary trackwork within the existing ROW.

In Option 4A-X, which differs from Alternative 4A only by the exclusion of the Hudson Line connection, the overall
capital transit cost estimate is approximately $13 billion. The $2 billion difference in cost between 4A and 4A-X is
directly related to the cost of the Hudson Line connection, but there is also a reduction in the number of vehicles and
equipment required.

In Alternative 4C, one of the alternatives with the least-extensive CRT system, the cost to provide CRT is $8.2 billion
in an overall transit cost of $8.8 billion — the difference being the cost to realize BRT in Westchester. Compared to
Alternative 4A, the major cost difference in Alternative 4C is a substantial decrease in the cost of transit across
Westchester County, where the transit mode is BRT instead of CRT. Option 4D is similar to Alternative 4C but with a
reduction in the number of CRT stations and an increase in the extent of the BRT system across the full corridor.
These changes result in a marginal increase in total transit cost ($8.9 billion) but a reduction in the cost of CRT ($7.9
billion).
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Figure 7-2 Capital Cost Estimate — Transit Split
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In Alternative 4B, the total cost for transit, at approximately $10.4 billion, is in the mid-range between the highest-
and lowest-cost CRT alternatives/options, with cost differences primarily associated with transit modes in
Westchester County. For alternatives 4A, 4B and 4C, with CRT, LRT and BRT modes in Westchester County
respectively, the transit cost estimates are $7.0, $2.5, and $1.0 billion. LRT costs are substantially lower than CRT
costs, as the greater flexibility in the LRT system capability eliminates the need for expensive tunnels and
underground stations. However, extensive elevated lengths are required to cross existing infrastructure, making LRT
more expensive than BRT.

All CRT options include an incremental cost ($1.2 billion) for the possible replacement TZB beyond that required for
the highway components. Unlike in the BRT-only options, where BRT could be accommodated within the highway
envelope on a possible replacement TZB, this is not possible for CRT, and additional width would be required to
carry CRT.

7.2 Annual Operating Costs

Annual operating costs for the transit alternatives/options were projected based on the operating plan for each
component of the alternative/option, with bus and rail costs estimated separately and then combined for the total
operating cost. The measure used was the vehicle hours of operation. This measure was selected because of the ready
availability of recent and directly relevant operating costs within the region for existing mature transit services. While
no assumptions have been made about what agency might operate a given service, it is reasonable to assume that
whatever agency operates the service it will have similar costs to those of the current operators of equivalent services.

Annual operating costs for highway and bridge operations were similarly based on the actual operating cost
experience of highways and bridges in the region or the corridor itself. In either case, the observed costs of operations
were used to develop the cost per lane mile.

All costs were escalated to 2012 using growth factors that reflect recent experience, with transit costs rising more
rapidly in the near future and then leveling to the same growth rate as for highway and bridges.

7.2.1 Description of Criterion

7.2.1.1 Highway and Bridge Operations and Maintenance Costs

Highway operating and maintenance costs were calculated using the unit costs for highway operation and
maintenance per lane mile for the New York Division of the New York State Thruway Authority ($47,000/lane mile).
These costs do not include State Police costs. They were applied to the existing lane miles and the lane miles in the
alternatives/options, and inflated to 2012 dollars using an inflation rate of 4.5 percent.

The cost of maintaining the bridge in this year’s budget is $6 million. That cost per lane mile was applied to the new
highway bridge, and those numbers were also inflated to 2012 dollars.

7.2.1.2 Operations and Maintenance Cost Estimates

The estimate of operating and maintenance costs was calculated using the same concepts as in the fleet cost estimates
in order to determine the number of vehicles needed to provide the planned level of service.

7-4 Cost Evaluation

For the calculation of the cost of operations and maintenance, the number of vehicles operating in each service period
(AM peak, midday, PM peak, and nighttime) was multiplied by the hours in that period (4 hours in the AM and PM
peaks and 5 hours in the midday and nighttime periods) to arrive at the total daily revenue vehicle hours of service.
The daily hours of vehicle service were converted to annual figures using an annualization factor of 291. The
annualization factor reflects full service each weekday and reduced service levels on weekends and holidays (which is
why it is not 365).

The annual vehicle revenue hours of service were then multiplied by the cost per revenue hour based on the actual
cost of operations per revenue hour for that type of vehicle for each transit provider. The costs per hour of operation
were based on 2005 National Transit Database figures for MTA for express buses, Transport of Rockland, Clarkstown
Mini-Trans and Bee-Line System for bus operations in those locales, New Jersey Transit for LRT operations, and
Metro-North Railroad for CRT operations. Table 7-2 provides the 2005 cost per revenue vehicle hour.

Table 7-2

Cost per Revenue Vehicle Hour

Cost per Revenue
Operation Hour of Service
(2005)

Bus Operations

MTA New York City Transit $139.72
Transport of Rockland $118.72
Clarkstown Mini-Trans $78.20
Westchester County Bee-Line System $142.21
Rail Operations

New Jersey Transit Corporation Light Rail $349.79
Metro-North Commuter Railroad $480.58

The main trunk route in BRT was assumed to use articulated buses. The cost per hour of operation (not necessarily
per mile) of articulated buses was increased by 25 percent over standard buses based on industry experience. In
addition, for the portion of all BRT routes running in the BRT ROW, a factor of 1.1 was used to escalate per-hour
costs. This is due to the higher operating speeds of BRT, which result in more miles traveled per hour of operation but
lower fuel efficiency, and to the higher operating costs associated with fare collection and the operation of stations.

The 2005 CRT and LRT operating costs were escalated to 2007 levels, based on Metro-North data showing a 12
percent increase over those two years. BRT costs were escalated by 10.8 percent over that time®. From 2007 to 2012,
a 4.5 percent inflation rate was assumed for all modes.

7.2.2 Comparison of Transit Modes

Table 7-3 provides the annual operating cost of each transit alternative/option. Alternative 4A has the highest transit
annual operating cost — $347 million — followed by Option 4D and Alternative 4C, $309 and $306 million,
respectively. The alternative/option with the lowest transit annual operating cost is Option 3A, at $75 million,
followed closely by Option 3B and Full-Corridor LRT, each with an annual operating cost of $81 million.

! This represents a combination of 4.5% percent inflation for 2005-2006, and 6.1 percent for 2006-2007. In determining an inflation factor from 2006 to 2007, it was found that
fuel costs rose 30 percent. Fuel costs made up 6 percent of the overall cost of bus operations. Using the same 4.5 percent inflation originally assumed for all non-fuel costs, this
led to an overall inflation rate of 6.1 percent.



Table 7-3
Annual Operating Costs (2012)
Alternative/Option
3A 3B 4A 4A-X 4B 4C 4D Full-
Full- Full-Corridor Full- Full- CRT in CRT in CRT in Corridor
Criterion Corridor BRT Corridor Corridor Rockland, Rockland, Rockland, LRT
BRT HOT Lanes CRT with CRT HL HL HL
Enhanced | in Rockland, Hudson without HL Connection, | Connection, | Connection,
Busway in Line (HL) Connection LRT in BRT in Full-
Westchester | Connection Westchester | Westchester Corridor
BRT (3A)
Transit Annual
Operating
Costs 75 81 294 161 223 265 268 80
(% Millions)
Bridge and
Highway 23 23 23 23 23 23 23 23
(% Millions)
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= Revenues in 1996 dollars (BPM uses 1996 dollars) were inflated to current dollars using a factor of 1.33,
based on the CPI, then further inflated by 4.5 percent annually to 2012, so that dollars are comparable to cost
dollars.

7.3.2 Comparison of Transit Modes

Fare revenues vary from $27 million to $127 million (Table 7-4), with those alternatives/options carrying more people
on commuter rail generating the higher fare revenues. Rail alternatives/options with service to Manhattan vary from
$98 million to $127 million. The option without the Hudson Line connection generates only $34 million, among the
lowest. Bus-only alternatives/options and cross-corridor LRT generate less revenue from flat fares (i.e., fares that are
not distance-based).

7.3 Fare Revenue

The revenue projections developed in this study, as well as the operating cost projections used, were intended solely
to permit the comparison among alternatives/options. Before any alternative/option would advance into
implementation, a complete operations and maintenance cost model would be developed, as would a more detailed
analysis of the farebox potential for the chosen alternative/option. The recovery rates which the current estimates
imply are not intended for, nor should they be used for, financial planning. They are unbiased and provide a
reasonable basis to compare the alternatives/options, and that is their sole intent. The fare revenue estimate for each
alternative/option used the existing fare levels escalated to 2012 for each service, and the appropriate fare based on the
distance traveled for the CRT alternative/option and the boarding and alighting points for the LRT and BRT
alternatives/options.

7.3.1 Description of Criterion

Fare revenue was calculated for each alternative/option based on the following assumptions:

= Fares used in the BPM analysis (BPM was 1996 dollars), which are assumed monthly pass costs per ride in
1996 dollars, were applied to 2035 forecast ridership for all new services.

= Fares for rail services were assumed to be 95 percent of fare to GCT for Manhattan-bound services, and 95
percent of fare to White Plains for cross-corridor services, to approximate the number of passengers taking
shorter trips.

= AM Peak-period ridership was factored to daily ridership using a multiplier of 2.86.

= Daily ridership was factored to annual ridership using a multiplier of 291, reflecting weekday and weekend
ridership.

Table 7-4
Fare Revenue*
Alternative/Option
3A 3B 4A 4A-X 4B 4C 4D Full-
Full- Full-Corridor Full- Full- CRT in CRT in CRT in Corridor
Criterion Corridor BRT Corridor Corridor Rockland, Rockland, Rockland, LRT
BRT HOT Lanes CRT with CRT without HL HL HL
Enhanced | in Rockland, Hudson HL Connection, | Connection, | Connection,
Busway in Line (HL) Connection LRT in BRT in Full-
Westchester | Connection Westchester | Westchester Corridor
BRT (3A)
Fare
Revenue 40 39 105 34 98 113 127 27
($ Millions)
Note:

* The revenue projections used in this study are intended solely to permit the comparison among alternatives/options, and are not intended to be
used for financial planning purposes.

7.4 Cost/Net Cost Per Passenger and Passenger-Mile

7.4.1 Description of Criteria

Cost/net cost per passenger and net cost per passenger-mile are measures of the cost effectiveness of the
alternatives/options. The value of such measures is that they combine the costs of the alternatives/options and their
benefits, so that alternatives/options can be compared despite having significantly different costs or benefits. Another
way of expressing the value of this type of measure is to say that it provides a way of assessing whether a particular
investment provides sufficient return to warrant the investment. For public transit systems, these measures are roughly
equivalent to the private market measures of Return on Investment (ROI) used to evaluate private-sector projects.
Cost per passenger or passenger-mile does not factor in revenue. Net cost is the total ‘subsidy’ for the
alternative/option, on a per-passenger or per-passenger-mile basis.
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7.4.1.1 Cost and Net Cost Per Passenger

The cost or net cost per passenger has two inputs — the cost or net cost of the alternative/option and the total number
of passengers (Table 7-5). The cost measure is the sum of the annualized capital costs and annual operating cost; net
cost deducts the annual fare revenues. Annualized capital costs are calculated using a discount rate (7 percent) applied
to the expected economic life of the facilities needed to create the alternative/option. It is analogous to an amortization
rate, representing the annual level of investment needed to finance the alternative/option over its economic life. While
transit systems are not privately financed, this allows comparison of alternatives/options having different economic
lives to be equitably compared. For example, some alternatives/options have longer economic lives than do others.
The economic life expectancy of buses is far shorter than trains, so over the life of a project the bus fleet may need to
be entirely replaced once or even twice for every time the rail vehicles need to be replaced. The annualized capital
cost measure accounts for this difference by reflecting such differences.

Table 7-5
Cost/Net Cost per Passenger and Passenger-Mile
Alternative/Option
3A 3B 4A 4A-X 4B 4C 4D Full-
- Full- Full-Corridor | Full-Corridor | Full-Corridor CRT in CRT in CRT in Corridor
Criterion Corridor BRT CRT with CRT without | Rockland, HL | Rockland, HL Rockland, LRT
BRT HOT Lanes in | Hudson Line HL Connection, Connection, HL
Enhanced Rockland, (HL) Connection LRT in BRT in Connection,
Busway in Connection Westchester | Westchester | Full-Corridor
Westchester BRT (3A)
Cost per
Passenger $8.92 $17.03 $77.16 $103.23 $62.87 $46.68 $39.08 $43.51
Net Cost per
Passenger $6.39 $14.55 $71.36 $100.13 $56.52 $40.81 $33.66 $41.13
Cost per
Passenger- $1.00 $1.77 $2.53 $5.52 $1.95 $1.73 $1.69 $2.54
Mile
Net Cost per
Passenger- $0.72 $1.51 $2.34 $5.36 $1.75 $1.51 $1.45 $2.40
Mile

The annual ridership of each alternative/option is based on the daily ridership projected for that alternative/option
expanded to an annual figure. The process of adjusting from daily to annual estimates uses an annualization factor that
reflects how many days each year full service will be provided versus those days when less than full service will be
provided. The days when less than full service is likely to be provided are holidays and weekends. The annualization
factor weights those days and adds them to the full-service days to arrive at the equivalent factor to provide annual
ridership. In the case of this project, the annualization factor used is 291, so daily ridership was multiplied by 291 to
arrive at an annual ridership figure.

7.4.1.2 Cost and Net Cost Per Passenger-Mile

The cost/net cost per passenger-mile (Table 7-5) uses the same annualized capital cost as does the cost/net cost per
passenger measure. However, annual passenger miles differ from passengers by reflecting the trip lengths projected
for those passengers. This gives another measure that is useful in spotting the length of trips being served, so that

7-6 Cost Evaluation

longer trips are valued appropriately. Passenger-miles were determined by measuring passenger loads along the main
transit corridor from Suffern to Port Chester.

The BPM outputs represent the AM-peak period (6-10 AM). A factor of 2.86 was used to derive daily passenger
miles. A factor of 291 was then used to convert daily miles to annual miles. Annual costs/net costs were then divided
by the total number of passenger-miles for each alternative/option.

The revenue/cost measure developed in this analysis is not a cost/benefit measure nor is it a cost/effectiveness
measure. These figures were developed to enable comparison among multiple alternatives/options and are not
intended for financial analyses. They are performance measures and not financial measures, since significant
additional work will be needed for the selected alternative/option to develop reliable revenue and cost estimates. The
Federal Transit Administration (FTA) uses a cost/effectiveness measure that captures the benefits of
alternatives/options using “transit system user benefits” — taking the number of hours of commute time saved and
monetizing those savings, converting them to dollars. The measures presented in this section on costs/net costs do not
purport to monetize those benefits and are, therefore, not comparable to the FTA measure.

7.4.2 Comparison of Transit Modes

Table 7-5 provides the cost/net cost per passenger and per passenger-mile for the alternatives/options. The lowest cost
per passenger was achieved by BRT Options 3A and 3B. The highest cost per passenger was recorded by Option 4A-
X, followed by Alternative 4A. Option 4A-X has the highest cost per passenger-mile, followed by Full-Corridor LRT.
The lowest cost per passenger-mile was achieved by Option 3A.

Net costs range from roughly $6 per passenger to over $100 per passenger, and from less than $1 to over $5 per
passenger-mile, with the bus-only alternatives/options having lower unit costs, and the option of full-corridor CRT
without a connection to Manhattan having the highest unit cost.

7.5 Travel-Time Benefits

Travel-time benefits place a dollar value on the amount of time saved by commuters under each alternative/option
compared to the No Build Alternative. These include direct benefits (time saved by transit users) and indirect benefits
(time saved by non-transit commuters due to reduced congestion). The time saved by transit users is determined by
direct comparison of travel times in the No Build and in each of the alternatives/options. Travel time saved by non-
transit users is calculated as a multiplier, using federal guidelines. These are benefits that accrue to individuals, and
are therefore not included in the net-cost calculation.

7.5.1 Description of Criterion

Travel-time benefits were derived by applying a value of time to the aggregate travel-time savings described above.
Based on FTA guidance, the value of time was based on a 2007 wage of $12.00 per hour. FTA has established
allowances of 100 percent for indirect benefits such as congestion relief and economic development, which leads to a
value of time of $24.00 in 2007 dollars, and $29.90 in 2012 dollars (assuming an inflation rate of 4.5 percent per
year). It should be noted that this estimate of travel-time benefits is not the same as the user benefits measure used by
FTA in New Starts analysis.



7.5.2 Comparison of Transit Modes

Table 7-6 summarizes the travel-time savings of each alternative/option. Unlike some of the other measures, this
measure varies by origin and destination. Each origin/destination pair would have different savings for each
alternative/option. Therefore, there are three tables nested within the following table.

Table 7-6

Travel-Time Savings

Alternative/Option
3A 3B 4A 4A-X 4B 4C 4D Full-
o Full- Full-Corridor Full- Full- CRT in CRT in CRT in Corridor
Criterion Corridor BRT Corridor Corridor Rockland, HL | Rockland, HL Rockland, LRT
BRT HOT Lanes CRT with CRT without | Connection, Connection, HL
Enhanced | in Rockland, Hudson HL LRT in BRT in Connection,
Busway in Line (HL) Connection | Westchester | Westchester | Full-Corridor
Westchester | Connection BRT (3A)
Aggregate
Travel-Time
Savings
(Hours in 4,400 4,500 7,400 3,900 6,200 6,000 8,100 3,800
the Peak
Period
(6-10 AM)
Annual
Travel-Time
Benefits 110 112 184 97 154 149 202 95
(% millions)

The benefits from most rail alternatives/options are greater than those from the bus-only or LRT alternatives/options,
due to the longer trips taken at higher speeds compared to highway speeds. The exception is the variant without the

connection to the Hudson Line, where trips to Manhattan are low.

7.6 Summary of Cost Evaluation

A summary of all the cost analyses is presented in Tables 7-7 and 7-8. The data have all been described above. The
rail options have higher capital costs, which result in higher unit costs, but have advantages in travel-time savings and
revenue generation. While total ridership is similar, the rail options attract more riders diverted from other modes,
which removes vehicles from the roadways.
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Table 7-7

Cost Criteria — Project Costs

Table 7-8

Cost Criteria — Transit Costs

Criterion

Alternative/Option

3A
Full-
Corridor
BRT
Enhanced

3B
Full-Corridor
BRT
HOT Lanes
in Rockland,
Busway in
Westchester

4A
Full-
Corridor
CRT with
Hudson
Line (HL)
Connection

4A-X
Full-
Corridor
CRT
without HL
Connection

4B
CRT in
Rockland,
HL
Connection,
LRT in
Westchester

4C
CRTin
Rockland,
HL
Connection,
BRT in
Westchester

4D
CRTin
Rockland,
HL
Connection,
Full-
Corridor
BRT (3A)

Full-
Corridor
LRT

Project
Capital
Cost ($
Millions)

8,027

9,678

22,091

20,002

17,352

15,755

15,999

12,251

Transit
Capital
Cost ($
Millions)

897

2,548

15,111

13,022

10,372

8,775

8,869

5,561

Project
Capital
Cost
Annualized
($ Millions)

582

701

1,601

1,449

1,257

1,142

1,159

888

Transit
Capital
Cost
Annualized
($ Millions)

65

185

1,095

944

752

636

643

403

Project
Annual
Operating
Costs

($ Millions)

98

104

317

184

245

288

291

103

Transit
Annual
Operating
Costs

($ Millions)

75

81

294

161

223

265

268

80

Project
Annual
Total
Costs

($ Millions)

679

805

1,918

1,633

1,503

1,429

1,450

991

Transit
Annual
Total
Costs

($ Millions)

140

266

1,389

1,105

974

901

911

483

Notes: Based on Year 2012 dollars. Project costs include transit, highway, and bridge costs. Cost estimate was prepared October 25, 2007. Note that
value planning for all alternatives/options will be studied and developed in the future.

Alternative/Option
3A 3B 4A 4A-X 4B AC 4D Full-
Full- Full-Corridor Full- Full- CRT in CRT in CRT in Corridor
Criteri Corridor BRT Corridor Corridor Rockland, Rockland, Rockland, LRT
riterion BRT HOT Lanes | CRT with CRT HL HL HL
Enhanced | in Rockland, Hudson without HL | Connection, | Connection, | Connection,
Busway in Line (HL) | Connection LRT in BRT in Full-
Westchester | Connection Westchester | Westchester Corridor
BRT (3A)
Annual
Transit
Costs 140 266 1,389 1,105 974 901 911 483
($ Millions)
Fare
Revenue 40 39 105 34 98 113 127 27
($ Millions)
Net Annual
Transit 100 227 1,284 1,071 876 788 784 456
Costs ($
Millions)
Travel-Time
Benefits 110 112 184 97 154 149 202 95
($ Millions)
Weekday Daily Ridership
New 23,400 23,800 21,800 13,800 21,000 21,400 31,200 16,900
Diverted
ﬁg?ﬂs?ther 30,600 29,800 40,100 23,100 32,200 44,800 48,700 21,400
Routes
Total 54,000 53,600 61,900 36,900 53,200 66,200 79,900 38,300
Annual Passenger-Miles (Millions)

In Corridor 100 90 190 80 160 176 207 90
On Existing
Facilities 40 60 360 120 340 346 332 100
Beyond
Corridor
Total 140 150 550 200 500 522 539 190
Cost per
Passenger $8.92 $17.03 $77.16 $103.23 $62.87 $46.68 $39.08 $43.51
Net Cost per
Passenger $6.39 $14.55 $71.36 $100.13 $56.52 $40.81 $33.66 $41.13
Cost per
Passenger- $1.00 $1.77 $2.53 $5.52 $1.95 $1.73 $1.69 $2.54
Mile
Net Cost per
Passenger- $0.72 $1.51 $2.34 $5.36 $1.75 $1.51 $1.45 $2.40
Mile

Notes: Based on Year 2012 dollars. Net cost per passenger-mile is based on total passenger-miles.
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