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DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total

PARENT ITEM 1000000
Description = Pavement & Finishes Unit = SF Takeoff Quan: ~ 100.000 Engr Quan: 100.000

Listing of Sub-Biditems of Parent Item 1000000:

PARENT ITEM 1010000
Description = Pavement & Finishes - HWY Unit = SF Takeoff Quan: ~ 100.000 Engr Quan: 100.000

Listing of Sub-Biditems of Parent Item 1010000:

BID ITEM = 1010100 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline New Pavement - New Constr Unit = SF Takeoff Quan: 4.504,018.000 Engr Quan: 0.000
10100 Prep, Grade, Roll Quan: 450401800 gE Hrs/Shft: 1000 Cal: 510 WC:NY1287

GR2 Compact- Large 1,801.60 CH Prod: 25000000 yH Lab Pcs: 15.00 Eqp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 1,801.61 HR 36.120 49,833 15,242 65,074
8L938 CAT 938H Wheel loa  1.00 1,801.61 HR 56.230 55,183 46,121 101,305
8MG16H Cat 16H Motorgrader ~ 2.00 3,603.21 HR 102.440 204,266 164,847 369,113
8RSF Sheepsft Roller 1.00 1,801.61 HR 32.500 58,552 58,552
8RSW Steel wheel roller 2.00 3,603.21 HR 56.260 116,420 86,297 202,717
8SMTOOLS Small Tools 2.00 3,603.21 HR 10.000 36,032 36,032
8TPU Pickup Truck 1.00 1,801.61 HR 9.870 6,071 11,710 17,782
8TWT5 Water Truck - 5,000 1.00 1,801.61 HR 79.000 81,072 61,255 142,327
NY1 Foreman 1.00 1,801.61 MH 42.000 170,900 170,900
NY2 General Labor 8.00 14,412.86 MH 38.000 1,293,874 1,293,874
NY3 Skilled Labor / Operat  6.00 10,809.64 MH 40.000 997,903 997,903
$3,455,578.82 0.0060 MH/SF 27,024.1100 MH [0.234] 2,462,677 607,430 385,472 3,455,579

25000100 Units/H* 25,000.0999 Un/Shift 166.6667 Unit/M 0.55 0.13 0.09 0.77
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1010100 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline New Pavement - New Constr Unit = SF Takeoff Quan: 4,504,018.000 Engr Quan: 0.000
10150 Subbase Quan: 1385852 CY Hrs/Shft; 1000  Cal: 510 WC:NYI1287

GR2 Compact- Large 277.17 CH Prod: 50.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2SBASE Sub Base@110% 13,858.52 CY 14.000 213,421 213,421
8D6 CAT D6 Dozer 1.00 27717 HR 36.120 7,667 2,345 10,011
8L.938 CAT 938H Wheel loa  1.00 277.17 HR 56.230 8,490 7,096 15,585
8MG16H Cat 16H Motorgrader ~ 2.00  554.34 HR 102.440 31,426 25,361 56,787
8RSF Sheepsft Roller 1.00 27717 HR 32.500 9,008 9,008
8RSW Steel wheel roller 2.00 554.34 HR 56.260 17,911 13,276 31,187
8SMTOOLS Small Tools 2.00 554.34 HR 10.000 5,543 5,543
8TPU Pickup Truck 1.00 277.17 HR 9.870 934 1,802 2,736
8TWT5 Water Truck - 5,000 1.00 27717 HR 79.000 12,473 9,424 21,896
NY1 Foreman 1.00 277.17 MH 42.000 26,292 26,292
NY?2 General Labor 8.00 2,217.36 MH 38.000 199,057 199,057
NY3 Skilled Labor / Operat  6.00 1,663.02 MH 40.000 153,523 153,523
$745,048.02 0.2999 MH/CY 4,157.5500 MH [11.72] 378,873 213,421 93,451 59,303 745,048
50.0001 Units/H* 500.0007 Un/Shift 3.3333 Unit/M 27.34 1540 6.74 4.28 53.76
10200 Lift 1 Base Course Quan: 5543407 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 1,108.68 CH Prod: 50.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 55,434.07 CY 50.000 3,048,874 3,048,874
8D6 CAT D6 Dozer 1.00 1,108.68 HR 36.120 30,666 9,379 40,046
8L938 CAT 938H Wheel loa  1.00 1,108.68 HR 56.230 33,959 28,382 62,341
8MG16H Cat 16H Motorgrader ~ 2.00 2,217.36 HR 102.440 125,702 101,444 227,146
8RSF Sheepsft Roller 1.00 1,108.68 HR 32.500 36,032 36,032
8RSW Steel wheel roller 2.00 2,217.36 HR 56.260 71,643 53,106 124,749
8SMTOOLS Small Tools 2.00 2,217.36 HR 10.000 22,174 22,174
8TPU Pickup Truck 1.00 1,108.68 HR 9.870 3,736 7,206 10,943

8TWT5 Water Truck - 5,000 1.00 1,108.68 HR 79.000 49,891 37,695 87,586
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1010100 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline New Pavement - New Constr Unit = SF Takeoff Quan: 4,504,018.000  Engr Quan: 0.000
NY1 Foreman 1.00 1,108.68 MH 42.000 105,169 105,169
NY2 General Labor 8.00 8,869.45 MH 38.000 796,230 796,230
NY3 Skilled Labor / Operat  6.00 6,652.09 MH 40.000 614,094 614,094
$5,175,383.08 0.2999 MH/CY 16,630.2200 MH [11.72] 1,515,494 3,048,874 373,803 237,213 5,175,383
50.0001  Units/H* 500.0006 Un/Shift 3.3333 Unit/M 27.34  55.00 6.74 4.28 93.36
10250 Lift 2 Base Course Quan: 9543407 CY Hrs/Shft; 1000  Cal: 510 WC:NYI1287

GR2 Compact- Large 5,543.40 CH Prod: 10.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 55,434.07 CY 50.000 3,048,874 3,048,874
8D6 CAT D6 Dozer 1.00 5,543.41 HR 36.120 153,331 46,897 200,228
8L938 CAT 938H Wheel loa  1.00 5,543.41 HR 56.230 169,795 141,911 311,706
8MG16H Cat 16H Motorgrader ~ 2.00 11,086.81 HR 102.440 628,511 507,222 1,135,733
8RSF Sheepsft Roller 1.00 5,543.41 HR 32.500 180,161 180,161
8RSW Steel wheel roller 2.00 11,086.81 HR 56.260 358,215 265,529 623,744
8SMTOOLS Small Tools 2.00 11,086.81 HR 10.000 110,868 110,868
8TPU Pickup Truck 1.00 5,543.41 HR 9.870 18,681 36,032 54,713
8TWT5 Water Truck - 5,000 1.00 5,543.41 HR 79.000 249,453 188,476 437,929
NY1 Foreman 1.00 5,543.41 MH 42.000 525,847 525,847
NY2 General Labor 8.00 44,347.26 MH 38.000 3,981,151 3,981,151
NY3 Skilled Labor / Operat ~ 6.00 33,260.44 MH 40.000 3,070,471 3,070,471
$13,681,424.87 1.5000 MH/CY 83,151.1100 MH [58.6] 7,577,469 3,048,874 1,869,015 1,186,067 13,681,425
10.0000 Units/H* 100.0001 Un/Shift 0.6667 Unit/M 136.69  55.00 33.72 21.40 246.81
10300 Binder Course Quan: 5543407 TON Hrs/Shft: 10.00  Cal: 510 WC:NYI1287

PVv2 Asp. Pave - Large 1,108.68 CH Prod: 50.0000 UH Lab Pcs: 20.00 Eqp Pcs: 13.00
2HMAB HMA Binder Course 55,434.07 TON 40.000 2,439,099 2,439,099
8AP1 Asphalt Paver (LG) 2.00 2,217.36 HR 258.150 388,038 184,373 572,411
8APBS Sweeper 1.00 1,108.68 HR 62.120 35,167 33,704 68,871
8APLANT Asphalt Plant & Equi 1.00 1,108.68 HR 179.070 110,170 88,362 198,531
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1010100 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline New Pavement - New Constr Unit = SF Takeoff Quan: 4,504,018.000  Engr Quan: 0.000
8D6 CAT D6 Dozer 1.00 1,108.68 HR 36.120 30,666 9,379 40,046
8L938 CAT 938H Wheel loa  1.00 1,108.68 HR 56.230 33,959 28,382 62,341
8RPN Pneumatic roller - 12 2.00 2,217.36 HR 63.750 99,781 41,576 141,357
8RT Roller - Tandem 10to 2.00 2,217.36 HR 50.000 110,868 110,868
8TDIST Distribution Truck 1.00 1,108.68 HR 45.000 49,891 49,891
8TPU Pickup Truck 1.00 1,108.68 HR 9.870 3,736 7,206 10,943
8TWT3 Water Truck - 3,000 1.00 1,108.68 HR 74.470 47,640 34,923 82,563
LAB-A General Labor - Appr ~ 2.00 2,217.36 MH 28.430 172,067 172,067
LAB-F General Labor - Fore 1.00 1,108.68 MH 34.000 93,888 93,388
LAB-J General Labor - Class  6.00 6,652.09 MH 33.460 558,761 558,761
OP-2 Operator - Medium E 9.00 9,978.13 MH 43.500 965,560 965,560
OP-OIL Equip Oiler 2.00 2,217.36 MH 43.780 215,358 215,358
$5,782,555.87 0.3999 MH/TON 22,173.6200 MH [15.414] 2,005,635 2,439,099 909,916 427,906 5,782,556
50.0001  Units/H* 500.0006 Un/Shift 2.5000 Unit/M 36.18 44.00 16.41 7.72 104.31
10350 Top Course Quan: 4157555 TON  Hrs/Shft: 1000  Cal: 510 WC:NYI1287

PVv2 Asp. Pave - Large 831.51 CH Prod: 50.0000 UH Lab Pcs: 20.00 Eqp Pcs: 13.00
2HMAT HMA Top Course@1 41,575.55 TON 60.000 2,743,986 2,743,986
8AP1 Asphalt Paver (LG) 2.00 1,663.02 HR 258.150 291,029 138,280 429,309
8APBS Sweeper 1.00 831.51 HR 62.120 26,375 25,278 51,653
8APLANT Asphalt Plant & Equi 1.00 83151 HR 179.070 82,627 66,271 148,898
8D6 CAT D6 Dozer 1.00 83151 HR 36.120 23,000 7,035 30,034
8L938 CAT 938H Wheel loa  1.00 831.51 HR 56.230 25,469 21,287 46,756
8RPN Pneumatic roller - 12 2.00 1,663.02 HR 63.750 74,836 31,182 106,018
8RT Roller - Tandem 10to 2.00 1,663.02 HR 50.000 83,151 83,151
8TDIST Distribution Truck 1.00 83151 HR 45.000 37,418 37,418
8TPU Pickup Truck 1.00 83151 HR 9.870 2,802 5,405 8,207
8TWT3 Water Truck - 3,000 1.00 83151 HR 74.470 35,730 26,193 61,923

LAB-A General Labor - Appr 2.00 1,663.02 MH 28.430 129,051 129,051
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1010100 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline New Pavement - New Constr Unit = SF Takeoff Quan: 4,504,018.000 Engr Quan: 0.000
LAB-F General Labor - Fore 1.00 831.51 MH 34.000 70,416 70,416
LAB-J General Labor - Class ~ 6.00 4,989.07 MH 33.460 419,071 419,071
OP-2 Operator - Medium E 9.00 7,483.60 MH 43.500 724,170 724,170
OP-OIL Equip Oiler 2.00 1,663.02 MH 43.780 161,519 161,519
$5,251,579.31 0.4000 MH/TON 16,630.2200 MH [15.414] 1,504,227 2,743,986 682,437 320,930 5,251,579
50.0001 Units/H* 500.0006 Un/Shift 2.5000 Unit/M 36.18  66.00 16.41 7.72 126.31
10400 Tack Coat Quan: 2771703 TON  Hrs/Shft: 10.00  Cal: 510 WC:NY1287

PVv2 Asp. Pave - Large 554.34 CH Prod: 50.0000 UH Lab Pcs: 20.00 Eqp Pcs: 13.00
2HMATK HMA Tack Coat@11 27,717.03 TON 60.000 1,829,324 1,829,324
8AP1 Asphalt Paver (LG) 2.00 1,108.68 HR 258.150 194,019 92,187 286,206
8APBS Sweeper 1.00 554.34 HR 62.120 17,584 16,852 34,436
8APLANT Asphalt Plant & Equi 1.00 554.34 HR 179.070 55,085 44,181 99,266
8D6 CAT D6 Dozer 1.00 554.34 HR 36.120 15,333 4,690 20,023
8L938 CAT 938H Wheel loa  1.00 554.34 HR 56.230 16,979 14,191 31,171
8RPN Pneumatic roller - 12 2.00 1,108.68 HR 63.750 49,891 20,788 70,678
8RT Roller - Tandem 10to 2.00 1,108.68 HR 50.000 55,434 55,434
8TDIST Distribution Truck 1.00 554.34 HR 45.000 24,945 24,945
8TPU Pickup Truck 1.00 554.34 HR 9.870 1,868 3,603 5,471
8TWT3 Water Truck - 3,000 1.00 554.34 HR 74.470 23,820 17,462 41,282
LAB-A General Labor - Appr ~ 2.00 1,108.68 MH 28.430 86,034 86,034
LAB-F General Labor - Fore 1.00 554.34 MH 34.000 46,944 46,944
LAB-J General Labor - Class  6.00 3,326.04 MH 33.460 279,380 279,380
OP-2 Operator - Medium E 9.00 4,989.07 MH 43.500 482,781 482,781
OP-OIL Equip Oiler 2.00 1,108.68 MH 43.780 107,679 107,679
$3,501,052.41 0.3999 MH/TON 11,086.8100 MH [15.414] 1,002,817 1,829,324 454,958 213,953 3,501,052
50.0001 Units/H* 500.0005 Un/Shift 2.5000 Unit/M 36.18  66.00 16.41 7.72 126.31



Arup

Page 6

10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1010100 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline New Pavement - New Constr Unit = SF Takeoff Quan: 4,504,018.000 Engr Quan: 0.000
10450 Guard Rail Quan: 4949470 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

PL1 Place - Install Material 989.89 CH Prod: 50.0000 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
2KRAIL KRail - Jersey Ba@11 49,494.70 LF 100.000 5,444,417 5,444,417
8CRBMTRK Boom Truck 20 ton 1.00 989.89 HR 102.630 65,679 35,913 101,592
8LFORK Fork Lift 1.00 989.89 HR 43.060 29,806 12,819 42,625
8LIFTS32 Scissor Lift 32' 1.00 989.89 HR 29.700 14,700 14,700 29,400
8SMTOOLS Small Tools 4.00 3,959.58 HR 10.000 39,596 39,596
8TPU Pickup Truck 1.00 989.89 HR 9.870 3,336 6,434 9,770
82G050 Genset - 50 KW 1.00 989.89 HR 19.700 4,455 15,046 19,501
8ZTE Power Tools - Electri 1.00 989.89 HR 10.000 9,899 9,899
NY1 Foreman 1.00 989.89 MH 42.000 93,901 93,901
NY?2 General Labor 4.00 3,959.58 MH 38.000 355,460 355,460
NY3 Skilled Labor / Operat  5.00 4,949.47 MH 40.000 456,915 456,915
$6,603,075.76 0.2000 MH/LF 9,898.9400 MH [7.88] 906,276 5,444,417 167,470 84,913 6,603,076
50.0002 Units/H* 500.0020 Un/Shift 5.0000 Unit/M 18.31 110.00 3.38 1.72 133.41
10500 Center Wall Divider Quan: 29,6%.82 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

CC4 Concreete Crew - Medium 1,187.87 CH Prod: 25.0000 UH Lab Pcs: 12.00 Eqp Pcs:  7.00
2CONC Concrete - Ready @1 29,696.82 CY 141.000 4,605,977 4,605,977
2REBAR Rebar@110% 7,424,205.00 LBS 0.650 5,308,307 5,308,307
8AC1300 Air Compressor - 130  1.00 1,187.87 HR 131.450 57,018 99,128 156,146
8CONC100 Concrete Conveyer (1  1.00 1,187.87 HR 23.850 14,848 13,482 28,331
8CONWT Concrete Work Tools 2.00 2,375.75 HR 4.310 10,239 10,239
8FORM1 Concrete Form Set-S  2.00 2,375.75 HR 5.000 11,879 11,879
8TPU Pickup Truck 1.00 1,187.87 HR 9.870 4,003 7,721 11,724
NY1 Foreman 1.00 1,187.87 MH 42.000 112,681 112,681
NY2 General Labor 7.00 8,315.11 MH 38.000 746,466 746,466
NY3 Skilled Labor / Operat  4.00 4,751.49 MH 40.000 438,639 438,639
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1010100 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline New Pavement - New Constr Unit = SF Takeoff Quan: 4,504,018.000 Engr Quan: 0.000
$11,430,387.45  0.4799 MH/CY 14,254.4700 MH [18.72] 1,297,785 9,914,283 97,987 120,331 11,430,387
25.0001 Units/H* 250.0006 Un/Shift 2.0833 Unit/M 43.70 333.85 3.30 4.05 384.90
10550 Final Line and Grade Quan: 450401800 g Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 1,501.32 CH Prod: 30000330 yH Lab Pcs: 15.00 Egp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 1,501.32 HR 36.120 41,527 12,701 54,228
8L.938 CAT 938H Wheel loa  1.00 1,501.32 HR 56.230 45,985 38,434 84,419
8MG16H Cat 16H Motorgrader ~ 2.00 3,002.65 HR 102.440 170,220 137,371 307,591
8RSF Sheepsft Roller 1.00 1,501.32 HR 32.500 48,793 48,793
8RSW Steel wheel roller 2.00 3,002.65 HR 56.260 97,016 71,913 168,929
8SMTOOLS Small Tools 2.00 3,002.65 HR 10.000 30,027 30,027
8TPU Pickup Truck 1.00 1,501.32 HR 9.870 5,059 9,759 14,818
8TWT5 Water Truck - 5,000 1.00 1,501.32 HR 79.000 67,559 51,045 118,604
NY1 Foreman 1.00 1,501.32 MH 42.000 142,415 142,415
NY?2 General Labor 8.00 12,010.58 MH 38.000 1,078,216 1,078,216
NY3 Skilled Labor / Operat  6.00 9,007.94 MH 40.000 831,577 831,577
$2,879,617.22 0.0049 MH/SF 22,519.8400 MH [0.195] 2,052,208 506,186 321,223 2,879,617
3,000.0386  Units/H* 30,000.3863 Un/Shift 200.0024 Unit/M 0.46 0.11 0.07 0.64
10600 Lane Markings Quan:593,936.44 | F Hrs/Shft: 1000  Cal: 510 WC:NY1287

LM1 Lane Markings 296.96 CH Prod: 20000001 yH Lab Pcs:  9.00 Eqp Pcs:  5.00
2PAINT Lane Markings@110 593,936.44 LF 1.500 979,995 979,995
8APBS Sweeper 1.00 296.97 HR 62.120 9,420 9,028 18,448
8T5T Flatbed Truck -5Ton  1.00 296.97 HR 21.220 1,283 5,019 6,302
8TPU Pickup Truck 2.00 593.94 HR 9.870 2,002 3,861 5,862
8TSTRP Thermo Striper 1.00 296.97 HR 100.000 29,697 29,697
NY1 Foreman 1.00 296.97 MH 42.000 28,171 28,171
NY?2 General Labor 4.00 1,187.87 MH 38.000 106,638 106,638

NY3 Skilled Labor / Operat  4.00 1,187.87 MH 40.000 109,659 109,659
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1010100 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline New Pavement - New Constr Unit = Takeoff Quan: 4,504,018.000 Engr Quan: 0.000
$1,284,771.40 0.0044 MH/LF 2,672.7100 MH [0.177] 244,468 979,995 42,401 17,907 1,284,771
2,000.0554  Units/H* 20,000.5536 Un/Shift 222.2227 Unit/M 0.41 1.65 0.07 0.03 2.16
10650 4" Edge Drain Pipe Quan: 4949470 |F Hrs/Shft: 1000  Cal: 510 WC:NY1287

PIPE Pipe Crew - Trench 1,979.78 CH Prod: 25.0000 UH Lab Pcs: 10.00 Eqp Pcs:  6.00
24PIPE 4" Edge Drain Pip@1 49,494.70 LF 14.000 762,218 762,218
8AC900 Air Compressor -900  1.00 1,979.79 HR 88.850 69,293 106,612 175,904
8ADDSTM Addon - Small Tool&  1.00 1,979.79 HR 2.650 4,257 990 5,246
8CRNG40T Grove RT640E40 To  1.00 1,979.79 HR 110.000 158,383 59,394 217,777
8EXGRDALL  Gradall3CY 1.00 1,979.79 HR 220.400 226,191 210,155 436,346
8GENBS00 Generators 800 KW 1.00 1,979.79 HR 25.000 29,697 19,798 49,495
8TPU Pickup Truck 1.00 1,979.79 HR 9.870 6,672 12,869 19,541
LAB-A General Labor - Appr 2.00 3,959.58 MH 28.430 307,264 307,264
LAB-F General Labor - Fore 1.00 1,979.79 MH 34.000 167,658 167,658
LAB-J General Labor - Class  4.00 7,919.15 MH 33.460 665,191 665,191
OP-2 Operator - Medium E 2.00 3,959.58 MH 43.500 383,159 383,159
OP-OIL Equip Oiler 1.00 1,979.79 MH 43.780 192,285 192,285
$3,382,083.57 0.4000 MH/LF 19,797.8900 MH [14.219] 1,715,557 762,218 494,492 409,817 3,382,084
25.0001 Units/H* 250.0010 Un/shift 2.5000 Unit/M 3466 1540 9.99 8.28 68.33
10700 Signage Quan: 4949470 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

PL1 Place - Install Material 989.89 CH Prod: 50.0000 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
2SIGN Signage@110% 49,494.70 LF 150.000 8,166,626 8,166,626
8CRBMTRK Boom Truck 20 ton 1.00 989.89 HR 102.630 65,679 35,913 101,592
8LFORK Fork Lift 1.00 989.89 HR 43.060 29,806 12,819 42,625
8LIFTS32 Scissor Lift 32' 1.00 989.89 HR 29.700 14,700 14,700 29,400
8SMTOOLS Small Tools 4.00 3,959.58 HR 10.000 39,596 39,596
8TPU Pickup Truck 1.00 989.89 HR 9.870 3,336 6,434 9,770
8Z2G050 Genset - 50 KW 1.00 989.89 HR 19.700 4,455 15,046 19,501
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1010100 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline New Pavement - New Constr Unit = SF Takeoff Quan: 4,504,018.000 Engr Quan: 0.000
8ZTE Power Tools - Electri 1.00 989.89 HR 10.000 9,899 9,899
NY1 Foreman 1.00 989.89 MH 42.000 93,901 93,901
NY2 General Labor 4.00 3,959.58 MH 38.000 355,460 355,460
NY3 Skilled Labor / Operat  5.00 4,949.47 MH 40.000 456,915 456,915
$9,325,284.26 0.2000 MH/LF 9,898.9400 MH [7.88] 906,276 8,166,626 167,470 84,913 9,325,284
50.0002 Units/H* 500.0020 Un/Shift 5.0000 Unit/M 18.31 165.00 3.38 1.72 188.41
=====> |tem Totals: 1010100 - 1-287 Mainline New Pavement - New Constr
$72,497,842.04 0.0577 MH/SF 259,896.43 MH [2.234] 23,569,762 38,591,118 6,467,015 3,869,948 72,497,842
16.096 4504018 SF 5.23 8.57 1.44 0.86 16.10
BID ITEM = 1010200 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline Full Depth Reconstruction Unit = SF Takeoff Quan: 9,100.000 Engr Quan: 0.000
10100 Existing Pave Demo Quan: 202.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

EX8 Pavement Removal 40.40 CH Prod: 5.0000 UH Lab Pcs: 10.00 Eqgp Pcs: 12.00
4HAUL Hauling - Sub 222 CY 50.000 111 111
8AC900 Air Compressor - 900  1.00 40.40 HR 88.850 1,414 2,176 3,590
8ADDSTM Addon - Small Tool&  1.00 40.40 HR 2.650 87 20 107
8APRC Asphalt Reclaimer (w/  1.00 40.40 HR 215.000 5,050 3,636 8,686
8APRS Roadway Saw (w/Bla  1.00 40.40 HR 15.000 101 505 606
8EX350 CAT 350 3 CY Exca 1.00 40.40 HR 220.400 4,616 4,288 8,904
8L950 CAT 950H Wheel Lo 2.00 80.80 HR 66.160 3,007 2,339 5,346
8SMTOOLS Small Tools 2.00 80.80 HR 10.000 808 808
8TPU Pickup Truck 1.00 40.40 HR 9.870 136 263 399
8ZHMR1 Hydraulic Hammer 12 1.00 40.40 HR 12.660 366 145 511

8ZTA Power Tools - Air 1.00 40.40 HR 10.000 404 404
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1010200 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline Full Depth Reconstruction Unit = SF Takeoff Quan:  9,100.000 Engr Quan: 0.000
LAB-A General Labor - Appr 2.00 80.80 MH 28.430 6,270 6,270
LAB-F General Labor - Fore 1.00 40.40 MH 34.000 3,421 3,421
LAB-J General Labor - Class  4.00 161.60 MH 33.460 13,574 13,574
OP-2 Operator - Medium E 2.00 80.80 MH 43.500 7,819 7,819
OP-OIL Equip Oiler 1.00 40.40 MH 43.780 3,924 3,924
$64,479.70 2.0000 MH/CY 404.0000 MH [71.096 ] 35,008 15,988 13,372 111 64,480

5.0000 Units/H* 50.0000 Un/Shift 0.5000 Unit/M 173.31 79.15  66.20 0.55 319.21
10150 Prep, Grade, Roll Quan: 9,100.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 3.64 CH Prod: 25000000 yH Lab Pcs: 15.00 Eqgp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 3.64 HR 36.120 101 31 131
8L938 CAT 938H Wheel loa  1.00 3.64 HR 56.230 111 93 205
8MG16H Cat 16H Motorgrader 2.00 7.28 HR 102.440 413 333 746
8RSF Sheepsft Roller 1.00 3.64 HR 32.500 118 118
8RSW Steel wheel roller 2.00 7.28 HR 56.260 235 174 410
8SMTOOLS Small Tools 2.00 7.28 HR 10.000 73 73
8TPU Pickup Truck 1.00 3.64 HR 9.870 12 24 36
8TWT5 Water Truck - 5,000 1.00 3.64 HR 79.000 164 124 288
NY1 Foreman 1.00 3.64 MH 42.000 345 345
NY2 General Labor 8.00 29.12 MH 38.000 2,614 2,614
NY3 Skilled Labor / Operat  6.00 21.84 MH 40.000 2,016 2,016
$6,981.68 0.0060 MH/SF 54.6000 MH [0.234] 4,976 1,227 779 6,982
2,500.0000  Ynits/H* 25,000.0000 Un/Shift 166.6667 Unit/M 0.55 0.13 0.09 0.77
10200 Subbase Quan: 27.97 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

GR2 Compact- Large 111 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2SBASE Sub Base@110% 2797 CY 14.000 431 431
8D6 CAT D6 Dozer 1.00 1.12 HR 36.120 31 9 40
8L938 CAT 938H Wheel loa  1.00 1.12 HR 56.230 34 29 63
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1010200 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline Full Depth Reconstruction Unit = SF Takeoff Quan:  9,100.000 Engr Quan: 0.000
8MG16H Cat 16H Motorgrader 2.00 2.24 HR 102.440 127 102 229
8RSF Sheepsft Roller 1.00 1.12 HR 32.500 36 36
8RSW Steel wheel roller 2.00 2.24 HR 56.260 72 54 126
8SMTOOLS Small Tools 2.00 2.24 HR 10.000 22 22
8TPU Pickup Truck 1.00 1.12 HR 9.870 4 7 11
8TWT5 Water Truck - 5,000 1.00 1.12 HR 79.000 50 38 88
NY1 Foreman 1.00 1.12 MH 42.000 106 106
NY2 General Labor 8.00 8.95 MH 38.000 803 803
NY3 Skilled Labor / Operat  6.00 6.71 MH 40.000 619 619
$2,577.09 0.5999 MH/CY 16.7800 MH [23.437] 1,529 431 378 240 2,577
25.1982  Units/H* 251.9820 Un/Shift 1.6669 Unit/M 54.67 1540 13.50 8.57 92.14
10250 Lift 1 Base Course Quan: 111.90 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 447 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 111.90 CY 50.000 6,155 6,155
8D6 CAT D6 Dozer 1.00 4.48 HR 36.120 124 38 162
8L.938 CAT 938H Wheel loa  1.00 4.48 HR 56.230 137 115 252
8MG16H Cat 16H Motorgrader 2.00 8.95 HR 102.440 507 409 917
8RSF Sheepsft Roller 1.00 4.48 HR 32.500 146 146
8RSW Steel wheel roller 2.00 8.95 HR 56.260 289 214 504
8SMTOOLS Small Tools 2.00 8.95 HR 10.000 90 90
8TPU Pickup Truck 1.00 4.48 HR 9.870 15 29 44
8TWT5 Water Truck - 5,000 1.00 4.48 HR 79.000 202 152 354
NY1 Foreman 1.00 4.48 MH 42.000 425 425
NY2 General Labor 8.00 35.81 MH 38.000 3,215 3,215
NY3 Skilled Labor / Operat  6.00 26.86 MH 40.000 2,480 2,480
$14,741.12 0.6000 MH/CY 67.1500 MH [23.444 ] 6,119 6,155 1,509 958 14,741

25.0336  Units/H* 250.3356 Un/Shift 1.6664 Unit/M 5469  55.00 13.49 8.56 131.73
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1010200 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline Full Depth Reconstruction Unit = SF Takeoff Quan:  9,100.000 Engr Quan: 0.000
10300 Lift 2 Base Course Quan: 111.90 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 11.19 CH Prod: 10.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 111.90 CY 50.000 6,155 6,155
8D6 CAT D6 Dozer 1.00 11.19 HR 36.120 310 95 404
8L.938 CAT 938H Wheel loa  1.00 11.19 HR 56.230 343 286 629
8MG16H Cat 16H Motorgrader  2.00 22.38 HR 102.440 1,269 1,024 2,293
8RSF Sheepsft Roller 1.00 11.19 HR 32.500 364 364
8RSW Steel wheel roller 2.00 22.38 HR 56.260 723 536 1,259
8SMTOOLS Small Tools 2.00 22.38 HR 10.000 224 224
8TPU Pickup Truck 1.00 11.19 HR 9.870 38 73 110
8TWT5 Water Truck - 5,000 1.00 11.19 HR 79.000 504 380 884
NY1 Foreman 1.00 11.19 MH 42.000 1,061 1,061
NY?2 General Labor 8.00 89.52 MH 38.000 8,036 8,036
NY3 Skilled Labor / Operat  6.00 67.14 MH 40.000 6,198 6,198
$27,617.48 1.5000 MH/CY 167.8500 MH [58.6] 15,296 6,155 3,773 2,394 27,617
10.0000 Units/H* 100.0000 Un/Shift 0.6667 Unit/M 136.69  55.00 33.72 2140 246.81
10350 Binder Course Quan: 111.90 TON Hrs/Shft: 10.00  Cal: 510 WC:NYI1287

PV2 Asp. Pave - Large 447 CH Prod: 25.0000 UH Lab Pcs: 20.00 Eqp Pcs: 13.00
2HMAB HMA Binder Course 111.90 TON 40.000 4,924 4,924
8AP1 Asphalt Paver (LG) 2.00 8.95 HR 258.150 1,566 744 2,310
8APBS Sweeper 1.00 4.48 HR 62.120 142 136 278
8APLANT Asphalt Plant & Equi 1.00 4.48 HR 179.070 445 357 802
8D6 CAT D6 Dozer 1.00 4.48 HR 36.120 124 38 162
8L.938 CAT 938H Wheel loa  1.00 4.48 HR 56.230 137 115 252
8RPN Pneumatic roller - 12 2.00 8.95 HR 63.750 403 168 571
8RT Roller - Tandem 10to 2.00 8.95 HR 50.000 448 448

8TDIST Distribution Truck 1.00 448 HR 45.000 202 202
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1010200 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline Full Depth Reconstruction Unit = SF Takeoff Quan: 9,100.000  Engr Quan: 0.000
8TPU Pickup Truck 1.00 4.48 HR 9.870 15 29 44
8TWT3 Water Truck - 3,000 1.00 4.48 HR 74.470 193 141 334
LAB-A General Labor - Appr 2.00 8.95 MH 28.430 695 695
LAB-F General Labor - Fore 1.00 4.48 MH 34.000 379 379
LAB-J General Labor - Class  6.00 26.86 MH 33.460 2,256 2,256
OP-2 Operator - Medium E 9.00 40.28 MH 43.500 3,898 3,898
OP-OIL Equip Oiler 2.00 8.95 MH 43.780 869 869
$18,422.90 0.8000 MH/TON 89.5200 MH [30.827] 8,097 4,924 3,674 1,728 18,423
25.0336  Units/H* 250.3356 Un/Shift 1.2500 Unit/M 7236  44.00 3283 1544 164.64
10400 Top Course Quan: 8392 TON Hrs/Shft: 10.00  Cal: 510 WC:NYI1287

PVv2 Asp. Pave - Large 3.35 CH Prod: 25.0000 UH Lab Pcs: 20.00 Eqp Pcs: 13.00
2HMAT HMA Top Course@1 83.92 TON 60.000 5,539 5,539
8AP1 Asphalt Paver (LG) 2.00 6.71 HR 258.150 1,174 558 1,732
8APBS Sweeper 1.00 3.36 HR 62.120 107 102 209
8APLANT Asphalt Plant & Equi 1.00 3.36 HR 179.070 334 268 602
8D6 CAT D6 Dozer 1.00 3.36 HR 36.120 93 28 121
8L938 CAT 938H Wheel loa  1.00 3.36 HR 56.230 103 86 189
8RPN Pneumatic roller - 12 2.00 6.71 HR 63.750 302 126 428
8RT Roller - Tandem 10to 2.00 6.71 HR 50.000 336 336
8TDIST Distribution Truck 1.00 3.36 HR 45.000 151 151
8TPU Pickup Truck 1.00 3.36 HR 9.870 11 22 33
8TWT3 Water Truck - 3,000 1.00 3.36 HR 74.470 144 106 250
LAB-A General Labor - Appr 2.00 6.71 MH 28.430 521 521
LAB-F General Labor - Fore 1.00 3.36 MH 34.000 285 285
LAB-J General Labor - Class ~ 6.00 20.14 MH 33.460 1,692 1,692
OP-2 Operator - Medium E 9.00 30.21 MH 43.500 2,923 2,923
OP-OIL Equip Oiler 2.00 6.71 MH 43.780 652 652

$15,661.37 0.7999 MH/TON 67.1300 MH [30.824] 6,072 5,539 2,755 1,296 15,661
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1010200 Land Item  SCHEDULE: 1 100

Description = 1-287 Mainline Full Depth Reconstruction Unit = SF
25.0507  Units/H* 250.5075 Un/Shift

Takeoff Quan: 9,100.000 Engr Quan: 0.000
1.2501 Unit/M 7235 66.00 3283 1544 186.62

10450 Tack Coat Quan: 55.95 TON Hrs/Shft: 1000  Cal: 510 WC:NYI1287
PVv2 Asp. Pave - Large 1.11 CH Prod: 50.0000 UH Lab Pcs: 20.00 Eqp Pcs: 13.00
2HMATK HMA Tack Coat@11 55.95 TON 50.000 3,077 3,077
8AP1 Asphalt Paver (LG) 2.00 2.24 HR 258.150 392 186 578
8APBS Sweeper 1.00 1.12 HR 62.120 36 34 70
8APLANT Asphalt Plant & Equi 1.00 1.12 HR 179.070 111 89 201
8D6 CAT D6 Dozer 1.00 1.12 HR 36.120 31 9 40
8L938 CAT 938H Wheel loa  1.00 1.12 HR 56.230 34 29 63
8RPN Pneumatic roller - 12 2.00 2.24 HR 63.750 101 42 143
8RT Roller - Tandem 10to 2.00 2.24 HR 50.000 112 112
8TDIST Distribution Truck 1.00 1.12 HR 45.000 50 50
8TPU Pickup Truck 1.00 1.12 HR 9.870 4 7 11
8TWT3 Water Truck - 3,000 1.00 1.12 HR 74.470 48 35 83
LAB-A General Labor - Appr 2.00 2.24 MH 28.430 174 174
LAB-F General Labor - Fore 1.00 1.12 MH 34.000 95 95
LAB-J General Labor - Class  6.00 6.71 MH 33.460 564 564
OP-2 Operator - Medium E 9.00 10.07 MH 43.500 974 974
OP-OIL Equip Oiler 2.00 2.24 MH 43.780 218 218
$6,452.98 0.4000 MH/TON 22.3800 MH [15.414] 2,024 3,077 919 432 6,453
50.4054  Units/H* 504.0541 Un/Shift 2.5000 Unit/M 36.18  55.00 16.43 7.73 115.33
10500 Guard Rail Quan: 100.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287
PL1 Place - Install Material 2.00 CH Prod: 50.0000 UH Lab Pcs: 10.00 Eqp Pcs: 10.00

2KRAIL KRail - Jersey Ba@11 100.00 LF 100.000 11,000 11,000
8CRBMTRK Boom Truck 20 ton 1.00 2.00 HR 102.630 133 73 205
8LFORK Fork Lift 1.00 2.00 HR 43.060 60 26 86
8LIFTS32 Scissor Lift 32' 1.00 2.00 HR 29.700 30 30 59
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1010200 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline Full Depth Reconstruction Unit = SF Takeoff Quan: 9,100.000  Engr Quan: 0.000
8SMTOOLS Small Tools 4.00 8.00 HR 10.000 80 80
8TPU Pickup Truck 1.00 2.00 HR 9.870 7 13 20
8ZG050 Genset - 50 kW 1.00 2.00 HR 19.700 9 30 39
8ZTE Power Tools - Electri 1.00 2.00 HR 10.000 20 20
NY1 Foreman 1.00 2.00 MH 42.000 190 190
NY2 General Labor 4.00 8.00 MH 38.000 718 718
NY3 Skilled Labor / Operat ~ 5.00 10.00 MH 40.000 923 923
$13,340.98 0.2000 MH/LF 20.0000 MH [7.88] 1,831 11,000 338 172 13,341
50.0000 Units/H* 500.0000 Un/Shift 5.0000 Unit/M 18.31 110.00 3.38 1.72 133.41
10550 Center Wall Divider Quan: 60.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

CC4 Concreete Crew - Medium 240 CH Prod: 25.0000 UH Lab Pcs: 12.00 Eqp Pcs:  7.00
2CONC Concrete - Ready @1 60.00 CY 141.000 9,306 9,306
2REBAR Rebar@110% 16,198.70 LBS 0.650 11,582 11,582
8AC1300 Air Compressor - 130 1.00 2.40 HR 131.450 115 200 315
8CONC100 Concrete Conveyer (1  1.00 2.40 HR 23.850 30 27 57
8CONWT Concrete Work Tools 2.00 4.80 HR 4.310 21 21
8FORM1 Concrete Form Set-S  2.00 4.80 HR 5.000 24 24
8TPU Pickup Truck 1.00 2.40 HR 9.870 8 16 24
NY1 Foreman 1.00 2.40 MH 42.000 228 228
NY2 General Labor 7.00 16.80 MH 38.000 1,508 1,508
NY3 Skilled Labor / Operat ~ 4.00 9.60 MH 40.000 886 886
$23,951.22 0.4800 MH/CY 28.8000 MH [18.72] 2,622 20,888 198 243 23,951
25.0000 Units/H* 250.0000 Un/Shift 2.0833 Unit/M 43.70 348.13 3.30 4.05 399.19
10600 Final Line and Grade Quan: 9,100.00 SF Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

GR2 Compact- Large 3.03 CH Prod: 30000000 yH Lab Pcs: 15.00 Eqp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 3.03 HR 36.120 84 26 109
8L938 CAT 938H Wheel loa  1.00 3.03 HR 56.230 93 78 170
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1010200 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline Full Depth Reconstruction Unit = SF Takeoff Quan:  9,100.000 Engr Quan: 0.000
8MG16H Cat 16H Motorgrader 2.00 6.07 HR 102.440 344 278 622
8RSF Sheepsft Roller 1.00 3.03 HR 32.500 98 98
8RSW Steel wheel roller 2.00 6.07 HR 56.260 196 145 341
8SMTOOLS Small Tools 2.00 6.07 HR 10.000 61 61
8TPU Pickup Truck 1.00 3.03 HR 9.870 10 20 30
8TWT5 Water Truck - 5,000 1.00 3.03 HR 79.000 136 103 239
NY1 Foreman 1.00 3.03 MH 42.000 287 287
NY2 General Labor 8.00 24.27 MH 38.000 2,179 2,179
NY3 Skilled Labor / Operat  6.00 18.20 MH 40.000 1,680 1,680
$5,817.87 0.0050 MH/SF 45.5000 MH [0.195] 4,146 1,023 649 5,818
3,003.3003  Units/H* 30,033.0033 Un/Shift 200.0000 Unit/M 0.46 0.11 0.07 0.64
10650 Lane Markings Quan: 758.33 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

LM1 Lane Markings 0.37 CH Prod: 20000000 yH Lab Pcs:  9.00 Eqgp Pcs:  5.00
2PAINT Lane Markings@110 758.33 LF 1.500 1,251 1,251
8APBS Sweeper 1.00 0.38 HR 62.120 12 12 24
8T5T Flatbed Truck -5 Ton  1.00 0.38 HR 21.220 2 6 8
8TPU Pickup Truck 2.00 0.76 HR 9.870 3 5 8
8TSTRP Thermo Striper 1.00 0.38 HR 100.000 38 38
NY1 Foreman 1.00 0.38 MH 42.000 36 36
NY2 General Labor 4.00 1.52 MH 38.000 136 136
NY3 Skilled Labor / Operat  4.00 1.52 MH 40.000 140 140
$1,641.22 0.0045 MH/LF 3.4200 MH [0.177] 313 1,251 54 23 1,641
2,049.5405  Units/H* 20,495.4054 Un/Shift 221.7344 Unit/M 0.41 1.65 0.07 0.03 2.16
10700 4" Edge Drain Pipe Quan: 100.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

PIPE Pipe Crew - Trench 4.00 CH Prod: 25.0000 UH Lab Pcs: 10.00 Eqp Pcs:  6.00
24PIPE 4" Edge Drain Pip@1 100.00 LF 14.000 1,540 1,540
8AC900 Air Compressor - 900 1.00 4.00 HR 88.850 140 215 355



Arup Page 17
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1010200 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline Full Depth Reconstruction Unit = SF Takeoff Quan:  9,100.000 Engr Quan: 0.000
8ADDSTM Addon - Small Tool&  1.00 4.00 HR 2.650 9 2 11
8CRNG40T Grove RT640E 40 To  1.00 4.00 HR 110.000 320 120 440
8EXGRDALL  Gradall 3CY 1.00 4.00 HR 220.400 457 425 882
8GENS00 Generators 800 KW 1.00 4.00 HR 25.000 60 40 100
8TPU Pickup Truck 1.00 4.00 HR 9.870 13 26 39
LAB-A General Labor - Appr 2.00 8.00 MH 28.430 621 621
LAB-F General Labor - Fore 1.00 4.00 MH 34.000 339 339
LAB-J General Labor - Class  4.00 16.00 MH 33.460 1,344 1,344
OP-2 Operator - Medium E 2.00 8.00 MH 43.500 774 774
OP-OIL Equip Oiler 1.00 4.00 MH 43.780 389 389
$6,833.23 0.4000 MH/LF 40.0000 MH [14.219] 3,466 1,540 999 828 6,833
25.0000 Units/H* 250.0000 Un/Shift 2.5000 Unit/M 3466 1540 9.99 8.28 68.33
10750 Signage Quan: 100.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

PL1 Place - Install Material 2.00 CH Prod: 50.0000 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
2SIGN Signage@110% 100.00 LF 150.000 16,500 16,500
8CRBMTRK Boom Truck 20 ton 1.00 2.00 HR 102.630 133 73 205
8LFORK Fork Lift 1.00 2.00 HR 43.060 60 26 86
8LIFTS32 Scissor Lift 32' 1.00 2.00 HR 29.700 30 30 59
8SMTOOLS Small Tools 4.00 8.00 HR 10.000 80 80
8TPU Pickup Truck 1.00 2.00 HR 9.870 7 13 20
8ZG050 Genset - 50 kW 1.00 2.00 HR 19.700 9 30 39
8ZTE Power Tools - Electri 1.00 2.00 HR 10.000 20 20
NY1 Foreman 1.00 2.00 MH 42.000 190 190
NY2 General Labor 4.00 8.00 MH 38.000 718 718
NY3 Skilled Labor / Operat  5.00 10.00 MH 40.000 923 923
$18,840.98 0.2000 MH/LF 20.0000 MH [7.88] 1,831 16,500 338 172 18,841
50.0000 Units/H* 500.0000 Un/Shift 5.0000 Unit/M 18.31 165.00 3.38 1.72 188.41
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1010200 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline Full Depth Reconstruction Unit = SF Takeoff Quan: 9,100.000 Engr Quan: 0.000
=====> Item Totals: 1010200 - 1-287 Mainline Full Depth Reconstruction
$227,359.82 0.1150 MH/SF 1,047.13 MH [4.315] 93,331 77,459 33,174 23,285 111 227,360
24.985 9100 SF 10.26 8.51 3.65 2.56 0.01 24.98
BID ITEM = 1010300 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline Mill & Pave Unit = SF Takeoff Quan: 8.136,962.000  Engr Quan: 0.000
10100 Mill Quan: 27981554 gp Hrs/Shft: 1000 Cal: 510 WC:NY1287

cM1 Cold Mill 1,394.90 CH Prod: 20000000 yH Lab Pcs: 17.00 Eqp Pcs:  9.00
4HAUL Hauling - Sub 17,436.35 CY 50.000 871,818 871,818
8ACOLDM1 Cold Milling Machine  1.00 1,394.91 HR 225.000 313,855 313,855
8APBS Sweeper 1.00 1,394.91 HR 62.120 44,247 42,405 86,652
8L938 CAT 938H Wheel loa  1.00 1,394.91 HR 56.230 42,726 35,710 78,436
8MG16H Cat 16H Motorgrader ~ 1.00 1,394.91 HR 102.440 79,077 63,817 142,895
8TDUMP18 725 Dump Truck 18.8  4.00 5,579.63 HR 102.390 320,215 251,083 571,298
8TPU Pickup Truck 1.00 1,394.91 HR 9.870 4,701 9,067 13,768
NY1 Foreman 1.00 1,394.91 MH 42.000 132,321 132,321
NY2 General Labor 8.00 11,159.26 MH 38.000 1,001,791 1,001,791
NY3 Skilled Labor / Operat  8.00 11,159.26 MH 40.000 1,030,178 1,030,178
$4,243,010.91 0.0084 MH/SF 23,713.4300 MH [0.333] 2,164,290 804,821 402,082 871,818 4,243,011
20000111 Units/H* 20,000.1114 Un/Shift 117.6472 Unit/M 0.78 0.29 0.14 0.31 1.52
10150 Subbase Quan: 8,578.68 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

GR2 Compact- Large 343.14 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2SBASE Sub Base@110% 8,578.68 CY 14.000 132,112 132,112
8D6 CAT D6 Dozer 1.00 343.15 HR 36.120 9,492 2,903 12,395
8L938 CAT 938H Wheel loa  1.00 343.15 HR 56.230 10,511 8,785 19,295
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Activity Description Quantity Unit Perm  Constr Equipme Equipme

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1010300 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline Mill & Pave Unit = SF Takeoff Quan: 8.136,962.000 Engr Quan: 0.000
8MG16H Cat 16H Motorgrader ~ 2.00  686.29 HR 102.440 38,906 31,398 70,304
8RSF Sheepsft Roller 1.00 343.15 HR 32.500 11,152 11,152
8RSW Steel wheel roller 2.00 686.29 HR 56.260 22,174 16,437 38,611
8SMTOOLS Small Tools 2.00 686.29 HR 10.000 6,863 6,863
8TPU Pickup Truck 1.00 343.15 HR 9.870 1,156 2,230 3,387
8TWT5 Water Truck - 5,000 1.00 343.15 HR 79.000 15,442 11,667 27,109
NY1 Foreman 1.00 343.15 MH 42.000 32,551 32,551
NY2 General Labor 8.00 2,745.18 MH 38.000 246,441 246,441
NY3 Skilled Labor / Operat  6.00 2,058.88 MH 40.000 190,068 190,068
$790,286.32 0.6000 MH/CY 5,147.2100 MH [23.44] 469,060 132,112 115,695 73,420 790,286
25.0005 Units/H* 250.0052 Un/Shift 1.6667 Unit/M 5468  15.40 13.49 8.56 92.12
10200 Lift 1 Base Course Quan: 3430311 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 1,372.12 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 34,303.11 CY 50.000 1,886,671 1,886,671
8D6 CAT D6 Dozer 1.00 1,372.12 HR 36.120 37,953 11,608 49,561
8L.938 CAT 938H Wheel loa  1.00 1,372.12 HR 56.230 42,028 35,126 77,154
8MG16H Cat 16H Motorgrader ~ 2.00 2,744.25 HR 102.440 155,572 125,549 281,121
8RSF Sheepsft Roller 1.00 1,372.12 HR 32.500 44,594 44,594
8RSW Steel wheel roller 2.00 2,744.25 HR 56.260 88,667 65,725 154,391
8SMTOOLS Small Tools 2.00 2,744.25 HR 10.000 27,443 27,443
8TPU Pickup Truck 1.00 1,372.12 HR 9.870 4,624 8,919 13,543
8TWT5 Water Truck - 5,000 1.00 1,372.12 HR 79.000 61,745 46,652 108,397
NY1 Foreman 1.00 1,372.12 MH 42.000 130,159 130,159
NY2 General Labor 8.00 10,977.00 MH 38.000 985,429 985,429
NY3 Skilled Labor / Operat  6.00 8,232.75 MH 40.000 760,015 760,015
$4,518,478.48 0.6000 MH/CY 20,581.8700 MH [23.44] 1,875,603 1,886,671 462,625 293,579 4,518,478
25.0001 Units/H* 250.0008 Un/Shift 1.6667 Unit/M 5468  55.00 13.49 8.56 131.72
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1010300 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline Mill & Pave Unit = SF Takeoff Quan: 8,136,962.000  Engr Quan: 0.000
10250 Lift 2 Base Course Quan: 3430311 CY Hrs/Shft; 1000  Cal: 510 WC:NYI1287

GR2 Compact- Large 3,430.31 CH Prod: 10.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 34,303.11 CY 50.000 1,886,671 1,886,671
8D6 CAT D6 Dozer 1.00 3,430.31 HR 36.120 94,882 29,020 123,903
8L938 CAT 938H Wheel loa  1.00 3,430.31 HR 56.230 105,070 87,816 192,886
8MG16H Cat 16H Motorgrader ~ 2.00 6,860.62 HR 102.440 388,929 313,873 702,802
8RSF Sheepsft Roller 1.00 3,430.31 HR 32.500 111,485 111,485
8RSW Steel wheel roller 2.00 6,860.62 HR 56.260 221,667 164,312 385,978
8SMTOOLS Small Tools 2.00 6,860.62 HR 10.000 68,606 68,606
8TPU Pickup Truck 1.00 3,430.31 HR 9.870 11,560 22,297 33,857
8TWT5 Water Truck - 5,000 1.00 3,430.31 HR 79.000 154,364 116,631 270,994
NY1 Foreman 1.00 3,430.31 MH 42.000 325,399 325,399
NY2 General Labor 8.00 27,442.49 MH 38.000 2,463,573 2,463,573
NY3 Skilled Labor / Operat  6.00 20,581.87 MH 40.000 1,900,036 1,900,036
$8,466,190.58 1.5000 MH/CY 51,454.6700 MH [58.6] 4,689,007 1,886,671 1,156,563 733,949 8,466,191
10.0000 Units/H* 100.0000 Un/Shift 0.6667 Unit/M 136.69  55.00 33.72  21.40 246.81
10300 Binder Course Quan: 3430311 TON Hrs/Shft: 10.00  Cal: 510 WC:NYI1287

PV2 Asp. Pave - Large 1,372.12 CH Prod: 25.0000 UH Lab Pcs: 20.00 Eqp Pcs: 13.00
2HMAB HMA Binder Course 34,303.11 TON 40.000 1,509,337 1,509,337
8AP1 Asphalt Paver (LG) 2.00 2,744.25 HR 258.150 480,244 228,184 708,428
8APBS Sweeper 1.00 1,372.12 HR 62.120 43,524 41,712 85,236
8APLANT Asphalt Plant & Equi 1.00 1,372.12 HR 179.070 136,348 109,358 245,706
8D6 CAT D6 Dozer 1.00 1,372.12 HR 36.120 37,953 11,608 49,561
8L938 CAT 938H Wheel loa  1.00 1,372.12 HR 56.230 42,028 35,126 77,154
8RPN Pneumatic roller - 12 2.00 2,744.25 HR 63.750 123,491 51,455 174,946
8RT Roller - Tandem 10to 2.00 2,744.25 HR 50.000 137,213 137,213

8TDIST Distribution Truck 1.00 1,372.12 HR 45.000 61,745 61,745
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1010300 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline Mill & Pave Unit = SF Takeoff Quan: 8,136,962.000  Engr Quan: 0.000
8TPU Pickup Truck 1.00 1,372.12 HR 9.870 4,624 8,919 13,543
8TWT3 Water Truck - 3,000 1.00 1,372.12 HR 74.470 58,960 43,222 102,182
LAB-A General Labor - Appr ~ 2.00 2,744.25 MH 28.430 212,954 212,954
LAB-F General Labor - Fore 1.00 1,372.12 MH 34.000 116,197 116,197
LAB-J General Labor - Class  6.00 8,232.75 MH 33.460 691,533 691,533
OP-2 Operator - Medium E 9.00 12,349.12 MH 43.500 1,194,995 1,194,995
OP-OIL Equip Oiler 2.00 2,744.25 MH 43.780 266,532 266,532
$5,647,261.74 0.8000 MH/TON 27,442.4900 MH [30.827] 2,482,211 1,509,337 1,126,129 529,584 5,647,262
25.0001  Units/H* 250.0008 Un/Shift 1.2500 Unit/M 7236  44.00 3283 1544 164.63
10350 Top Course Quan: 17157.37 TON  Hrs/Shft: 1000  Cal: 510 WC:NYI1287

PVv2 Asp. Pave - Large 686.29 CH Prod: 25.0000 UH Lab Pcs: 20.00 Eqp Pcs: 13.00
2HMAT HMA Top Course@1 17,157.37 TON 60.000 1,132,386 1,132,386
8AP1 Asphalt Paver (LG) 2.00 1,372.59 HR 258.150 240,203 114,131 354,334
8APBS Sweeper 1.00 686.29 HR 62.120 21,769 20,863 42,632
8APLANT Asphalt Plant & Equi 1.00 686.29 HR 179.070 68,197 54,697 122,894
8D6 CAT D6 Dozer 1.00 686.29 HR 36.120 18,983 5,806 24,789
8L938 CAT 938H Wheel loa  1.00 686.29 HR 56.230 21,021 17,569 38,590
8RPN Pneumatic roller - 12 2.00 1,372.59 HR 63.750 61,767 25,736 87,503
8RT Roller - Tandem 10to 2.00 1,372.59 HR 50.000 68,630 68,630
8TDIST Distribution Truck 1.00 686.29 HR 45.000 30,883 30,883
8TPU Pickup Truck 1.00 686.29 HR 9.870 2,313 4,461 6,774
8TWT3 Water Truck - 3,000 1.00 686.29 HR 74.470 29,490 21,618 51,108
LAB-A General Labor - Appr 2.00 1,372.59 MH 28.430 106,513 106,513
LAB-F General Labor - Fore 1.00 686.29 MH 34.000 58,118 58,118
LAB-J General Labor - Class  6.00 4,117.77 MH 33.460 345,884 345,884
OP-2 Operator - Medium E 9.00 6,176.65 MH 43.500 597,700 597,700
OP-OIL Equip Oiler 2.00 1,372.59 MH 43.780 133,311 133,311
$3,202,048.38 0.7999 MH/TON 13,725.8900 MH [30.827] 1,241,526 1,132,386 563,255 264,881 3,202,048
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1010300 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline Mill & Pave Unit = SF Takeoff Quan: 8,136,962.000  Engr Quan: 0.000
25.0002  Units/H* 250.0017 Un/Shift 1.2500 Unit/M 7236 66.00 3283 1544 186.63
10400 Tack Coat Quan: 2572442 TON  Hrs/Shft: 10.00  Cal: 510 WC:NYI1287

PVv2 Asp. Pave - Large 514.48 CH Prod: 50.0000 UH Lab Pcs: 20.00 Eqp Pcs: 13.00
2HMATK HMA Tack Coat@11 25,724.42 TON 50.000 1,414,843 1,414,843
8AP1 Asphalt Paver (LG) 2.00 1,028.98 HR 258.150 180,072 85,560 265,631
8APBS Sweeper 1.00 514.49 HR 62.120 16,320 15,640 31,960
8APLANT Asphalt Plant & Equi 1.00 514.49 HR 179.070 51,125 41,005 92,130
8D6 CAT D6 Dozer 1.00 514.49 HR 36.120 14,231 4,353 18,583
8L938 CAT 938H Wheel loa  1.00 514.49 HR 56.230 15,759 13,171 28,930
8RPN Pneumatic roller - 12 2.00 1,028.98 HR 63.750 46,304 19,293 65,597
8RT Roller - Tandem 10to 2.00 1,028.98 HR 50.000 51,449 51,449
8TDIST Distribution Truck 1.00 514.49 HR 45.000 23,152 23,152
8TPU Pickup Truck 1.00 514.49 HR 9.870 1,734 3,344 5,078
8TWT3 Water Truck - 3,000 1.00 514.49 HR 74.470 22,108 16,206 38,314
LAB-A General Labor - Appr ~ 2.00 1,028.98 MH 28.430 79,849 79,849
LAB-F General Labor - Fore 1.00 514.49 MH 34.000 43,569 43,569
LAB-J General Labor - Class  6.00 3,086.93 MH 33.460 259,295 259,295
OP-2 Operator - Medium E 9.00 4,630.40 MH 43.500 448,073 448,073
OP-OIL Equip Oiler 2.00 1,028.98 MH 43.780 99,938 99,938
$2,966,392.78 0.4000 MH/TON 10,289.7800 MH [15.414] 930,725 1,414,843 422,252 198,573 2,966,393
50.0008 Units/H* 500.0082 Un/Shift 2.5000 Unit/M 36.18  55.00 16.41 7.72 115.31
10450 Guard Rail Quan:116,242.31 | F Hrs/Shft: 1000  Cal: 510 WC:NY1287

PL1 Place - Install Material 2,324.84 CH Prod: 50.0000 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
2KRAIL KRail - Jersey Ba@11 116,242.31 LF 100.000 12,786,654 12,786,654
8CRBMTRK Boom Truck 20 ton 1.00 2,324.85 HR 102.630 154,254 84,346 238,599
8LFORK Fork Lift 1.00 2,324.85 HR 43.060 70,001 30,107 100,108

8LIFTS32 Scissor Lift 32' 1.00 2,324.85 HR 29.700 34,524 34,524 69,048
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1010300 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline Mill & Pave Unit = SF Takeoff Quan: 8,136,962.000  Engr Quan: 0.000
8SMTOOLS Small Tools 4.00 9,299.38 HR 10.000 92,994 92,994
8TPU Pickup Truck 1.00 2,324.85 HR 9.870 7,835 15,112 22,946
8ZG050 Genset - 50 kW 1.00 2,324.85 HR 19.700 10,462 35,338 45,800
8ZTE Power Tools - Electri 1.00 2,324.85 HR 10.000 23,249 23,249
NY1 Foreman 1.00 2,324.85 MH 42.000 220,535 220,535
NY2 General Labor 4.00 9,299.38 MH 38.000 834,826 834,826
NY3 Skilled Labor / Operat  5.00 11,624.23 MH 40.000 1,073,102 1,073,102
$15,507,860.62  0.1999 MH/LF 23,248.4600 MH [7.88] 2,128,463 12,786,654 393,318 199,426 15,507,861
50.0001  Units/H* 500.0013 Un/Shift 5.0000 Unit/M 18.31 110.00 3.38 1.72 133.41
10550 Final Line and Grade Quan: 278981554 g Hrs/Shft: 1000 Cal: 510 WC:NY1287

GR2 Compact- Large 929.93 CH Prod: 30000000 yH Lab Pcs: 15.00 Eqp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 929.94 HR 36.120 25,722 7,867 33,589
8L938 CAT 938H Wheel loa  1.00 929.94 HR 56.230 28,484 23,806 52,291
8MG16H Cat 16H Motorgrader ~ 2.00 1,859.88 HR 102.440 105,437 85,090 190,526
8RSF Sheepsft Roller 1.00 929.94 HR 32.500 30,223 30,223
8RSW Steel wheel roller 2.00 1,859.88 HR 56.260 60,093 44,544 104,637
8SMTOOLS Small Tools 2.00 1,859.88 HR 10.000 18,599 18,599
8TPU Pickup Truck 1.00 929.94 HR 9.870 3,134 6,045 9,179
8TWT5 Water Truck - 5,000 1.00 929.94 HR 79.000 41,847 31,618 73,465
NY1 Foreman 1.00 929.94 MH 42.000 88,214 88,214
NY2 General Labor 8.00 7,439.51 MH 38.000 667,861 667,861
NY3 Skilled Labor / Operat  6.00 5,579.63 MH 40.000 515,089 515,089
$1,783,672.71 0.0050 MH/SF 13,949.0800 MH [0.195] 1,271,164 313,539 198,970 1,783,673
3,000.0275  Units/H* 30,000.2746 Un/Shift 200.0000 Unit/M 0.46 0.11 0.07 0.64
10600 Lane Markings Quan: 23248463 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

LM1 Lane Markings 116.24 CH Prod: 20000003 yH Lab Pcs:  9.00 Eqgp Pcs:  5.00

2PAINT Lane Markings@110 232,484.63 LF 1.500 383,600 383,600
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1010300 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline Mill & Pave Unit = SF Takeoff Quan:; 8,136,962.000 Engr Quan: 0.000
8APBS Sweeper 1.00 116.24 HR 62.120 3,687 3,534 7,221
8T5T Flatbed Truck -5 Ton  1.00 116.24 HR 21.220 502 1,964 2,467
8TPU Pickup Truck 2.00 23248 HR 9.870 783 1,511 2,295
8TSTRP Thermo Striper 1.00 116.24 HR 100.000 11,624 11,624
NY1 Foreman 1.00 116.24 MH 42.000 11,027 11,027
NY2 General Labor 400 464.97 MH 38.000 41,741 41,741
NY3 Skilled Labor / Operat  4.00  464.97 MH 40.000 42,924 42,924
$502,897.70 0.0044 MH/LF 1,046.1800 MH [0.177] 95,692 383,600 16,597 7,009 502,898
2,000.0398  Units/H* 20,000.3983 Un/Shift 222.2227 Unit/M 0.41 1.65 0.07 0.03 2.16

10700 Signage Quan; 116,242.31 | F Hrs/Shft: 1000  Cal: 510 WC:NYI1287

PL1 Place - Install Material 2,324.84 CH Prod: 50.0000 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
2SIGN Signage@110% 116,242.31 LF 150.000 19,179,981 19,179,981
8CRBMTRK Boom Truck 20 ton 1.00 2,324.85 HR 102.630 154,254 84,346 238,599
8LFORK Fork Lift 1.00 2,324.85 HR 43.060 70,001 30,107 100,108
8LIFTS32 Scissor Lift 32' 1.00 2,324.85 HR 29.700 34,524 34,524 69,048
8SMTOOLS Small Tools 4.00 9,299.38 HR 10.000 92,994 92,994
8TPU Pickup Truck 1.00 2,324.85 HR 9.870 7,835 15,112 22,946
82G050 Genset - 50 kW 1.00 2,324.85 HR 19.700 10,462 35,338 45,800
8ZTE Power Tools - Electri 1.00 2,324.85 HR 10.000 23,249 23,249
NY1 Foreman 1.00 2,324.85 MH 42.000 220,535 220,535
NY2 General Labor 4.00 9,299.38 MH 38.000 834,826 834,826
NY3 Skilled Labor / Operat  5.00 11,624.23 MH 40.000 1,073,102 1,073,102
$21,901,187.67  0.1999 MH/LF 23,248.4600 MH [7.88] 2,128,463 19,179,981 393,318 199,426 21,901,188
50.0001 Units/H* 500.0013 Un/Shift 5.0000 Unit/M 18.31 165.00 3.38 1.72 188.41
=====> |tem Totals: 1010300 - 1-287 Mainline Mill & Pave
$69,529,287.89 0.0262 MH/SF 213,847.52 MH [1.026] 19,476,205 40,312,255 5,768,111 3,100,899 871,818 69,529,288

8.545 8136962 SF

2.39 4.95 0.71 0.38 0.11 8.54
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1010300 Land Item  SCHEDULE: 1 100
Description = 1-287 Mainline Mill & Pave Unit = SF Takeoff Quan:; 8,136,962.000 Engr Quan: 0.000

Total of Above Sub-Biditems

=====> |tem Totals: 1010000 - Pavement & Finishes - HWY
$142,254,489.75 4,747.9108 MH/SF 474,791.08 MH [ 184479.558 ] 43,139,297 78,980,831 12,268,300 6,994,132 871,929 142,254,490
1,422,544.898 100 SF 431,392.97 789,808.31 122,683.00 69,941.32 8,719.29 1,422,544.90

PARENT ITEM 1020000
Description = Pavement & Finishes - Local Roads Unit = SF Takeoff Quan: ~ 100.000 Engr Quan: 100.000

Listing of Sub-Biditems of Parent Item 1020000:

BID ITEM = 1020100 Land Item  SCHEDULE: 1 100
Description = Sideroad New Construction Unit = SF Takeoff Quan: 3,800.000 Engr Quan: 0.000
10050 Earthwork - Excavation Quan: 277.78 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287

EX8 Pavement Removal 6.94 CH Prod: 40.0000 UH Lab Pcs: 10.00 Eqp Pcs: 12.00
4HAUL Hauling - Sub 277.78 CY 15.000 4,167 4,167
8AC900 Air Compressor - 900 1.00 6.94 HR 88.850 243 374 617
8ADDSTM Addon - Small Tool&  1.00 6.94 HR 2.650 15 3 18
8APRC Asphalt Reclaimer (w/  1.00 6.94 HR 215.000 868 625 1,492
8APRS Roadway Saw (w/Bla  1.00 6.94 HR 15.000 17 87 104
8EX350 CAT 350 3 CY Exca 1.00 6.94 HR 220.400 793 737 1,530
8L950 CAT 950H Wheel Lo 2.00 13.89 HR 66.160 517 402 919

8SMTOOLS Small Tools 2.00 13.89 HR 10.000 139 139
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1020100 Land Item  SCHEDULE: 1 100
Description = Sideroad New Construction Unit = SF Takeoff Quan: 3,800.000 Engr Quan: 0.000
8TPU Pickup Truck 1.00 6.94 HR 9.870 23 45 68
8ZHMR1 Hydraulic Hammer 12 1.00 6.94 HR 12.660 63 25 88
8ZTA Power Tools - Air 1.00 6.94 HR 10.000 69 69
LAB-A General Labor - Appr 2.00 13.89 MH 28.430 1,078 1,078
LAB-F General Labor - Fore 1.00 6.94 MH 34.000 588 588
LAB-J General Labor - Class ~ 4.00 27.78 MH 33.460 2,333 2,333
OP-2 Operator - Medium E 2.00 13.89 MH 43.500 1,344 1,344
OP-OIL Equip Oiler 1.00 6.94 MH 43.780 674 674
$15,228.20 0.2499 MH/CY 69.4400 MH [8.886] 6,017 2,747 2,297 4,167 15,228
40.0259  Units/H* 400.2594 Un/Shift 4.0003 Unit/M 21.66 9.89 8.27  15.00 54.82
10100 Grade Quan: 8,200.00 SF Hrs/Shft: 1000 Cal: 510 WC:NY1287

GR1 Grading - Grader 8.20 CH Prod: 1.000.0000 yH Lab Pcs:  6.00 Eqgp Pcs:  6.00
8MG16H Cat 16H Motorgrader 2.00 16.40 HR 102.440 930 750 1,680
8SMTOOLS Small Tools 2.00 16.40 HR 10.000 164 164
8TPU Pickup Truck 1.00 8.20 HR 9.870 28 53 81
8TWT5 Water Truck - 5,000 1.00 8.20 HR 79.000 369 279 648
NY1 Foreman 1.00 8.20 MH 42.000 778 778
NY?2 General Labor 2.00 16.40 MH 38.000 1,472 1,472
NY3 Skilled Labor / Operat  3.00 24.60 MH 40.000 2,271 2,271
$7,093.83 0.0060 MH/SF 49.2000 MH [0.238] 4,521 1,490 1,082 7,094
1,000.0000  Ynits/H* 10,000.0000 Un/Shift 166.6667 Unit/M 0.55 0.18 0.13 0.87
10150 Subbase Quan: 11.68 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 0.46 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2SBASE Sub Base@110% 11.68 CY 14.000 180 180
8D6 CAT D6 Dozer 1.00 0.47 HR 36.120 13 4 17
8L938 CAT 938H Wheel loa  1.00 0.47 HR 56.230 14 12 26
8MG16H Cat 16H Motorgrader 2.00 0.93 HR 102.440 53 43 95
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1020100 Land Item  SCHEDULE: 1 100
Description = Sideroad New Construction Unit = SF Takeoff Quan: 3,800.000 Engr Quan: 0.000
8RSF Sheepsft Roller 1.00 0.47 HR 32.500 15 15
8RSW Steel wheel roller 2.00 0.93 HR 56.260 30 22 52
8SMTOOLS Small Tools 2.00 0.93 HR 10.000 9 9
8TPU Pickup Truck 1.00 0.47 HR 9.870 2 3 5
8TWT5 Water Truck - 5,000 1.00 0.47 HR 79.000 21 16 37
NY1 Foreman 1.00 0.47 MH 42.000 45 45
NY2 General Labor 8.00 3.74 MH 38.000 336 336
NY3 Skilled Labor / Operat  6.00 2.80 MH 40.000 258 258
$1,075.98 0.6001 MH/CY 7.0100 MH [23.447] 639 180 157 100 1,076
25.3913  Units/H* 253.9130 Un/Shift 1.6662 Unit/M 5469  15.40 13.48 8.55 92.12
10200 Lift 1 Base Course Quan: 35.04 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

GR2 Compact- Large 1.40 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 35.04 CY 50.000 1,927 1,927
8D6 CAT D6 Dozer 1.00 1.40 HR 36.120 39 12 51
8L938 CAT 938H Wheel loa  1.00 1.40 HR 56.230 43 36 79
8MG16H Cat 16H Motorgrader  2.00 2.80 HR 102.440 159 128 287
8RSF Sheepsft Roller 1.00 1.40 HR 32.500 46 46
8RSW Steel wheel roller 2.00 2.80 HR 56.260 90 67 158
8SMTOOLS Small Tools 2.00 2.80 HR 10.000 28 28
8TPU Pickup Truck 1.00 1.40 HR 9.870 5 9 14
8TWT5 Water Truck - 5,000 1.00 1.40 HR 79.000 63 48 111
NY1 Foreman 1.00 1.40 MH 42.000 133 133
NY?2 General Labor 8.00 11.21 MH 38.000 1,006 1,006
NY3 Skilled Labor / Operat  6.00 8.41 MH 40.000 776 776
$4,614.27 0.5998 MH/CY 21.0200 MH [23.436 ] 1,916 1,927 472 300 4,614
25.0286  Units/H* 250.2857 Un/Shift 1.6670 Unit/M 54.67  55.00 13.47 8.55 131.69
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1020100 Land Item  SCHEDULE: 1 100
Description = Sideroad New Construction Unit = SF Takeoff Quan: 3,800.000 Engr Quan: 0.000
10250 Binder Course Quan: 47.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NY1287

PV1 Asp. Pave - Small 1.88 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00
2HMAB HMA Binder Course 47.00 TON 40.000 2,068 2,068
8AP1 Asphalt Paver (LG) 1.00 1.88 HR 258.150 329 156 485
8APBS Sweeper 1.00 1.88 HR 62.120 60 57 117
8APLANT Asphalt Plant & Equi 1.00 1.88 HR 179.070 187 150 337
8D6 CAT D6 Dozer 1.00 1.88 HR 36.120 52 16 68
8L938 CAT 938H Wheel loa  1.00 1.88 HR 56.230 58 48 106
8RPN Pneumatic roller - 12 1.00 1.88 HR 63.750 85 35 120
8RT Roller - Tandem 10to 1.00 1.88 HR 50.000 94 94
8TDIST Distribution Truck 1.00 1.88 HR 45.000 85 85
8TPU Pickup Truck 1.00 1.88 HR 9.870 6 12 19
8TWT3 Water Truck - 3,000 1.00 1.88 HR 74.470 81 59 140
LAB-A General Labor - Appr 2.00 3.76 MH 28.430 292 292
LAB-F General Labor - Fore 1.00 1.88 MH 34.000 159 159
LAB-J General Labor - Class  6.00 11.28 MH 33.460 947 947
OP-2 Operator - Medium E 6.00 11.28 MH 43.500 1,092 1,092
$6,127.35 0.6000 MH/TON 28.2000 MH [22.105] 2,490 2,068 1,035 534 6,127
25.0000 Units/H* 250.0000 Un/shift 1.6667 Unit/M 5298 44.00 22.03 11.36 130.37
10300 Tack Coat Quan: 23.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NYI1287

PV1 Asp. Pave - Small 0.92 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqgp Pcs: 10.00
2HMATK HMA Tack Coat@11 23.00 TON 50.000 1,265 1,265
8AP1 Asphalt Paver (LG) 1.00 0.92 HR 258.150 161 76 237
8APBS Sweeper 1.00 0.92 HR 62.120 29 28 57
8APLANT Asphalt Plant & Equi 1.00 0.92 HR 179.070 91 73 165
8D6 CAT D6 Dozer 1.00 0.92 HR 36.120 25 8 33
8L938 CAT 938H Wheel loa  1.00 0.92 HR 56.230 28 24 52
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1020100 Land Item  SCHEDULE: 1 100
Description = Sideroad New Construction Unit = SF Takeoff Quan: 3,800.000 Engr Quan: 0.000
8RPN Pneumatic roller - 12 1.00 0.92 HR 63.750 41 17 59
8RT Roller - Tandem 10to 1.00 0.92 HR 50.000 46 46
8TDIST Distribution Truck 1.00 0.92 HR 45.000 41 41
8TPU Pickup Truck 1.00 0.92 HR 9.870 3 6 9
8TWT3 Water Truck - 3,000 1.00 0.92 HR 74.470 40 29 69
LAB-A General Labor - Appr 2.00 1.84 MH 28.430 143 143
LAB-F General Labor - Fore 1.00 0.92 MH 34.000 78 78
LAB-J General Labor - Class  6.00 5.52 MH 33.460 464 464
OP-2 Operator - Medium E 6.00 5.52 MH 43.500 534 534
$3,251.47 0.6000 MH/TON 13.8000 MH [22.105] 1,219 1,265 507 261 3,251
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5298 55.00 22.03 11.36 141.37
10350 Top Course Quan: 23.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NY1287

PV1 Asp. Pave - Small 0.92 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00
2HMAT HMA Top Course@1 23.00 TON 60.000 1,518 1,518
8AP1 Asphalt Paver (LG) 1.00 0.92 HR 258.150 161 76 237
8APBS Sweeper 1.00 0.92 HR 62.120 29 28 57
8APLANT Asphalt Plant & Equi 1.00 0.92 HR 179.070 91 73 165
8D6 CAT D6 Dozer 1.00 0.92 HR 36.120 25 8 33
8L938 CAT 938H Wheel loa  1.00 0.92 HR 56.230 28 24 52
8RPN Pneumatic roller - 12 1.00 0.92 HR 63.750 41 17 59
8RT Roller - Tandem 10to 1.00 0.92 HR 50.000 46 46
8TDIST Distribution Truck 1.00 0.92 HR 45.000 41 41
8TPU Pickup Truck 1.00 0.92 HR 9.870 3 6 9
8TWT3 Water Truck - 3,000 1.00 0.92 HR 74.470 40 29 69
LAB-A General Labor - Appr 2.00 1.84 MH 28.430 143 143
LAB-F General Labor - Fore 1.00 0.92 MH 34.000 78 78
LAB-J General Labor - Class  6.00 5.52 MH 33.460 464 464
OP-2 Operator - Medium E 6.00 5.52 MH 43.500 534 534
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1020100 Land Item  SCHEDULE: 1 100
Description = Sideroad New Construction Unit = SF Takeoff Quan: 3,800.000 Engr Quan: 0.000
$3,504.47 0.6000 MH/TON 13.8000 MH [22.105] 1,219 1,518 507 261 3,504
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5298  66.00 22.03 11.36 152.37
10400 Guard Rail Quan: 100.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

PL1 Place - Install Material 2.00 CH Prod: 50.0000 UH Lab Pcs: 10.00 Eqgp Pcs: 10.00
2KRAIL KRail - Jersey Ba@11 100.00 LF 100.000 11,000 11,000
8CRBMTRK Boom Truck 20 ton 1.00 2.00 HR 102.630 133 73 205
8LFORK Fork Lift 1.00 2.00 HR 43.060 60 26 86
8LIFTS32 Scissor Lift 32' 1.00 2.00 HR 29.700 30 30 59
8SMTOOLS Small Tools 4.00 8.00 HR 10.000 80 80
8TPU Pickup Truck 1.00 2.00 HR 9.870 7 13 20
8ZG050 Genset - 50 kW 1.00 2.00 HR 19.700 9 30 39
8ZTE Power Tools - Electri 1.00 2.00 HR 10.000 20 20
NY1 Foreman 1.00 2.00 MH 42.000 190 190
NY2 General Labor 4.00 8.00 MH 38.000 718 718
NY3 Skilled Labor / Operat  5.00 10.00 MH 40.000 923 923
$13,340.98 0.2000 MH/LF 20.0000 MH [7.88] 1,831 11,000 338 172 13,341
50.0000 Units/H* 500.0000 Un/Shift 5.0000 Unit/M 18.31 110.00 3.38 1.72 133.41
10450 Final Line and Grade Quan: 3,800.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 1.26 CH Prod: 30000000 yH Lab Pcs: 15.00 Eqp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 1.27 HR 36.120 35 11 46
8L938 CAT 938H Wheel loa  1.00 1.27 HR 56.230 39 33 71
8MG16H Cat 16H Motorgrader 2.00 253 HR 102.440 143 116 259
8RSF Sheepsft Roller 1.00 1.27 HR 32.500 41 41
8RSW Steel wheel roller 2.00 2.53 HR 56.260 82 61 142
8SMTOOLS Small Tools 2.00 2.53 HR 10.000 25 25
8TPU Pickup Truck 1.00 1.27 HR 9.870 4 8 13

8TWT5 Water Truck - 5,000 1.00 1.27 HR 79.000 57 43 100
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1020100 Land Item  SCHEDULE: 1 100
Description = Sideroad New Construction Unit = SF Takeoff Quan: 3,800.000  Engr Quan: 0.000
NY1 Foreman 1.00 1.27 MH 42.000 120 120
NY2 General Labor 8.00 10.13 MH 38.000 909 909
NY3 Skilled Labor / Operat  6.00 7.60 MH 40.000 702 702
$2,429.65 0.0050 MH/SF 19.0000 MH [0.195] 1,731 427 271 2,430

30158730 Units/H* 30,158.7302 Un/Shift 200.0000 Unit/M 0.46 0.11 0.07 0.64

10500 Lane Markings Quan: 400.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

LM1 Lane Markings 0.32 CH Prod: 12500000 yH Lab Pcs:  9.00 Eqp Pcs:  5.00
2PAINT Lane Markings@110 400.00 LF 1.500 660 660
8APBS Sweeper 1.00 0.32 HR 62.120 10 10 20
8T5T Flatbed Truck -5 Ton  1.00 0.32 HR 21.220 1 5 7
8TPU Pickup Truck 2.00 0.64 HR 9.870 2 4 6
8TSTRP Thermo Striper 1.00 0.32 HR 100.000 32 32
NY1 Foreman 1.00 0.32 MH 42.000 30 30
NY2 General Labor 4.00 1.28 MH 38.000 115 115
NY3 Skilled Labor / Operat ~ 4.00 1.28 MH 40.000 118 118
$988.37 0.0072 MH/LF 2.8800 MH [0.283] 263 660 46 19 988
1,250.0000  Units/H* 12,500.0000 Un/Shift 138.8889 Unit/M 0.66 1.65 0.11 0.05 2.47
10550 4" Edge Drain Pipe Quan: 200.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

PIPE Pipe Crew - Trench 8.00 CH Prod: 25.0000 UH Lab Pcs: 10.00 Eqp Pcs:  6.00
24PIPE 4" Edge Drain Pip@1 200.00 LF 14.000 3,080 3,080
8AC900 Air Compressor - 900 1.00 8.00 HR 88.850 280 431 711
8ADDSTM Addon - Small Tool&  1.00 8.00 HR 2.650 17 4 21
8CRNG40T Grove RT640E40 To  1.00 8.00 HR 110.000 640 240 880
8EXGRDALL  Gradall 3CY 1.00 8.00 HR 220.400 914 849 1,763
8GENB800 Generators 800 KW 1.00 8.00 HR 25.000 120 80 200
8TPU Pickup Truck 1.00 8.00 HR 9.870 27 52 79
LAB-A General Labor - Appr 2.00 16.00 MH 28.430 1,242 1,242
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1020100 Land Item  SCHEDULE: 1 100
Description = Sideroad New Construction Unit = SF Takeoff Quan: 3,800.000 Engr Quan: 0.000
LAB-F General Labor - Fore 1.00 8.00 MH 34.000 677 677
LAB-J General Labor - Class  4.00 32.00 MH 33.460 2,688 2,688
OP-2 Operator - Medium E 2.00 16.00 MH 43.500 1,548 1,548
OP-OIL Equip Oiler 1.00 8.00 MH 43.780 777 777
$13,666.44 0.4000 MH/LF 80.0000 MH [14.219] 6,932 3,080 1,998 1,656 13,666
25.0000 Units/H* 250.0000 Un/Shift 2.5000 Unit/M 3466 1540 9.99 8.28 68.33
10600 Sidewalk Quan: 1,000.00 SF Hrs/Shft; 1000  Cal: 510 WC:NYI1287

CC5 Concreete Crew - large 4.00 CH Prod: 250.0000 UH Lab Pcs: 19.00 Eqgp Pcs: 15.00
2CONC Concrete - Ready @1 20.00 CY 141.000 3,102 3,102
2REBAR Rebar@110% 5,000.00 LBS 0.650 3,575 3,575
8AC1300 Air Compressor - 130  1.00 4.00 HR 131.450 192 334 526
8CONC100 Concrete Conveyer (1  3.00 12.00 HR 23.850 150 136 286
8CONWT Concrete Work Tools 5.00 20.00 HR 4.310 86 86
8FORM1 Concrete Form Set-S  4.00 16.00 HR 5.000 80 80
8TPU Pickup Truck 2.00 8.00 HR 9.870 27 52 79
NY1 Foreman 1.00 4.00 MH 42.000 379 379
NY?2 General Labor 10.00 40.00 MH 38.000 3,591 3,591
NY3 Skilled Labor / Operat  8.00 32.00 MH 40.000 2,954 2,954
$14,658.60 0.0760 MH/SF 76.0000 MH [2.968] 6,924 6,677 535 522 14,659
250.0000  Units/H* 2,500.0000 Un/Shift 13.1579 Unit/M 6.92 6.68 0.54 0.52 14.66
10650 Landscape Quan: 3,000.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287

LSC1 Landscape Crew - medium 12.00 CH Prod: 250.0000 UH Lab Pcs: 13.00 Eqgp Pcs: 10.00
2LAND Landscape@110% 3,000.00 SF 2.000 6,600 6,600
8EXBC753M Bobcat 753 no attach 1.00 12.00 HR 10.920 131 131
8EXBCATT Bobcat Attachments 1.00 12.00 HR 4.540 54 54
8EXGRDALL  Gradall 3CY 1.00 12.00 HR 220.400 1,371 1,274 2,645
8HYDMLC Hydro Mulcher 1.00 12.00 HR 60.000 720 720
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DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1020100 Land Item  SCHEDULE: 1 100
Description = Sideroad New Construction Unit = SF Takeoff Quan: 3,800.000 Engr Quan: 0.000
8SMTOOLS Small Tools 4.00 48.00 HR 10.000 480 480
8TPU Pickup Truck 1.00 12.00 HR 9.870 40 78 118
8TWT3 Water Truck - 3,000 1.00 12.00 HR 74.470 516 378 894
NY1 Foreman 1.00 12.00 MH 42.000 1,138 1,138
NY?2 General Labor 8.00 96.00 MH 38.000 8,618 8,618
NY3 Skilled Labor / Operat  4.00 48.00 MH 40.000 4,431 4,431
$25,830.02 0.0520 MH/SF 156.0000 MH [2.024] 14,188 6,600 3,313 1,730 25,830
250.0000  Units/H* 2,500.0000 Un/Shift 19.2308 Unit/M 4.73 2.20 1.10 0.58 8.61
10670 Lane Markings Quan: 1,200.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

LM1 Lane Markings 0.60 CH Prod: 2000.0000 yH Lab Pcs:  9.00 Eqp Pcs:  5.00
2PAINT Lane Markings@110 1,200.00 LF 1.500 1,980 1,980
8APBS Sweeper 1.00 0.60 HR 62.120 19 18 37
8T5T Flatbed Truck - 5 Ton  1.00 0.60 HR 21.220 3 10 13
8TPU Pickup Truck 2.00 1.20 HR 9.870 4 8 12
8TSTRP Thermo Striper 1.00 0.60 HR 100.000 60 60
NY1 Foreman 1.00 0.60 MH 42.000 57 57
NY?2 General Labor 4.00 2.40 MH 38.000 215 215
NY3 Skilled Labor / Operat  4.00 2.40 MH 40.000 222 222
$2,595.77 0.0045 MH/LF 5.4000 MH [0.177] 494 1,980 86 36 2,596
2,000.0000  Units/H* 20,000.0000 Un/Shift 222.2222 Unit/M 0.41 1.65 0.07 0.03 2.16
10700 Signage Quan: 100.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

PL1 Place - Install Material 2.00 CH Prod: 50.0000 UH Lab Pcs: 10.00 Eqgp Pcs: 10.00
2SIGN Signage@110% 100.00 LF 150.000 16,500 16,500
8CRBMTRK Boom Truck 20 ton 1.00 2.00 HR 102.630 133 73 205
8LFORK Fork Lift 1.00 2.00 HR 43.060 60 26 86
8LIFTS32 Scissor Lift 32' 1.00 2.00 HR 29.700 30 30 59

8SMTOOLS Small Tools 4.00 8.00 HR 10.000 80 80
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1020100 Land Item  SCHEDULE: 1 100
Description = Sideroad New Construction Unit = SF Takeoff Quan: 3,800.000 Engr Quan: 0.000
8TPU Pickup Truck 1.00 2.00 HR 9.870 7 13 20
8ZG050 Genset - 50 kW 1.00 2.00 HR 19.700 9 30 39
8ZTE Power Tools - Electri 1.00 2.00 HR 10.000 20 20
NY1 Foreman 1.00 2.00 MH 42.000 190 190
NY2 General Labor 4.00 8.00 MH 38.000 718 718
NY3 Skilled Labor / Operat ~ 5.00 10.00 MH 40.000 923 923
$18,840.98 0.2000 MH/LF 20.0000 MH [7.88] 1,831 16,500 338 172 18,841
50.0000 Units/H* 500.0000 Un/Shift 5.0000 Unit/M 18.31 165.00 3.38 1.72 188.41
=====> |tem Totals: 1020100 - Sideroad New Construction
$133,246.38 0.1530 MH/SF 581.75 MH [5.815] 52,215 53,455 13,997 9,413 4,167 133,246
35.065 3800 SF 13.74  14.07 3.68 2.48 1.10 35.06
BID ITEM = 1020300 Land Item  SCHEDULE: 1 100
Description = Sideroad Mill & Pave Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
10050 Mill Quan: 3,600.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287

cM1 Cold Mill 1.80 CH Prod: 20000000 yH Lab Pcs: 17.00 Eqp Pcs:  9.00
4HAUL Hauling - Sub 35.00 CY 50.000 1,750 1,750
8ACOLDM1 Cold Milling Machine  1.00 1.80 HR 225.000 405 405
8APBS Sweeper 1.00 1.80 HR 62.120 57 55 112
8L938 CAT 938H Wheel loa  1.00 1.80 HR 56.230 55 46 101
8MG16H Cat 16H Motorgrader 1.00 1.80 HR 102.440 102 82 184
8TDUMP18 725 Dump Truck 18.8  4.00 7.20 HR 102.390 413 324 737
8TPU Pickup Truck 1.00 1.80 HR 9.870 6 12 18
NY1 Foreman 1.00 1.80 MH 42.000 171 171
NY2 General Labor 8.00 14.40 MH 38.000 1,293 1,293
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1020300 Land Item  SCHEDULE: 1 100
Description = Sideroad Mill & Pave Unit = SF Takeoff Quan: 2,400.000  Engr Quan: 0.000
NY3 Skilled Labor / Operat  8.00 14.40 MH 40.000 1,329 1,329
$6,100.19 0.0085 MH/SF 30.6000 MH [0.333] 2,793 1,039 519 1,750 6,100
2,000.0000  Ynits/H* 20,000.0000 Un/Shift 117.6471 Unit/M 0.78 0.29 0.14 0.49 1.69
10250 Binder Course Quan: 30.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NY1287

PV1 Asp. Pave - Small 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00
2HMAB HMA Binder Course 30.00 TON 40.000 1,320 1,320
8AP1 Asphalt Paver (LG) 1.00 1.20 HR 258.150 210 100 310
8APBS Sweeper 1.00 1.20 HR 62.120 38 36 75
8APLANT Asphalt Plant & Equi 1.00 1.20 HR 179.070 119 96 215
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8RPN Pneumatic roller - 12 1.00 1.20 HR 63.750 54 23 77
8RT Roller - Tandem 10to 1.00 1.20 HR 50.000 60 60
8TDIST Distribution Truck 1.00 1.20 HR 45.000 54 54
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT3 Water Truck - 3,000 1.00 1.20 HR 74.470 52 38 89
LAB-A General Labor - Appr 2.00 2.40 MH 28.430 186 186
LAB-F General Labor - Fore 1.00 1.20 MH 34.000 102 102
LAB-J General Labor - Class  6.00 7.20 MH 33.460 605 605
OP-2 Operator - Medium E 6.00 7.20 MH 43.500 697 697
$3,911.11 0.6000 MH/TON 18.0000 MH [22.105] 1,589 1,320 661 341 3,911
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5298 44.00 22.03 11.36 130.37
10300 Tack Coat Quan: 30.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NYI1287

PV1 Asp. Pave - Small 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00
2HMATK HMA Tack Coat@11 30.00 TON 50.000 1,650 1,650
8AP1 Asphalt Paver (LG) 1.00 1.20 HR 258.150 210 100 310

8APBS Sweeper 1.00 1.20 HR 62.120 38 36 75
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1020300 Land Item  SCHEDULE: 1 100
Description = Sideroad Mill & Pave Unit = SF Takeoff Quan: 2,400.000  Engr Quan: 0.000
8APLANT Asphalt Plant & Equi 1.00 1.20 HR 179.070 119 96 215
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8RPN Pneumatic roller - 12 1.00 1.20 HR 63.750 54 23 77
8RT Roller - Tandem 10to 1.00 1.20 HR 50.000 60 60
8TDIST Distribution Truck 1.00 1.20 HR 45.000 54 54
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT3 Water Truck - 3,000 1.00 1.20 HR 74.470 52 38 89
LAB-A General Labor - Appr 2.00 2.40 MH 28.430 186 186
LAB-F General Labor - Fore 1.00 1.20 MH 34.000 102 102
LAB-J General Labor - Class  6.00 7.20 MH 33.460 605 605
OP-2 Operator - Medium E 6.00 7.20 MH 43.500 697 697
$4,241.11 0.6000 MH/TON 18.0000 MH [22.105] 1,589 1,650 661 341 4,241
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5298  55.00 22.03 11.36 141.37
10350 Top Course Quan: 43.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NY1287

PV1 Asp. Pave - Small 1.72 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00
2HMAT HMA Top Course@1 43.00 TON 60.000 2,838 2,838
8AP1 Asphalt Paver (LG) 1.00 1.72 HR 258.150 301 143 444
8APBS Sweeper 1.00 1.72 HR 62.120 55 52 107
8APLANT Asphalt Plant & Equi 1.00 1.72 HR 179.070 171 137 308
8D6 CAT D6 Dozer 1.00 1.72 HR 36.120 48 15 62
8L938 CAT 938H Wheel loa  1.00 1.72 HR 56.230 53 44 97
8RPN Pneumatic roller - 12 1.00 1.72 HR 63.750 77 32 110
8RT Roller - Tandem 10to 1.00 1.72 HR 50.000 86 86
8TDIST Distribution Truck 1.00 1.72 HR 45.000 77 77
8TPU Pickup Truck 1.00 1.72 HR 9.870 6 11 17
8TWT3 Water Truck - 3,000 1.00 1.72 HR 74.470 74 54 128

LAB-A General Labor - Appr 2.00 3.44 MH 28.430 267 267
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1020300 Land Item  SCHEDULE: 1 100
Description = Sideroad Mill & Pave Unit = SF Takeoff Quan:  2,400.000 Engr Quan: 0.000
LAB-F General Labor - Fore 1.00 1.72 MH 34.000 146 146
LAB-J General Labor - Class  6.00 10.32 MH 33.460 867 867
OP-2 Operator - Medium E 6.00 10.32 MH 43.500 999 999
$6,551.86 0.6000 MH/TON 25.8000 MH [22.105] 2,278 2,838 947 489 6,552
25.0000 Units/H* 250.0000 Un/shift 1.6667 Unit/M 5298  66.00 22.03 11.36 152.37
10400 Guard Rail Quan: 100.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

PL1 Place - Install Material 2.00 CH Prod: 50.0000 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
2KRAIL KRail - Jersey Ba@11 100.00 LF 100.000 11,000 11,000
8CRBMTRK Boom Truck 20 ton 1.00 2.00 HR 102.630 133 73 205
8LFORK Fork Lift 1.00 2.00 HR 43.060 60 26 86
8LIFTS32 Scissor Lift 32' 1.00 2.00 HR 29.700 30 30 59
8SMTOOLS Small Tools 4.00 8.00 HR 10.000 80 80
8TPU Pickup Truck 1.00 2.00 HR 9.870 7 13 20
82G050 Genset - 50 KW 1.00 2.00 HR 19.700 9 30 39
8ZTE Power Tools - Electri 1.00 2.00 HR 10.000 20 20
NY1 Foreman 1.00 2.00 MH 42.000 190 190
NY?2 General Labor 4.00 8.00 MH 38.000 718 718
NY3 Skilled Labor / Operat  5.00 10.00 MH 40.000 923 923
$13,340.98 0.2000 MH/LF 20.0000 MH [7.88] 1,831 11,000 338 172 13,341
50.0000 Units/H* 500.0000 Un/Shift 5.0000 Unit/M 18.31 110.00 3.38 1.72 133.41
10500 Final Line and Grade Quan: 2,400.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 0.80 CH Prod: 30000000 yH Lab Pcs: 15.00 Eqgp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 0.80 HR 36.120 22 7 29
8L938 CAT 938H Wheel loa  1.00 0.80 HR 56.230 25 20 45
8MG16H Cat 16H Motorgrader  2.00 1.60 HR 102.440 91 73 164
8RSF Sheepsft Roller 1.00 0.80 HR 32.500 26 26

8RSW Steel wheel roller 2.00 1.60 HR 56.260 52 38 90
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1020300 Land Item  SCHEDULE: 1 100
Description = Sideroad Mill & Pave Unit = SF Takeoff Quan:  2,400.000 Engr Quan: 0.000
8SMTOOLS Small Tools 2.00 1.60 HR 10.000 16 16
8TPU Pickup Truck 1.00 0.80 HR 9.870 3 5 8
8TWT5 Water Truck - 5,000 1.00 0.80 HR 79.000 36 27 63
NY1 Foreman 1.00 0.80 MH 42.000 76 76
NY?2 General Labor 8.00 6.40 MH 38.000 575 575
NY3 Skilled Labor / Operat  6.00 4.80 MH 40.000 443 443
$1,534.40 0.0050 MH/SF 12.0000 MH [0.195] 1,094 270 171 1,534
3,000.0000  Units/H* 30,000.0000 Un/Shift 200.0000 Unit/M 0.46 0.11 0.07 0.64
10550 Lane Markings Quan: 1,200.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

LM1 Lane Markings 0.60 CH Prod: 2000.0000 yH Lab Pcs:  9.00 Eqp Pcs:  5.00
2PAINT Lane Markings@110 1,200.00 LF 1.500 1,980 1,980
8APBS Sweeper 1.00 0.60 HR 62.120 19 18 37
8T5T Flatbed Truck - 5 Ton  1.00 0.60 HR 21.220 3 10 13
8TPU Pickup Truck 2.00 1.20 HR 9.870 4 8 12
8TSTRP Thermo Striper 1.00 0.60 HR 100.000 60 60
NY1 Foreman 1.00 0.60 MH 42.000 57 57
NY?2 General Labor 4.00 2.40 MH 38.000 215 215
NY3 Skilled Labor / Operat  4.00 2.40 MH 40.000 222 222
$2,595.77 0.0045 MH/LF 5.4000 MH [0.177] 494 1,980 86 36 2,596
2,000.0000  Units/H* 20,000.0000 Un/Shift 222.2222 Unit/M 0.41 1.65 0.07 0.03 2.16
10600 4" Edge Drain Pipe Quan: 100.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 2.00 CH Prod: 50.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
24PIPE 4" Edge Drain Pip@1 100.00 LF 14.000 1,540 1,540
8D6 CAT D6 Dozer 1.00 2.00 HR 36.120 55 17 72
8L.938 CAT 938H Wheel loa  1.00 2.00 HR 56.230 61 51 112
8MG16H Cat 16H Motorgrader 2.00 4.00 HR 102.440 227 183 410
8RSF Sheepsft Roller 1.00 2.00 HR 32.500 65 65
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1020300 Land Item  SCHEDULE: 1 100
Description = Sideroad Mill & Pave Unit = SF Takeoff Quan: 2,400.000  Engr Quan: 0.000
8RSW Steel wheel roller 2.00 4.00 HR 56.260 129 96 225
8SMTOOLS Small Tools 2.00 4.00 HR 10.000 40 40
8TPU Pickup Truck 1.00 2.00 HR 9.870 7 13 20
8TWT5 Water Truck - 5,000 1.00 2.00 HR 79.000 90 68 158
NY1 Foreman 1.00 2.00 MH 42.000 190 190
NY2 General Labor 8.00 16.00 MH 38.000 1,436 1,436
NY3 Skilled Labor / Operat ~ 6.00 12.00 MH 40.000 1,108 1,108
$5,376.11 0.3000 MH/LF 30.0000 MH [11.72] 2,734 1,540 674 428 5,376
50.0000 Units/H* 500.0000 Un/Shift 3.3333 Unit/M 2734 1540 6.74 4.28 53.76
10650 Signage Quan: 100.00 LS Hrs/Shft: 1000 Cal: 510 WC:NY1287

PL1 Place - Install Material 2.00 CH Prod: 50.0000 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
8CRBMTRK Boom Truck 20 ton 1.00 2.00 HR 102.630 133 73 205
8LFORK Fork Lift 1.00 2.00 HR 43.060 60 26 86
8LIFTS32 Scissor Lift 32' 1.00 2.00 HR 29.700 30 30 59
8SMTOOLS Small Tools 4.00 8.00 HR 10.000 80 80
8TPU Pickup Truck 1.00 2.00 HR 9.870 7 13 20
8ZG050 Genset - 50 kKW 1.00 2.00 HR 19.700 9 30 39
8ZTE Power Tools - Electri 1.00 2.00 HR 10.000 20 20
NY1 Foreman 1.00 2.00 MH 42.000 190 190
NY2 General Labor 4.00 8.00 MH 38.000 718 718
NY3 Skilled Labor / Operat ~ 5.00 10.00 MH 40.000 923 923
$2,340.98 0.2000 MH/LS 20.0000 MH [7.88] 1,831 338 172 2,341
50.0000 Units/H* 500.0000 Un/Shift 5.0000 Unit/M 18.31 3.38 1.72 23.41
=====> |tem Totals: 1020300 - Sideroad Mill & Pave
$45,992.51 0.0749 MH/SF 179.80 MH [2.877] 16,233 20,328 5014 2,668 1,750 45,993
19.164 2400 SF 6.76 8.47 2.09 1.11 0.73 19.16
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1020300 Land Item  SCHEDULE: 1 100
Description = Sideroad Mill & Pave Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000

Total of Above Sub-Biditems

=====> |tem Totals: 1020000 - Pavement & Finishes - Local Roads
$179,238.89 7.6155 MH/SF 761.55 MH [ 290.034 ] 68,448 73,783 19,010 12,081 5917 179,239
1,792.389 100 SF 684.48 737.83 190.10 120.81 59.17 1,792.39

PARENT ITEM 1030000
Description = Pavement & Finishes - BRT Busway Unit = SF Takeoff Quan:  100.000 Engr Quan: 100.000

Listing of Sub-Biditems of Parent Item 1030000:

BID ITEM = 1030100 Land Item  SCHEDULE: 1 100
Description = 1-287 BRT Busway New Pavement - Station Unit = SF Takeoff Quan: 4,800.000 Engr Quan: 0.000
10025 Prepare and roll base Quan: 4,800.00 SF Hrs/Shft: 1000  Cal: 510 WC:NYI1287

GR2 Compact- Large 480 CH Prod: 10000000 yH Lab Pcs: 15.00 Eqp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 4.80 HR 36.120 133 41 173
8L938 CAT 938H Wheel loa  1.00 4.80 HR 56.230 147 123 270
8MG16H Cat 16H Motorgrader ~ 2.00 9.60 HR 102.440 544 439 983
8RSF Sheepsft Roller 1.00 4.80 HR 32.500 156 156
8RSW Steel wheel roller 2.00 9.60 HR 56.260 310 230 540
8SMTOOLS Small Tools 2.00 9.60 HR 10.000 96 96
8TPU Pickup Truck 1.00 4.80 HR 9.870 16 31 47

8TWT5 Water Truck - 5,000 1.00 4.80 HR 79.000 216 163 379
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1030100 Land Item  SCHEDULE: 1 100
Description = 1-287 BRT Busway New Pavement - Station Unit = SF Takeoff Quan: 4,800.000  Engr Quan: 0.000
NY1 Foreman 1.00 4.80 MH 42.000 455 455
NY2 General Labor 8.00 38.40 MH 38.000 3,447 3,447
NY3 Skilled Labor / Operat  6.00 28.80 MH 40.000 2,659 2,659
$9,206.62 0.0150 MH/SF 72.0000 MH [0.586] 6,561 1,618 1,027 9,207
1,000.0000  UYnits/H* 10,000.0000 Un/Shift 66.6667 Unit/M 1.37 0.34 0.21 1.92
10050 Subbase Quan: 14.76 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

GR2 Compact- Large 0.59 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2SBASE Sub Base@110% 14.76 CY 14.000 227 227
8D6 CAT D6 Dozer 1.00 0.59 HR 36.120 16 5 21
8L938 CAT 938H Wheel loa  1.00 0.59 HR 56.230 18 15 33
8MG16H Cat 16H Motorgrader ~ 2.00 1.18 HR 102.440 67 54 121
8RSF Sheepsft Roller 1.00 0.59 HR 32.500 19 19
8RSW Steel wheel roller 2.00 1.18 HR 56.260 38 28 66
8SMTOOLS Small Tools 2.00 1.18 HR 10.000 12 12
8TPU Pickup Truck 1.00 0.59 HR 9.870 2 4 6
8TWT5 Water Truck - 5,000 1.00 0.59 HR 79.000 27 20 47
NY1 Foreman 1.00 0.59 MH 42.000 56 56
NY2 General Labor 8.00 472 MH 38.000 424 424
NY3 Skilled Labor / Operat  6.00 3.54 MH 40.000 327 327
$1,358.91 0.5995 MH/CY 8.8500 MH [23.424] 807 227 199 126 1,359
25.0169 Units/H* 250.1695 Un/Shift 1.6678 Unit/M 54.64  15.40 13.47 8.55 92.07
10100 Lift 1 Base Course Quan: 59.02 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 2.36 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 59.02 CY 50.000 3,246 3,246
8D6 CAT D6 Dozer 1.00 2.36 HR 36.120 65 20 85
8L938 CAT 938H Wheel loa  1.00 2.36 HR 56.230 72 60 133
8MG16H Cat 16H Motorgrader 2.00 4.72 HR 102.440 268 216 484
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1030100 Land Item  SCHEDULE: 1 100
Description = 1-287 BRT Busway New Pavement - Station Unit = SF Takeoff Quan: 4,800.000 Engr Quan: 0.000
8RSF Sheepsft Roller 1.00 2.36 HR 32.500 77 77
8RSW Steel wheel roller 2.00 472 HR 56.260 153 113 266
8SMTOOLS Small Tools 2.00 4.72 HR 10.000 47 47
8TPU Pickup Truck 1.00 2.36 HR 9.870 8 15 23
8TWT5 Water Truck - 5,000 1.00 2.36 HR 79.000 106 80 186
NY1 Foreman 1.00 2.36 MH 42.000 224 224
NY2 General Labor 8.00 18.89 MH 38.000 1,696 1,696
NY3 Skilled Labor / Operat  6.00 14.16 MH 40.000 1,307 1,307
$7,773.55 0.5999 MH/CY 35.4100 MH [23.438] 3,227 3,246 796 505 7,774
25.0085  Units/H* 250.0847 Un/Shift 1.6668 Unit/M 54.67  55.00 13.48 8.56 131.71
10150 Lift 2 Base Course Quan: 59.02 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

GR2 Compact- Large 2.36 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 59.02 CY 50.000 3,246 3,246
8D6 CAT D6 Dozer 1.00 2.36 HR 36.120 65 20 85
8L938 CAT 938H Wheel loa  1.00 2.36 HR 56.230 72 60 133
8MG16H Cat 16H Motorgrader  2.00 4.72 HR 102.440 268 216 484
8RSF Sheepsft Roller 1.00 2.36 HR 32.500 77 77
8RSW Steel wheel roller 2.00 4.72 HR 56.260 153 113 266
8SMTOOLS Small Tools 2.00 472 HR 10.000 47 47
8TPU Pickup Truck 1.00 2.36 HR 9.870 8 15 23
8TWT5 Water Truck - 5,000 1.00 2.36 HR 79.000 106 80 186
NY1 Foreman 1.00 2.36 MH 42.000 224 224
NY?2 General Labor 8.00 18.89 MH 38.000 1,696 1,696
NY3 Skilled Labor / Operat  6.00 14.16 MH 40.000 1,307 1,307
$7,773.55 0.5999 MH/CY 35.4100 MH [23.438] 3,227 3,246 796 505 7,774

25.0085  Units/H* 250.0847 Un/Shift 1.6668 Unit/M 54.67  55.00 13.48 8.56 131.71
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1030100 Land Item  SCHEDULE: 1 100
Description = 1-287 BRT Busway New Pavement - Station Unit = SF Takeoff Quan: 4,800.000 Engr Quan: 0.000
10200 Binder Course Quan: 60.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NYI1287

PVv2 Asp. Pave - Large 240 CH Prod: 25.0000 UH Lab Pcs: 20.00 Eqp Pcs: 13.00
2HMAB HMA Binder Course 60.00 TON 40.000 2,640 2,640
8AP1 Asphalt Paver (LG) 2.00 4.80 HR 258.150 840 399 1,239
8APBS Sweeper 1.00 2.40 HR 62.120 76 73 149
8APLANT Asphalt Plant & Equi 1.00 2.40 HR 179.070 238 191 430
8D6 CAT D6 Dozer 1.00 2.40 HR 36.120 66 20 87
8L938 CAT 938H Wheel loa  1.00 2.40 HR 56.230 74 61 135
8RPN Pneumatic roller - 12 2.00 4.80 HR 63.750 216 90 306
8RT Roller - Tandem 10to 2.00 4.80 HR 50.000 240 240
8TDIST Distribution Truck 1.00 2.40 HR 45.000 108 108
8TPU Pickup Truck 1.00 2.40 HR 9.870 8 16 24
8TWT3 Water Truck - 3,000 1.00 2.40 HR 74.470 103 76 179
LAB-A General Labor - Appr 2.00 4.80 MH 28.430 372 372
LAB-F General Labor - Fore 1.00 2.40 MH 34.000 203 203
LAB-J General Labor - Class  6.00 14.40 MH 33.460 1,210 1,210
OP-2 Operator - Medium E 9.00 21.60 MH 43.500 2,090 2,090
OP-OIL Equip Oiler 2.00 4.80 MH 43.780 466 466
$9,877.65 0.8000 MH/TON 48.0000 MH [30.827] 4,342 2,640 1,970 926 9,878
25.0000 Units/H* 250.0000 Un/Shift 1.2500 Unit/M 7236  44.00 3283 1544 164.63
10250 Top Course Quan: 45.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NY1287

PVv2 Asp. Pave - Large 1.80 CH Prod: 25.0000 UH Lab Pcs: 20.00 Eqp Pcs: 13.00
2HMAT HMA Top Course@1 45.00 TON 60.000 2,970 2,970
8AP1 Asphalt Paver (LG) 2.00 3.60 HR 258.150 630 299 929
8APBS Sweeper 1.00 1.80 HR 62.120 57 55 112
8APLANT Asphalt Plant & Equi 1.00 1.80 HR 179.070 179 143 322

8D6 CAT D6 Dozer 1.00 1.80 HR 36.120 50 15 65
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1030100 Land Item  SCHEDULE: 1 100
Description = 1-287 BRT Busway New Pavement - Station Unit = SF Takeoff Quan: 4,800.000 Engr Quan: 0.000
8L938 CAT 938H Wheel loa  1.00 1.80 HR 56.230 55 46 101
8RPN Pneumatic roller - 12 2.00 3.60 HR 63.750 162 68 230
8RT Roller - Tandem 10to 2.00 3.60 HR 50.000 180 180
8TDIST Distribution Truck 1.00 1.80 HR 45.000 81 81
8TPU Pickup Truck 1.00 1.80 HR 9.870 6 12 18
8TWT3 Water Truck - 3,000 1.00 1.80 HR 74.470 77 57 134
LAB-A General Labor - Appr 2.00 3.60 MH 28.430 279 279
LAB-F General Labor - Fore 1.00 1.80 MH 34.000 152 152
LAB-J General Labor - Class  6.00 10.80 MH 33.460 907 907
OP-2 Operator - Medium E 9.00 16.20 MH 43.500 1,568 1,568
OP-OIL Equip Oiler 2.00 3.60 MH 43.780 350 350
$8,398.24 0.8000 MH/TON 36.0000 MH [30.827] 3,256 2,970 1,477 695 8,398
25.0000 Units/H* 250.0000 Un/Shift 1.2500 Unit/M 7236  66.00 3283 1544 186.63
10300 Tack Coat Quan: 30.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NYI1287

PVv2 Asp. Pave - Large 1.20 CH Prod: 25.0000 UH Lab Pcs: 20.00 Eqp Pcs: 13.00
2HMATK HMA Tack Coat@11 30.00 TON 50.000 1,650 1,650
8AP1 Asphalt Paver (LG) 2.00 2.40 HR 258.150 420 200 620
8APBS Sweeper 1.00 1.20 HR 62.120 38 36 75
8APLANT Asphalt Plant & Equi 1.00 1.20 HR 179.070 119 96 215
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8RPN Pneumatic roller - 12 2.00 2.40 HR 63.750 108 45 153
8RT Roller - Tandem 10to 2.00 2.40 HR 50.000 120 120
8TDIST Distribution Truck 1.00 1.20 HR 45.000 54 54
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT3 Water Truck - 3,000 1.00 1.20 HR 74.470 52 38 89
LAB-A General Labor - Appr 2.00 2.40 MH 28.430 186 186

LAB-F General Labor - Fore 1.00 1.20 MH 34.000 102 102
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1030100 Land Item  SCHEDULE: 1 100
Description = 1-287 BRT Busway New Pavement - Station Unit = SF Takeoff Quan: 4,800.000 Engr Quan: 0.000
LAB-J General Labor - Class  6.00 7.20 MH 33.460 605 605
OP-2 Operator - Medium E 9.00 10.80 MH 43.500 1,045 1,045
OP-OIL Equip Oiler 2.00 2.40 MH 43.780 233 233
$5,268.85 0.8000 MH/TON 24.0000 MH [30.827] 2,171 1,650 985 463 5,269
25.0000 Units/H* 250.0000 Un/shift 1.2500 Unit/M 7236  55.00 3283 1544 175.63
10350 Guard Rail Quan: 100.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

PL1 Place - Install Material 3.33 CH Prod: 30.0000 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
2KRAIL KRail - Jersey Ba@11 100.00 LF 100.000 11,000 11,000
8CRBMTRK Boom Truck 20 ton 1.00 3.33 HR 102.630 221 121 342
8LFORK Fork Lift 1.00 3.33 HR 43.060 100 43 143
8LIFTS32 Scissor Lift 32' 1.00 3.33 HR 29.700 49 49 99
8SMTOOLS Small Tools 4.00 13.33 HR 10.000 133 133
8TPU Pickup Truck 1.00 3.33 HR 9.870 11 22 33
82G050 Genset - 50 kW 1.00 3.33 HR 19.700 15 51 66
8ZTE Power Tools - Electri 1.00 3.33 HR 10.000 33 33
NY1 Foreman 1.00 3.33 MH 42.000 316 316
NY?2 General Labor 4.00 13.33 MH 38.000 1,197 1,197
NY3 Skilled Labor / Operat  5.00 16.67 MH 40.000 1,539 1,539
$14,900.54 0.3333 MH/LF 33.3300 MH [13.132] 3,051 11,000 563 286 14,901
30.0300 Units/H* 300.3003 Un/shift 3.0003 Unit/M 30.51 110.00 5.63 2.86 149.01
10400 Concrete Traffic Barrier Quan: 29.63 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

CC4 Concreete Crew - Medium 3.70 CH Prod: 8.0000 UH Lab Pcs: 12.00 Eqp Pcs:  7.00
2CONC Concrete - Ready @1 29.63 CY 141.000 4,596 4,596
2REBAR Rebar@110% 7,500.00 LBS 0.650 5,363 5,363
8AC1300 Air Compressor - 130  1.00 3.70 HR 131.450 178 309 486
8CONC100 Concrete Conveyer (1  1.00 3.70 HR 23.850 46 42 88
8CONWT Concrete Work Tools 2.00 7.41 HR 4.310 32 32
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1030100 Land Item  SCHEDULE: 1 100
Description = 1-287 BRT Busway New Pavement - Station Unit = SF Takeoff Quan: 4,800.000 Engr Quan: 0.000
8FORM1 Concrete Form Set-S  2.00 7.41 HR 5.000 37 37
8TPU Pickup Truck 1.00 3.70 HR 9.870 12 24 37
NY1 Foreman 1.00 3.70 MH 42.000 351 351
NY?2 General Labor 7.00 25.93 MH 38.000 2,328 2,328
NY3 Skilled Labor / Operat  4.00 14.82 MH 40.000 1,368 1,368
$14,685.09 1.5001 MH/CY 44.4500 MH [ 58.506 ] 4,047 9,958 305 375 14,685

8.0081 Units/H* 80.0811 Un/Shift 0.6666 Unit/M 136.58 336.08 10.30 12.65 495.62
10450 Final Line and Grade Quan: 4,800.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 240 CH Prod: 20000000 yH Lab Pcs: 15.00 Eqgp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 2.40 HR 36.120 66 20 87
8L938 CAT 938H Wheel loa  1.00 2.40 HR 56.230 74 61 135
8MG16H Cat 16H Motorgrader 2.00 4.80 HR 102.440 272 220 492
8RSF Sheepsft Roller 1.00 2.40 HR 32.500 78 78
8RSW Steel wheel roller 2.00 4.80 HR 56.260 155 115 270
8SMTOOLS Small Tools 2.00 4.80 HR 10.000 48 48
8TPU Pickup Truck 1.00 2.40 HR 9.870 8 16 24
8TWT5 Water Truck - 5,000 1.00 2.40 HR 79.000 108 82 190
NY1 Foreman 1.00 2.40 MH 42.000 228 228
NY2 General Labor 8.00 19.20 MH 38.000 1,724 1,724
NY3 Skilled Labor / Operat  6.00 14.40 MH 40.000 1,329 1,329
$4,603.31 0.0075 MH/SF 36.0000 MH [0.293] 3,281 809 514 4,603
2,000.0000  Ynits/H* 20,000.0000 Un/Shift 133.3333 Unit/M 0.68 0.17 0.11 0.96
10500 Lane Markings Quan: 400.00 LF Hrs/Shft: 1000  Cal: 510 WC:NYI1287

LM1 Lane Markings 0.32 CH Prod: 12500000 yH Lab Pcs:  9.00 Eqp Pcs:  5.00
2PAINT Lane Markings@110 400.00 LF 1.500 660 660
8APBS Sweeper 1.00 0.32 HR 62.120 10 10 20
8T5T Flatbed Truck - 5 Ton  1.00 0.32 HR 21.220 1 5 7
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1030100 Land Item  SCHEDULE: 1 100
Description = 1-287 BRT Busway New Pavement - Station Unit = SF Takeoff Quan: 4,800.000 Engr Quan: 0.000
8TPU Pickup Truck 2.00 0.64 HR 9.870 2 4 6
8TSTRP Thermo Striper 1.00 0.32 HR 100.000 32 32
NY1 Foreman 1.00 0.32 MH 42.000 30 30
NY?2 General Labor 4.00 1.28 MH 38.000 115 115
NY3 Skilled Labor / Operat  4.00 1.28 MH 40.000 118 118
$988.37 0.0072 MH/LF 2.8800 MH [0.283] 263 660 46 19 988
1,250.0000  Ynits/H* 12,500.0000 Un/Shift 138.8889 Unit/M 0.66 1.65 0.11 0.05 2.47
10550 4" Edge Drain Pipe Quan: 100.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 2.00 CH Prod: 50.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
24PIPE 4" Edge Drain Pip@1 100.00 LF 14.000 1,540 1,540
8D6 CAT D6 Dozer 1.00 2.00 HR 36.120 55 17 72
8L938 CAT 938H Wheel loa  1.00 2.00 HR 56.230 61 51 112
8MG16H Cat 16H Motorgrader 2.00 4.00 HR 102.440 227 183 410
8RSF Sheepsft Roller 1.00 2.00 HR 32.500 65 65
8RSW Steel wheel roller 2.00 4.00 HR 56.260 129 96 225
8SMTOOLS Small Tools 2.00 4.00 HR 10.000 40 40
8TPU Pickup Truck 1.00 2.00 HR 9.870 7 13 20
8TWT5 Water Truck - 5,000 1.00 2.00 HR 79.000 90 68 158
NY1 Foreman 1.00 2.00 MH 42.000 190 190
NY2 General Labor 8.00 16.00 MH 38.000 1,436 1,436
NY3 Skilled Labor / Operat  6.00 12.00 MH 40.000 1,108 1,108
$5,376.11 0.3000 MH/LF 30.0000 MH [11.72] 2,734 1540 674 428 5,376
50.0000 Units/H* 500.0000 Un/Shift 3.3333 Unit/M 27.34 1540 6.74 4.28 53.76
10650 Signage Quan: 100.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

PL1 Place - Install Material 2.00 CH Prod: 50.0000 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
2SIGN Signage@110% 100.00 LF 150.000 16,500 16,500

8CRBMTRK Boom Truck 20 ton 1.00 2.00 HR 102.630 133 73 205
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1030100 Land Item  SCHEDULE: 1 100
Description = 1-287 BRT Busway New Pavement - Station Unit = SF Takeoff Quan: 4,800.000 Engr Quan: 0.000
8LFORK Fork Lift 1.00 2.00 HR 43.060 60 26 86
8LIFTS32 Scissor Lift 32' 1.00 2.00 HR 29.700 30 30 59
8SMTOOLS Small Tools 4.00 8.00 HR 10.000 80 80
8TPU Pickup Truck 1.00 2.00 HR 9.870 7 13 20
8Z2G050 Genset - 50 kW 1.00 2.00 HR 19.700 9 30 39
8ZTE Power Tools - Electri 1.00 2.00 HR 10.000 20 20
NY1 Foreman 1.00 2.00 MH 42.000 190 190
NY2 General Labor 4.00 8.00 MH 38.000 718 718
NY3 Skilled Labor / Operat  5.00 10.00 MH 40.000 923 923
$18,840.98 0.2000 MH/LF 20.0000 MH [7.88] 1,831 16,500 338 172 18,841
50.0000 Units/H* 500.0000 Un/Shift 5.0000 Unit/M 18.31 165.00 3.38 1.72 188.41
10675 Landscape Quan: 2,000.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287

LSC1 Landscape Crew - medium 8.00 CH Prod: 250.0000 UH Lab Pcs: 13.00 Eqp Pcs: 10.00
2LAND Landscape@110% 2,000.00 SF 2.000 4,400 4,400
8EXBC753M Bobcat 753 no attach 1.00 8.00 HR 10.920 87 87
8EXBCATT Bobcat Attachments 1.00 8.00 HR 4.540 36 36
8EXGRDALL  Gradall 3CY 1.00 8.00 HR 220.400 914 849 1,763
8HYDMLC Hydro Mulcher 1.00 8.00 HR 60.000 480 480
8SMTOOLS Small Tools 4.00 32.00 HR 10.000 320 320
8TPU Pickup Truck 1.00 8.00 HR 9.870 27 52 79
8TWT3 Water Truck - 3,000 1.00 8.00 HR 74.470 344 252 596
NY1 Foreman 1.00 8.00 MH 42.000 759 759
NY?2 General Labor 8.00 64.00 MH 38.000 5,745 5,745
NY3 Skilled Labor / Operat  4.00 32.00 MH 40.000 2,954 2,954
$17,220.01 0.0520 MH/SF 104.0000 MH [2.024] 9,458 4,400 2,208 1,153 17,220
250.0000  Units/H* 2,500.0000 Un/Shift 19.2308 Unit/M 4.73 2.20 1.10 0.58 8.61

=====> |tem Totals: 1030100 - 1-287 BRT Busway New Pavement - Station
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1030100 Land Item  SCHEDULE: 1 100
Description = 1-287 BRT Busway New Pavement - Station Unit = SF Takeoff Quan: 4,800.000  Engr Quan: 0.000
$126,271.78 0.1104 MH/SF 530.33 MH [4.304] 48,256 58,038 12,785 7,193 126,272
26.307 4800 SF 10.05  12.09 2.66 1.50 26.31
BID ITEM = 1030200 Land Item  SCHEDULE: 1 100
Description = 1-287 BRT Busway Online Section Unit = SF Takeoff Quan: 6,200.000 Engr Quan: 0.000
10025 Prepare and roll base Quan: 6,200.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 3.10 CH Prod: 20000000 yH Lab Pcs: 15.00 Eqp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 3.10 HR 36.120 86 26 112
8L.938 CAT 938H Wheel loa  1.00 3.10 HR 56.230 95 79 174
8MG16H Cat 16H Motorgrader 2.00 6.20 HR 102.440 351 284 635
8RSF Sheepsft Roller 1.00 3.10 HR 32.500 101 101
8RSW Steel wheel roller 2.00 6.20 HR 56.260 200 148 349
8SMTOOLS Small Tools 2.00 6.20 HR 10.000 62 62
8TPU Pickup Truck 1.00 3.10 HR 9.870 10 20 31
8TWT5 Water Truck - 5,000 1.00 3.10 HR 79.000 140 105 245
NY1 Foreman 1.00 3.10 MH 42.000 294 294
NY2 General Labor 8.00 24.80 MH 38.000 2,226 2,226
NY3 Skilled Labor / Operat  6.00 18.60 MH 40.000 1,717 1,717
$5,945.91 0.0075 MH/SF 46.5000 MH [0.293] 4,237 1,045 663 5,946
2,000.0000  Ynits/H* 20,000.0000 Un/shift 133.3333 Unit/M 0.68 0.17 0.11 0.96
10050 Subbase Quan: 19.06 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

GR2 Compact- Large 0.76 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2SBASE Sub Base@110% 19.06 CY 14.000 294 294
8D6 CAT D6 Dozer 1.00 0.76 HR 36.120 21 6 27

8L938 CAT 938H Wheel loa  1.00 0.76 HR 56.230 23 19 43
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1030200 Land Item  SCHEDULE: 1 100
Description = 1-287 BRT Busway Online Section Unit = SF Takeoff Quan:  6,200.000 Engr Quan: 0.000
8MG16H Cat 16H Motorgrader 2.00 1.52 HR 102.440 86 70 156
8RSF Sheepsft Roller 1.00 0.76 HR 32.500 25 25
8RSW Steel wheel roller 2.00 1.52 HR 56.260 49 36 86
8SMTOOLS Small Tools 2.00 152 HR 10.000 15 15
8TPU Pickup Truck 1.00 0.76 HR 9.870 3 5 8
8TWT5 Water Truck - 5,000 1.00 0.76 HR 79.000 34 26 60
NY1 Foreman 1.00 0.76 MH 42.000 72 72
NY2 General Labor 8.00 6.10 MH 38.000 548 548
NY3 Skilled Labor / Operat  6.00 4,57 MH 40.000 422 422
$1,753.93 0.5996 MH/CY 11.4300 MH [23.427] 1,042 294 256 163 1,754
25.0789  Units/H* 250.7895 Un/Shift 1.6675 Unit/M 5465 15.40 13.44 8.53 92.02
10100 Clean Fill Quan: 555,56 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 22.22 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2FILL Fill - Borrow@110% 555.56 CY 10.000 6,111 6,111
8D6 CAT D6 Dozer 1.00 22.22 HR 36.120 615 188 803
8L938 CAT 938H Wheel loa  1.00 22.22 HR 56.230 681 569 1,249
8MG16H Cat 16H Motorgrader  2.00 44.44 HR 102.440 2,519 2,033 4,552
8RSF Sheepsft Roller 1.00 22.22 HR 32.500 722 722
8RSW Steel wheel roller 2.00 44.44 HR 56.260 1,436 1,064 2,500
8SMTOOLS Small Tools 2.00 44.44 HR 10.000 444 444
8TPU Pickup Truck 1.00 22.22 HR 9.870 75 144 219
8TWT5 Water Truck - 5,000 1.00 22.22 HR 79.000 1,000 755 1,755
NY1 Foreman 1.00 22.22 MH 42.000 2,108 2,108
NY2 General Labor 8.00 177.78 MH 38.000 15,960 15,960
NY3 Skilled Labor / Operat  6.00  133.33 MH 40.000 12,309 12,309
$48,733.00 0.5999 MH/CY 333.3300 MH [23.44] 30,376 6,111 7,492 4,754 48,733
25.0027  Units/H* 250.0270 Un/Shift 1.6667 Unit/M 5468 11.00 13.48 8.56 87.72
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1030200 Land Item  SCHEDULE: 1 100
Description = 1-287 BRT Busway Online Section Unit = SF Takeoff Quan:  6,200.000 Engr Quan: 0.000
10150 Lift 1 Base Course Quan: 8577 CY Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

GR2 Compact- Large 343 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 85.77 CY 50.000 4,717 4,717
8D6 CAT D6 Dozer 1.00 3.43 HR 36.120 95 29 124
8L938 CAT 938H Wheel loa  1.00 3.43 HR 56.230 105 88 193
8MG16H Cat 16H Motorgrader  2.00 6.86 HR 102.440 389 314 703
8RSF Sheepsft Roller 1.00 3.43 HR 32.500 111 111
8RSW Steel wheel roller 2.00 6.86 HR 56.260 222 164 386
8SMTOOLS Small Tools 2.00 6.86 HR 10.000 69 69
8TPU Pickup Truck 1.00 3.43 HR 9.870 12 22 34
8TWT5 Water Truck - 5,000 1.00 3.43 HR 79.000 154 117 271
NY1 Foreman 1.00 3.43 MH 42.000 325 325
NY?2 General Labor 8.00 27.45 MH 38.000 2,464 2,464
NY3 Skilled Labor / Operat  6.00 20.58 MH 40.000 1,900 1,900
$11,297.12 0.5999 MH/CY 51.4600 MH [23.439] 4,689 4,717 1,156 734 11,297
25.0058  Units/H* 250.0583 Un/Shift 1.6667 Unit/M 54.68  55.00 13.48 8.56 131.71
10200 Lift 2 Base Course Quan: 85.77 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 3.43 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 85.77 CY 50.000 4,717 4,717
8D6 CAT D6 Dozer 1.00 3.43 HR 36.120 95 29 124
8L938 CAT 938H Wheel loa  1.00 3.43 HR 56.230 105 88 193
8MG16H Cat 16H Motorgrader 2.00 6.86 HR 102.440 389 314 703
8RSF Sheepsft Roller 1.00 3.43 HR 32.500 111 111
8RSW Steel wheel roller 2.00 6.86 HR 56.260 222 164 386
8SMTOOLS Small Tools 2.00 6.86 HR 10.000 69 69
8TPU Pickup Truck 1.00 3.43 HR 9.870 12 22 34

8TWT5 Water Truck - 5,000 1.00 3.43 HR 79.000 154 117 271
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1030200 Land Item  SCHEDULE: 1 100
Description = 1-287 BRT Busway Online Section Unit = SF Takeoff Quan: 6,200.000  Engr Quan: 0.000
NY1 Foreman 1.00 3.43 MH 42.000 325 325
NY2 General Labor 8.00 27.45 MH 38.000 2,464 2,464
NY3 Skilled Labor / Operat  6.00 20.58 MH 40.000 1,900 1,900
$11,297.12 0.5999 MH/CY 51.4600 MH [23.439] 4,689 4,717 1,156 734 11,297
25.0058  Units/H* 250.0583 Un/Shift 1.6667 Unit/M 5468  55.00 13.48 8.56 131.71
10250 Binder Course Quan: 76.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NY1287

PVv2 Asp. Pave - Large 3.04 CH Prod: 25.0000 UH Lab Pcs: 20.00 Eqp Pcs: 13.00
2HMAB HMA Binder Course 76.00 TON 40.000 3,344 3,344
8AP1 Asphalt Paver (LG) 2.00 6.08 HR 258.150 1,064 506 1,570
8APBS Sweeper 1.00 3.04 HR 62.120 96 92 189
8APLANT Asphalt Plant & Equi 1.00 3.04 HR 179.070 302 242 544
8D6 CAT D6 Dozer 1.00 3.04 HR 36.120 84 26 110
8L938 CAT 938H Wheel loa  1.00 3.04 HR 56.230 93 78 171
8RPN Pneumatic roller - 12 2.00 6.08 HR 63.750 274 114 388
8RT Roller - Tandem 10to 2.00 6.08 HR 50.000 304 304
8TDIST Distribution Truck 1.00 3.04 HR 45.000 137 137
8TPU Pickup Truck 1.00 3.04 HR 9.870 10 20 30
8TWT3 Water Truck - 3,000 1.00 3.04 HR 74.470 131 96 226
LAB-A General Labor - Appr 2.00 6.08 MH 28.430 472 472
LAB-F General Labor - Fore 1.00 3.04 MH 34.000 257 257
LAB-J General Labor - Class  6.00 18.24 MH 33.460 1,532 1,632
OP-2 Operator - Medium E 9.00 27.36 MH 43.500 2,648 2,648
OP-OIL Equip Oiler 2.00 6.08 MH 43.780 591 591
$12,511.71 0.8000 MH/TON 60.8000 MH [30.827] 5,499 3,344 2,495 1,173 12,512
25.0000 Units/H* 250.0000 Un/Shift 1.2500 Unit/M 7236  44.00 3283 1544 164.63
10300 Top Course Quan: 60.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

PVv2 Asp. Pave - Large 240 CH Prod: 25.0000 UH Lab Pcs: 20.00 Eqgp Pcs: 13.00



Arup Page 53
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1030200 Land Item  SCHEDULE: 1 100
Description = 1-287 BRT Busway Online Section Unit = SF Takeoff Quan: 6,200.000  Engr Quan: 0.000
2HMAT HMA Top Course@1 0.00 TON 60.000
8AP1 Asphalt Paver (LG) 2.00 4.80 HR 258.150 840 399 1,239
8APBS Sweeper 1.00 2.40 HR 62.120 76 73 149
8APLANT Asphalt Plant & Equi 1.00 2.40 HR 179.070 238 191 430
8D6 CAT D6 Dozer 1.00 2.40 HR 36.120 66 20 87
8L938 CAT 938H Wheel loa  1.00 2.40 HR 56.230 74 61 135
8RPN Pneumatic roller - 12 2.00 4.80 HR 63.750 216 90 306
8RT Roller - Tandem 10to 2.00 4.80 HR 50.000 240 240
8TDIST Distribution Truck 1.00 2.40 HR 45.000 108 108
8TPU Pickup Truck 1.00 2.40 HR 9.870 8 16 24
8TWT3 Water Truck - 3,000 1.00 2.40 HR 74.470 103 76 179
LAB-A General Labor - Appr 2.00 4.80 MH 28.430 372 372
LAB-F General Labor - Fore 1.00 2.40 MH 34.000 203 203
LAB-J General Labor - Class ~ 6.00 14.40 MH 33.460 1,210 1,210
OP-2 Operator - Medium E 9.00 21.60 MH 43.500 2,090 2,090
OP-OIL Equip Oiler 2.00 4.80 MH 43.780 466 466
$7,237.65 0.8000 MH/CY 48.0000 MH [30.827 ] 4,342 1,970 926 7,238
25.0000 Units/H* 250.0000 Un/Shift 1.2500 Unit/M 72.36 3283 1544 120.63
10350 Tack Coat Quan: 40.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NY1287

PVv2 Asp. Pave - Large 1.60 CH Prod: 25.0000 UH Lab Pcs: 20.00 Eqp Pcs: 13.00
2HMATK HMA Tack Coat@11 40.00 TON 50.000 2,200 2,200
8AP1 Asphalt Paver (LG) 2.00 3.20 HR 258.150 560 266 826
8APBS Sweeper 1.00 1.60 HR 62.120 51 49 99
8APLANT Asphalt Plant & Equi 1.00 1.60 HR 179.070 159 128 287
8D6 CAT D6 Dozer 1.00 1.60 HR 36.120 44 14 58
8L938 CAT 938H Wheel loa  1.00 1.60 HR 56.230 49 41 90
8RPN Pneumatic roller - 12 2.00 3.20 HR 63.750 144 60 204

8RT Roller - Tandem 10to 2.00 3.20 HR 50.000 160 160
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1030200 Land Item  SCHEDULE: 1 100
Description = 1-287 BRT Busway Online Section Unit = SF Takeoff Quan:  6,200.000 Engr Quan: 0.000
8TDIST Distribution Truck 1.00 1.60 HR 45.000 72 72
8TPU Pickup Truck 1.00 1.60 HR 9.870 5 10 16
8TWT3 Water Truck - 3,000 1.00 1.60 HR 74.470 69 50 119
LAB-A General Labor - Appr 2.00 3.20 MH 28.430 248 248
LAB-F General Labor - Fore 1.00 1.60 MH 34.000 135 135
LAB-J General Labor - Class  6.00 9.60 MH 33.460 806 806
OP-2 Operator - Medium E 9.00 14.40 MH 43.500 1,393 1,393
OP-OIL Equip Oiler 2.00 3.20 MH 43.780 311 311
$7,025.11 0.8000 MH/TON 32.0000 MH [30.828] 2,894 2,200 1,313 618 7,025
25.0000 Units/H* 250.0000 Un/shift 1.2500 Unit/M 7236 55.00 3283 1544 175.63
10400 Guard Rail Quan: 100.00 LF Hrs/Shft: 1000  Cal: 510 WC:NYI1287

PL1 Place - Install Material 3.33 CH Prod: 30.0000 UH Lab Pcs: 10.00 Eqgp Pcs: 10.00
2KRAIL KRail - Jersey Ba@11 100.00 LF 100.000 11,000 11,000
8CRBMTRK Boom Truck 20 ton 1.00 3.33 HR 102.630 221 121 342
8LFORK Fork Lift 1.00 3.33 HR 43.060 100 43 143
8LIFTS32 Scissor Lift 32' 1.00 3.33 HR 29.700 49 49 99
8SMTOOLS Small Tools 4.00 13.33 HR 10.000 133 133
8TPU Pickup Truck 1.00 3.33 HR 9.870 11 22 33
8Z2G050 Genset - 50 KW 1.00 3.33 HR 19.700 15 51 66
8ZTE Power Tools - Electri 1.00 3.33 HR 10.000 33 33
NY1 Foreman 1.00 3.33 MH 42.000 316 316
NY?2 General Labor 4.00 13.33 MH 38.000 1,197 1,197
NY3 Skilled Labor / Operat  5.00 16.67 MH 40.000 1,539 1,539
$14,900.54 0.3333 MH/LF 33.3300 MH [13.132] 3,051 11,000 563 286 14,901
30.0300 Units/H* 300.3003 Un/shift 3.0003 Unit/M 30.51 110.00 5.63 2.86 149.01
10450 Concrete Traffic Barrier Quan: 29.63 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

CC4 Concreete Crew - Medium 3.70 CH Prod: 8.0000 UH Lab Pcs: 12.00 Egp Pcs:  7.00
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1030200 Land Item  SCHEDULE: 1 100
Description = 1-287 BRT Busway Online Section Unit = SF Takeoff Quan:  6,200.000 Engr Quan: 0.000
2CONC Concrete - Ready @1 29.63 CY 141.000 4,596 4,596
2REBAR Rebar@110% 7,500.00 LBS 0.650 5,363 5,363
8AC1300 Air Compressor - 130 1.00 3.70 HR 131.450 178 309 486
8CONC100 Concrete Conveyer (1  1.00 3.70 HR 23.850 46 42 88
8CONWT Concrete Work Tools 2.00 7.41 HR 4.310 32 32
8FORM1 Concrete Form Set-S  2.00 7.41 HR 5.000 37 37
8TPU Pickup Truck 1.00 3.70 HR 9.870 12 24 37
NY1 Foreman 1.00 3.70 MH 42.000 351 351
NY2 General Labor 7.00 25.93 MH 38.000 2,328 2,328
NY3 Skilled Labor / Operat  4.00 14.82 MH 40.000 1,368 1,368
$14,685.09 1.5001 MH/CY 44.4500 MH [ 58.506 ] 4,047 9,958 305 375 14,685

8.0081 Units/H* 80.0811 Un/Shift 0.6666 Unit/M 136.58 336.08 10.30 12.65 495.62
10500 Final Line and Grade Quan: 7,800.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 7.80 CH Prod: 1.000.0000 yH Lab Pcs: 15.00 Eqgp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 7.80 HR 36.120 216 66 282
8L938 CAT 938H Wheel loa  1.00 7.80 HR 56.230 239 200 439
8MG16H Cat 16H Motorgrader 2.00 15.60 HR 102.440 884 714 1,598
8RSF Sheepsft Roller 1.00 7.80 HR 32.500 254 254
8RSW Steel wheel roller 2.00 15.60 HR 56.260 504 374 878
8SMTOOLS Small Tools 2.00 15.60 HR 10.000 156 156
8TPU Pickup Truck 1.00 7.80 HR 9.870 26 51 77
8TWT5 Water Truck - 5,000 1.00 7.80 HR 79.000 351 265 616
NY1 Foreman 1.00 7.80 MH 42.000 740 740
NY2 General Labor 8.00 62.40 MH 38.000 5,602 5,602
NY3 Skilled Labor / Operat  6.00 46.80 MH 40.000 4,320 4,320
$14,960.79 0.0150 MH/SF 117.0000 MH [0.586] 10,662 2,630 1,669 14,961

1,000.0000  Ynits/H* 10,000.0000 Un/Shift 66.6667 Unit/M 1.37 0.34 0.21 1.92
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1030200 Land Item  SCHEDULE: 1 100
Description = 1-287 BRT Busway Online Section Unit = SF Takeoff Quan: 6,200.000  Engr Quan: 0.000
10550 Lane Markings Quan: 800.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

LM1 Lane Markings 0.64 CH Prod: 1250.0000 yH Lab Pcs:  9.00 Eqp Pcs:  5.00
2PAINT Lane Markings@110 800.00 LF 1.500 1,320 1,320
8APBS Sweeper 1.00 0.64 HR 62.120 20 19 40
8T5T Flatbed Truck -5 Ton  1.00 0.64 HR 21.220 3 11 14
8TPU Pickup Truck 2.00 1.28 HR 9.870 4 8 13
8TSTRP Thermo Striper 1.00 0.64 HR 100.000 64 64
NY1 Foreman 1.00 0.64 MH 42.000 61 61
NY2 General Labor 4.00 2.56 MH 38.000 230 230
NY3 Skilled Labor / Operat ~ 4.00 2.56 MH 40.000 236 236
$1,976.81 0.0072 MH/LF 5.7600 MH [0.283] 527 1,320 91 39 1,977
1,250.0000  Units/H* 12,500.0000 Un/Shift 138.8889 Unit/M 0.66 1.65 0.11 0.05 2.47
10600 4" Edge Drain Pipe Quan: 100.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 2.00 CH Prod: 50.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
24PIPE 4" Edge Drain Pip@1 100.00 LF 14.000 1,540 1,540
8D6 CAT D6 Dozer 1.00 2.00 HR 36.120 55 17 72
8L938 CAT 938H Wheel loa  1.00 2.00 HR 56.230 61 51 112
8MG16H Cat 16H Motorgrader 2.00 4.00 HR 102.440 227 183 410
8RSF Sheepsft Roller 1.00 2.00 HR 32.500 65 65
8RSW Steel wheel roller 2.00 4.00 HR 56.260 129 96 225
8SMTOOLS Small Tools 2.00 4.00 HR 10.000 40 40
8TPU Pickup Truck 1.00 2.00 HR 9.870 7 13 20
8TWT5 Water Truck - 5,000 1.00 2.00 HR 79.000 90 68 158
NY1 Foreman 1.00 2.00 MH 42.000 190 190
NY2 General Labor 8.00 16.00 MH 38.000 1,436 1,436
NY3 Skilled Labor / Operat  6.00 12.00 MH 40.000 1,108 1,108

$5,376.11 0.3000 MH/LF 30.0000 MH [11.72] 2,734 1,540 674 428 5,376
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1030200 Land Item  SCHEDULE: 1 100
Description = 1-287 BRT Busway Online Section Unit = SF Takeoff Quan:  6,200.000 Engr Quan: 0.000
50.0000 Units/H* 500.0000 Un/Shift 3.3333 Unit/M 27.34 1540 6.74 4.28 53.76
10700 Sidewalk and curb Quan: 1,600.00 SF Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

CC5 Concreete Crew - large 64.00 CH Prod: 25.0000 UH Lab Pcs: 19.00 Eqgp Pcs: 15.00
2CONC Concrete - Ready @1 30.00 CY 141.000 4,653 4,653
2REBAR Rebar@110% 8,000.00 LBS 0.650 5,720 5,720
8AC1300 Air Compressor - 130 1.00 64.00 HR 131.450 3,072 5341 8,413
8CONC100 Concrete Conveyer (1  3.00 192.00 HR 23.850 2,400 2,179 4,579
8CONWT Concrete Work Tools 5.00 320.00 HR 4.310 1,379 1,379
8FORM1 Concrete Form Set-S  4.00 256.00 HR 5.000 1,280 1,280
8TPU Pickup Truck 2.00 128.00 HR 9.870 431 832 1,263
NY1 Foreman 1.00 64.00 MH 42.000 6,071 6,071
NY?2 General Labor 10.00  640.00 MH 38.000 57,454 57,454
NY3 Skilled Labor / Operat  8.00 512.00 MH 40.000 47,266 47,266
$138,078.59 0.7600 MH/SF 1,216.0000 MH [29.68] 110,791 10,373 8,563 8,352 138,079
25.0000 Units/H* 250.0000 Un/Shift 1.3158 Unit/M 69.24 6.48 5.35 5.22 86.30
10750 Final grade on sides Quan: 5,000.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 5.00 CH Prod: 1.000.0000 yH Lab Pcs: 15.00 Eqgp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 5.00 HR 36.120 138 42 181
8L938 CAT 938H Wheel loa  1.00 5.00 HR 56.230 153 128 281
8MG16H Cat 16H Motorgrader  2.00 10.00 HR 102.440 567 458 1,024
8RSF Sheepsft Roller 1.00 5.00 HR 32.500 163 163
8RSW Steel wheel roller 2.00 10.00 HR 56.260 323 240 563
8SMTOOLS Small Tools 2.00 10.00 HR 10.000 100 100
8TPU Pickup Truck 1.00 5.00 HR 9.870 17 33 49
8TWT5 Water Truck - 5,000 1.00 5.00 HR 79.000 225 170 395
NY1 Foreman 1.00 5.00 MH 42.000 474 474

NY?2 General Labor 8.00 40.00 MH 38.000 3,591 3,591
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1030200 Land Item  SCHEDULE: 1 100
Description = 1-287 BRT Busway Online Section Unit = SF Takeoff Quan: 6,200.000  Engr Quan: 0.000
NY3 Skilled Labor / Operat  6.00 30.00 MH 40.000 2,769 2,769
$9,590.27 0.0150 MH/SF 75.0000 MH [0.586 ] 6,835 1,686 1,070 9,590
1,000.0000  Ynits/H* 10,000.0000 Un/Shift 66.6667 Unit/M 1.37 0.34 0.21 1.92
10800 Signage Quan: 100.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

PL1 Place - Install Material 2.00 CH Prod: 50.0000 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
2SIGN Signage@110% 100.00 LF 150.000 16,500 16,500
8CRBMTRK Boom Truck 20 ton 1.00 2.00 HR 102.630 133 73 205
8LFORK Fork Lift 1.00 2.00 HR 43.060 60 26 86
8LIFTS32 Scissor Lift 32' 1.00 2.00 HR 29.700 30 30 59
8SMTOOLS Small Tools 4.00 8.00 HR 10.000 80 80
8TPU Pickup Truck 1.00 2.00 HR 9.870 7 13 20
8ZG050 Genset - 50 kW 1.00 2.00 HR 19.700 9 30 39
8ZTE Power Tools - Electri 1.00 2.00 HR 10.000 20 20
NY1 Foreman 1.00 2.00 MH 42.000 190 190
NY2 General Labor 4.00 8.00 MH 38.000 718 718
NY3 Skilled Labor / Operat ~ 5.00 10.00 MH 40.000 923 923
$18,840.98 0.2000 MH/LF 20.0000 MH [7.88] 1,831 16,500 338 172 18,841
50.0000 Units/H* 500.0000 Un/Shift 5.0000 Unit/M 18.31 165.00 3.38 1.72 188.41
10850 Landscape Quan: 5,000.00 SF Hrs/Shft: 1000 Cal: 510 WC:NY1287

LSC1 Landscape Crew - medium 20.00 CH Prod: 250.0000 UH Lab Pcs: 13.00 Eqp Pcs: 10.00
2LAND Landscape@110% 5,000.00 SF 2.000 11,000 11,000
8EXBC753M Bobcat 753 no attach 1.00 20.00 HR 10.920 218 218
8EXBCATT Bobcat Attachments 1.00 20.00 HR 4.540 91 91
8EXGRDALL  Gradall 3CY 1.00 20.00 HR 220.400 2,285 2,123 4,408
8HYDMLC Hydro Mulcher 1.00 20.00 HR 60.000 1,200 1,200
8SMTOOLS Small Tools 4.00 80.00 HR 10.000 800 800
8TPU Pickup Truck 1.00 20.00 HR 9.870 67 130 197
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1030200 Land Item  SCHEDULE: 1 100
Description = 1-287 BRT Busway Online Section Unit = SF Takeoff Quan: 6,200.000  Engr Quan: 0.000
8TWT3 Water Truck - 3,000 1.00 20.00 HR 74.470 859 630 1,489
NY1 Foreman 1.00 20.00 MH 42.000 1,897 1,897
NY2 General Labor 8.00 160.00 MH 38.000 14,364 14,364
NY3 Skilled Labor / Operat  4.00 80.00 MH 40.000 7,385 7,385
$43,050.03 0.0520 MH/SF 260.0000 MH [2.024] 23,646 11,000 5521 2,883 43,050
250.0000  Units/H* 2,500.0000 Un/Shift 19.2308 Unit/M 4.73 2.20 1.10 0.58 8.61
=====> Item Totals: 1030200 - 1-287 BRT Busway Online Section
$367,260.76 0.3929 MH/SF 2,436.52 MH [15.334] 221,894 83,074 37,256 25,037 367,261
59.236 6200 SF 3579 1340 6.01 4.04 59.24

Total of Above Sub-Biditems

=====> |tem Totals: 1030000 - Pavement & Finishes - BRT Busway
$493,532.54 29.6685 MH/SF 2,966.85 MH [1157.349] 270,150 141,112 50,041 32,230 493,533
4,935.325 100 SF 2,701.50 1,411.12 500.41 322.30 4,935.33
PARENT ITEM 1040000
Description = Pavement & Finishes - Interchange Ramps Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 2,400.000

Listing of Sub-Biditems of Parent Item 1040000:
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040100 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill < 6' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
10025 Prepare and roll base Quan: 2,400.00 SF Hrs/Shft: 1000  Cal: 510 WC:NYI1287

GR2 Compact- Large 120 CH Prod: 20000000 yH Lab Pcs: 15.00 Eqgp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8MG16H Cat 16H Motorgrader 2.00 2.40 HR 102.440 136 110 246
8RSF Sheepsft Roller 1.00 1.20 HR 32.500 39 39
8RSW Steel wheel roller 2.00 2.40 HR 56.260 78 57 135
8SMTOOLS Small Tools 2.00 2.40 HR 10.000 24 24
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT5 Water Truck - 5,000 1.00 1.20 HR 79.000 54 41 95
NY1 Foreman 1.00 1.20 MH 42.000 114 114
NY2 General Labor 8.00 9.60 MH 38.000 862 862
NY3 Skilled Labor / Operat  6.00 7.20 MH 40.000 665 665
$2,301.64 0.0075 MH/SF 18.0000 MH [0.293] 1,640 405 257 2,302
2,000.0000  Ynits/H* 20,000.0000 Un/Shift 133.3333 Unit/M 0.68 0.17 0.11 0.96
10050 Subbase Quan: 7.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 0.28 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqgp Pcs: 11.00
2SBASE Sub Base@110% 7.00 CY 14.000 108 108
8D6 CAT D6 Dozer 1.00 0.28 HR 36.120 8 2 10
8L938 CAT 938H Wheel loa  1.00 0.28 HR 56.230 9 7 16
8MG16H Cat 16H Motorgrader 2.00 0.56 HR 102.440 32 26 57
8RSF Sheepsft Roller 1.00 0.28 HR 32.500 9 9
8RSW Steel wheel roller 2.00 0.56 HR 56.260 18 13 32
8SMTOOLS Small Tools 2.00 0.56 HR 10.000 6 6
8TPU Pickup Truck 1.00 0.28 HR 9.870 1 2 3
8TWT5 Water Truck - 5,000 1.00 0.28 HR 79.000 13 10 22

NY1 Foreman 1.00 0.28 MH 42.000 27 27
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040100 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill < 6' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
NY?2 General Labor 8.00 2.24 MH 38.000 201 201
NY3 Skilled Labor / Operat  6.00 1.68 MH 40.000 155 155
$644.81 0.6000 MH/CY 4.2000 MH [23.44] 383 108 94 60 645
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5468  15.40 13.48 8.56 92.12
10075 Earthwork - Fill Quan: 1,111.00 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287

FILL Fill and Compact Crew 22.22 CH Prod: 50.0000 UH Lab Pcs: 11.00 Eqp Pcs:  5.00
2FILL Fill - Borrow@110% 1,111.00 CY 10.000 12,221 12,221
8D06 CAT D6H Dozer 1.00 22.22 HR 99.820 1,189 1,029 2,218
8EXGRDALL  Gradall 3CY 1.00 22.22 HR 220.400 2,539 2,359 4,897
8L950 CAT 950H Wheel Lo 1.00 22.22 HR 66.160 827 643 1,470
8RSF Sheepsft Roller 1.00 22.22 HR 32.500 722 722
8RVS Vib steel roller 1.00 22.22 HR 36.550 362 450 812
LAB-F General Labor - Fore 1.00 22.22 MH 34.000 1,882 1,882
LAB-J General Labor - Class  3.00 66.66 MH 33.460 5,599 5,599
LABF Labor Foreman 1.00 22.22 MH 26.890 1,692 1,692
OP-2 Operator - Medium E 5,00 111.10 MH 43.500 10,751 10,751
OP-OIL Equip Oiler 1.00 22.22 MH 43.780 2,158 2,158
$44,422.35 0.2200 MH/CY 244.4200 MH [8.451] 22,082 12,221 5,639 4,481 44,422
50.0000 Units/H* 500.0000 Un/Shift 4.5455 Unit/M 19.88  11.00 5.08 4.03 39.98
10100 Lift 1 Base Course Quan: 30.00 CY Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

GR2 Compact- Large 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 30.00 CY 50.000 1,650 1,650
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8MG16H Cat 16H Motorgrader  2.00 2.40 HR 102.440 136 110 246
8RSF Sheepsft Roller 1.00 1.20 HR 32.500 39 39

8RSW Steel wheel roller 2.00 2.40 HR 56.260 78 57 135
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040100 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill < 6' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8SMTOOLS Small Tools 2.00 2.40 HR 10.000 24 24
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT5 Water Truck - 5,000 1.00 1.20 HR 79.000 54 41 95
NY1 Foreman 1.00 1.20 MH 42.000 114 114
NY?2 General Labor 8.00 9.60 MH 38.000 862 862
NY3 Skilled Labor / Operat  6.00 7.20 MH 40.000 665 665
$3,951.64 0.6000 MH/CY 18.0000 MH [23.44] 1,640 1,650 405 257 3,952
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 54.68  55.00 13.49 8.56 131.72
10150 Lift 2 Base Course Quan: 30.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 30.00 CY 50.000 1,650 1,650
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8MG16H Cat 16H Motorgrader 2.00 2.40 HR 102.440 136 110 246
8RSF Sheepsft Roller 1.00 1.20 HR 32.500 39 39
8RSW Steel wheel roller 2.00 2.40 HR 56.260 78 57 135
8SMTOOLS Small Tools 2.00 2.40 HR 10.000 24 24
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT5 Water Truck - 5,000 1.00 1.20 HR 79.000 54 41 95
NY1 Foreman 1.00 1.20 MH 42.000 114 114
NY2 General Labor 8.00 9.60 MH 38.000 862 862
NY3 Skilled Labor / Operat  6.00 7.20 MH 40.000 665 665
$3,951.64 0.6000 MH/CY 18.0000 MH [23.44] 1,640 1,650 405 257 3,952
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 54.68  55.00 13.49 8.56 131.72
10200 Binder Course Quan: 30.00 TON Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

PV1 Asp. Pave - Small 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqgp Pcs: 10.00
2HMAB HMA Binder Course 30.00 TON 40.000 1,320 1,320
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040100 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill < 6' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8AP1 Asphalt Paver (LG) 1.00 1.20 HR 258.150 210 100 310
8APBS Sweeper 1.00 1.20 HR 62.120 38 36 75
8APLANT Asphalt Plant & Equi 1.00 1.20 HR 179.070 119 96 215
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8RPN Pneumatic roller - 12 1.00 1.20 HR 63.750 54 23 77
8RT Roller - Tandem 10to 1.00 1.20 HR 50.000 60 60
8TDIST Distribution Truck 1.00 1.20 HR 45.000 54 54
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT3 Water Truck - 3,000 1.00 1.20 HR 74.470 52 38 89
LAB-A General Labor - Appr 2.00 2.40 MH 28.430 186 186
LAB-F General Labor - Fore 1.00 1.20 MH 34.000 102 102
LAB-J General Labor - Class  6.00 7.20 MH 33.460 605 605
OP-2 Operator - Medium E 6.00 7.20 MH 43.500 697 697
$3,911.11 0.6000 MH/TON 18.0000 MH [22.105] 1,589 1,320 661 341 3,911
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5298 44.00 22.03 11.36 130.37
10250 Top Course Quan: 30.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NYI1287

PV1 Asp. Pave - Small 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00
2HMAT HMA Top Course@1 30.00 TON 60.000 1,980 1,980
8AP1 Asphalt Paver (LG) 1.00 1.20 HR 258.150 210 100 310
8APBS Sweeper 1.00 1.20 HR 62.120 38 36 75
8APLANT Asphalt Plant & Equi 1.00 1.20 HR 179.070 119 96 215
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L.938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8RPN Pneumatic roller - 12 1.00 1.20 HR 63.750 54 23 77
8RT Roller - Tandem 10to 1.00 1.20 HR 50.000 60 60
8TDIST Distribution Truck 1.00 1.20 HR 45.000 54 54
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040100 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill < 6' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8TWT3 Water Truck - 3,000 1.00 1.20 HR 74.470 52 38 89
LAB-A General Labor - Appr 2.00 2.40 MH 28.430 186 186
LAB-F General Labor - Fore 1.00 1.20 MH 34.000 102 102
LAB-J General Labor - Class  6.00 7.20 MH 33.460 605 605
OP-2 Operator - Medium E 6.00 7.20 MH 43.500 697 697
$4,571.11 0.6000 MH/TON 18.0000 MH [22.105] 1,589 1,980 661 341 4,571
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5298  66.00 22.03 11.36 152.37
10300 Tack Coat Quan: 22.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NY1287

PV1 Asp. Pave - Small 0.88 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00
2HMATK HMA Tack Coat@11 22.00 TON 50.000 1,210 1,210
8AP1 Asphalt Paver (LG) 1.00 0.88 HR 258.150 154 73 227
8APBS Sweeper 1.00 0.88 HR 62.120 28 27 55
8APLANT Asphalt Plant & Equi 1.00 0.88 HR 179.070 87 70 158
8D6 CAT D6 Dozer 1.00 0.88 HR 36.120 24 7 32
8L938 CAT 938H Wheel loa  1.00 0.88 HR 56.230 27 23 49
8RPN Pneumatic roller - 12 1.00 0.88 HR 63.750 40 17 56
8RT Roller - Tandem 10to 1.00 0.88 HR 50.000 44 44
8TDIST Distribution Truck 1.00 0.88 HR 45.000 40 40
8TPU Pickup Truck 1.00 0.88 HR 9.870 3 6 9
8TWT3 Water Truck - 3,000 1.00 0.88 HR 74.470 38 28 66
LAB-A General Labor - Appr 2.00 1.76 MH 28.430 137 137
LAB-F General Labor - Fore 1.00 0.88 MH 34.000 75 75
LAB-J General Labor - Class  6.00 5.28 MH 33.460 444 444
OP-2 Operator - Medium E 6.00 5.28 MH 43.500 511 511
$3,110.11 0.6000 MH/TON 13.2000 MH [22.105] 1,166 1,210 485 250 3,110

25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 52.98  55.00 22.03 11.36 141.37
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040100 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill < 6' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
10350 Guard Rail Quan: 100.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

PL1 Place - Install Material 3.33 CH Prod: 30.0000 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
2KRAIL KRail - Jersey Ba@11 100.00 LF 100.000 11,000 11,000
8CRBMTRK Boom Truck 20 ton 1.00 3.33 HR 102.630 221 121 342
8LFORK Fork Lift 1.00 3.33 HR 43.060 100 43 143
8LIFTS32 Scissor Lift 32' 1.00 3.33 HR 29.700 49 49 99
8SMTOOLS Small Tools 4.00 13.33 HR 10.000 133 133
8TPU Pickup Truck 1.00 3.33 HR 9.870 11 22 33
82G050 Genset - 50 KW 1.00 3.33 HR 19.700 15 51 66
8ZTE Power Tools - Electri 1.00 3.33 HR 10.000 33 33
NY1 Foreman 1.00 3.33 MH 42.000 316 316
NY?2 General Labor 4.00 13.33 MH 38.000 1,197 1,197
NY3 Skilled Labor / Operat  5.00 16.67 MH 40.000 1,539 1,539
$14,900.54 0.3333 MH/LF 33.3300 MH [13.132] 3,051 11,000 563 286 14,901
30.0300 Units/H* 300.3003 Un/Shift 3.0003 Unit/M 30.51 110.00 5.63 2.86 149.01
10450 Final Line and Grade Quan: 2,400.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 240 CH Prod: 1.000.0000 yH Lab Pcs: 15.00 Eqgp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 2.40 HR 36.120 66 20 87
8L.938 CAT 938H Wheel loa  1.00 2.40 HR 56.230 74 61 135
8MG16H Cat 16H Motorgrader  2.00 4.80 HR 102.440 272 220 492
8RSF Sheepsft Roller 1.00 2.40 HR 32.500 78 78
8RSW Steel wheel roller 2.00 4.80 HR 56.260 155 115 270
8SMTOOLS Small Tools 2.00 4.80 HR 10.000 48 48
8TPU Pickup Truck 1.00 2.40 HR 9.870 8 16 24
8TWT5 Water Truck - 5,000 1.00 2.40 HR 79.000 108 82 190
NY1 Foreman 1.00 2.40 MH 42.000 228 228

NY?2 General Labor 8.00 19.20 MH 38.000 1,724 1,724



Arup Page 66
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040100 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill < 6' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
NY3 Skilled Labor / Operat  6.00 14.40 MH 40.000 1,329 1,329
$4,603.31 0.0150 MH/SF 36.0000 MH [0.586] 3,281 809 514 4,603

1,000.0000  Units/H* 10,000.0000 Un/Shift 66.6667 Unit/M 1.37 0.34 0.21 1.92

10500 Lane Markings Quan: 7,200.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

LM1 Lane Markings 5.76 CH Prod: 12500000 yH Lab Pcs:  9.00 Eqp Pcs:  5.00
2PAINT Lane Markings@110 7,200.00 LF 1.500 11,880 11,880
8APBS Sweeper 1.00 5.76 HR 62.120 183 175 358
8T5T Flatbed Truck - 5 Ton  1.00 5.76 HR 21.220 25 97 122
8TPU Pickup Truck 2.00 11.52 HR 9.870 39 75 114
8TSTRP Thermo Striper 1.00 5.76 HR 100.000 576 576
NY1 Foreman 1.00 5.76 MH 42.000 546 546
NY?2 General Labor 4.00 23.04 MH 38.000 2,068 2,068
NY3 Skilled Labor / Operat  4.00 23.04 MH 40.000 2,127 2,127
$17,791.43 0.0072 MH/LF 51.8400 MH [0.283] 4,742 11,880 822 347 17,791
1,250.0000  Units/H* 12,500.0000 Un/Shift 138.8889 Unit/M 0.66 1.65 0.11 0.05 2.47
10550 4" Edge Drain Pipe Quan: 600.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 24.00 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqgp Pcs: 11.00
24PIPE 4" Edge Drain Pip@1 600.00 LF 14.000 9,240 9,240
8D6 CAT D6 Dozer 1.00 24.00 HR 36.120 664 203 867
8L938 CAT 938H Wheel loa  1.00 24.00 HR 56.230 735 614 1,350
8MG16H Cat 16H Motorgrader 2.00 48.00 HR 102.440 2,721 2,196 4,917
8RSF Sheepsft Roller 1.00 24.00 HR 32.500 780 780
8RSW Steel wheel roller 2.00 48.00 HR 56.260 1551 1,150 2,700
8SMTOOLS Small Tools 2.00 48.00 HR 10.000 480 480
8TPU Pickup Truck 1.00 24.00 HR 9.870 81 156 237
8TWT5 Water Truck - 5,000 1.00 24.00 HR 79.000 1,080 816 1,896
NY1 Foreman 1.00 24.00 MH 42.000 2,277 2,277
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040100 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill < 6' New Construction Unit = Takeoff Quan: 2,400.000 Engr Quan: 0.000
NY2 General Labor 8.00 192.00 MH 38.000 17,236 17,236
NY3 Skilled Labor / Operat  6.00  144.00 MH 40.000 13,294 13,294
$55,273.28 0.6000 MH/LF 360.0000 MH [23.44] 32,806 9,240 8,092 5,135 55,273
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 54.68  15.40 13.49 8.56 92.12
10650 Signage Quan: 100.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

PL1 Place - Install Material 12.00 CH Prod: 8.3333 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
2SIGN Signage@110% 100.00 LF 150.000 16,500 16,500
8CRBMTRK Boom Truck 20 ton 1.00 12.00 HR 102.630 796 435 1,232
8LFORK Fork Lift 1.00 12.00 HR 43.060 361 155 517
8LIFTS32 Scissor Lift 32' 1.00 12.00 HR 29.700 178 178 356
8SMTOOLS Small Tools 4.00 48.00 HR 10.000 480 480
8TPU Pickup Truck 1.00 12.00 HR 9.870 40 78 118
8ZG050 Genset - 50 kKW 1.00 12.00 HR 19.700 54 182 236
8ZTE Power Tools - Electri 1.00 12.00 HR 10.000 120 120
NY1 Foreman 1.00 12.00 MH 42.000 1,138 1,138
NY2 General Labor 4.00 48.00 MH 38.000 4,309 4,309
NY3 Skilled Labor / Operat  5.00 60.00 MH 40.000 5,539 5,539
$30,545.87 1.2000 MH/LF 120.0000 MH [47.28] 10,986 16,500 2,030 1,029 30,546

8.3333  Units/H* 83.3333 Un/Shift 0.8333 Unit/M 109.86 165.00 20.30  10.29 305.46
10700 Landscape Quan: 4,000.00 SF Hrs/Shft: 1000 Cal: 510 WC:NY1287

LSC1 Landscape Crew - medium 20.00 CH Prod: 200.0000 UH Lab Pcs: 13.00 Eqgp Pcs: 10.00
2LAND Landscape@110% 4,000.00 SF 2.000 8,800 8,800
8EXBC753M Bobcat 753 no attach 1.00 20.00 HR 10.920 218 218
8EXBCATT Bobcat Attachments 1.00 20.00 HR 4.540 91 91
8EXGRDALL  Gradall 3CY 1.00 20.00 HR 220.400 2,285 2,123 4,408
8HYDMLC Hydro Mulcher 1.00 20.00 HR 60.000 1,200 1,200
8SMTOOLS Small Tools 4.00 80.00 HR 10.000 800 800
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040100 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill < 6' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8TPU Pickup Truck 1.00 20.00 HR 9.870 67 130 197
8TWT3 Water Truck - 3,000 1.00 20.00 HR 74.470 859 630 1,489
NY1 Foreman 1.00 20.00 MH 42.000 1,897 1,897
NY?2 General Labor 8.00 160.00 MH 38.000 14,364 14,364
NY3 Skilled Labor / Operat  4.00 80.00 MH 40.000 7,385 7,385
$40,850.03 0.0650 MH/SF 260.0000 MH [2.53] 23,646 8,800 5521 2,883 40,850
200.0000  Units/H* 2,000.0000 Un/Shift 15.3846 Unit/M 5.91 2.20 1.38 0.72 10.21
=====> |tem Totals: 1040100 - Rampon Fill <6" New Construction
$230,828.87 0.5054 MH/SF 1,212.99 MH [19.644 ] 110,242 77,559 26,591 16,436 230,829
96.179 2400 SF 4593  32.32 11.08 6.85 96.18
BID ITEM = 1040200 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill 6'to 15'' New Constructi Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
10025 Prepare and roll base Quan: 2,400.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

GR2 Compact- Large 1.20 CH Prod: 20000000 yH Lab Pcs: 15.00 Eqp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8MG16H Cat 16H Motorgrader 2.00 2.40 HR 102.440 136 110 246
8RSF Sheepsft Roller 1.00 1.20 HR 32.500 39 39
8RSW Steel wheel roller 2.00 2.40 HR 56.260 78 57 135
8SMTOOLS Small Tools 2.00 2.40 HR 10.000 24 24
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT5 Water Truck - 5,000 1.00 1.20 HR 79.000 54 41 95
NY1 Foreman 1.00 1.20 MH 42.000 114 114
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040200 Land Item  SCHEDULE: 1 100

Description = Ramp on Fill 6'to 15'' New Constructi Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000

NY?2 General Labor 8.00 9.60 MH 38.000 862 862
NY3 Skilled Labor / Operat  6.00 7.20 MH 40.000 665 665
$2,301.64 0.0075 MH/SF 18.0000 MH [0.293] 1,640 405 257 2,302
2,000.0000  Ynits/H* 20,000.0000 Un/Shift 133.3333 Unit/M 0.68 0.17 0.11 0.96
10050 Subbase Quan: 7.00 CY Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

**Unreviewed
GR2 Compact- Large 0.28 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2SBASE Sub Base@110% 7.00 CY 14.000 108 108
8D6 CAT D6 Dozer 1.00 0.28 HR 36.120 8 2 10
8L938 CAT 938H Wheel loa  1.00 0.28 HR 56.230 9 7 16
8MG16H Cat 16H Motorgrader 2.00 0.56 HR 102.440 32 26 57
8RSF Sheepsft Roller 1.00 0.28 HR 32.500 9 9
8RSW Steel wheel roller 2.00 0.56 HR 56.260 18 13 32
8SMTOOLS Small Tools 2.00 0.56 HR 10.000 6 6
8TPU Pickup Truck 1.00 0.28 HR 9.870 1 2 3
8TWT5 Water Truck - 5,000 1.00 0.28 HR 79.000 13 10 22
NY1 Foreman 1.00 0.28 MH 42.000 27 27
NY?2 General Labor 8.00 2.24 MH 38.000 201 201
NY3 Skilled Labor / Operat  6.00 1.68 MH 40.000 155 155
$644.81 0.6000 MH/CY 4.2000 MH [23.44] 383 108 94 60 645
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5468  15.40 13.48 8.56 92.12
10075 Earthwork - Fill Quan: 3,611.00 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287
**Unreviewed
FILL Fill and Compact Crew 72.22 CH Prod: 50.0000 UH Lab Pcs: 11.00 Eqgp Pcs:  5.00

2FILL Fill - Borrow@110% 3,611.00 CY 10.000 39,721 39,721
8D06 CAT D6H Dozer 1.00 72.22 HR 99.820 3,865 3,344 7,209
8EXGRDALL  Gradall 3CY 1.00 72.22 HR 220.400 8,251 7,666 15,917
8L950 CAT 950H Wheel Lo 1.00 72.22 HR 66.160 2,687 2,091 4,778
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040200 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill 6'to 15'' New Constructi Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8RSF Sheepsft Roller 1.00 72.22 HR 32.500 2,347 2,347
8RVS Vib steel roller 1.00 72.22 HR 36.550 1,177 1,462 2,640
LAB-F General Labor - Fore 1.00 72.22 MH 34.000 6,116 6,116
LAB-J General Labor - Class  3.00 216.66 MH 33.460 18,199 18,199
LABF Labor Foreman 1.00 72.22 MH 26.890 5,499 5,499
OP-2 Operator - Medium E 5,00 361.10 MH 43.500 34,943 34,943
OP-OIL Equip Oiler 1.00 72.22 MH 43.780 7,014 7,014
$144,382.65 0.2200 MH/CY 794.4200 MH [8.451] 71,771 39,721 18,328 14,563 144,383
50.0000 Units/H* 500.0000 Un/Shift 4.5455 Unit/M 19.88  11.00 5.08 4.03 39.98
10100 Lift 1 Base Course Quan: 30.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

GR2 Compact- Large 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 30.00 CY 50.000 1,650 1,650
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8MG16H Cat 16H Motorgrader 2.00 2.40 HR 102.440 136 110 246
8RSF Sheepsft Roller 1.00 1.20 HR 32.500 39 39
8RSW Steel wheel roller 2.00 2.40 HR 56.260 78 57 135
8SMTOOLS Small Tools 2.00 2.40 HR 10.000 24 24
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT5 Water Truck - 5,000 1.00 1.20 HR 79.000 54 41 95
NY1 Foreman 1.00 1.20 MH 42.000 114 114
NY2 General Labor 8.00 9.60 MH 38.000 862 862
NY3 Skilled Labor / Operat  6.00 7.20 MH 40.000 665 665
$3,951.64 0.6000 MH/CY 18.0000 MH [23.44] 1,640 1,650 405 257 3,952
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5468  55.00 13.49 8.56 131.72
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040200 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill 6'to 15'' New Constructi Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
10150 Lift 2 Base Course Quan: 30.00 CY Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

**Unreviewed

GR2 Compact- Large 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqgp Pcs: 11.00
2BASEC Pavement Base Cou@ 30.00 CY 50.000 1,650 1,650
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8MG16H Cat 16H Motorgrader 2.00 2.40 HR 102.440 136 110 246
8RSF Sheepsft Roller 1.00 1.20 HR 32.500 39 39
8RSW Steel wheel roller 2.00 2.40 HR 56.260 78 57 135
8SMTOOLS Small Tools 2.00 2.40 HR 10.000 24 24
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT5 Water Truck - 5,000 1.00 1.20 HR 79.000 54 41 95
NY1 Foreman 1.00 1.20 MH 42.000 114 114
NY2 General Labor 8.00 9.60 MH 38.000 862 862
NY3 Skilled Labor / Operat  6.00 7.20 MH 40.000 665 665
$3,951.64 0.6000 MH/CY 18.0000 MH [23.44] 1,640 1,650 405 257 3,952
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5468  55.00 13.49 8.56 131.72
10200 Binder Course Quan: 30.00 TON Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

**Unreviewed

PV1 Asp. Pave - Small 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00
2HMAB HMA Binder Course 30.00 TON 40.000 1,320 1,320
8AP1 Asphalt Paver (LG) 1.00 1.20 HR 258.150 210 100 310
8APBS Sweeper 1.00 1.20 HR 62.120 38 36 75
8APLANT Asphalt Plant & Equi 1.00 1.20 HR 179.070 119 96 215
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8RPN Pneumatic roller - 12 1.00 1.20 HR 63.750 54 23 77
8RT Roller - Tandem 10to 1.00 1.20 HR 50.000 60 60
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total

BID ITEM = 1040200 Land Item  SCHEDULE: 1 100

Description = Ramp on Fill 6'to 15'' New Constructi Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000

8TDIST Distribution Truck 1.00 1.20 HR 45.000 54 54
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT3 Water Truck - 3,000 1.00 1.20 HR 74.470 52 38 89
LAB-A General Labor - Appr 2.00 2.40 MH 28.430 186 186
LAB-F General Labor - Fore 1.00 1.20 MH 34.000 102 102
LAB-J General Labor - Class  6.00 7.20 MH 33.460 605 605
OP-2 Operator - Medium E 6.00 7.20 MH 43.500 697 697
$3,911.11 0.6000 MH/TON 18.0000 MH [22.105] 1,589 1,320 661 341 3,911
25.0000 Units/H* 250.0000 Un/shift 1.6667 Unit/M 5298 44.00 22.03 11.36 130.37
10250 Top Course Quan: 30.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NYI1287

**Unreviewed
PV1 Asp. Pave - Small 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00

2HMAT HMA Top Course@1 30.00 TON 60.000 1,980 1,980
8AP1 Asphalt Paver (LG) 1.00 1.20 HR 258.150 210 100 310
8APBS Sweeper 1.00 1.20 HR 62.120 38 36 75
8APLANT Asphalt Plant & Equi 1.00 1.20 HR 179.070 119 96 215
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8RPN Pneumatic roller - 12 1.00 1.20 HR 63.750 54 23 77
8RT Roller - Tandem 10to 1.00 1.20 HR 50.000 60 60
8TDIST Distribution Truck 1.00 1.20 HR 45.000 54 54
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT3 Water Truck - 3,000 1.00 1.20 HR 74.470 52 38 89
LAB-A General Labor - Appr 2.00 2.40 MH 28.430 186 186
LAB-F General Labor - Fore 1.00 1.20 MH 34.000 102 102
LAB-J General Labor - Class  6.00 7.20 MH 33.460 605 605
OP-2 Operator - Medium E 6.00 7.20 MH 43.500 697 697
$4,571.11 0.6000 MH/TON 18.0000 MH [22.105] 1,589 1,980 661 341 4,571
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040200 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill 6'to 15'' New Constructi Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
25.0000 Units/H* 250.0000 Un/shift 1.6667 Unit/M 5298  66.00 22.03 11.36 152.37
10300 Tack Coat Quan: 22.00 TON Hrs/Shft: 1000  Cal: 510 WC:NYI1287

**Unreviewed

PV1 Asp. Pave - Small 0.88 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00
2HMATK HMA Tack Coat@11 22.00 TON 50.000 1,210 1,210
8AP1 Asphalt Paver (LG) 1.00 0.88 HR 258.150 154 73 227
8APBS Sweeper 1.00 0.88 HR 62.120 28 27 55
8APLANT Asphalt Plant & Equi 1.00 0.88 HR 179.070 87 70 158
8D6 CAT D6 Dozer 1.00 0.88 HR 36.120 24 7 32
8L938 CAT 938H Wheel loa  1.00 0.88 HR 56.230 27 23 49
8RPN Pneumatic roller - 12 1.00 0.88 HR 63.750 40 17 56
8RT Roller - Tandem 10to 1.00 0.88 HR 50.000 44 44
8TDIST Distribution Truck 1.00 0.88 HR 45.000 40 40
8TPU Pickup Truck 1.00 0.88 HR 9.870 3 6 9
8TWT3 Water Truck - 3,000 1.00 0.88 HR 74.470 38 28 66
LAB-A General Labor - Appr 2.00 1.76 MH 28.430 137 137
LAB-F General Labor - Fore 1.00 0.88 MH 34.000 75 75
LAB-J General Labor - Class  6.00 5.28 MH 33.460 444 444
OP-2 Operator - Medium E 6.00 5.28 MH 43.500 511 511
$3,110.11 0.6000 MH/TON 13.2000 MH [22.105] 1,166 1,210 485 250 3,110
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5298  55.00 22.03 11.36 141.37
10350 Guard Rail Quan: 100.00 LF Hrs/Shft: 1000  Cal: 510 WC:NYI1287

**Unreviewed

PL1 Place - Install Material 3.33 CH Prod: 30.0003 UH Lab Pcs: 10.00 Eqgp Pcs: 10.00
2KRAIL KRail - Jersey Ba@11 100.00 LF 100.000 11,000 11,000
8CRBMTRK Boom Truck 20 ton 1.00 3.33 HR 102.630 221 121 342
8LFORK Fork Lift 1.00 3.33 HR 43.060 100 43 143
8LIFTS32 Scissor Lift 32' 1.00 3.33 HR 29.700 49 49 99
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040200 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill 6'to 15'' New Constructi Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8SMTOOLS Small Tools 4.00 13.33 HR 10.000 133 133
8TPU Pickup Truck 1.00 3.33 HR 9.870 11 22 33
8ZG050 Genset - 50 kW 1.00 3.33 HR 19.700 15 51 66
8ZTE Power Tools - Electri 1.00 3.33 HR 10.000 33 33
NY1 Foreman 1.00 3.33 MH 42.000 316 316
NY2 General Labor 4.00 13.33 MH 38.000 1,197 1,197
NY3 Skilled Labor / Operat  5.00 16.67 MH 40.000 1,539 1,539
$14,900.54 0.3333 MH/LF 33.3300 MH [13.132] 3,051 11,000 563 286 14,901
30.0300 Units/H* 300.3003 Un/shift 3.0003 Unit/M 30.51 110.00 5.63 2.86 149.01
10450 Final Line and Grade Quan: 2,400.00 SF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

GR2 Compact- Large 240 CH Prod: 1.000.0000 yH Lab Pcs: 15.00 Eqgp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 2.40 HR 36.120 66 20 87
8L938 CAT 938H Wheel loa  1.00 2.40 HR 56.230 74 61 135
8MG16H Cat 16H Motorgrader  2.00 4.80 HR 102.440 272 220 492
8RSF Sheepsft Roller 1.00 2.40 HR 32.500 78 78
8RSW Steel wheel roller 2.00 4.80 HR 56.260 155 115 270
8SMTOOLS Small Tools 2.00 4.80 HR 10.000 48 48
8TPU Pickup Truck 1.00 2.40 HR 9.870 8 16 24
8TWT5 Water Truck - 5,000 1.00 2.40 HR 79.000 108 82 190
NY1 Foreman 1.00 2.40 MH 42.000 228 228
NY2 General Labor 8.00 19.20 MH 38.000 1,724 1,724
NY3 Skilled Labor / Operat  6.00 14.40 MH 40.000 1,329 1,329
$4,603.31 0.0150 MH/SF 36.0000 MH [0.586] 3,281 809 514 4,603
1,000.0000  Units/H* 10,000.0000 Un/Shift 66.6667 Unit/M 1.37 0.34 0.21 1.92
10500 Lane Markings Quan: 7,200.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed
LM1 Lane Markings 5.76 CH Prod: 12500000 yH Lab Pcs:  9.00 Eqp Pcs:  5.00
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total

BID ITEM = 1040200 Land Item  SCHEDULE: 1 100

Description = Ramp on Fill 6'to 15'' New Constructi Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000

2PAINT Lane Markings@110 7,200.00 LF 1.500 11,880 11,880
8APBS Sweeper 1.00 5.76 HR 62.120 183 175 358
8T5T Flatbed Truck -5 Ton  1.00 5.76 HR 21.220 25 97 122
8TPU Pickup Truck 2.00 1152 HR 9.870 39 75 114
8TSTRP Thermo Striper 1.00 5.76 HR 100.000 576 576
NY1 Foreman 1.00 5.76 MH 42.000 546 546
NY2 General Labor 4.00 23.04 MH 38.000 2,068 2,068
NY3 Skilled Labor / Operat  4.00 23.04 MH 40.000 2,127 2,127
$17,791.43 0.0072 MH/LF 51.8400 MH [0.283] 4,742 11,880 822 347 17,791
1.250.0000  UYnits/H* 12,500.0000 Un/Shift 138.8889 Unit/M 0.66 1.65 0.11 0.05 2.47
10550 4" Edge Drain Pipe Quan: 600.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed
GR2 Compact- Large 24.00 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00

24PIPE 4" Edge Drain Pip@1 600.00 LF 14.000 9,240 9,240
8D6 CAT D6 Dozer 1.00 24.00 HR 36.120 664 203 867
8L938 CAT 938H Wheel loa  1.00 24.00 HR 56.230 735 614 1,350
8MG16H Cat 16H Motorgrader 2.00 48.00 HR 102.440 2,721 2,196 4,917
8RSF Sheepsft Roller 1.00 24.00 HR 32.500 780 780
8RSW Steel wheel roller 2.00 48.00 HR 56.260 1551 1,150 2,700
8SMTOOLS Small Tools 2.00 48.00 HR 10.000 480 480
8TPU Pickup Truck 1.00 24.00 HR 9.870 81 156 237
8TWT5 Water Truck - 5,000 1.00 24.00 HR 79.000 1,080 816 1,896
NY1 Foreman 1.00 24.00 MH 42.000 2,277 2,277
NY2 General Labor 8.00 192.00 MH 38.000 17,236 17,236
NY3 Skilled Labor / Operat  6.00  144.00 MH 40.000 13,294 13,294
$55,273.28 0.6000 MH/LF 360.0000 MH [23.44] 32,806 9,240 8,092 5,135 55,273
25.0000 Units/H* 250.0000 Un/shift 1.6667 Unit/M 5468  15.40 13.49 8.56 92.12
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040200 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill 6'to 15'' New Constructi Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
10650 Signage Quan: 100.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

PL1 Place - Install Material 2.00 CH Prod: 50.0000 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
2SIGN Signage@110% 100.00 LF 150.000 16,500 16,500
8CRBMTRK Boom Truck 20 ton 1.00 2.00 HR 102.630 133 73 205
8LFORK Fork Lift 1.00 2.00 HR 43.060 60 26 86
8LIFTS32 Scissor Lift 32' 1.00 2.00 HR 29.700 30 30 59
8SMTOOLS Small Tools 4.00 8.00 HR 10.000 80 80
8TPU Pickup Truck 1.00 2.00 HR 9.870 7 13 20
8ZG050 Genset - 50 kW 1.00 2.00 HR 19.700 9 30 39
8ZTE Power Tools - Electri 1.00 2.00 HR 10.000 20 20
NY1 Foreman 1.00 2.00 MH 42.000 190 190
NY2 General Labor 4.00 8.00 MH 38.000 718 718
NY3 Skilled Labor / Operat  5.00 10.00 MH 40.000 923 923
$18,840.98 0.2000 MH/LF 20.0000 MH [7.88] 1,831 16,500 338 172 18,841
50.0000 Units/H* 500.0000 Un/Shift 5.0000 Unit/M 18.31 165.00 3.38 1.72 188.41
10700 Landscape Quan: 4,000.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

LSC1 Landscape Crew - medium 20.00 CH Prod: 200.0000 UH Lab Pcs: 13.00 Eqp Pcs: 10.00
2LAND Landscape@110% 4,000.00 SF 2.000 8,800 8,800
8EXBC753M Bobcat 753 no attach 1.00 20.00 HR 10.920 218 218
8EXBCATT Bobcat Attachments 1.00 20.00 HR 4.540 91 91
8EXGRDALL  Gradall 3CY 1.00 20.00 HR 220.400 2,285 2,123 4,408
8HYDMLC Hydro Mulcher 1.00 20.00 HR 60.000 1,200 1,200
8SMTOOLS Small Tools 4.00 80.00 HR 10.000 800 800
8TPU Pickup Truck 1.00 20.00 HR 9.870 67 130 197
8TWT3 Water Truck - 3,000 1.00 20.00 HR 74.470 859 630 1,489
NY1 Foreman 1.00 20.00 MH 42.000 1,897 1,897
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040200 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill 6'to 15'' New Constructi Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
NY2 General Labor 8.00 160.00 MH 38.000 14,364 14,364
NY3 Skilled Labor / Operat  4.00 80.00 MH 40.000 7,385 7,385
$40,850.03 0.0650 MH/SF 260.0000 MH [2.53] 23,646 8,800 5521 2,883 40,850
200.0000  Units/H™* 2,000.0000 Un/shift 15.3846 Unit/M 5.91 2.20 1.38 0.72 10.21
=====> |tem Totals: 1040200 - Rampon Fill 6'to 15" * New Constructi
$319,084.28 0.6929 MH/SF 1,662.99 MH [ 26.806 ] 150,776 105,059 37,589 25,661 319,084
132.952 2400 SF 62.82  43.77 15.66  10.69 132.95
BID ITEM = 1040300 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill 15'to 25' New Constructio Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
10025 Prepare and roll base Quan: 2,400.00 SF Hrs/Shft: 1000  Cal: 510 WC:NYI1287

**Unreviewed

GR2 Compact- Large 120 CH Prod: 20000000 yH Lab Pcs: 15.00 Eqgp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8MG16H Cat 16H Motorgrader 2.00 2.40 HR 102.440 136 110 246
8RSF Sheepsft Roller 1.00 1.20 HR 32.500 39 39
8RSW Steel wheel roller 2.00 2.40 HR 56.260 78 57 135
8SMTOOLS Small Tools 2.00 2.40 HR 10.000 24 24
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT5 Water Truck - 5,000 1.00 1.20 HR 79.000 54 41 95
NY1 Foreman 1.00 1.20 MH 42.000 114 114
NY2 General Labor 8.00 9.60 MH 38.000 862 862
NY3 Skilled Labor / Operat  6.00 7.20 MH 40.000 665 665
$2,301.64 0.0075 MH/SF 18.0000 MH [0.293] 1,640 405 257 2,302
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040300 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill 15'to 25' New Constructio Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
2,000.0000  Ynits/H* 20,000.0000 Un/Shift 133.3333 Unit/M 0.68 0.17 0.11 0.96
10050 Subbase Quan: 7.00 CY Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

**Unreviewed

GR2 Compact- Large 0.28 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2SBASE Sub Base@110% 7.00 CY 14.000 108 108
8D6 CAT D6 Dozer 1.00 0.28 HR 36.120 8 2 10
8L938 CAT 938H Wheel loa  1.00 0.28 HR 56.230 9 7 16
8MG16H Cat 16H Motorgrader 2.00 0.56 HR 102.440 32 26 57
8RSF Sheepsft Roller 1.00 0.28 HR 32.500 9 9
8RSW Steel wheel roller 2.00 0.56 HR 56.260 18 13 32
8SMTOOLS Small Tools 2.00 0.56 HR 10.000 6 6
8TPU Pickup Truck 1.00 0.28 HR 9.870 1 2 3
8TWT5 Water Truck - 5,000 1.00 0.28 HR 79.000 13 10 22
NY1 Foreman 1.00 0.28 MH 42.000 27 27
NY2 General Labor 8.00 2.24 MH 38.000 201 201
NY3 Skilled Labor / Operat  6.00 1.68 MH 40.000 155 155
$644.81 0.6000 MH/CY 4.2000 MH [23.44] 383 108 94 60 645
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5468  15.40 13.48 8.56 92.12
10075 Earthwork - Fill Quan: 6,944.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

FILL Fill and Compact Crew 138.88 CH Prod: 50.0000 UH Lab Pcs: 11.00 Eqgp Pcs:  5.00
2FILL Fill - Borrow@110% 6,944.00 CY 10.000 76,384 76,384
8D06 CAT D6H Dozer 1.00 138.88 HR 99.820 7,433 6,430 13,863
8EXGRDALL  Gradall 3CY 1.00 138.88 HR 220.400 15,867 14,742 30,609
8L950 CAT 950H Wheel Lo 1.00 138.88 HR 66.160 5,168 4,021 9,188
8RSF Sheepsft Roller 1.00 138.88 HR 32.500 4,514 4,514
8RVS Vib steel roller 1.00 138.88 HR 36.550 2,264 2,812 5,076

LAB-F General Labor - Fore 1.00 138.88 MH 34.000 11,761 11,761
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040300 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill 15'to 25' New Constructio Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
LAB-J General Labor - Class  3.00  416.64 MH 33.460 34,997 34,997
LABF Labor Foreman 1.00 138.88 MH 26.890 10,574 10,574
OP-2 Operator - Medium E 500 694.40 MH 43.500 67,195 67,195
OP-OIL Equip Oiler 1.00 138.88 MH 43.780 13,489 13,489
$277,649.76 0.2200 MH/CY 1,527.6800 MH [8.451] 138,016 76,384 35,245 28,005 277,650
50.0000 Units/H* 500.0000 Un/Shift 4.5455 Unit/M 19.88  11.00 5.08 4.03 39.98
10100 Lift 1 Base Course Quan: 30.00 CY Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

**Unreviewed

GR2 Compact- Large 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 30.00 CY 50.000 1,650 1,650
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8MG16H Cat 16H Motorgrader 2.00 2.40 HR 102.440 136 110 246
8RSF Sheepsft Roller 1.00 1.20 HR 32.500 39 39
8RSW Steel wheel roller 2.00 2.40 HR 56.260 78 57 135
8SMTOOLS Small Tools 2.00 2.40 HR 10.000 24 24
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT5 Water Truck - 5,000 1.00 1.20 HR 79.000 54 41 95
NY1 Foreman 1.00 1.20 MH 42.000 114 114
NY2 General Labor 8.00 9.60 MH 38.000 862 862
NY3 Skilled Labor / Operat  6.00 7.20 MH 40.000 665 665
$3,951.64 0.6000 MH/CY 18.0000 MH [23.44] 1,640 1,650 405 257 3,952
25.0000 Units/H* 250.0000 Un/sShift 1.6667 Unit/M 54.68  55.00 13.49 8.56 131.72
10150 Lift 2 Base Course Quan: 30.00 CY Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

**Unreviewed

GR2 Compact- Large 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 30.00 CY 50.000 1,650 1,650
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040300 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill 15'to 25' New Constructio Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8MG16H Cat 16H Motorgrader  2.00 2.40 HR 102.440 136 110 246
8RSF Sheepsft Roller 1.00 1.20 HR 32.500 39 39
8RSW Steel wheel roller 2.00 2.40 HR 56.260 78 57 135
8SMTOOLS Small Tools 2.00 2.40 HR 10.000 24 24
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT5 Water Truck - 5,000 1.00 1.20 HR 79.000 54 41 95
NY1 Foreman 1.00 1.20 MH 42.000 114 114
NY?2 General Labor 8.00 9.60 MH 38.000 862 862
NY3 Skilled Labor / Operat  6.00 7.20 MH 40.000 665 665
$3,951.64 0.6000 MH/CY 18.0000 MH [23.44] 1,640 1,650 405 257 3,952
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5468  55.00 13.49 8.56 131.72
10200 Binder Course Quan: 30.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NYI1287

**Unreviewed

PV1 Asp. Pave - Small 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00
2HMAB HMA Binder Course 30.00 TON 40.000 1,320 1,320
8AP1 Asphalt Paver (LG) 1.00 1.20 HR 258.150 210 100 310
8APBS Sweeper 1.00 1.20 HR 62.120 38 36 75
8APLANT Asphalt Plant & Equi 1.00 1.20 HR 179.070 119 96 215
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8RPN Pneumatic roller - 12 1.00 1.20 HR 63.750 54 23 77
8RT Roller - Tandem 10to 1.00 1.20 HR 50.000 60 60
8TDIST Distribution Truck 1.00 1.20 HR 45.000 54 54
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT3 Water Truck - 3,000 1.00 1.20 HR 74.470 52 38 89
LAB-A General Labor - Appr 2.00 2.40 MH 28.430 186 186
LAB-F General Labor - Fore 1.00 1.20 MH 34.000 102 102
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040300 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill 15'to 25' New Constructio Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
LAB-J General Labor - Class  6.00 7.20 MH 33.460 605 605
OP-2 Operator - Medium E 6.00 7.20 MH 43.500 697 697
$3,911.11 0.6000 MH/TON 18.0000 MH [22.105] 1,589 1,320 661 341 3,911
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5298 44.00 22.03 11.36 130.37
10250 Top Course Quan: 30.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NYI1287

**Unreviewed

PV1 Asp. Pave - Small 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00
2HMAT HMA Top Course@1 30.00 TON 60.000 1,980 1,980
8AP1 Asphalt Paver (LG) 1.00 1.20 HR 258.150 210 100 310
8APBS Sweeper 1.00 1.20 HR 62.120 38 36 75
8APLANT Asphalt Plant & Equi 1.00 1.20 HR 179.070 119 96 215
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8RPN Pneumatic roller - 12 1.00 1.20 HR 63.750 54 23 77
8RT Roller - Tandem 10to 1.00 1.20 HR 50.000 60 60
8TDIST Distribution Truck 1.00 1.20 HR 45.000 54 54
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT3 Water Truck - 3,000 1.00 1.20 HR 74.470 52 38 89
LAB-A General Labor - Appr 2.00 2.40 MH 28.430 186 186
LAB-F General Labor - Fore 1.00 1.20 MH 34.000 102 102
LAB-J General Labor - Class  6.00 7.20 MH 33.460 605 605
OP-2 Operator - Medium E 6.00 7.20 MH 43.500 697 697
$4,571.11 0.6000 MH/TON 18.0000 MH [22.105] 1,589 1,980 661 341 4,571
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5298  66.00 22.03 11.36 152.37
10300 Tack Coat Quan: 22.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NY1287

**Unreviewed

PV1 Asp. Pave - Small 0.88 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00

2HMATK HMA Tack Coat@11 22.00 TON 50.000 1,210 1,210
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040300 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill 15'to 25' New Constructio Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8AP1 Asphalt Paver (LG) 1.00 0.88 HR 258.150 154 73 227
8APBS Sweeper 1.00 0.88 HR 62.120 28 27 55
8APLANT Asphalt Plant & Equi 1.00 0.88 HR 179.070 87 70 158
8D6 CAT D6 Dozer 1.00 0.88 HR 36.120 24 7 32
8L938 CAT 938H Wheel loa  1.00 0.88 HR 56.230 27 23 49
8RPN Pneumatic roller - 12 1.00 0.88 HR 63.750 40 17 56
8RT Roller - Tandem 10to 1.00 0.88 HR 50.000 44 44
8TDIST Distribution Truck 1.00 0.88 HR 45.000 40 40
8TPU Pickup Truck 1.00 0.88 HR 9.870 3 6 9
8TWT3 Water Truck - 3,000 1.00 0.88 HR 74.470 38 28 66
LAB-A General Labor - Appr 2.00 1.76 MH 28.430 137 137
LAB-F General Labor - Fore 1.00 0.88 MH 34.000 75 75
LAB-J General Labor - Class  6.00 5.28 MH 33.460 444 444
OP-2 Operator - Medium E 6.00 5.28 MH 43.500 511 511
$3,110.11 0.6000 MH/TON 13.2000 MH [22.105] 1,166 1,210 485 250 3,110
25.0000 Units/H* 250.0000 Un/shift 1.6667 Unit/M 52.98 55.00 22.03 11.36 141.37
10350 Guard Rail Quan: 100.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

PL1 Place - Install Material 3.33 CH Prod: 30.0003 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
2KRAIL KRail - Jersey Ba@11 100.00 LF 100.000 11,000 11,000
8CRBMTRK Boom Truck 20 ton 1.00 333 HR 102.630 221 121 342
8LFORK Fork Lift 1.00 333 HR 43.060 100 43 143
8LIFTS32 Scissor Lift 32' 1.00 3.33 HR 29.700 49 49 99
8SMTOOLS Small Tools 4.00 13.33 HR 10.000 133 133
8TPU Pickup Truck 1.00 3.33 HR 9.870 11 22 33
8ZG050 Genset - 50 kKW 1.00 3.33 HR 19.700 15 51 66
8ZTE Power Tools - Electri 1.00 333 HR 10.000 33 33
NY1 Foreman 1.00 3.33 MH 42.000 316 316
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040300 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill 15'to 25' New Constructio Unit = Takeoff Quan: 2,400.000 Engr Quan: 0.000
NY2 General Labor 4.00 13.33 MH 38.000 1,197 1,197
NY3 Skilled Labor / Operat  5.00 16.67 MH 40.000 1,539 1,539
$14,900.54 0.3333 MH/LF 33.3300 MH [13.132] 3,051 11,000 563 286 14,901
30.0300  Units/H* 300.3003 Un/shift 3.0003 Unit/M 30.51 110.00 5.63 2.86 149.01
10450 Final Line and Grade Quan: 2,400.00 SF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

GR2 Compact- Large 240 CH Prod: 1.000.0000 yH Lab Pcs: 15.00 Eqgp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 2.40 HR 36.120 66 20 87
8L.938 CAT 938H Wheel loa  1.00 2.40 HR 56.230 74 61 135
8MG16H Cat 16H Motorgrader  2.00 4.80 HR 102.440 272 220 492
8RSF Sheepsft Roller 1.00 2.40 HR 32.500 78 78
8RSW Steel wheel roller 2.00 4.80 HR 56.260 155 115 270
8SMTOOLS Small Tools 2.00 4.80 HR 10.000 48 48
8TPU Pickup Truck 1.00 2.40 HR 9.870 8 16 24
8TWT5 Water Truck - 5,000 1.00 2.40 HR 79.000 108 82 190
NY1 Foreman 1.00 2.40 MH 42.000 228 228
NY?2 General Labor 8.00 19.20 MH 38.000 1,724 1,724
NY3 Skilled Labor / Operat  6.00 14.40 MH 40.000 1,329 1,329
$4,603.31 0.0150 MH/SF 36.0000 MH [0.586] 3,281 809 514 4,603
1,000.0000  Units/H* 10,000.0000 Un/Shift 66.6667 Unit/M 1.37 0.34 0.21 1.92
10500 Lane Markings Quan: 7,200.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

LM1 Lane Markings 5.76 CH Prod: 12500000 yH Lab Pcs:  9.00 Eqp Pcs:  5.00
2PAINT Lane Markings@110 7,200.00 LF 1.500 11,880 11,880
8APBS Sweeper 1.00 5.76 HR 62.120 183 175 358
8T5T Flatbed Truck -5 Ton  1.00 5.76 HR 21.220 25 97 122
8TPU Pickup Truck 2.00 11.52 HR 9.870 39 75 114
8TSTRP Thermo Striper 1.00 5.76 HR 100.000 576 576
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040300 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill 15'to 25' New Constructio Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
NY1 Foreman 1.00 5.76 MH 42.000 546 546
NY2 General Labor 4.00 23.04 MH 38.000 2,068 2,068
NY3 Skilled Labor / Operat  4.00 23.04 MH 40.000 2,127 2,127
$17,791.43 0.0072 MH/LF 51.8400 MH [0.283] 4,742 11,880 822 347 17,791
1.250.0000  Ynits/H* 12,500.0000 Un/Shift 138.8889 Unit/M 0.66 1.65 0.11 0.05 2.47
10550 4" Edge Drain Pipe Quan: 600.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

GR2 Compact- Large 24.00 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
24PIPE 4" Edge Drain Pip@1 600.00 LF 14.000 9,240 9,240
8D6 CAT D6 Dozer 1.00 24.00 HR 36.120 664 203 867
8L938 CAT 938H Wheel loa  1.00 24.00 HR 56.230 735 614 1,350
8MG16H Cat 16H Motorgrader 2.00 48.00 HR 102.440 2,721 2,196 4,917
8RSF Sheepsft Roller 1.00 24.00 HR 32.500 780 780
8RSW Steel wheel roller 2.00 48.00 HR 56.260 1551 1,150 2,700
8SMTOOLS Small Tools 2.00 48.00 HR 10.000 480 480
8TPU Pickup Truck 1.00 24.00 HR 9.870 81 156 237
8TWT5 Water Truck - 5,000 1.00 24.00 HR 79.000 1,080 816 1,896
NY1 Foreman 1.00 24.00 MH 42.000 2,277 2,277
NY2 General Labor 8.00 192.00 MH 38.000 17,236 17,236
NY3 Skilled Labor / Operat  6.00  144.00 MH 40.000 13,294 13,294
$55,273.28 0.6000 MH/LF 360.0000 MH [23.44] 32,806 9,240 8,092 5,135 55,273
25.0000 Units/H* 250.0000 Un/shift 1.6667 Unit/M 5468  15.40 13.49 8.56 92.12
10650 Signage Quan: 100.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

PL1 Place - Install Material 2.00 CH Prod: 50.0000 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
2SIGN Signage@110% 100.00 LF 150.000 16,500 16,500
8CRBMTRK Boom Truck 20 ton 1.00 2.00 HR 102.630 133 73 205
8LFORK Fork Lift 1.00 2.00 HR 43.060 60 26 86
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040300 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill 15'to 25' New Constructio Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8LIFTS32 Scissor Lift 32' 1.00 2.00 HR 29.700 30 30 59
8SMTOOLS Small Tools 4.00 8.00 HR 10.000 80 80
8TPU Pickup Truck 1.00 2.00 HR 9.870 7 13 20
82G050 Genset - 50 kW 1.00 2.00 HR 19.700 9 30 39
8ZTE Power Tools - Electri 1.00 2.00 HR 10.000 20 20
NY1 Foreman 1.00 2.00 MH 42.000 190 190
NY2 General Labor 4.00 8.00 MH 38.000 718 718
NY3 Skilled Labor / Operat  5.00 10.00 MH 40.000 923 923
$18,840.98 0.2000 MH/LF 20.0000 MH [7.88] 1,831 16,500 338 172 18,841
50.0000 Units/H* 500.0000 Un/Shift 5.0000 Unit/M 18.31 165.00 3.38 1.72 188.41
10700 Landscape Quan: 4,000.00 SF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

LSC1 Landscape Crew - medium 20.00 CH Prod: 200.0000 UH Lab Pcs: 13.00 Eqgp Pcs: 10.00
2LAND Landscape@110% 4,000.00 SF 2.000 8,800 8,800
8EXBC753M Bobcat 753 no attach 1.00 20.00 HR 10.920 218 218
8EXBCATT Bobcat Attachments 1.00 20.00 HR 4.540 91 91
8EXGRDALL  Gradall 3CY 1.00 20.00 HR 220.400 2,285 2,123 4,408
8HYDMLC Hydro Mulcher 1.00 20.00 HR 60.000 1,200 1,200
8SMTOOLS Small Tools 4.00 80.00 HR 10.000 800 800
8TPU Pickup Truck 1.00 20.00 HR 9.870 67 130 197
8TWT3 Water Truck - 3,000 1.00 20.00 HR 74.470 859 630 1,489
NY1 Foreman 1.00 20.00 MH 42.000 1,897 1,897
NY2 General Labor 8.00 160.00 MH 38.000 14,364 14,364
NY3 Skilled Labor / Operat  4.00 80.00 MH 40.000 7,385 7,385
$40,850.03 0.0650 MH/SF 260.0000 MH [2.53] 23,646 8,800 5521 2,883 40,850
200.0000  Units/H* 2,000.0000 Un/Shift 15.3846 Unit/M 5.91 2.20 1.38 0.72 10.21

=====> |tem Totals: 1040300

- Ramp on Fill 15" to 25" New Constructio
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040300 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill 15'to 25' New Constructio Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
$452,351.39 0.9984 MH/SF 2,396.25 MH [38.542] 217,021 141,722 54,506 39,103 452,351
188.480 2400 SF 90.43  59.05 2271 16.29 188.48
BID ITEM = 1040400 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill + 25" New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
10025 Prepare and roll base Quan: 2,400.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287
**Unreviewed
GR2 Compact- Large 1.20 CH Prod: 20000000 yH Lab Pcs: 15.00 Eqp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8MG16H Cat 16H Motorgrader ~ 2.00 2.40 HR 102.440 136 110 246
8RSF Sheepsft Roller 1.00 1.20 HR 32.500 39 39
8RSW Steel wheel roller 2.00 2.40 HR 56.260 78 57 135
8SMTOOLS Small Tools 2.00 2.40 HR 10.000 24 24
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT5 Water Truck - 5,000 1.00 1.20 HR 79.000 54 41 95
NY1 Foreman 1.00 1.20 MH 42.000 114 114
NY2 General Labor 8.00 9.60 MH 38.000 862 862
NY3 Skilled Labor / Operat  6.00 7.20 MH 40.000 665 665
$2,301.64 0.0075 MH/SF 18.0000 MH [0.293] 1,640 405 257 2,302
2,000.0000  Units/H* 20,000.0000 Un/Shift 133.3333 Unit/M 0.68 0.17 0.11 0.96
10050 Subbase Quan: 7.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287
**Unreviewed
GR2 Compact- Large 0.28 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2SBASE Sub Base@110% 7.00 CY 14.000 108 108
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total

BID ITEM = 1040400 Land Item  SCHEDULE: 1 100

Description = Ramp on Fill + 25" New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000

8D6 CAT D6 Dozer 1.00 0.28 HR 36.120 8 2 10
8L938 CAT 938H Wheel loa  1.00 0.28 HR 56.230 9 7 16
8MG16H Cat 16H Motorgrader  2.00 0.56 HR 102.440 32 26 57
8RSF Sheepsft Roller 1.00 0.28 HR 32.500 9 9
8RSW Steel wheel roller 2.00 0.56 HR 56.260 18 13 32
8SMTOOLS Small Tools 2.00 0.56 HR 10.000 6 6
8TPU Pickup Truck 1.00 0.28 HR 9.870 1 2 3
8TWT5 Water Truck - 5,000 1.00 0.28 HR 79.000 13 10 22
NY1 Foreman 1.00 0.28 MH 42.000 27 27
NY?2 General Labor 8.00 2.24 MH 38.000 201 201
NY3 Skilled Labor / Operat  6.00 1.68 MH 40.000 155 155
$644.81 0.6000 MH/CY 4.2000 MH [23.44] 383 108 94 60 645
25.0000 Units/H* 250.0000 Un/shift 1.6667 Unit/M 5468  15.40 13.48 8.56 92.12
10075 Earthwork - Fill Quan: 12963.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed
FILL Fill and Compact Crew 259.26 CH Prod: 50.0000 UH Lab Pcs: 11.00 Eqgp Pcs:  5.00

2FILL Fill - Borrow@110% 12,963.00 CY 10.000 142,593 142,593
8D06 CAT D6H Dozer 1.00 259.26 HR 99.820 13,876 12,004 25,879
8EXGRDALL  Gradall 3CY 1.00 259.26 HR 220.400 29,620 27,520 57,141
8L950 CAT 950H Wheel Lo 1.00 259.26 HR 66.160 9,647 7,506 17,153
8RSF Sheepsft Roller 1.00 259.26 HR 32.500 8,426 8,426
8RVS Vib steel roller 1.00 259.26 HR 36.550 4,226 5,250 9,476
LAB-F General Labor - Fore 1.00 259.26 MH 34.000 21,955 21,955
LAB-J General Labor - Class  3.00 777.78 MH 33.460 65,332 65,332
LABF Labor Foreman 1.00 259.26 MH 26.890 19,739 19,739
OP-2 Operator - Medium E 5.00 1,296.30 MH 43.500 125,440 125,440
OP-OIL Equip Oiler 1.00 259.26 MH 43.780 25,180 25,180
$518,314.14 0.2200 MH/CY 2,851.8600 MH [8.451] 257,646 142,593 65,795 52,280 518,314
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040400 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill + 25" New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
50.0000 Units/H* 500.0000 Un/Shift 4.5455 Unit/M 19.88  11.00 5.08 4.03 39.98
10100 Lift 1 Base Course Quan: 30.00 CY Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

**Unreviewed

GR2 Compact- Large 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 30.00 CY 50.000 1,650 1,650
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8MG16H Cat 16H Motorgrader 2.00 2.40 HR 102.440 136 110 246
8RSF Sheepsft Roller 1.00 1.20 HR 32.500 39 39
8RSW Steel wheel roller 2.00 2.40 HR 56.260 78 57 135
8SMTOOLS Small Tools 2.00 2.40 HR 10.000 24 24
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT5 Water Truck - 5,000 1.00 1.20 HR 79.000 54 41 95
NY1 Foreman 1.00 1.20 MH 42.000 114 114
NY2 General Labor 8.00 9.60 MH 38.000 862 862
NY3 Skilled Labor / Operat  6.00 7.20 MH 40.000 665 665
$3,951.64 0.6000 MH/CY 18.0000 MH [23.44] 1,640 1,650 405 257 3,952
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5468  55.00 13.49 8.56 131.72
10150 Lift 2 Base Course Quan: 30.00 CY Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

**Unreviewed

GR2 Compact- Large 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 30.00 CY 50.000 1,650 1,650
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8MG16H Cat 16H Motorgrader 2.00 2.40 HR 102.440 136 110 246
8RSF Sheepsft Roller 1.00 1.20 HR 32.500 39 39
8RSW Steel wheel roller 2.00 2.40 HR 56.260 78 57 135
8SMTOOLS Small Tools 2.00 2.40 HR 10.000 24 24
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040400 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill + 25" New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT5 Water Truck - 5,000 1.00 1.20 HR 79.000 54 41 95
NY1 Foreman 1.00 1.20 MH 42.000 114 114
NY?2 General Labor 8.00 9.60 MH 38.000 862 862
NY3 Skilled Labor / Operat  6.00 7.20 MH 40.000 665 665
$3,951.64 0.6000 MH/CY 18.0000 MH [23.44] 1,640 1,650 405 257 3,952
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 54.68  55.00 13.49 8.56 131.72
10200 Binder Course Quan: 30.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NYI1287

**Unreviewed

PV1 Asp. Pave - Small 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00
2HMAB HMA Binder Course 30.00 TON 40.000 1,320 1,320
8AP1 Asphalt Paver (LG) 1.00 1.20 HR 258.150 210 100 310
8APBS Sweeper 1.00 1.20 HR 62.120 38 36 75
8APLANT Asphalt Plant & Equi 1.00 1.20 HR 179.070 119 96 215
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8RPN Pneumatic roller - 12 1.00 1.20 HR 63.750 54 23 77
8RT Roller - Tandem 10to 1.00 1.20 HR 50.000 60 60
8TDIST Distribution Truck 1.00 1.20 HR 45.000 54 54
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT3 Water Truck - 3,000 1.00 1.20 HR 74.470 52 38 89
LAB-A General Labor - Appr 2.00 2.40 MH 28.430 186 186
LAB-F General Labor - Fore 1.00 1.20 MH 34.000 102 102
LAB-J General Labor - Class  6.00 7.20 MH 33.460 605 605
OP-2 Operator - Medium E 6.00 7.20 MH 43.500 697 697
$3,911.11 0.6000 MH/TON 18.0000 MH [22.105] 1,589 1,320 661 341 3,911
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5298 44.00 22.03 11.36 130.37
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040400 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill + 25" New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
10250 Top Course Quan: 30.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NY1287

**Unreviewed

PV1 Asp. Pave - Small 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00
2HMAT HMA Top Course@1 30.00 TON 60.000 1,980 1,980
8AP1 Asphalt Paver (LG) 1.00 1.20 HR 258.150 210 100 310
8APBS Sweeper 1.00 1.20 HR 62.120 38 36 75
8APLANT Asphalt Plant & Equi 1.00 1.20 HR 179.070 119 96 215
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8RPN Pneumatic roller - 12 1.00 1.20 HR 63.750 54 23 77
8RT Roller - Tandem 10to 1.00 1.20 HR 50.000 60 60
8TDIST Distribution Truck 1.00 1.20 HR 45.000 54 54
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT3 Water Truck - 3,000 1.00 1.20 HR 74.470 52 38 89
LAB-A General Labor - Appr 2.00 2.40 MH 28.430 186 186
LAB-F General Labor - Fore 1.00 1.20 MH 34.000 102 102
LAB-J General Labor - Class  6.00 7.20 MH 33.460 605 605
OP-2 Operator - Medium E 6.00 7.20 MH 43.500 697 697
$4,571.11 0.6000 MH/TON 18.0000 MH [22.105] 1,589 1,980 661 341 4,571
25.0000 Units/H* 250.0000 Un/sShift 1.6667 Unit/M 52.98  66.00 22.03 11.36 152.37
10300 Tack Coat Quan: 22.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NYI1287

**Unreviewed

PV1 Asp. Pave - Small 0.88 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00
2HMATK HMA Tack Coat@11 22.00 TON 50.000 1,210 1,210
8AP1 Asphalt Paver (LG) 1.00 0.88 HR 258.150 154 73 227
8APBS Sweeper 1.00 0.88 HR 62.120 28 27 55
8APLANT Asphalt Plant & Equi 1.00 0.88 HR 179.070 87 70 158
8D6 CAT D6 Dozer 1.00 0.88 HR 36.120 24 7 32
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040400 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill + 25" New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8L938 CAT 938H Wheel loa  1.00 0.88 HR 56.230 27 23 49
8RPN Pneumatic roller - 12 1.00 0.88 HR 63.750 40 17 56
8RT Roller - Tandem 10to 1.00 0.88 HR 50.000 44 44
8TDIST Distribution Truck 1.00 0.88 HR 45.000 40 40
8TPU Pickup Truck 1.00 0.88 HR 9.870 3 6 9
8TWT3 Water Truck - 3,000 1.00 0.88 HR 74.470 38 28 66
LAB-A General Labor - Appr 2.00 1.76 MH 28.430 137 137
LAB-F General Labor - Fore 1.00 0.88 MH 34.000 75 75
LAB-J General Labor - Class  6.00 5.28 MH 33.460 444 444
OP-2 Operator - Medium E 6.00 5.28 MH 43.500 511 511
$3,110.11 0.6000 MH/TON 13.2000 MH [22.105] 1,166 1,210 485 250 3,110
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5298 55.00 22.03 11.36 141.37
10350 Guard Rail Quan: 100.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

PL1 Place - Install Material 3.33 CH Prod: 30.0003 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
2KRAIL KRail - Jersey Ba@11 100.00 LF 100.000 11,000 11,000
8CRBMTRK Boom Truck 20 ton 1.00 3.33 HR 102.630 221 121 342
8LFORK Fork Lift 1.00 3.33 HR 43.060 100 43 143
8LIFTS32 Scissor Lift 32' 1.00 3.33 HR 29.700 49 49 99
8SMTOOLS Small Tools 4.00 13.33 HR 10.000 133 133
8TPU Pickup Truck 1.00 3.33 HR 9.870 11 22 33
82G050 Genset - 50 KW 1.00 3.33 HR 19.700 15 51 66
8ZTE Power Tools - Electri 1.00 3.33 HR 10.000 33 33
NY1 Foreman 1.00 3.33 MH 42.000 316 316
NY2 General Labor 4.00 13.33 MH 38.000 1,197 1,197
NY3 Skilled Labor / Operat  5.00 16.67 MH 40.000 1,539 1,539
$14,900.54 0.3333 MH/LF 33.3300 MH [13.132] 3,051 11,000 563 286 14,901
30.0300 Units/H* 300.3003 Un/Shift 3.0003 Unit/M 30.51 110.00 5.63 2.86 149.01
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040400 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill + 25" New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
10450 Final Line and Grade Quan: 2,400.00 SF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

GR2 Compact- Large 240 CH Prod: 1.000.0000 yH Lab Pcs: 15.00 Eqgp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 2.40 HR 36.120 66 20 87
8L938 CAT 938H Wheel loa  1.00 2.40 HR 56.230 74 61 135
8MG16H Cat 16H Motorgrader  2.00 4.80 HR 102.440 272 220 492
8RSF Sheepsft Roller 1.00 2.40 HR 32.500 78 78
8RSW Steel wheel roller 2.00 4.80 HR 56.260 155 115 270
8SMTOOLS Small Tools 2.00 4.80 HR 10.000 48 48
8TPU Pickup Truck 1.00 2.40 HR 9.870 8 16 24
8TWT5 Water Truck - 5,000 1.00 2.40 HR 79.000 108 82 190
NY1 Foreman 1.00 2.40 MH 42.000 228 228
NY?2 General Labor 8.00 19.20 MH 38.000 1,724 1,724
NY3 Skilled Labor / Operat  6.00 14.40 MH 40.000 1,329 1,329
$4,603.31 0.0150 MH/SF 36.0000 MH [0.586] 3,281 809 514 4,603
1,000.0000  Ynits/H* 10,000.0000 Un/Shift 66.6667 Unit/M 1.37 0.34 0.21 1.92
10500 Lane Markings Quan: 7,200.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

LM1 Lane Markings 5.76 CH Prod: 1:250.0000 yH Lab Pcs:  9.00 Eqgp Pcs:  5.00
2PAINT Lane Markings@110 7,200.00 LF 1.500 11,880 11,880
8APBS Sweeper 1.00 5.76 HR 62.120 183 175 358
8T5T Flatbed Truck -5 Ton  1.00 5.76 HR 21.220 25 97 122
8TPU Pickup Truck 2.00 11.52 HR 9.870 39 75 114
8TSTRP Thermo Striper 1.00 5.76 HR 100.000 576 576
NY1 Foreman 1.00 5.76 MH 42.000 546 546
NY2 General Labor 4.00 23.04 MH 38.000 2,068 2,068
NY3 Skilled Labor / Operat  4.00 23.04 MH 40.000 2,127 2,127
$17,791.43 0.0072 MH/LF 51.8400 MH [0.283] 4,742 11,880 822 347 17,791
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040400 Land Item  SCHEDULE: 1 100

Description = Ramp on Fill + 25" New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan:

1.250.0000  Ynits/H* 12,500.0000 Un/Shift 138.8889 Unit/M 0.66 1.65 0.11 0.05
10550 4" Edge Drain Pipe Quan: 600.00 LF Hrs/Shft: 1000  Cal: 510 WC:NYI1287

GR2 Compact- Large 24.00 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
24PIPE 4" Edge Drain Pip@1 600.00 LF 14.000 9,240
8D6 CAT D6 Dozer 1.00 24.00 HR 36.120 664 203
8L938 CAT 938H Wheel loa  1.00 24.00 HR 56.230 735 614
8MG16H Cat 16H Motorgrader 2.00 48.00 HR 102.440 2,721 2,196
8RSF Sheepsft Roller 1.00 24.00 HR 32.500 780
8RSW Steel wheel roller 2.00 48.00 HR 56.260 1551 1,150
8SMTOOLS Small Tools 2.00 48.00 HR 10.000 480
8TPU Pickup Truck 1.00 24.00 HR 9.870 81 156
8TWT5 Water Truck - 5,000 1.00 24.00 HR 79.000 1,080 816
NY1 Foreman 1.00 24.00 MH 42.000 2,277
NY2 General Labor 8.00 192.00 MH 38.000 17,236
NY3 Skilled Labor / Operat  6.00  144.00 MH 40.000 13,294
$55,273.28 0.6000 MH/LF 360.0000 MH [23.44] 32,806 9,240 8,092 5,135
25.0000 Units/H* 250.0000 Un/shift 1.6667 Unit/M 5468  15.40 13.49 8.56
10650 Signage Quan: 100.00 LF Hrs/Shft: 1000  Cal: 510 WC:NYI1287
PL1 Place - Install Material 2.00 CH Prod: 50.0000 UH Lab Pcs: 10.00 Eqgp Pcs: 10.00

2SIGN Signage@110% 100.00 LF 150.000 16,500
8CRBMTRK Boom Truck 20 ton 1.00 2.00 HR 102.630 133 73
8LFORK Fork Lift 1.00 2.00 HR 43.060 60 26
8LIFTS32 Scissor Lift 32' 1.00 2.00 HR 29.700 30 30
8SMTOOLS Small Tools 4.00 8.00 HR 10.000 80
8TPU Pickup Truck 1.00 2.00 HR 9.870 7 13
8ZG050 Genset - 50 kW 1.00 2.00 HR 19.700 9 30

0.000

247

**Unreviewed

9,240
867
1,350
4,917
780
2,700
480
237
1,896
2,277
17,236
13,294
55,273
92.12

**Unreviewed

16,500
205

86

59

80

20

39
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040400 Land Item  SCHEDULE: 1 100
Description = Ramp on Fill + 25" New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8ZTE Power Tools - Electri 1.00 2.00 HR 10.000 20 20
NY1 Foreman 1.00 2.00 MH 42.000 190 190
NY2 General Labor 4.00 8.00 MH 38.000 718 718
NY3 Skilled Labor / Operat  5.00 10.00 MH 40.000 923 923
$18,840.98 0.2000 MH/LF 20.0000 MH [7.88] 1,831 16,500 338 172 18,841
50.0000 Units/H* 500.0000 Un/Shift 5.0000 Unit/M 18.31 165.00 3.38 1.72 188.41
10700 Landscape Quan: 4,000.00 SF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

LSC1 Landscape Crew - medium 20.00 CH Prod: 200.0000 UH Lab Pcs: 13.00 Eqp Pcs: 10.00
2LAND Landscape@110% 4,000.00 SF 2.000 8,800 8,800
8EXBC753M Bobcat 753 no attach 1.00 20.00 HR 10.920 218 218
8EXBCATT Bobcat Attachments 1.00 20.00 HR 4.540 91 91
8EXGRDALL  Gradall 3CY 1.00 20.00 HR 220.400 2,285 2,123 4,408
8HYDMLC Hydro Mulcher 1.00 20.00 HR 60.000 1,200 1,200
8SMTOOLS Small Tools 4.00 80.00 HR 10.000 800 800
8TPU Pickup Truck 1.00 20.00 HR 9.870 67 130 197
8TWT3 Water Truck - 3,000 1.00 20.00 HR 74.470 859 630 1,489
NY1 Foreman 1.00 20.00 MH 42.000 1,897 1,897
NY2 General Labor 8.00 160.00 MH 38.000 14,364 14,364
NY3 Skilled Labor / Operat ~ 4.00 80.00 MH 40.000 7,385 7,385
$40,850.03 0.0650 MH/SF 260.0000 MH [2.53] 23,646 8,800 5521 2,883 40,850
200.0000  Units/H* 2,000.0000 Un/Shift 15.3846 Unit/M 591 2.20 1.38 0.72 10.21
=====> |tem Totals: 1040400 - Ramp on Fill + 25" New Construction
$693,015.77 1.5501 MH/SF 3,720.43 MH [59.736 ] 336,652 207,931 85,056 63,378 693,016
288.757 2400 SF 140.27  86.64 3544 2641 288.76
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040500 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut < 6' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
10025 Prepare and roll base Quan: 2,400.00 SF Hrs/Shft: 1000  Cal: 510 WC:NYI1287

**Unreviewed

GR2 Compact- Large 120 CH Prod: 20000000 yH Lab Pcs: 15.00 Eqgp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8MG16H Cat 16H Motorgrader 2.00 240 HR 102.440 136 110 246
8RSF Sheepsft Roller 1.00 1.20 HR 32.500 39 39
8RSW Steel wheel roller 2.00 2.40 HR 56.260 78 57 135
8SMTOOLS Small Tools 2.00 2.40 HR 10.000 24 24
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT5 Water Truck - 5,000 1.00 1.20 HR 79.000 54 41 95
NY1 Foreman 1.00 1.20 MH 42.000 114 114
NY2 General Labor 8.00 9.60 MH 38.000 862 862
NY3 Skilled Labor / Operat  6.00 7.20 MH 40.000 665 665
$2,301.64 0.0075 MH/SF 18.0000 MH [0.293] 1,640 405 257 2,302
2,000.0000  Ynits/H* 20,000.0000 Un/Shift 133.3333 Unit/M 0.68 0.17 0.11 0.96
10050 Subbase Quan: 7.00 CY Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

**Unreviewed

GR2 Compact- Large 0.28 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2SBASE Sub Base@110% 7.00 CY 14.000 108 108
8D6 CAT D6 Dozer 1.00 0.28 HR 36.120 8 2 10
8L938 CAT 938H Wheel loa  1.00 0.28 HR 56.230 9 7 16
8MG16H Cat 16H Motorgrader 2.00 0.56 HR 102.440 32 26 57
8RSF Sheepsft Roller 1.00 0.28 HR 32.500 9 9
8RSW Steel wheel roller 2.00 0.56 HR 56.260 18 13 32
8SMTOOLS Small Tools 2.00 0.56 HR 10.000 6 6
8TPU Pickup Truck 1.00 0.28 HR 9.870 1 2 3
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040500 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut < 6' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8TWT5 Water Truck - 5,000 1.00 0.28 HR 79.000 13 10 22
NY1 Foreman 1.00 0.28 MH 42.000 27 27
NY2 General Labor 8.00 2.24 MH 38.000 201 201
NY3 Skilled Labor / Operat  6.00 1.68 MH 40.000 155 155
$644.81 0.6000 MH/CY 42000 MH [23.44] 383 108 94 60 645
25.0000 Units/H* 250.0000 Un/shift 1.6667 Unit/M 54.68  15.40 13.48 8.56 92.12
10075 Earthwork - Cut Quan: 1,111.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

EX5 Excavator Crew - Medium 44.44 CH Prod: 25.0000 UH Lab Pcs:  5.00 Eqp Pcs:  4.00
4HAUL Hauling - Sub 1,111.00 CY 20.000 22,220 22,220
8EX350 CAT 350 3 CY Exca 1.00 44.44 HR 220.400 5077 4,717 9,795
8SMTOOLS Small Tools 2.00 88.88 HR 10.000 889 889
8TPU Pickup Truck 1.00 44.44 HR 9.870 150 289 439
LAB-A General Labor - Appr ~ 1.00 44.44 MH 28.430 3,449 3,449
LAB-F General Labor - Fore 1.00 44.44 MH 34.000 3,763 3,763
LAB-J General Labor - Class ~ 1.00 44.44 MH 33.460 3,733 3,733
OP-2 Operator - Medium E 1.00 44.44 MH 43.500 4,300 4,300
OP-OIL Equip Oiler 1.00 44.44 MH 43.780 4,316 4,316
$52,903.29 0.2000 MH/CY 222.2000 MH [7.327] 19,561 6,116 5,006 22,220 52,903
25.0000 Units/H* 250.0000 Un/shift 5.0000 Unit/M 17.61 5.50 451  20.00 47.62
10100 Lift 1 Base Course Quan: 30.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

GR2 Compact- Large 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 30.00 CY 50.000 1,650 1,650
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8MG16H Cat 16H Motorgrader ~ 2.00 2.40 HR 102.440 136 110 246
8RSF Sheepsft Roller 1.00 1.20 HR 32.500 39 39
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040500 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut < 6' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8RSW Steel wheel roller 2.00 2.40 HR 56.260 78 57 135
8SMTOOLS Small Tools 2.00 2.40 HR 10.000 24 24
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT5 Water Truck - 5,000 1.00 1.20 HR 79.000 54 41 95
NY1 Foreman 1.00 1.20 MH 42.000 114 114
NY2 General Labor 8.00 9.60 MH 38.000 862 862
NY3 Skilled Labor / Operat  6.00 7.20 MH 40.000 665 665
$3,951.64 0.6000 MH/CY 18.0000 MH [23.44] 1,640 1,650 405 257 3,952
25.0000 Units/H* 250.0000 Un/shift 1.6667 Unit/M 5468  55.00 13.49 8.56 131.72
10150 Lift 2 Base Course Quan: 30.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

GR2 Compact- Large 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 30.00 CY 50.000 1,650 1,650
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8MG16H Cat 16H Motorgrader 2.00 2.40 HR 102.440 136 110 246
8RSF Sheepsft Roller 1.00 1.20 HR 32.500 39 39
8RSW Steel wheel roller 2.00 2.40 HR 56.260 78 57 135
8SMTOOLS Small Tools 2.00 2.40 HR 10.000 24 24
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT5 Water Truck - 5,000 1.00 1.20 HR 79.000 54 41 95
NY1 Foreman 1.00 1.20 MH 42.000 114 114
NY2 General Labor 8.00 9.60 MH 38.000 862 862
NY3 Skilled Labor / Operat  6.00 7.20 MH 40.000 665 665
$3,951.64 0.6000 MH/CY 18.0000 MH [23.44] 1,640 1,650 405 257 3,952
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5468  55.00 13.49 8.56 131.72
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DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040500 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut < 6' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
10200 Binder Course Quan: 30.00 TON Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

**Unreviewed

PV1 Asp. Pave - Small 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00
2HMAB HMA Binder Course 30.00 TON 40.000 1,320 1,320
8AP1 Asphalt Paver (LG) 1.00 1.20 HR 258.150 210 100 310
8APBS Sweeper 1.00 1.20 HR 62.120 38 36 75
8APLANT Asphalt Plant & Equi 1.00 1.20 HR 179.070 119 96 215
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L.938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8RPN Pneumatic roller - 12 1.00 1.20 HR 63.750 54 23 77
8RT Roller - Tandem 10to 1.00 1.20 HR 50.000 60 60
8TDIST Distribution Truck 1.00 1.20 HR 45.000 54 54
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT3 Water Truck - 3,000 1.00 1.20 HR 74.470 52 38 89
LAB-A General Labor - Appr 2.00 2.40 MH 28.430 186 186
LAB-F General Labor - Fore 1.00 1.20 MH 34.000 102 102
LAB-J General Labor - Class  6.00 7.20 MH 33.460 605 605
OP-2 Operator - Medium E 6.00 7.20 MH 43.500 697 697
$3,911.11 0.6000 MH/TON 18.0000 MH [22.105] 1,589 1,320 661 341 3,911
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5298 44.00 22.03 11.36 130.37
10250 Top Course Quan: 30.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NYI1287

**Unreviewed

PV1 Asp. Pave - Small 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00
2HMAT HMA Top Course@1 30.00 TON 60.000 1,980 1,980
8AP1 Asphalt Paver (LG) 1.00 1.20 HR 258.150 210 100 310
8APBS Sweeper 1.00 1.20 HR 62.120 38 36 75
8APLANT Asphalt Plant & Equi 1.00 1.20 HR 179.070 119 96 215
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040500 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut < 6' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8RPN Pneumatic roller - 12 1.00 1.20 HR 63.750 54 23 77
8RT Roller - Tandem 10to 1.00 1.20 HR 50.000 60 60
8TDIST Distribution Truck 1.00 1.20 HR 45.000 54 54
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT3 Water Truck - 3,000 1.00 1.20 HR 74.470 52 38 89
LAB-A General Labor - Appr 2.00 2.40 MH 28.430 186 186
LAB-F General Labor - Fore 1.00 1.20 MH 34.000 102 102
LAB-J General Labor - Class  6.00 7.20 MH 33.460 605 605
OP-2 Operator - Medium E 6.00 7.20 MH 43.500 697 697
$4,571.11 0.6000 MH/TON 18.0000 MH [22.105] 1,589 1,980 661 341 4,571
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5298  66.00 22.03 11.36 152.37
10300 Tack Coat Quan: 22.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NYI1287

**Unreviewed

PV1 Asp. Pave - Small 0.88 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00
2HMATK HMA Tack Coat@11 22.00 TON 50.000 1,210 1,210
8AP1 Asphalt Paver (LG) 1.00 0.88 HR 258.150 154 73 227
8APBS Sweeper 1.00 0.88 HR 62.120 28 27 55
8APLANT Asphalt Plant & Equi 1.00 0.88 HR 179.070 87 70 158
8D6 CAT D6 Dozer 1.00 0.88 HR 36.120 24 7 32
8L938 CAT 938H Wheel loa  1.00 0.88 HR 56.230 27 23 49
8RPN Pneumatic roller - 12 1.00 0.88 HR 63.750 40 17 56
8RT Roller - Tandem 10to 1.00 0.88 HR 50.000 44 44
8TDIST Distribution Truck 1.00 0.88 HR 45.000 40 40
8TPU Pickup Truck 1.00 0.88 HR 9.870 3 6 9
8TWT3 Water Truck - 3,000 1.00 0.88 HR 74.470 38 28 66
LAB-A General Labor - Appr 2.00 1.76 MH 28.430 137 137
LAB-F General Labor - Fore 1.00 0.88 MH 34.000 75 75
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040500 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut < 6' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
LAB-J General Labor - Class  6.00 5.28 MH 33.460 444 444
OP-2 Operator - Medium E 6.00 5.28 MH 43.500 511 511
$3,110.11 0.6000 MH/TON 13.2000 MH [22.105] 1,166 1,210 485 250 3,110
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5298  55.00 22.03 11.36 141.37
10350 Guard Rail Quan: 100.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

PL1 Place - Install Material 3.33 CH Prod: 30.0003 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
2KRAIL KRail - Jersey Ba@11 100.00 LF 100.000 11,000 11,000
8CRBMTRK Boom Truck 20 ton 1.00 3.33 HR 102.630 221 121 342
8LFORK Fork Lift 1.00 3.33 HR 43.060 100 43 143
8LIFTS32 Scissor Lift 32' 1.00 3.33 HR 29.700 49 49 99
8SMTOOLS Small Tools 4.00 13.33 HR 10.000 133 133
8TPU Pickup Truck 1.00 3.33 HR 9.870 11 22 33
8ZG050 Genset - 50 kW 1.00 3.33 HR 19.700 15 51 66
8ZTE Power Tools - Electri 1.00 3.33 HR 10.000 33 33
NY1 Foreman 1.00 3.33 MH 42.000 316 316
NY?2 General Labor 4.00 13.33 MH 38.000 1,197 1,197
NY3 Skilled Labor / Operat  5.00 16.67 MH 40.000 1,539 1,539
$14,900.54 0.3333 MH/LF 33.3300 MH [13.132] 3,051 11,000 563 286 14,901
30.0300 Units/H* 300.3003 Un/shift 3.0003 Unit/M 30.51 110.00 5.63 2.86 149.01
10450 Final Line and Grade Quan: 2,400.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

GR2 Compact- Large 2.40 CH Prod: 10000000 yH Lab Pcs: 15.00 Eqp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 2.40 HR 36.120 66 20 87
8L938 CAT 938H Wheel loa  1.00 2.40 HR 56.230 74 61 135
8MG16H Cat 16H Motorgrader ~ 2.00 4.80 HR 102.440 272 220 492
8RSF Sheepsft Roller 1.00 2.40 HR 32.500 78 78
8RSW Steel wheel roller 2.00 4.80 HR 56.260 155 115 270
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040500 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut < 6' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8SMTOOLS Small Tools 2.00 4.80 HR 10.000 48 48
8TPU Pickup Truck 1.00 2.40 HR 9.870 8 16 24
8TWT5 Water Truck - 5,000 1.00 2.40 HR 79.000 108 82 190
NY1 Foreman 1.00 2.40 MH 42.000 228 228
NY?2 General Labor 8.00 19.20 MH 38.000 1,724 1,724
NY3 Skilled Labor / Operat  6.00 14.40 MH 40.000 1,329 1,329
$4,603.31 0.0150 MH/SF 36.0000 MH [0.586] 3,281 809 514 4,603
1,000.0000  Units/H* 10,000.0000 Un/Shift 66.6667 Unit/M 1.37 0.34 0.21 1.92
10500 Lane Markings Quan: 7,200.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

LM1 Lane Markings 5.76 CH Prod: 12500000 yH Lab Pcs:  9.00 Eqp Pcs:  5.00
2PAINT Lane Markings@110 7,200.00 LF 1.500 11,880 11,880
8APBS Sweeper 1.00 5.76 HR 62.120 183 175 358
8T5T Flatbed Truck -5 Ton  1.00 5.76 HR 21.220 25 97 122
8TPU Pickup Truck 2.00 11.52 HR 9.870 39 75 114
8TSTRP Thermo Striper 1.00 5.76 HR 100.000 576 576
NY1 Foreman 1.00 5.76 MH 42.000 546 546
NY?2 General Labor 4.00 23.04 MH 38.000 2,068 2,068
NY3 Skilled Labor / Operat ~ 4.00 23.04 MH 40.000 2,127 2,127
$17,791.43 0.0072 MH/LF 51.8400 MH [0.283] 4,742 11,880 822 347 17,791
1.250.0000  UYnits/H* 12,500.0000 Un/Shift 138.8889 Unit/M 0.66 1.65 0.11 0.05 2.47
10550 4" Edge Drain Pipe Quan: 600.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

GR2 Compact- Large 24.00 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqgp Pcs: 11.00
24PIPE 4" Edge Drain Pip@1 600.00 LF 14.000 9,240 9,240
8D6 CAT D6 Dozer 1.00 24.00 HR 36.120 664 203 867
8L938 CAT 938H Wheel loa  1.00 24.00 HR 56.230 735 614 1,350
8MG16H Cat 16H Motorgrader  2.00 48.00 HR 102.440 2,721 2,196 4,917
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040500 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut < 6' New Construction Unit = Takeoff Quan: 2,400.000 Engr Quan: 0.000
8RSF Sheepsft Roller 1.00 24.00 HR 32.500 780 780
8RSW Steel wheel roller 2.00 48.00 HR 56.260 1551 1,150 2,700
8SMTOOLS Small Tools 2.00 48.00 HR 10.000 480 480
8TPU Pickup Truck 1.00 24.00 HR 9.870 81 156 237
8TWT5 Water Truck - 5,000 1.00 24.00 HR 79.000 1,080 816 1,896
NY1 Foreman 1.00 24.00 MH 42.000 2,277 2,277
NY2 General Labor 8.00 192.00 MH 38.000 17,236 17,236
NY3 Skilled Labor / Operat  6.00  144.00 MH 40.000 13,294 13,294
$55,273.28 0.6000 MH/LF 360.0000 MH [23.44] 32,806 9,240 8,092 5,135 55,273
25.0000 Units/H* 250.0000 Un/shift 1.6667 Unit/M 5468  15.40 13.49 8.56 92.12
10650 Signage Quan: 100.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

PL1 Place - Install Material 12.00 CH Prod: 8.3333 UH Lab Pcs: 10.00 Eqgp Pcs: 10.00
2SIGN Signage@110% 100.00 LF 150.000 16,500 16,500
8CRBMTRK Boom Truck 20 ton 1.00 12.00 HR 102.630 796 435 1,232
8LFORK Fork Lift 1.00 12.00 HR 43.060 361 155 517
8LIFTS32 Scissor Lift 32' 1.00 12.00 HR 29.700 178 178 356
8SMTOOLS Small Tools 4.00 48.00 HR 10.000 480 480
8TPU Pickup Truck 1.00 12.00 HR 9.870 40 78 118
8ZG050 Genset - 50 kW 1.00 12.00 HR 19.700 54 182 236
8ZTE Power Tools - Electri 1.00 12.00 HR 10.000 120 120
NY1 Foreman 1.00 12.00 MH 42.000 1,138 1,138
NY2 General Labor 4.00 48.00 MH 38.000 4,309 4,309
NY3 Skilled Labor / Operat  5.00 60.00 MH 40.000 5,539 5,539
$30,545.87 1.2000 MH/LF 120.0000 MH [47.28] 10,986 16,500 2,030 1,029 30,546

8.3333  Units/H* 83.3333 Un/Shift 0.8333 Unit/M 109.86 165.00 20.30  10.29 305.46
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040500 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut < 6' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
10700 Landscape Quan: 4,000.00 SF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

LSC1 Landscape Crew - medium 20.00 CH Prod: 200.0000 UH Lab Pcs: 13.00 Eqp Pcs: 10.00
2LAND Landscape@110% 4,000.00 SF 2.000 8,800 8,800
8EXBC753M Bobcat 753 no attach 1.00 20.00 HR 10.920 218 218
8EXBCATT Bobcat Attachments 1.00 20.00 HR 4.540 91 91
8EXGRDALL  Gradall 3CY 1.00 20.00 HR 220.400 2,285 2,123 4,408
8HYDMLC Hydro Mulcher 1.00 20.00 HR 60.000 1,200 1,200
8SMTOOLS Small Tools 4.00 80.00 HR 10.000 800 800
8TPU Pickup Truck 1.00 20.00 HR 9.870 67 130 197
8TWT3 Water Truck - 3,000 1.00 20.00 HR 74.470 859 630 1,489
NY1 Foreman 1.00 20.00 MH 42.000 1,897 1,897
NY2 General Labor 8.00 160.00 MH 38.000 14,364 14,364
NY3 Skilled Labor / Operat ~ 4.00 80.00 MH 40.000 7,385 7,385
$40,850.03 0.0650 MH/SF 260.0000 MH [2.53] 23,646 8,800 5521 2,883 40,850
200.0000  Units/H* 2,000.0000 Un/Shift 15.3846 Unit/M 591 2.20 1.38 0.72 10.21
=====> |tem Totals: 1040500 - Ramp in Cut < 6' New Construction
$239,309.81 0.4961 MH/SF 1,190.77 MH [19.124] 107,722 65,338 27,068 16,962 22,220 239,310
99.712 2400 SF 4488  27.22 11.28 7.07 9.26 99.71
BID ITEM = 1040600 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut 6'to 15' ' New Constructio Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000

10025 Prepare and roll base

Quan: 2,400.00 SF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040600 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut 6'to 15' ' New Constructio Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000

GR2 Compact- Large 120 CH Prod: 20000000 yH Lab Pcs: 15.00 Eqgp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8MG16H Cat 16H Motorgrader 2.00 240 HR 102.440 136 110 246
8RSF Sheepsft Roller 1.00 1.20 HR 32.500 39 39
8RSW Steel wheel roller 2.00 2.40 HR 56.260 78 57 135
8SMTOOLS Small Tools 2.00 2.40 HR 10.000 24 24
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT5 Water Truck - 5,000 1.00 1.20 HR 79.000 54 41 95
NY1 Foreman 1.00 1.20 MH 42.000 114 114
NY2 General Labor 8.00 9.60 MH 38.000 862 862
NY3 Skilled Labor / Operat  6.00 7.20 MH 40.000 665 665
$2,301.64 0.0075 MH/SF 18.0000 MH [0.293] 1,640 405 257 2,302
2,000.0000  Ynits/H* 20,000.0000 Un/Shift 133.3333 Unit/M 0.68 0.17 0.11 0.96
10050 Subbase Quan: 7.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

GR2 Compact- Large 0.28 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2SBASE Sub Base@110% 7.00 CY 14.000 108 108
8D6 CAT D6 Dozer 1.00 0.28 HR 36.120 8 2 10
8L938 CAT 938H Wheel loa  1.00 0.28 HR 56.230 9 7 16
8MG16H Cat 16H Motorgrader 2.00 0.56 HR 102.440 32 26 57
8RSF Sheepsft Roller 1.00 0.28 HR 32.500 9 9
8RSW Steel wheel roller 2.00 0.56 HR 56.260 18 13 32
8SMTOOLS Small Tools 2.00 0.56 HR 10.000 6 6
8TPU Pickup Truck 1.00 0.28 HR 9.870 1 2 3
8TWT5 Water Truck - 5,000 1.00 0.28 HR 79.000 13 10 22
NY1 Foreman 1.00 0.28 MH 42.000 27 27
NY2 General Labor 8.00 2.24 MH 38.000 201 201
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040600 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut 6'to 15' ' New Constructio Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
NY3 Skilled Labor / Operat  6.00 1.68 MH 40.000 155 155
$644.81 0.6000 MH/CY 4.2000 MH [23.44] 383 108 94 60 645
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5468  15.40 13.48 8.56 92.12
10075 Earthwork - Cut Quan: 3,611.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

EX5 Excavator Crew - Medium 144.44 CH Prod: 25.0000 UH Lab Pcs:  5.00 Eqp Pcs:  4.00
4HAUL Hauling - Sub 3,611.00 CY 20.000 72,220 72,220
8EX350 CAT 350 3 CY Exca 1.00 14444 HR 220.400 16,502 15,332 31,835
8SMTOOLS Small Tools 2.00 288.88 HR 10.000 2,889 2,889
8TPU Pickup Truck 1.00 144.44 HR 9.870 487 939 1,426
LAB-A General Labor - Appr ~ 1.00  144.44 MH 28.430 11,209 11,209
LAB-F General Labor - Fore 1.00 144.44 MH 34.000 12,232 12,232
LAB-J General Labor - Class  1.00  144.44 MH 33.460 12,133 12,133
OP-2 Operator - Medium E 1.00 144.44 MH 43.500 13,977 13,977
OP-OIL Equip Oiler 1.00 144.44 MH 43.780 14,029 14,029
$171,947.68 0.2000 MH/CY 722.2000 MH [7.327] 63,579 19,878 16,271 72,220 171,948
25.0000 Units/H* 250.0000 Un/shift 5.0000 Unit/M 17.61 5.50 451  20.00 47.62
10100 Lift 1 Base Course Quan: 30.00 CY Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

**Unreviewed

GR2 Compact- Large 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 30.00 CY 50.000 1,650 1,650
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8MG16H Cat 16H Motorgrader 2.00 2.40 HR 102.440 136 110 246
8RSF Sheepsft Roller 1.00 1.20 HR 32.500 39 39
8RSW Steel wheel roller 2.00 2.40 HR 56.260 78 57 135
8SMTOOLS Small Tools 2.00 2.40 HR 10.000 24 24
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040600 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut 6'to 15' ' New Constructio Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8TWT5 Water Truck - 5,000 1.00 1.20 HR 79.000 54 41 95
NY1 Foreman 1.00 1.20 MH 42.000 114 114
NY2 General Labor 8.00 9.60 MH 38.000 862 862
NY3 Skilled Labor / Operat  6.00 7.20 MH 40.000 665 665
$3,951.64 0.6000 MH/CY 18.0000 MH [23.44] 1,640 1,650 405 257 3,952
25.0000 Units/H* 250.0000 Un/shift 1.6667 Unit/M 54.68  55.00 13.49 8.56 131.72
10150 Lift 2 Base Course Quan: 30.00 CY Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

**Unreviewed

GR2 Compact- Large 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 30.00 CY 50.000 1,650 1,650
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8MG16H Cat 16H Motorgrader 2.00 2.40 HR 102.440 136 110 246
8RSF Sheepsft Roller 1.00 1.20 HR 32.500 39 39
8RSW Steel wheel roller 2.00 2.40 HR 56.260 78 57 135
8SMTOOLS Small Tools 2.00 2.40 HR 10.000 24 24
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT5 Water Truck - 5,000 1.00 1.20 HR 79.000 54 41 95
NY1 Foreman 1.00 1.20 MH 42.000 114 114
NY2 General Labor 8.00 9.60 MH 38.000 862 862
NY3 Skilled Labor / Operat  6.00 7.20 MH 40.000 665 665
$3,951.64 0.6000 MH/CY 18.0000 MH [23.44] 1,640 1,650 405 257 3,952
25.0000 Units/H* 250.0000 Un/sShift 1.6667 Unit/M 54.68  55.00 13.49 8.56 131.72
10200 Binder Course Quan: 30.00 TON Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

**Unreviewed

PV1 Asp. Pave - Small 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00
2HMAB HMA Binder Course 30.00 TON 40.000 1,320 1,320
8AP1 Asphalt Paver (LG) 1.00 1.20 HR 258.150 210 100 310
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040600 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut 6'to 15' ' New Constructio Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8APBS Sweeper 1.00 1.20 HR 62.120 38 36 75
8APLANT Asphalt Plant & Equi 1.00 1.20 HR 179.070 119 96 215
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8RPN Pneumatic roller - 12 1.00 1.20 HR 63.750 54 23 77
8RT Roller - Tandem 10to 1.00 1.20 HR 50.000 60 60
8TDIST Distribution Truck 1.00 1.20 HR 45.000 54 54
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT3 Water Truck - 3,000 1.00 1.20 HR 74.470 52 38 89
LAB-A General Labor - Appr 2.00 2.40 MH 28.430 186 186
LAB-F General Labor - Fore 1.00 1.20 MH 34.000 102 102
LAB-J General Labor - Class  6.00 7.20 MH 33.460 605 605
OP-2 Operator - Medium E 6.00 7.20 MH 43.500 697 697
$3,911.11 0.6000 MH/TON 18.0000 MH [22.105] 1,589 1,320 661 341 3,911
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5298 44.00 22.03 11.36 130.37
10250 Top Course Quan: 30.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NYI1287

**Unreviewed

PV1 Asp. Pave - Small 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00
2HMAT HMA Top Course@1 30.00 TON 60.000 1,980 1,980
8AP1 Asphalt Paver (LG) 1.00 1.20 HR 258.150 210 100 310
8APBS Sweeper 1.00 1.20 HR 62.120 38 36 75
8APLANT Asphalt Plant & Equi 1.00 1.20 HR 179.070 119 96 215
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L.938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8RPN Pneumatic roller - 12 1.00 1.20 HR 63.750 54 23 77
8RT Roller - Tandem 10to 1.00 1.20 HR 50.000 60 60
8TDIST Distribution Truck 1.00 1.20 HR 45.000 54 54
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040600 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut 6'to 15' ' New Constructio Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8TWT3 Water Truck - 3,000 1.00 1.20 HR 74.470 52 38 89
LAB-A General Labor - Appr 2.00 2.40 MH 28.430 186 186
LAB-F General Labor - Fore 1.00 1.20 MH 34.000 102 102
LAB-J General Labor - Class  6.00 7.20 MH 33.460 605 605
OP-2 Operator - Medium E 6.00 7.20 MH 43.500 697 697
$4,571.11 0.6000 MH/TON 18.0000 MH [22.105] 1,589 1,980 661 341 4,571
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5298  66.00 22.03 11.36 152.37
10300 Tack Coat Quan: 22.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NY1287

**Unreviewed

PV1 Asp. Pave - Small 0.88 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00
2HMATK HMA Tack Coat@11 22.00 TON 50.000 1,210 1,210
8AP1 Asphalt Paver (LG) 1.00 0.88 HR 258.150 154 73 227
8APBS Sweeper 1.00 0.88 HR 62.120 28 27 55
8APLANT Asphalt Plant & Equi 1.00 0.88 HR 179.070 87 70 158
8D6 CAT D6 Dozer 1.00 0.88 HR 36.120 24 7 32
8L938 CAT 938H Wheel loa  1.00 0.88 HR 56.230 27 23 49
8RPN Pneumatic roller - 12 1.00 0.88 HR 63.750 40 17 56
8RT Roller - Tandem 10to 1.00 0.88 HR 50.000 44 44
8TDIST Distribution Truck 1.00 0.88 HR 45.000 40 40
8TPU Pickup Truck 1.00 0.88 HR 9.870 3 6 9
8TWT3 Water Truck - 3,000 1.00 0.88 HR 74.470 38 28 66
LAB-A General Labor - Appr 2.00 1.76 MH 28.430 137 137
LAB-F General Labor - Fore 1.00 0.88 MH 34.000 75 75
LAB-J General Labor - Class  6.00 5.28 MH 33.460 444 444
OP-2 Operator - Medium E 6.00 5.28 MH 43.500 511 511
$3,110.11 0.6000 MH/TON 13.2000 MH [22.105] 1,166 1,210 485 250 3,110
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5298  55.00 22.03 11.36 141.37
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040600 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut 6'to 15' ' New Constructio Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
10350 Guard Rail Quan: 100.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

PL1 Place - Install Material 3.33 CH Prod: 30.0003 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
2KRAIL KRail - Jersey Ba@11 100.00 LF 100.000 11,000 11,000
8CRBMTRK Boom Truck 20 ton 1.00 3.33 HR 102.630 221 121 342
8LFORK Fork Lift 1.00 3.33 HR 43.060 100 43 143
8LIFTS32 Scissor Lift 32' 1.00 3.33 HR 29.700 49 49 99
8SMTOOLS Small Tools 4.00 13.33 HR 10.000 133 133
8TPU Pickup Truck 1.00 3.33 HR 9.870 11 22 33
8ZG050 Genset - 50 kW 1.00 3.33 HR 19.700 15 51 66
8ZTE Power Tools - Electri 1.00 3.33 HR 10.000 33 33
NY1 Foreman 1.00 3.33 MH 42.000 316 316
NY?2 General Labor 4.00 13.33 MH 38.000 1,197 1,197
NY3 Skilled Labor / Operat  5.00 16.67 MH 40.000 1,539 1,539
$14,900.54 0.3333 MH/LF 33.3300 MH [13.132] 3,051 11,000 563 286 14,901
30.0300  Units/H* 300.3003 Un/Shift 3.0003 Unit/M 30.51 110.00 5.63 2.86 149.01
10450 Final Line and Grade Quan: 2,400.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

GR2 Compact- Large 240 CH Prod: 1.000.0000 yH Lab Pcs: 15.00 Eqgp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 2.40 HR 36.120 66 20 87
8L938 CAT 938H Wheel loa  1.00 2.40 HR 56.230 74 61 135
8MG16H Cat 16H Motorgrader ~ 2.00 4.80 HR 102.440 272 220 492
8RSF Sheepsft Roller 1.00 2.40 HR 32.500 78 78
8RSW Steel wheel roller 2.00 4.80 HR 56.260 155 115 270
8SMTOOLS Small Tools 2.00 4.80 HR 10.000 48 48
8TPU Pickup Truck 1.00 2.40 HR 9.870 8 16 24
8TWT5 Water Truck - 5,000 1.00 2.40 HR 79.000 108 82 190
NY1 Foreman 1.00 2.40 MH 42.000 228 228
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040600 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut 6'to 15' ' New Constructio Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
NY2 General Labor 8.00 19.20 MH 38.000 1,724 1,724
NY3 Skilled Labor / Operat  6.00 14.40 MH 40.000 1,329 1,329
$4,603.31 0.0150 MH/SF 36.0000 MH [0.586] 3,281 809 514 4,603
1,000.0000  Ynits/H* 10,000.0000 Un/Shift 66.6667 Unit/M 1.37 0.34 0.21 1.92
10500 Lane Markings Quan: 7,200.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

LM1 Lane Markings 5.76 CH Prod: 1:250.0000 yH Lab Pcs:  9.00 Eqgp Pcs:  5.00
2PAINT Lane Markings@110 7,200.00 LF 1.500 11,880 11,880
8APBS Sweeper 1.00 5.76 HR 62.120 183 175 358
8T5T Flatbed Truck -5 Ton  1.00 5.76 HR 21.220 25 97 122
8TPU Pickup Truck 2.00 11.52 HR 9.870 39 75 114
8TSTRP Thermo Striper 1.00 5.76 HR 100.000 576 576
NY1 Foreman 1.00 5.76 MH 42.000 546 546
NY2 General Labor 4.00 23.04 MH 38.000 2,068 2,068
NY3 Skilled Labor / Operat  4.00 23.04 MH 40.000 2,127 2,127
$17,791.43 0.0072 MH/LF 51.8400 MH [0.283] 4,742 11,880 822 347 17,791
1.250.0000  Ynits/H* 12,500.0000 Un/Shift 138.8889 Unit/M 0.66 1.65 0.11 0.05 2.47
10550 4" Edge Drain Pipe Quan: 600.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

GR2 Compact- Large 24.00 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
24PIPE 4" Edge Drain Pip@1 600.00 LF 14.000 9,240 9,240
8D6 CAT D6 Dozer 1.00 24.00 HR 36.120 664 203 867
8L938 CAT 938H Wheel loa  1.00 24.00 HR 56.230 735 614 1,350
8MG16H Cat 16H Motorgrader 2.00 48.00 HR 102.440 2,721 2,196 4,917
8RSF Sheepsft Roller 1.00 24.00 HR 32.500 780 780
8RSW Steel wheel roller 2.00 48.00 HR 56.260 1551 1,150 2,700
8SMTOOLS Small Tools 2.00 48.00 HR 10.000 480 480
8TPU Pickup Truck 1.00 24.00 HR 9.870 81 156 237



Arup

Page 111

10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040600 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut 6'to 15' ' New Constructio Unit = Takeoff Quan: 2,400.000 Engr Quan: 0.000
8TWT5 Water Truck - 5,000 1.00 24.00 HR 79.000 1,080 816 1,896
NY1 Foreman 1.00 24.00 MH 42.000 2,277 2,277
NY2 General Labor 8.00 192.00 MH 38.000 17,236 17,236
NY3 Skilled Labor / Operat  6.00  144.00 MH 40.000 13,294 13,294
$55,273.28 0.6000 MH/LF 360.0000 MH [23.44] 32,806 9,240 8,092 5,135 55,273
25.0000 Units/H* 250.0000 Un/shift 1.6667 Unit/M 54.68  15.40 13.49 8.56 92.12
10650 Signage Quan: 100.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

PL1 Place - Install Material 2.00 CH Prod: 50.0000 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
2SIGN Signage@110% 100.00 LF 150.000 16,500 16,500
8CRBMTRK Boom Truck 20 ton 1.00 2.00 HR 102.630 133 73 205
8LFORK Fork Lift 1.00 2.00 HR 43.060 60 26 86
8LIFTS32 Scissor Lift 32' 1.00 2.00 HR 29.700 30 30 59
8SMTOOLS Small Tools 4.00 8.00 HR 10.000 80 80
8TPU Pickup Truck 1.00 2.00 HR 9.870 7 13 20
8ZG050 Genset - 50 kW 1.00 2.00 HR 19.700 9 30 39
8ZTE Power Tools - Electri 1.00 2.00 HR 10.000 20 20
NY1 Foreman 1.00 2.00 MH 42.000 190 190
NY2 General Labor 4.00 8.00 MH 38.000 718 718
NY3 Skilled Labor / Operat  5.00 10.00 MH 40.000 923 923
$18,840.98 0.2000 MH/LF 20.0000 MH [7.88] 1,831 16,500 338 172 18,841
50.0000 Units/H* 500.0000 Un/Shift 5.0000 Unit/M 18.31 165.00 3.38 1.72 188.41
10700 Landscape Quan: 4,000.00 SF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

LSC1 Landscape Crew - medium 20.00 CH Prod: 200.0000 UH Lab Pcs: 13.00 Eqp Pcs: 10.00
2LAND Landscape@110% 4,000.00 SF 2.000 8,800 8,800
8EXBC753M Bobcat 753 no attach 1.00 20.00 HR 10.920 218 218
8EXBCATT Bobcat Attachments 1.00 20.00 HR 4.540 91 91
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040600 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut 6'to 15' ' New Constructio Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8EXGRDALL  Gradall 3CY 1.00 20.00 HR 220.400 2,285 2,123 4,408
8HYDMLC Hydro Mulcher 1.00 20.00 HR 60.000 1,200 1,200
8SMTOOLS Small Tools 4.00 80.00 HR 10.000 800 800
8TPU Pickup Truck 1.00 20.00 HR 9.870 67 130 197
8TWT3 Water Truck - 3,000 1.00 20.00 HR 74.470 859 630 1,489
NY1 Foreman 1.00 20.00 MH 42.000 1,897 1,897
NY2 General Labor 8.00 160.00 MH 38.000 14,364 14,364
NY3 Skilled Labor / Operat ~ 4.00 80.00 MH 40.000 7,385 7,385
$40,850.03 0.0650 MH/SF 260.0000 MH [2.53] 23,646 8,800 5521 2,883 40,850
200.0000  Units/H* 2,000.0000 Un/Shift 15.3846 Unit/M 591 2.20 1.38 0.72 10.21
=====> |tem Totals: 1040600 - Rampin Cut 6" to 15" " New Constructio
$346,649.31 0.6628 MH/SF 1,590.77 MH [25.114] 142,584 65,338 39,138 27,369 72,220 346,649
144.437 2400 SF 59.41  27.22 16.31 1140  30.09 144.44
BID ITEM = 1040700 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut 15' to 25" New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
10025 Prepare and roll base Quan: 2,400.00 SF Hrs/Shft: 1000  Cal: 510 WC:NYI1287

**Unreviewed

GR2 Compact- Large 1.20 CH Prod: 20000000 yH Lab Pcs: 15.00 Eqp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8MG16H Cat 16H Motorgrader 2.00 2.40 HR 102.440 136 110 246
8RSF Sheepsft Roller 1.00 1.20 HR 32.500 39 39
8RSW Steel wheel roller 2.00 2.40 HR 56.260 78 57 135
8SMTOOLS Small Tools 2.00 2.40 HR 10.000 24 24
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040700 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut 15' to 25" New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT5 Water Truck - 5,000 1.00 1.20 HR 79.000 54 41 95
NY1 Foreman 1.00 1.20 MH 42.000 114 114
NY2 General Labor 8.00 9.60 MH 38.000 862 862
NY3 Skilled Labor / Operat  6.00 7.20 MH 40.000 665 665
$2,301.64 0.0075 MH/SF 18.0000 MH [0.293] 1,640 405 257 2,302
2,000.0000  Units/H* 20,000.0000 Un/Shift 133.3333 Unit/M 0.68 0.17 0.11 0.96
10050 Subbase Quan: 7.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

GR2 Compact- Large 0.28 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2SBASE Sub Base@110% 7.00 CY 14.000 108 108
8D6 CAT D6 Dozer 1.00 0.28 HR 36.120 8 2 10
8L938 CAT 938H Wheel loa  1.00 0.28 HR 56.230 9 7 16
8MG16H Cat 16H Motorgrader ~ 2.00 0.56 HR 102.440 32 26 57
8RSF Sheepsft Roller 1.00 0.28 HR 32.500 9 9
8RSW Steel wheel roller 2.00 0.56 HR 56.260 18 13 32
8SMTOOLS Small Tools 2.00 0.56 HR 10.000 6 6
8TPU Pickup Truck 1.00 0.28 HR 9.870 1 2 3
8TWT5 Water Truck - 5,000 1.00 0.28 HR 79.000 13 10 22
NY1 Foreman 1.00 0.28 MH 42.000 27 27
NY2 General Labor 8.00 2.24 MH 38.000 201 201
NY3 Skilled Labor / Operat  6.00 1.68 MH 40.000 155 155
$644.81 0.6000 MH/CY 4.2000 MH [23.44] 383 108 94 60 645
25.0000 Units/H* 250.0000 Un/sShift 1.6667 Unit/M 54.68  15.40 13.48 8.56 92.12
10075 Earthwork - Cut Quan: 6,944.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

EX5 Excavator Crew - Medium 277.76 CH Prod: 25.0000 UH Lab Pcs:  5.00 Eqp Pcs:  4.00

4HAUL Hauling - Sub 6,944.00 CY 20.000 138,880 138,880
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040700 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut 15' to 25" New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8EX350 CAT 350 3 CY Exca 1.00 277.76 HR 220.400 31,734 29,484 61,218
8SMTOOLS Small Tools 2.00 555,52 HR 10.000 5,555 5,555
8TPU Pickup Truck 1.00 277.76 HR 9.870 936 1,805 2,741
LAB-A General Labor - Appr 1.00 277.76 MH 28.430 21,554 21,554
LAB-F General Labor - Fore 1.00 277.76 MH 34.000 23,522 23,522
LAB-J General Labor - Class  1.00 277.76 MH 33.460 23,331 23,331
OP-2 Operator - Medium E 1.00 277.76 MH 43.500 26,878 26,878
OP-OIL Equip Oiler 1.00 277.76 MH 43.780 26,977 26,977
$330,657.67 0.2000 MH/CY 1,388.8000 MH [7.327] 122,263 38,225 31,290 138,880 330,658
25.0000 Units/H* 250.0000 Un/shift 5.0000 Unit/M 17.61 5.50 451  20.00 47.62
10100 Lift 1 Base Course Quan: 30.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

GR2 Compact- Large 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 30.00 CY 50.000 1,650 1,650
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8MG16H Cat 16H Motorgrader 2.00 2.40 HR 102.440 136 110 246
8RSF Sheepsft Roller 1.00 1.20 HR 32.500 39 39
8RSW Steel wheel roller 2.00 2.40 HR 56.260 78 57 135
8SMTOOLS Small Tools 2.00 2.40 HR 10.000 24 24
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT5 Water Truck - 5,000 1.00 1.20 HR 79.000 54 41 95
NY1 Foreman 1.00 1.20 MH 42.000 114 114
NY2 General Labor 8.00 9.60 MH 38.000 862 862
NY3 Skilled Labor / Operat  6.00 7.20 MH 40.000 665 665
$3,951.64 0.6000 MH/CY 18.0000 MH [23.44] 1,640 1,650 405 257 3,952
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5468  55.00 13.49 8.56 131.72
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040700 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut 15' to 25" New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
10150 Lift 2 Base Course Quan: 30.00 CY Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

**Unreviewed

GR2 Compact- Large 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqgp Pcs: 11.00
2BASEC Pavement Base Cou@ 30.00 CY 50.000 1,650 1,650
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8MG16H Cat 16H Motorgrader 2.00 2.40 HR 102.440 136 110 246
8RSF Sheepsft Roller 1.00 1.20 HR 32.500 39 39
8RSW Steel wheel roller 2.00 2.40 HR 56.260 78 57 135
8SMTOOLS Small Tools 2.00 2.40 HR 10.000 24 24
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT5 Water Truck - 5,000 1.00 1.20 HR 79.000 54 41 95
NY1 Foreman 1.00 1.20 MH 42.000 114 114
NY2 General Labor 8.00 9.60 MH 38.000 862 862
NY3 Skilled Labor / Operat  6.00 7.20 MH 40.000 665 665
$3,951.64 0.6000 MH/CY 18.0000 MH [23.44] 1,640 1,650 405 257 3,952
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5468  55.00 13.49 8.56 131.72
10200 Binder Course Quan: 30.00 TON Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

**Unreviewed

PV1 Asp. Pave - Small 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00
2HMAB HMA Binder Course 30.00 TON 40.000 1,320 1,320
8AP1 Asphalt Paver (LG) 1.00 1.20 HR 258.150 210 100 310
8APBS Sweeper 1.00 1.20 HR 62.120 38 36 75
8APLANT Asphalt Plant & Equi 1.00 1.20 HR 179.070 119 96 215
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8RPN Pneumatic roller - 12 1.00 1.20 HR 63.750 54 23 77
8RT Roller - Tandem 10to 1.00 1.20 HR 50.000 60 60
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total

BID ITEM = 1040700 Land Item  SCHEDULE: 1 100

Description = Ramp in Cut 15' to 25" New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000

8TDIST Distribution Truck 1.00 1.20 HR 45.000 54 54
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT3 Water Truck - 3,000 1.00 1.20 HR 74.470 52 38 89
LAB-A General Labor - Appr 2.00 2.40 MH 28.430 186 186
LAB-F General Labor - Fore 1.00 1.20 MH 34.000 102 102
LAB-J General Labor - Class  6.00 7.20 MH 33.460 605 605
OP-2 Operator - Medium E 6.00 7.20 MH 43.500 697 697
$3,911.11 0.6000 MH/TON 18.0000 MH [22.105] 1,589 1,320 661 341 3,911
25.0000 Units/H* 250.0000 Un/shift 1.6667 Unit/M 5298 44.00 22.03 11.36 130.37
10250 Top Course Quan: 30.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NYI1287

**Unreviewed
PV1 Asp. Pave - Small 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00

2HMAT HMA Top Course@1 30.00 TON 60.000 1,980 1,980
8AP1 Asphalt Paver (LG) 1.00 1.20 HR 258.150 210 100 310
8APBS Sweeper 1.00 1.20 HR 62.120 38 36 75
8APLANT Asphalt Plant & Equi 1.00 1.20 HR 179.070 119 96 215
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8RPN Pneumatic roller - 12 1.00 1.20 HR 63.750 54 23 77
8RT Roller - Tandem 10to 1.00 1.20 HR 50.000 60 60
8TDIST Distribution Truck 1.00 1.20 HR 45.000 54 54
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT3 Water Truck - 3,000 1.00 1.20 HR 74.470 52 38 89
LAB-A General Labor - Appr 2.00 2.40 MH 28.430 186 186
LAB-F General Labor - Fore 1.00 1.20 MH 34.000 102 102
LAB-J General Labor - Class  6.00 7.20 MH 33.460 605 605
OP-2 Operator - Medium E 6.00 7.20 MH 43.500 697 697
$4,571.11 0.6000 MH/TON 18.0000 MH [22.105] 1,589 1,980 661 341 4,571
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040700 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut 15' to 25" New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
25.0000 Units/H* 250.0000 Un/shift 1.6667 Unit/M 5298  66.00 22.03 11.36 152.37
10300 Tack Coat Quan: 22.00 TON Hrs/Shft: 1000  Cal: 510 WC:NYI1287

**Unreviewed

PV1 Asp. Pave - Small 0.88 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00
2HMATK HMA Tack Coat@11 22.00 TON 50.000 1,210 1,210
8AP1 Asphalt Paver (LG) 1.00 0.88 HR 258.150 154 73 227
8APBS Sweeper 1.00 0.88 HR 62.120 28 27 55
8APLANT Asphalt Plant & Equi 1.00 0.88 HR 179.070 87 70 158
8D6 CAT D6 Dozer 1.00 0.88 HR 36.120 24 7 32
8L938 CAT 938H Wheel loa  1.00 0.88 HR 56.230 27 23 49
8RPN Pneumatic roller - 12 1.00 0.88 HR 63.750 40 17 56
8RT Roller - Tandem 10to 1.00 0.88 HR 50.000 44 44
8TDIST Distribution Truck 1.00 0.88 HR 45.000 40 40
8TPU Pickup Truck 1.00 0.88 HR 9.870 3 6 9
8TWT3 Water Truck - 3,000 1.00 0.88 HR 74.470 38 28 66
LAB-A General Labor - Appr 2.00 1.76 MH 28.430 137 137
LAB-F General Labor - Fore 1.00 0.88 MH 34.000 75 75
LAB-J General Labor - Class  6.00 5.28 MH 33.460 444 444
OP-2 Operator - Medium E 6.00 5.28 MH 43.500 511 511
$3,110.11 0.6000 MH/TON 13.2000 MH [22.105] 1,166 1,210 485 250 3,110
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5298  55.00 22.03 11.36 141.37
10350 Guard Rail Quan: 100.00 LF Hrs/Shft: 1000  Cal: 510 WC:NYI1287

**Unreviewed

PL1 Place - Install Material 3.33 CH Prod: 30.0003 UH Lab Pcs: 10.00 Eqgp Pcs: 10.00
2KRAIL KRail - Jersey Ba@11 100.00 LF 100.000 11,000 11,000
8CRBMTRK Boom Truck 20 ton 1.00 3.33 HR 102.630 221 121 342
8LFORK Fork Lift 1.00 3.33 HR 43.060 100 43 143
8LIFTS32 Scissor Lift 32' 1.00 3.33 HR 29.700 49 49 99
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040700 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut 15' to 25" New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8SMTOOLS Small Tools 4.00 13.33 HR 10.000 133 133
8TPU Pickup Truck 1.00 3.33 HR 9.870 11 22 33
8ZG050 Genset - 50 kW 1.00 3.33 HR 19.700 15 51 66
8ZTE Power Tools - Electri 1.00 3.33 HR 10.000 33 33
NY1 Foreman 1.00 3.33 MH 42.000 316 316
NY2 General Labor 4.00 13.33 MH 38.000 1,197 1,197
NY3 Skilled Labor / Operat  5.00 16.67 MH 40.000 1,539 1,539
$14,900.54 0.3333 MH/LF 33.3300 MH [13.132] 3,051 11,000 563 286 14,901
30.0300 Units/H* 300.3003 Un/shift 3.0003 Unit/M 30.51 110.00 5.63 2.86 149.01
10450 Final Line and Grade Quan: 2,400.00 SF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

GR2 Compact- Large 240 CH Prod: 1.000.0000 yH Lab Pcs: 15.00 Eqgp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 2.40 HR 36.120 66 20 87
8L938 CAT 938H Wheel loa  1.00 2.40 HR 56.230 74 61 135
8MG16H Cat 16H Motorgrader  2.00 4.80 HR 102.440 272 220 492
8RSF Sheepsft Roller 1.00 2.40 HR 32.500 78 78
8RSW Steel wheel roller 2.00 4.80 HR 56.260 155 115 270
8SMTOOLS Small Tools 2.00 4.80 HR 10.000 48 48
8TPU Pickup Truck 1.00 2.40 HR 9.870 8 16 24
8TWT5 Water Truck - 5,000 1.00 2.40 HR 79.000 108 82 190
NY1 Foreman 1.00 2.40 MH 42.000 228 228
NY2 General Labor 8.00 19.20 MH 38.000 1,724 1,724
NY3 Skilled Labor / Operat  6.00 14.40 MH 40.000 1,329 1,329
$4,603.31 0.0150 MH/SF 36.0000 MH [0.586] 3,281 809 514 4,603
1,000.0000  Units/H* 10,000.0000 Un/Shift 66.6667 Unit/M 1.37 0.34 0.21 1.92
10500 Lane Markings Quan: 7,200.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed
LM1 Lane Markings 5.76 CH Prod: 12500000 yH Lab Pcs:  9.00 Eqp Pcs:  5.00
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total

BID ITEM = 1040700 Land Item  SCHEDULE: 1 100

Description = Ramp in Cut 15' to 25" New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000

2PAINT Lane Markings@110 7,200.00 LF 1.500 11,880 11,880
8APBS Sweeper 1.00 5.76 HR 62.120 183 175 358
8T5T Flatbed Truck -5 Ton  1.00 5.76 HR 21.220 25 97 122
8TPU Pickup Truck 2.00 1152 HR 9.870 39 75 114
8TSTRP Thermo Striper 1.00 5.76 HR 100.000 576 576
NY1 Foreman 1.00 5.76 MH 42.000 546 546
NY2 General Labor 4.00 23.04 MH 38.000 2,068 2,068
NY3 Skilled Labor / Operat  4.00 23.04 MH 40.000 2,127 2,127
$17,791.43 0.0072 MH/LF 51.8400 MH [0.283] 4,742 11,880 822 347 17,791
1.250.0000  UYnits/H* 12,500.0000 Un/Shift 138.8889 Unit/M 0.66 1.65 0.11 0.05 2.47
10550 4" Edge Drain Pipe Quan: 600.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed
GR2 Compact- Large 24.00 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00

24PIPE 4" Edge Drain Pip@1 600.00 LF 14.000 9,240 9,240
8D6 CAT D6 Dozer 1.00 24.00 HR 36.120 664 203 867
8L938 CAT 938H Wheel loa  1.00 24.00 HR 56.230 735 614 1,350
8MG16H Cat 16H Motorgrader 2.00 48.00 HR 102.440 2,721 2,196 4,917
8RSF Sheepsft Roller 1.00 24.00 HR 32.500 780 780
8RSW Steel wheel roller 2.00 48.00 HR 56.260 1551 1,150 2,700
8SMTOOLS Small Tools 2.00 48.00 HR 10.000 480 480
8TPU Pickup Truck 1.00 24.00 HR 9.870 81 156 237
8TWT5 Water Truck - 5,000 1.00 24.00 HR 79.000 1,080 816 1,896
NY1 Foreman 1.00 24.00 MH 42.000 2,277 2,277
NY2 General Labor 8.00 192.00 MH 38.000 17,236 17,236
NY3 Skilled Labor / Operat  6.00  144.00 MH 40.000 13,294 13,294
$55,273.28 0.6000 MH/LF 360.0000 MH [23.44] 32,806 9,240 8,092 5,135 55,273
25.0000 Units/H* 250.0000 Un/shift 1.6667 Unit/M 5468  15.40 13.49 8.56 92.12
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040700 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut 15' to 25" New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
10650 Signage Quan: 100.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

PL1 Place - Install Material 2.00 CH Prod: 50.0000 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
2SIGN Signage@110% 100.00 LF 150.000 16,500 16,500
8CRBMTRK Boom Truck 20 ton 1.00 2.00 HR 102.630 133 73 205
8LFORK Fork Lift 1.00 2.00 HR 43.060 60 26 86
8LIFTS32 Scissor Lift 32' 1.00 2.00 HR 29.700 30 30 59
8SMTOOLS Small Tools 4.00 8.00 HR 10.000 80 80
8TPU Pickup Truck 1.00 2.00 HR 9.870 7 13 20
8ZG050 Genset - 50 kW 1.00 2.00 HR 19.700 9 30 39
8ZTE Power Tools - Electri 1.00 2.00 HR 10.000 20 20
NY1 Foreman 1.00 2.00 MH 42.000 190 190
NY2 General Labor 4.00 8.00 MH 38.000 718 718
NY3 Skilled Labor / Operat  5.00 10.00 MH 40.000 923 923
$18,840.98 0.2000 MH/LF 20.0000 MH [7.88] 1,831 16,500 338 172 18,841
50.0000 Units/H* 500.0000 Un/Shift 5.0000 Unit/M 18.31 165.00 3.38 1.72 188.41
10700 Landscape Quan: 4,000.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

LSC1 Landscape Crew - medium 20.00 CH Prod: 200.0000 UH Lab Pcs: 13.00 Eqp Pcs: 10.00
2LAND Landscape@110% 4,000.00 SF 2.000 8,800 8,800
8EXBC753M Bobcat 753 no attach 1.00 20.00 HR 10.920 218 218
8EXBCATT Bobcat Attachments 1.00 20.00 HR 4.540 91 91
8EXGRDALL  Gradall 3CY 1.00 20.00 HR 220.400 2,285 2,123 4,408
8HYDMLC Hydro Mulcher 1.00 20.00 HR 60.000 1,200 1,200
8SMTOOLS Small Tools 4.00 80.00 HR 10.000 800 800
8TPU Pickup Truck 1.00 20.00 HR 9.870 67 130 197
8TWT3 Water Truck - 3,000 1.00 20.00 HR 74.470 859 630 1,489
NY1 Foreman 1.00 20.00 MH 42.000 1,897 1,897
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040700 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut 15' to 25" New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
NY2 General Labor 8.00 160.00 MH 38.000 14,364 14,364
NY3 Skilled Labor / Operat  4.00 80.00 MH 40.000 7,385 7,385
$40,850.03 0.0650 MH/SF 260.0000 MH [2.53] 23,646 8,800 5521 2,883 40,850
200.0000  Units/H* 2,000.0000 Un/shift 15.3846 Unit/M 5.91 2.20 1.38 0.72 10.21
=====> |tem Totals: 1040700 - Ramp in Cut 15" to 25" New Construction
$505,359.30 0.9405 MH/SF 2,257.37 MH [35.289] 201,268 65,338 57,486 42,388 138,880 505,359
210.566 2400 SF 83.86  27.22 2395 17.66  57.87 210.57
BID ITEM = 1040800 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut +25' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
10025 Prepare and roll base Quan: 2,400.00 SF Hrs/Shft: 1000  Cal: 510 WC:NYI1287

**Unreviewed

GR2 Compact- Large 120 CH Prod: 20000000 yH Lab Pcs: 15.00 Eqgp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8MG16H Cat 16H Motorgrader 2.00 2.40 HR 102.440 136 110 246
8RSF Sheepsft Roller 1.00 1.20 HR 32.500 39 39
8RSW Steel wheel roller 2.00 2.40 HR 56.260 78 57 135
8SMTOOLS Small Tools 2.00 2.40 HR 10.000 24 24
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT5 Water Truck - 5,000 1.00 1.20 HR 79.000 54 41 95
NY1 Foreman 1.00 1.20 MH 42.000 114 114
NY2 General Labor 8.00 9.60 MH 38.000 862 862
NY3 Skilled Labor / Operat  6.00 7.20 MH 40.000 665 665
$2,301.64 0.0075 MH/SF 18.0000 MH [0.293] 1,640 405 257 2,302
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040800 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut +25' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
2,000.0000  Ynits/H* 20,000.0000 Un/Shift 133.3333 Unit/M 0.68 0.17 0.11 0.96
10050 Subbase Quan: 7.00 CY Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

**Unreviewed

GR2 Compact- Large 0.28 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2SBASE Sub Base@110% 7.00 CY 14.000 108 108
8D6 CAT D6 Dozer 1.00 0.28 HR 36.120 8 2 10
8L938 CAT 938H Wheel loa  1.00 0.28 HR 56.230 9 7 16
8MG16H Cat 16H Motorgrader 2.00 0.56 HR 102.440 32 26 57
8RSF Sheepsft Roller 1.00 0.28 HR 32.500 9 9
8RSW Steel wheel roller 2.00 0.56 HR 56.260 18 13 32
8SMTOOLS Small Tools 2.00 0.56 HR 10.000 6 6
8TPU Pickup Truck 1.00 0.28 HR 9.870 1 2 3
8TWT5 Water Truck - 5,000 1.00 0.28 HR 79.000 13 10 22
NY1 Foreman 1.00 0.28 MH 42.000 27 27
NY2 General Labor 8.00 2.24 MH 38.000 201 201
NY3 Skilled Labor / Operat  6.00 1.68 MH 40.000 155 155
$644.81 0.6000 MH/CY 4.2000 MH [23.44] 383 108 94 60 645
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5468  15.40 13.48 8.56 92.12
10075 Earthwork - Cut Quan: 1296300 CY Hrs/Shft; 1000  Cal: 510 WC:NYI1287

**Unreviewed

EX5 Excavator Crew - Medium 518.52 CH Prod: 25.0000 UH Lab Pcs: 5.00 Egp Pcs:  4.00
4HAUL Hauling - Sub 12,963.00 CY 20.000 259,260 259,260
8EX350 CAT 350 3 CY Exca 1.00 518.52 HR 220.400 59,241 55,041 114,282
8SMTOOLS Small Tools 2.00 1,037.04 HR 10.000 10,370 10,370
8TPU Pickup Truck 1.00 518.52 HR 9.870 1,747 3,370 5,118
LAB-A General Labor - Appr 1.00 518.52 MH 28.430 40,237 40,237
LAB-F General Labor - Fore 1.00 518.52 MH 34.000 43,911 43,911
LAB-J General Labor - Class  1.00 518.52 MH 33.460 43,555 43,555
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040800 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut +25' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
OP-2 Operator - Medium E 1.00 518.52 MH 43.500 50,176 50,176
OP-OIL Equip Oiler 1.00 518.52 MH 43.780 50,361 50,361
$617,268.98 0.2000 MH/CY 2,592.6000 MH [7.327] 228,239 71,359 58,411 259,260 617,269
25.0000 Units/H* 250.0000 Un/shift 5.0000 Unit/M 17.61 5.50 451  20.00 47.62
10100 Lift 1 Base Course Quan: 30.00 CY Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

**Unreviewed

GR2 Compact- Large 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 30.00 CY 50.000 1,650 1,650
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8MG16H Cat 16H Motorgrader ~ 2.00 2.40 HR 102.440 136 110 246
8RSF Sheepsft Roller 1.00 1.20 HR 32.500 39 39
8RSW Steel wheel roller 2.00 2.40 HR 56.260 78 57 135
8SMTOOLS Small Tools 2.00 2.40 HR 10.000 24 24
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT5 Water Truck - 5,000 1.00 1.20 HR 79.000 54 41 95
NY1 Foreman 1.00 1.20 MH 42.000 114 114
NY?2 General Labor 8.00 9.60 MH 38.000 862 862
NY3 Skilled Labor / Operat  6.00 7.20 MH 40.000 665 665
$3,951.64 0.6000 MH/CY 18.0000 MH [23.44] 1,640 1,650 405 257 3,952
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5468  55.00 13.49 8.56 131.72
10150 Lift 2 Base Course Quan: 30.00 CY Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

**Unreviewed

GR2 Compact- Large 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqgp Pcs: 11.00
2BASEC Pavement Base Cou@ 30.00 CY 50.000 1,650 1,650
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8MG16H Cat 16H Motorgrader  2.00 2.40 HR 102.440 136 110 246
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040800 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut +25' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8RSF Sheepsft Roller 1.00 1.20 HR 32.500 39 39
8RSW Steel wheel roller 2.00 2.40 HR 56.260 78 57 135
8SMTOOLS Small Tools 2.00 2.40 HR 10.000 24 24
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT5 Water Truck - 5,000 1.00 1.20 HR 79.000 54 41 95
NY1 Foreman 1.00 1.20 MH 42.000 114 114
NY2 General Labor 8.00 9.60 MH 38.000 862 862
NY3 Skilled Labor / Operat  6.00 7.20 MH 40.000 665 665
$3,951.64 0.6000 MH/CY 18.0000 MH [23.44] 1,640 1,650 405 257 3,952
25.0000 Units/H* 250.0000 Un/shift 1.6667 Unit/M 5468  55.00 13.49 8.56 131.72
10200 Binder Course Quan: 30.00 TON Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

**Unreviewed

PV1 Asp. Pave - Small 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqgp Pcs: 10.00
2HMAB HMA Binder Course 30.00 TON 40.000 1,320 1,320
8AP1 Asphalt Paver (LG) 1.00 1.20 HR 258.150 210 100 310
8APBS Sweeper 1.00 1.20 HR 62.120 38 36 75
8APLANT Asphalt Plant & Equi 1.00 1.20 HR 179.070 119 96 215
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L.938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8RPN Pneumatic roller - 12 1.00 1.20 HR 63.750 54 23 77
8RT Roller - Tandem 10to 1.00 1.20 HR 50.000 60 60
8TDIST Distribution Truck 1.00 1.20 HR 45.000 54 54
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT3 Water Truck - 3,000 1.00 1.20 HR 74.470 52 38 89
LAB-A General Labor - Appr 2.00 2.40 MH 28.430 186 186
LAB-F General Labor - Fore 1.00 1.20 MH 34.000 102 102
LAB-J General Labor - Class  6.00 7.20 MH 33.460 605 605
OP-2 Operator - Medium E 6.00 7.20 MH 43.500 697 697
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040800 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut +25' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
$3,911.11 0.6000 MH/TON 18.0000 MH [22.105] 1,589 1,320 661 341 3,911
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5298 44.00 22.03 11.36 130.37
10250 Top Course Quan: 30.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NYI1287

**Unreviewed

PV1 Asp. Pave - Small 1.20 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00
2HMAT HMA Top Course@1 30.00 TON 60.000 1,980 1,980
8AP1 Asphalt Paver (LG) 1.00 1.20 HR 258.150 210 100 310
8APBS Sweeper 1.00 1.20 HR 62.120 38 36 75
8APLANT Asphalt Plant & Equi 1.00 1.20 HR 179.070 119 96 215
8D6 CAT D6 Dozer 1.00 1.20 HR 36.120 33 10 43
8L938 CAT 938H Wheel loa  1.00 1.20 HR 56.230 37 31 67
8RPN Pneumatic roller - 12 1.00 1.20 HR 63.750 54 23 77
8RT Roller - Tandem 10to 1.00 1.20 HR 50.000 60 60
8TDIST Distribution Truck 1.00 1.20 HR 45.000 54 54
8TPU Pickup Truck 1.00 1.20 HR 9.870 4 8 12
8TWT3 Water Truck - 3,000 1.00 1.20 HR 74.470 52 38 89
LAB-A General Labor - Appr 2.00 2.40 MH 28.430 186 186
LAB-F General Labor - Fore 1.00 1.20 MH 34.000 102 102
LAB-J General Labor - Class  6.00 7.20 MH 33.460 605 605
OP-2 Operator - Medium E 6.00 7.20 MH 43.500 697 697
$4,571.11 0.6000 MH/TON 18.0000 MH [22.105] 1,589 1,980 661 341 4,571
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5298  66.00 22.03 11.36 152.37
10300 Tack Coat Quan: 22.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NY1287

**Unreviewed

PV1 Asp. Pave - Small 0.88 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00
2HMATK HMA Tack Coat@11 22.00 TON 50.000 1,210 1,210
8AP1 Asphalt Paver (LG) 1.00 0.88 HR 258.150 154 73 227
8APBS Sweeper 1.00 0.88 HR 62.120 28 27 55
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040800 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut +25' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8APLANT Asphalt Plant & Equi 1.00 0.88 HR 179.070 87 70 158
8D6 CAT D6 Dozer 1.00 0.88 HR 36.120 24 7 32
8L938 CAT 938H Wheel loa  1.00 0.88 HR 56.230 27 23 49
8RPN Pneumatic roller - 12 1.00 0.88 HR 63.750 40 17 56
8RT Roller - Tandem 10to 1.00 0.88 HR 50.000 44 44
8TDIST Distribution Truck 1.00 0.88 HR 45.000 40 40
8TPU Pickup Truck 1.00 0.88 HR 9.870 3 6 9
8TWT3 Water Truck - 3,000 1.00 0.88 HR 74.470 38 28 66
LAB-A General Labor - Appr 2.00 1.76 MH 28.430 137 137
LAB-F General Labor - Fore 1.00 0.88 MH 34.000 75 75
LAB-J General Labor - Class  6.00 5.28 MH 33.460 444 444
OP-2 Operator - Medium E 6.00 5.28 MH 43.500 511 511
$3,110.11 0.6000 MH/TON 13.2000 MH [22.105] 1,166 1,210 485 250 3,110
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 5298  55.00 22.03 11.36 141.37
10350 Guard Rail Quan: 100.00 LF Hrs/Shft: 1000  Cal: 510 WC:NYI1287

**Unreviewed

PL1 Place - Install Material 3.33 CH Prod: 30.0003 UH Lab Pcs: 10.00 Eqgp Pcs: 10.00
2KRAIL KRail - Jersey Ba@11 100.00 LF 100.000 11,000 11,000
8CRBMTRK Boom Truck 20 ton 1.00 3.33 HR 102.630 221 121 342
8LFORK Fork Lift 1.00 3.33 HR 43.060 100 43 143
8LIFTS32 Scissor Lift 32' 1.00 3.33 HR 29.700 49 49 99
8SMTOOLS Small Tools 4.00 13.33 HR 10.000 133 133
8TPU Pickup Truck 1.00 3.33 HR 9.870 11 22 33
8ZG050 Genset - 50 kW 1.00 3.33 HR 19.700 15 51 66
8ZTE Power Tools - Electri 1.00 3.33 HR 10.000 33 33
NY1 Foreman 1.00 3.33 MH 42.000 316 316
NY?2 General Labor 4.00 13.33 MH 38.000 1,197 1,197
NY3 Skilled Labor / Operat  5.00 16.67 MH 40.000 1,539 1,539
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040800 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut +25' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
$14,900.54 0.3333 MH/LF 33.3300 MH [13.132] 3,051 11,000 563 286 14,901
30.0300 Units/H* 300.3003 Un/Shift 3.0003 Unit/M 30.51 110.00 5.63 2.86 149.01
10450 Final Line and Grade Quan: 2,400.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

GR2 Compact- Large 2.40 CH Prod: 10000000 yH Lab Pcs: 15.00 Eqp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 2.40 HR 36.120 66 20 87
8L938 CAT 938H Wheel loa  1.00 2.40 HR 56.230 74 61 135
8MG16H Cat 16H Motorgrader 2.00 4.80 HR 102.440 272 220 492
8RSF Sheepsft Roller 1.00 2.40 HR 32.500 78 78
8RSW Steel wheel roller 2.00 4.80 HR 56.260 155 115 270
8SMTOOLS Small Tools 2.00 4.80 HR 10.000 48 48
8TPU Pickup Truck 1.00 2.40 HR 9.870 8 16 24
8TWT5 Water Truck - 5,000 1.00 2.40 HR 79.000 108 82 190
NY1 Foreman 1.00 2.40 MH 42.000 228 228
NY2 General Labor 8.00 19.20 MH 38.000 1,724 1,724
NY3 Skilled Labor / Operat  6.00 14.40 MH 40.000 1,329 1,329
$4,603.31 0.0150 MH/SF 36.0000 MH [0.586] 3,281 809 514 4,603
1,000.0000  Ynits/H* 10,000.0000 Un/Shift 66.6667 Unit/M 1.37 0.34 0.21 1.92
10500 Lane Markings Quan: 7,200.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

LM1 Lane Markings 5.76 CH Prod: 1:250.0000 yH Lab Pcs:  9.00 Eqgp Pcs:  5.00
2PAINT Lane Markings@110 7,200.00 LF 1.500 11,880 11,880
8APBS Sweeper 1.00 5.76 HR 62.120 183 175 358
8T5T Flatbed Truck - 5 Ton  1.00 5.76 HR 21.220 25 97 122
8TPU Pickup Truck 2.00 11.52 HR 9.870 39 75 114
8TSTRP Thermo Striper 1.00 5.76 HR 100.000 576 576
NY1 Foreman 1.00 5.76 MH 42.000 546 546
NY2 General Labor 4.00 23.04 MH 38.000 2,068 2,068
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040800 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut +25' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
NY3 Skilled Labor / Operat  4.00 23.04 MH 40.000 2,127 2,127
$17,791.43 0.0072 MH/LF 51.8400 MH [0.283] 4,742 11,880 822 347 17,791
1.250.0000  Units/H* 12,500.0000 Un/Shift 138.8889 Unit/M 0.66 1.65 0.11 0.05 2.47
10550 4" Edge Drain Pipe Quan: 600.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

GR2 Compact- Large 24.00 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
24PIPE 4" Edge Drain Pip@1 600.00 LF 14.000 9,240 9,240
8D6 CAT D6 Dozer 1.00 24.00 HR 36.120 664 203 867
8L938 CAT 938H Wheel loa  1.00 24.00 HR 56.230 735 614 1,350
8MG16H Cat 16H Motorgrader ~ 2.00 48.00 HR 102.440 2,721 2,196 4,917
8RSF Sheepsft Roller 1.00 24.00 HR 32.500 780 780
8RSW Steel wheel roller 2.00 48.00 HR 56.260 1,551 1,150 2,700
8SMTOOLS Small Tools 2.00 48.00 HR 10.000 480 480
8TPU Pickup Truck 1.00 24.00 HR 9.870 81 156 237
8TWT5 Water Truck - 5,000 1.00 24.00 HR 79.000 1,080 816 1,896
NY1 Foreman 1.00 24.00 MH 42.000 2,277 2,277
NY2 General Labor 8.00 192.00 MH 38.000 17,236 17,236
NY3 Skilled Labor / Operat  6.00  144.00 MH 40.000 13,294 13,294
$55,273.28 0.6000 MH/LF 360.0000 MH [23.44] 32,806 9,240 8,092 5,135 55,273
25.0000 Units/H* 250.0000 Un/sShift 1.6667 Unit/M 54.68  15.40 13.49 8.56 92.12
10650 Signage Quan: 100.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

PL1 Place - Install Material 2.00 CH Prod: 50.0000 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
2SIGN Signage@110% 100.00 LF 150.000 16,500 16,500
8CRBMTRK Boom Truck 20 ton 1.00 2.00 HR 102.630 133 73 205
8LFORK Fork Lift 1.00 2.00 HR 43.060 60 26 86
8LIFTS32 Scissor Lift 32' 1.00 2.00 HR 29.700 30 30 59
8SMTOOLS Small Tools 4.00 8.00 HR 10.000 80 80
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040800 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut +25' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000
8TPU Pickup Truck 1.00 2.00 HR 9.870 7 13 20
8ZG050 Genset - 50 kW 1.00 2.00 HR 19.700 9 30 39
8ZTE Power Tools - Electri 1.00 2.00 HR 10.000 20 20
NY1 Foreman 1.00 2.00 MH 42.000 190 190
NY?2 General Labor 4.00 8.00 MH 38.000 718 718
NY3 Skilled Labor / Operat  5.00 10.00 MH 40.000 923 923
$18,840.98 0.2000 MH/LF 20.0000 MH [7.88] 1,831 16,500 338 172 18,841
50.0000 Units/H* 500.0000 Un/Shift 5.0000 Unit/M 18.31 165.00 3.38 1.72 188.41
10700 Landscape Quan: 4,000.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

LSC1 Landscape Crew - medium 20.00 CH Prod: 200.0000 UH Lab Pcs: 13.00 Eqp Pcs: 10.00
2LAND Landscape@110% 4,000.00 SF 2.000 8,800 8,800
8EXBC753M Bobcat 753 no attach 1.00 20.00 HR 10.920 218 218
8EXBCATT Bobcat Attachments 1.00 20.00 HR 4.540 91 91
8EXGRDALL  Gradall 3CY 1.00 20.00 HR 220.400 2,285 2,123 4,408
8HYDMLC Hydro Mulcher 1.00 20.00 HR 60.000 1,200 1,200
8SMTOOLS Small Tools 4.00 80.00 HR 10.000 800 800
8TPU Pickup Truck 1.00 20.00 HR 9.870 67 130 197
8TWT3 Water Truck - 3,000 1.00 20.00 HR 74.470 859 630 1,489
NY1 Foreman 1.00 20.00 MH 42.000 1,897 1,897
NY?2 General Labor 8.00 160.00 MH 38.000 14,364 14,364
NY3 Skilled Labor / Operat  4.00 80.00 MH 40.000 7,385 7,385
$40,850.03 0.0650 MH/SF 260.0000 MH [2.53] 23,646 8,800 5521 2,883 40,850
200.0000  Units/H* 2,000.0000 Un/Shift 15.3846 Unit/M 5.91 2.20 1.38 0.72 10.21
=====> Item Totals: 1040800 - Ramp in Cut +25" New Construction
$791,970.61 1.4421 MH/SF 3,461.17 MH [53.664 ] 307,244 65,338 90,619 69,509 259,260 791,971

329.988 2400 SF 128.02  27.22 37.76  28.96 108.03 329.99
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 1040800 Land Item  SCHEDULE: 1 100
Description = Ramp in Cut +25' New Construction Unit = SF Takeoff Quan: 2,400.000 Engr Quan: 0.000

Total of Above Sub-Biditems

=====> |tem Totals: 1040000 - Pavement & Finishes - Interchange Ramps
$3,578,569.34 7.2886 MH/SF 17,492.74 MH [277.919] 1,573,509 793,621 418,053 300,806 492,580 3,578,569
1,491.071 2400 SF 655.63 330.68 17419 12534 205.24 1,491.07

Total of Above Sub-Biditems

=====> |tem Totals: 1000000 - Pavement & Finishes
$146,505,830.52 4,960.1222 MH/SF 496,012.22 MH [ 192597.008 ] 45,051,405 79,989,348 12,755,404 7,339,249 1,370,425 146,505,831
1,465,058.305 100 SF 450,514.05 799,893.48 127,554.04 73,392.49 13,704.25 1,465,058.31

PARENT ITEM 2000000
Description = Edge Details Unit = EA Takeoff Quan:  100.000 Engr Quan: 100.000

Listing of Sub-Biditems of Parent Item 2000000:

PARENT ITEM 2010000
Description = Retained Fill Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 100.000

Listing of Sub-Biditems of Parent Item 2010000:
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2010050 Land Item  SCHEDULE: 1 100
Description = <6' Retained Fill Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000
10025 Earthwork - Fill Quan: 133.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

FILL Fill and Compact Crew 0.13 CH Prod: 1.000.0000 yH Lab Pcs: 11.00 Egp Pcs:  5.00
2FILL Fill - Borrow@110% 133.00 CY 10.000 1,463 1,463
8D06 CAT D6H Dozer 1.00 0.13 HR 99.820 7 6 13
8EXGRDALL  Gradall 3CY 1.00 0.13 HR 220.400 15 14 29
8L950 CAT 950H Wheel Lo 1.00 0.13 HR 66.160 5 4 9
8RSF Sheepsft Roller 1.00 0.13 HR 32.500 4 4
8RVS Vib steel roller 1.00 0.13 HR 36.550 2 3 5
LAB-F General Labor - Fore 1.00 0.13 MH 34.000 11 11
LAB-J General Labor - Class  3.00 0.40 MH 33.460 34 34
LABF Labor Foreman 1.00 0.13 MH 26.890 10 10
OP-2 Operator - Medium E 5.00 0.67 MH 43.500 65 65
OP-OIL Equip Oiler 1.00 0.13 MH 43.780 13 13
$1,654.13 0.0109 MH/CY 1.4600 MH [0.422] 132 1,463 33 26 1,654

10230769 Units/H* 10,230.7692 Un/Shift 91.0959 Unit/M 099 11.00 0.25 0.20 12.44
10050 Concrete Wall Quan: 44.00 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287
**Unreviewed

CcC1 Concrete - Retaing Wall 550 CH Prod: 8.0000 UH Lab Pcs: 10.00 Eqp Pcs: 12.00
2CONC Concrete - Ready @1 44,00 CY 141.000 6,824 6,824
2REBAR Rebar@110% 11,880.12 LBS 0.650 8,494 8,494
8CNCPE2 Concrete Place Equip 1.00 5.50 HR 37.692 185 22 207
8CNCPEQ?2 Concrete Pumping Eq  1.00 5.50 HR 56.000 275 33 308
8CONC100 Concrete Conveyer (1  1.00 5.50 HR 23.850 69 62 131
8CONWT Concrete Work Tools 2.00 11.00 HR 4.310 47 47
8CRNG40T Grove RT640E 40 To  1.00 5.50 HR 110.000 440 165 605
8FORM1 Concrete Form Set-S  1.00 5.50 HR 5.000 28 28
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2010050 Land Item  SCHEDULE: 1 100
Description = <6' Retained Fill Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
8FORM?2 Form System-with acc  1.00 5.50 HR 39.200 193 23 216
8GEN1000 Generators 1000 KW 1.00 5.50 HR 35.000 110 83 193
8SMTOOLS Small Tools 2.00 11.00 HR 10.000 110 110
8TPU Pickup Truck 1.00 5.50 HR 9.870 19 36 54
CARP-F Carpenter - Foreman 1.00 5.50 MH 45.500 546 546
CARP-J Carpenter - Journeym 3.00 16.50 MH 40.250 1,528 1,528
IRW-LR Iron Worker - Lather/  3.00 16.50 MH 50.250 1,738 1,738
OP-2 Operator - Medium E 1.00 5.50 MH 43.500 532 532
OP-CR1 Operator - Crane Med ~ 1.00 5.50 MH 46.300 552 552
OP-OIL Equip Oiler 1.00 5.50 MH 43.780 534 534
$22,648.67 1.2500 MH/CY 55.0000 MH [56.323] 5,431 15,319 1,475 424 22,649

8.0000 Units/H* 80.0000 Un/shift 0.8000 Unit/M 123.44 348.15 33.52 9.64 514.74
10100 Compacted Subbase Quan: 741 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

GR3 Compact - Small 0.29 CH Prod: 25.0000 UH Lab Pcs:  8.00 Eqp Pcs:  7.00
2SBASE Sub Base@110% 741 CY 14.000 114 114
8RWKWM Walk Behind Whacke  3.00 0.89 HR 13.250 7 5 12
8SMTOOLS Small Tools 2.00 0.59 HR 10.000 6 6
8TPU Pickup Truck 1.00 0.30 HR 9.870 1 2 3
8TWT5 Water Truck - 5,000 1.00 0.30 HR 79.000 14 10 24
NY1 Foreman 1.00 0.30 MH 42.000 28 28
NY2 General Labor 5.00 1.48 MH 38.000 133 133
NY3 Skilled Labor / Operat ~ 2.00 0.59 MH 40.000 54 54
$374.25 0.3198 MH/CY 2.3700 MH [12.475] 216 114 27 17 374
25.5517  Units/H* 255.5172 Un/Shift 3.1266 Unit/M 29.12 1540 3.70 2.28 50.51
10150 Soil Anchors Quan: 120.00 EA Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed
cC2 Soil Stabilize 12.00 CH Prod: 10.0000 UH Lab Pcs: 13.00 Eqgp Pcs:  5.00
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2010050 Land Item  SCHEDULE: 1 100
Description = <6' Retained Fill Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
2SANCHR Soil Anchor Mater@1 120.00 EA 200.000 26,400 26,400
8AC1300 Air Compressor - 130  1.00 12.00 HR 131.450 576 1,001 1,577
8TPU Pickup Truck 1.00 12.00 HR 9.870 40 78 118
8ZAIRD Air Track Drill 4" 1.00 12.00 HR 161.050 1,380 553 1,933
8ZAIRH Air Tools- Hose 50'l x ~ 1.00 12.00 HR 0.510 6 1 6
8ZG050 Genset - 50 kW 1.00 12.00 HR 19.700 54 182 236
NY1 Foreman 1.00 12.00 MH 42.000 1,138 1,138
NY2 General Labor 4.00 48.00 MH 38.000 4,309 4,309
NY3 Skilled Labor / Operat  8.00 96.00 MH 40.000 8,862 8,862
$44,580.69 1.3000 MH/EA 156.0000 MH [51.4] 14,310 26,400 2,066 1,815 44,581
10.0000 Units/H* 100.0000 Un/Shift 0.7692 Unit/M 119.25 220.00 1713  15.13 371.51
10200 Drainage Swale - clean fill Quan: 166.67 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

GR4 Gradall Crew 6.66 CH Prod: 25.0000 UH Lab Pcs:  6.00 Eqgp Pcs:  5.00
2FILL Fill - Borrow@110% 166.67 CY 10.000 1,833 1,833
8EXGRDALL  Gradall 3CY 2.00 13.33 HR 220.400 1,523 1,415 2,938
8L938 CAT 938H Wheel loa  1.00 6.67 HR 56.230 204 171 375
8SMTOOLS Small Tools 2.00 13.33 HR 10.000 133 133
NY1 Foreman 1.00 6.67 MH 42.000 633 633
NY2 General Labor 2.00 13.33 MH 38.000 1,197 1,197
NY3 Skilled Labor / Operat  3.00 20.00 MH 40.000 1,846 1,846
$8,955.35 0.2399 MH/CY 40.0000 MH [9.52] 3,676 1,833 1,861 1,586 8,955
25.0255 Units/H* 250.2553 Un/Shift 4.1668 Unit/M 22.05 11.00 11.16 9.51 53.73
10250 Drain Rock Quan: 1481 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

GR2 Compact- Large 0.59 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2DROCK Drain Rock@110% 14.81 CY 50.000 815 815
8D6 CAT D6 Dozer 1.00 0.59 HR 36.120 16 5 21
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2010050 Land Item  SCHEDULE: 100
Description = <6' Retained Fill Unit = Takeoff Quan:  100.000 Engr Quan: 0.000
8L938 CAT 938H Wheel loa  1.00 0.59 HR 56.230 18 15 33
8MG16H Cat 16H Motorgrader  2.00 1.18 HR 102.440 67 54 121
8RSF Sheepsft Roller 1.00 0.59 HR 32.500 19 19
8RSW Steel wheel roller 2.00 1.18 HR 56.260 38 28 66
8SMTOOLS Small Tools 2.00 1.18 HR 10.000 12 12
8TPU Pickup Truck 1.00 0.59 HR 9.870 2 4 6
8TWT5 Water Truck - 5,000 1.00 0.59 HR 79.000 27 20 47
NY1 Foreman 1.00 0.59 MH 42.000 56 56
NY?2 General Labor 8.00 474 MH 38.000 426 426
NY3 Skilled Labor / Operat  6.00 3.55 MH 40.000 328 328
$1,948.87 0.5995 MH/CY 8.8800 MH [23.423] 809 815 199 126 1,949
25.1017  Units/H* 251.0169 Un/Shift 1.6678 Unit/M 54.64  55.00 13.43 8.52 131.59
10300 K-Rail - Guard Rail Quan: 100.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

CC3 Concrete Crew - Small 10.00 CH Prod: 10.0000 UH Lab Pcs:  8.00 Eqgp Pcs:  6.00
2KRAIL KRail - Jersey Ba@11 100.00 LF 100.000 11,000 11,000
8AC1300 Air Compressor - 130 1.00 10.00 HR 131.450 480 835 1,315
8CONC100 Concrete Conveyer (1  1.00 10.00 HR 23.850 125 114 239
8CONWT Concrete Work Tools 2.00 20.00 HR 4.310 86 86
8FORM1 Concrete Form Set-S  1.00 10.00 HR 5.000 50 50
8TPU Pickup Truck 1.00 10.00 HR 9.870 34 65 99
NY1 Foreman 1.00 10.00 MH 42.000 949 949
NY2 General Labor 4.00 40.00 MH 38.000 3,591 3,591
NY3 Skilled Labor / Operat  3.00 30.00 MH 40.000 2,769 2,769
$20,096.87 0.8000 MH/LF 80.0000 MH [31.4] 7,309 11,000 775 1,013 20,097
10.0000 Units/H* 100.0000 Un/Shift 1.2500 Unit/M 73.09 110.00 7.75 10.13 200.97
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2010050 Land Item  SCHEDULE: 1 100
Description = <6' Retained Fill Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
10350 Clean Fill under Thruway Quan: 556.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

LD1 Load, Fill, Cut 22.24 CH Prod: 25.0000 UH Lab Pcs: 6.00 Egp Pcs:  6.00
2FILL Fill - Borrow@110% 556.00 CY 10.000 6,116 6,116
8EXM322D CAT M322D 15CY  1.00 22.24 HR 101.430 1,360 896 2,256
8L.938 CAT 938H Wheel loa  2.00 44.48 HR 56.230 1,362 1,139 2,501
8SMTOOLS Small Tools 2.00 44.48 HR 10.000 445 445
8TPU Pickup Truck 1.00 22.24 HR 9.870 75 145 220
NY1 Foreman 1.00 22.24 MH 42.000 2,110 2,110
NY2 General Labor 2.00 44.48 MH 38.000 3,993 3,993
NY3 Skilled Labor / Operat  3.00 66.72 MH 40.000 6,159 6,159
$23,799.28 0.2400 MH/CY 133.4400 MH [9.52] 12,262 6,116 3,242 2,180 23,799
25.0000 Units/H* 250.0000 Un/shift 4.1667 Unit/M 2205 11.00 5.83 3.92 42.80
10400 Gade and Compact Quan: 5,000.00 SF Hrs/Shft; 1000  Cal: 510 WC:NYI1287

**Unreviewed

GR1 Grading - Grader 5.00 CH Prod: 1.000.0000 yH Lab Pcs:  6.00 Eqgp Pcs:  6.00
8MG16H Cat 16H Motorgrader  2.00 10.00 HR 102.440 567 458 1,024
8SMTOOLS Small Tools 2.00 10.00 HR 10.000 100 100
8TPU Pickup Truck 1.00 5.00 HR 9.870 17 33 49
8TWT5 Water Truck - 5,000 1.00 5.00 HR 79.000 225 170 395
NY1 Foreman 1.00 5.00 MH 42.000 474 474
NY2 General Labor 2.00 10.00 MH 38.000 898 898
NY3 Skilled Labor / Operat  3.00 15.00 MH 40.000 1,385 1,385
$4,325.51 0.0060 MH/SF 30.0000 MH [0.238] 2,757 909 660 4,326
1,000.0000  Ynits/H* 10,000.0000 Un/Shift 166.6667 Unit/M 0.55 0.18 0.13 0.87
=====> |tem Totals: 2010050 - <6' Retained Fill
$128,383.62 5.0715 MH/LF 507.15 MH [203.515] 46,901 63,060 10,576 7,847 128,384
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DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2010050 Land Item  SCHEDULE: 1 100
Description = <6' Retained Fill Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
1,283.836 100 LF 469.01 630.60 105.76  78.47 1,283.84
BID ITEM = 2010100 Land Item  SCHEDULE: 1 100
Description = 6' to 15' Retained Fill Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000
10025 Earthwork - Fill Quan: 833.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

FILL Fill and Compact Crew 4165 CH Prod: 20.0000 UH Lab Pcs: 11.00 Eqgp Pcs:  5.00
2FILL Fill - Borrow@110% 833.00 CY 10.000 9,163 9,163
8D06 CAT D6H Dozer 1.00 41.65 HR 99.820 2,229 1,928 4,157
8EXGRDALL  Gradall 3CY 1.00 41.65 HR 220.400 4,759 4421 9,180
8L950 CAT 950H Wheel Lo 1.00 41.65 HR 66.160 1,550 1,206 2,756
8RSF Sheepsft Roller 1.00 41.65 HR 32.500 1,354 1,354
8RVS Vib steel roller 1.00 41.65 HR 36.550 679 843 1,522
LAB-F General Labor - Fore 1.00 41.65 MH 34.000 3,527 3,527
LAB-J General Labor - Class  3.00  124.95 MH 33.460 10,496 10,496
LABF Labor Foreman 1.00 41.65 MH 26.890 3,171 3,171
OP-2 Operator - Medium E 5.00 208.25 MH 43.500 20,152 20,152
OP-OIL Equip Oiler 1.00 41.65 MH 43.780 4,045 4,045
$69,522.41 0.5500 MH/CY 458.1500 MH [21.128] 41,391 9,163 10,570 8,399 69,522
20.0000 Units/H* 200.0000 Un/Shift 1.8182 Unit/M 49.69  11.00 12.69  10.08 83.46
10050 Concrete Wall Quan: 11111 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

CcC1 Concrete - Retaing Wall 13.88 CH Prod: 8.0000 UH Lab Pcs: 10.00 Eqp Pcs: 12.00
2CONC Concrete - Ready @1 11111 CY 141.000 17,233 17,233
2REBAR Rebar@110% 30,000.00 LBS 0.650 21,450 21,450
8CNCPE2 Concrete Place Equip 1.00 13.89 HR 37.692 467 56 524

8CNCPEQ2 Concrete Pumping Eq  1.00 13.89 HR 56.000 695 83 778
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2010100 Land Item  SCHEDULE: 1 100
Description = 6' to 15' Retained Fill Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
8CONC100 Concrete Conveyer (1  1.00 13.89 HR 23.850 174 158 331
8CONWT Concrete Work Tools 2.00 27.78 HR 4.310 120 120
8CRNG40T Grove RT640E 40 To  1.00 13.89 HR 110.000 1,111 417 1,528
8FORM1 Concrete Form Set-S  1.00 13.89 HR 5.000 69 69
8FORM?2 Form System-with acc  1.00 13.89 HR 39.200 486 58 544
8GEN1000 Generators 1000 KW 1.00 13.89 HR 35.000 278 208 486
8SMTOOLS Small Tools 2.00 27.78 HR 10.000 278 278
8TPU Pickup Truck 1.00 13.89 HR 9.870 47 90 137
CARP-F Carpenter - Foreman 1.00 13.89 MH 45.500 1,379 1,379
CARP-J Carpenter - Journeym 3.00 41.67 MH 40.250 3,860 3,860
IRW-LR Iron Worker - Lather/  3.00 41.67 MH 50.250 4,390 4,390
OP-2 Operator - Medium E 1.00 13.89 MH 43.500 1,344 1,344
OP-CR1 Operator - Crane Med  1.00 13.89 MH 46.300 1,394 1,394
OP-OIL Equip Oiler 1.00 13.89 MH 43.780 1,349 1,349
$57,194.67 1.2501 MH/CY 138.9000 MH [56.328] 13,716 38,683 3,725 1,071 57,195

8.0050 Units/H* 80.0504 Un/Shift 0.7999 Unit/M 123.45 348.15 33.52 9.64 514.76
10100 Compacted Subbase Quan: 741 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR3 Compact - Small 0.29 CH Prod: 25.0000 UH Lab Pcs:  8.00 Eqp Pcs:  7.00
2SBASE Sub Base@110% 741 CY 14.000 114 114
8RWKWM Walk Behind Whacke ~ 3.00 0.89 HR 13.250 7 5 12
8SMTOOLS Small Tools 2.00 0.59 HR 10.000 6 6
8TPU Pickup Truck 1.00 0.30 HR 9.870 1 2 3
8TWT5 Water Truck - 5,000 1.00 0.30 HR 79.000 14 10 24
NY1 Foreman 1.00 0.30 MH 42.000 28 28
NY2 General Labor 5.00 1.48 MH 38.000 133 133
NY3 Skilled Labor / Operat  2.00 0.59 MH 40.000 54 54
$374.25 0.3198 MH/CY 2.3700 MH [12.475] 216 114 27 17 374

25.5517  Units/H* 255.5172 Un/Shift 3.1266 Unit/M 29.12 1540 3.70 2.28 50.51
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2010100 Land Item  SCHEDULE: 1 100
Description = 6' to 15' Retained Fill Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
10150 Soil Anchors Quan: 300.00 EA Hrs/Shft: 1000 Cal: 510 WC:NY1287

cC2 Soil Stabilize 30.00 CH Prod: 10.0000 UH Lab Pcs: 13.00 Eqp Pcs:  5.00
2SANCHR Soil Anchor Mater@1 300.00 EA 200.000 66,000 66,000
8AC1300 Air Compressor - 130 1.00 30.00 HR 131.450 1,440 2,504 3,944
8TPU Pickup Truck 1.00 30.00 HR 9.870 101 195 296
8ZAIRD Air Track Drill 4" 1.00 30.00 HR 161.050 3,450 1,382 4,832
8ZAIRH Air Tools- Hose 50'l x ~ 1.00 30.00 HR 0.510 14 2 15
8ZG050 Genset - 50 kW 1.00 30.00 HR 19.700 135 456 591
NY1 Foreman 1.00 30.00 MH 42.000 2,846 2,846
NY2 General Labor 400 120.00 MH 38.000 10,773 10,773
NY3 Skilled Labor / Operat  8.00  240.00 MH 40.000 22,156 22,156
$111,451.69 1.3000 MH/EA 390.0000 MH [51.4] 35,774 66,000 5140 4,538 111,452
10.0000 Units/H* 100.0000 Un/Shift 0.7692 Unit/M 119.25 220.00 1713 1513 371.51
10200 Drainage Swale - clean fill Quan: 166.67 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287

GR4 Gradall Crew 6.66 CH Prod: 25.0000 UH Lab Pcs:  6.00 Eqgp Pcs:  5.00
2FILL Fill - Borrow@110% 166.67 CY 10.000 1,833 1,833
8EXGRDALL  Gradall 3CY 2.00 13.33 HR 220.400 1,523 1,415 2,938
8L938 CAT 938H Wheel loa  1.00 6.67 HR 56.230 204 171 375
8SMTOOLS Small Tools 2.00 13.33 HR 10.000 133 133
NY1 Foreman 1.00 6.67 MH 42.000 633 633
NY2 General Labor 2.00 13.33 MH 38.000 1,197 1,197
NY3 Skilled Labor / Operat  3.00 20.00 MH 40.000 1,846 1,846
$8,955.35 0.2399 MH/CY 40.0000 MH [9.52] 3,676 1,833 1,861 1,586 8,955
25.0255  Units/H* 250.2553 Un/Shift 4.1668 Unit/M 22.05 11.00 11.16 9.51 53.73
10250 Drain Rock Quan: 1481 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 0.59 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqgp Pcs: 11.00
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2010100 Land Item  SCHEDULE: 1 100
Description = 6' to 15' Retained Fill Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
2DROCK Drain Rock@110% 1481 CY 50.000 815 815
8D6 CAT D6 Dozer 1.00 0.59 HR 36.120 16 5 21
8L938 CAT 938H Wheel loa  1.00 0.59 HR 56.230 18 15 33
8MG16H Cat 16H Motorgrader 2.00 1.18 HR 102.440 67 54 121
8RSF Sheepsft Roller 1.00 0.59 HR 32.500 19 19
8RSW Steel wheel roller 2.00 1.18 HR 56.260 38 28 66
8SMTOOLS Small Tools 2.00 1.18 HR 10.000 12 12
8TPU Pickup Truck 1.00 0.59 HR 9.870 2 4 6
8TWT5 Water Truck - 5,000 1.00 0.59 HR 79.000 27 20 47
NY1 Foreman 1.00 0.59 MH 42.000 56 56
NY2 General Labor 8.00 4.74 MH 38.000 426 426
NY3 Skilled Labor / Operat ~ 6.00 3.55 MH 40.000 328 328
$1,948.87 0.5995 MH/CY 8.8800 MH [23.423] 809 815 199 126 1,949
25.1017  Units/H* 251.0169 Un/Shift 1.6678 Unit/M 54.64  55.00 13.43 8.52 131.59
10300 K-Rail - Guard Rail Quan: 100.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

CC3 Concrete Crew - Small 10.00 CH Prod: 10.0000 UH Lab Pcs:  8.00 Eqgp Pcs:  6.00
2KRAIL KRail - Jersey Ba@11 100.00 LF 100.000 11,000 11,000
8AC1300 Air Compressor - 130 1.00 10.00 HR 131.450 480 835 1,315
8CONC100 Concrete Conveyer (1  1.00 10.00 HR 23.850 125 114 239
8CONWT Concrete Work Tools 2.00 20.00 HR 4.310 86 86
8FORM1 Concrete Form Set-S  1.00 10.00 HR 5.000 50 50
8TPU Pickup Truck 1.00 10.00 HR 9.870 34 65 99
NY1 Foreman 1.00 10.00 MH 42.000 949 949
NY2 General Labor 4.00 40.00 MH 38.000 3,591 3,591
NY3 Skilled Labor / Operat ~ 3.00 30.00 MH 40.000 2,769 2,769
$20,096.87 0.8000 MH/LF 80.0000 MH [314] 7,309 11,000 775 1,013 20,097
10.0000 Units/H* 100.0000 Un/Shift 1.2500 Unit/M 73.09 110.00 775  10.13 200.97
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2010100 Land Item  SCHEDULE: 1 100
Description = 6' to 15' Retained Fill Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
10350 Clean Fill under Thruway Quan: 1,388.89 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

LD1 Load, Fill, Cut 55.55 CH Prod: 25.0000 UH Lab Pcs:  6.00 Eqgp Pcs:  6.00
2FILL Fill - Borrow@110% 1,388.89 CY 10.000 15,278 15,278
8EXM322D CAT M322D 15CY  1.00 55.56 HR 101.430 3,396 2,239 5,635
8L938 CAT 938H Wheel loa  2.00 111.11 HR 56.230 3,403 2,844 6,248
8SMTOOLS Small Tools 2.00 11111 HR 10.000 1,111 1,111
8TPU Pickup Truck 1.00 55.56 HR 9.870 187 361 548
NY1 Foreman 1.00 55.56 MH 42.000 5,270 5,270
NY2 General Labor 2.00 11111 MH 38.000 9,975 9,975
NY3 Skilled Labor / Operat  3.00 166.67 MH 40.000 15,386 15,386
$59,451.70 0.2400 MH/CY 333.3400 MH [9.52] 30,631 15,278 8,098 5,445 59,452
25.0025 Units/H* 250.0252 Un/Shift 4.1666 Unit/M 22.05 11.00 5.83 3.92 42.81
10400 Gade and Compact Quan: 5,000.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR1 Grading - Grader 5.00 CH Prod: 10000000 yH Lab Pcs:  6.00 Eqp Pcs:  6.00
8MG16H Cat 16H Motorgrader ~ 2.00 10.00 HR 102.440 567 458 1,024
8SMTOOLS Small Tools 2.00 10.00 HR 10.000 100 100
8TPU Pickup Truck 1.00 5.00 HR 9.870 17 33 49
8TWT5 Water Truck - 5,000 1.00 5.00 HR 79.000 225 170 395
NY1 Foreman 1.00 5.00 MH 42.000 474 474
NY2 General Labor 2.00 10.00 MH 38.000 898 898
NY3 Skilled Labor / Operat  3.00 15.00 MH 40.000 1,385 1,385
$4,325.51 0.0060 MH/SF 30.0000 MH [0.238] 2,757 909 660 4,326
1,000.0000  Units/H* 10,000.0000 Un/Shift 166.6667 Unit/M 0.55 0.18 0.13 0.87
=====> |tem Totals: 2010100 - 6" to 15" Retained Fill
$333,321.32 14.8164 MH/LF 1,481.64 MH [ 588.563 ] 136,279 142,886 31,303 22,853 333,321
3,333.213 100 LF 1,362.79 1,428.86 313.03 22853 3,333.21
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DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2010200 Land Item  SCHEDULE: 1 100
Description = 16' to 25' Retained Fill Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
10025 Earthwork Fill Quan: 2,315.00 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287

FILL Fill and Compact Crew 115.75 CH Prod: 20.0000 UH Lab Pcs: 11.00 Eqgp Pcs:  5.00
2FILL Fill - Borrow@110% 2,315.00 CY 10.000 25,465 25,465
8D06 CAT D6H Dozer 1.00 11575 HR 99.820 6,195 5,359 11,554
8EXGRDALL  Gradall 3CY 1.00 11575 HR 220.400 13,224 12,287 25,511
8L950 CAT 950H Wheel Lo 1.00 115.75 HR 66.160 4,307 3,351 7,658
8RSF Sheepsft Roller 1.00 11575 HR 32.500 3,762 3,762
8RVS Vib steel roller 1.00 11575 HR 36.550 1,887 2,344 4,231
LAB-F General Labor - Fore 1.00 115.75 MH 34.000 9,802 9,802
LAB-J General Labor - Class  3.00  347.25 MH 33.460 29,168 29,168
LABF Labor Foreman 1.00 115.75 MH 26.890 8,813 8,813
OP-2 Operator - Medium E 5.00 578.75 MH 43.500 56,004 56,004
OP-OIL Equip Oiler 1.00 115.75 MH 43.780 11,242 11,242
$193,210.61 0.5500 MH/CY 1,273.2500 MH [21.128] 115,030 25,465 29,375 23,341 193,211
20.0000 Units/H* 200.0000 Un/Shift 1.8182 Unit/M 49.69  11.00 1269  10.08 83.46
10050 Concrete Wall Quan: 22222 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

CcC1 Concrete - Retaing Wall 27.77 CH Prod: 8.0000 UH Lab Pcs: 10.00 Eqp Pcs: 12.00
2CONC Concrete - Ready @1 222.22 CY 141.000 34,466 34,466
2REBAR Rebar@110% 60,000.00 LBS 0.650 42,900 42,900
8CNCPE2 Concrete Place Equip 1.00 27.78 HR 37.692 935 112 1,047
8CNCPEQ?2 Concrete Pumping Eq  1.00 27.78 HR 56.000 1,389 167 1,556
8CONC100 Concrete Conveyer (1 1.00 27.78 HR 23.850 347 315 663
8CONWT Concrete Work Tools 2.00 55.56 HR 4.310 239 239
8CRNG40T Grove RT640E40To  1.00 27.78 HR 110.000 2,222 833 3,056
8FORM1 Concrete Form Set-S  1.00 27.78 HR 5.000 139 139
8FORM?2 Form System-with acc  1.00 27.78 HR 39.200 972 117 1,089

8GEN1000 Generators 1000 KW 1.00 27.78 HR 35.000 556 417 972
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2010200 Land Item  SCHEDULE: 1 100
Description = 16' to 25' Retained Fill Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
8SMTOOLS Small Tools 2.00 55.56 HR 10.000 556 556
8TPU Pickup Truck 1.00 27.78 HR 9.870 94 181 274
CARP-F Carpenter - Foreman 1.00 27.78 MH 45.500 2,759 2,759
CARP-J Carpenter - Journeym 3.00 83.33 MH 40.250 7,719 7,719
IRW-LR Iron Worker - Lather/  3.00 83.33 MH 50.250 8,779 8,779
OP-2 Operator - Medium E 1.00 27.78 MH 43.500 2,688 2,688
OP-CR1 Operator - Crane Med ~ 1.00 27.78 MH 46.300 2,787 2,787
OP-OIL Equip Oiler 1.00 27.78 MH 43.780 2,698 2,698
$114,387.40 1.2500 MH/CY 277.7800 MH [56.323] 27,431 77,366 7,449 2,142 114,387

8.0022 Units/H* 80.0216 Un/Shift 0.8000 Unit/M 123.44 348.15 33.52 9.64 514.75
10100 Compacted Subbase Quan: 741 CY Hrs/Shft; 1000  Cal: 510 WC:NYI1287

GR3 Compact - Small 0.29 CH Prod: 25.0000 UH Lab Pcs:  8.00 Eqgp Pcs:  7.00
2SBASE Sub Base@110% 741 CY 14.000 114 114
8RWKWM Walk Behind Whacke  3.00 0.89 HR 13.250 7 5 12
8SMTOOLS Small Tools 2.00 0.59 HR 10.000 6 6
8TPU Pickup Truck 1.00 0.30 HR 9.870 1 2 3
8TWT5 Water Truck - 5,000 1.00 0.30 HR 79.000 14 10 24
NY1 Foreman 1.00 0.30 MH 42.000 28 28
NY2 General Labor 5.00 1.48 MH 38.000 133 133
NY3 Skilled Labor / Operat  2.00 0.59 MH 40.000 54 54
$374.25 0.3198 MH/CY 2.3700 MH [12.475] 216 114 27 17 374
25.5517  Units/H* 255.5172 Un/Shift 3.1266 Unit/M 29.12 1540 3.70 2.28 50.51
10150 Soil Anchors Quan: 600.00 EA Hrs/Shft: 1000 Cal: 510 WC:NY1287

cC2 Soil Stabilize 60.00 CH Prod: 10.0000 UH Lab Pcs: 13.00 Eqgp Pcs:  5.00
2SANCHR Soil Anchor Mater@1 600.00 EA 200.000 132,000 132,000
8AC1300 Air Compressor - 130 1.00 60.00 HR 131.450 2,880 5,007 7,887
8TPU Pickup Truck 1.00 60.00 HR 9.870 202 390 592
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2010200 Land Item  SCHEDULE: 1 100
Description = 16' to 25' Retained Fill Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
8ZAIRD Air Track Drill 4" 1.00 60.00 HR 161.050 6,900 2,763 9,663
8ZAIRH Air Tools- Hose 50'l x ~ 1.00 60.00 HR 0.510 28 3 31
8ZG050 Genset - 50 kW 1.00 60.00 HR 19.700 270 912 1,182
NY1 Foreman 1.00 60.00 MH 42.000 5,692 5,692
NY?2 General Labor 4.00 240.00 MH 38.000 21,545 21,545
NY3 Skilled Labor / Operat  8.00  480.00 MH 40.000 44,312 44,312
$222,903.40 1.3000 MH/EA 780.0000 MH [51.4] 71,549 132,000 10,280 9,075 222,903
10.0000 Units/H* 100.0000 Un/Shift 0.7692 Unit/M 119.25 220.00 17.13  15.13 371.51
10200 Drainage Swale - clean fill Quan: 166.67 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR4 Gradall Crew 6.66 CH Prod: 25.0000 UH Lab Pcs:  6.00 Eqgp Pcs:  5.00
2FILL Fill - Borrow@110% 166.67 CY 10.000 1,833 1,833
8EXGRDALL  Gradall 3CY 2.00 13.33 HR 220.400 1523 1,415 2,938
8L938 CAT 938H Wheel loa  1.00 6.67 HR 56.230 204 171 375
8SMTOOLS Small Tools 2.00 13.33 HR 10.000 133 133
NY1 Foreman 1.00 6.67 MH 42.000 633 633
NY2 General Labor 2.00 13.33 MH 38.000 1,197 1,197
NY3 Skilled Labor / Operat  3.00 20.00 MH 40.000 1,846 1,846
$8,955.35 0.2399 MH/CY 40.0000 MH [9.52] 3,676 1,833 1,861 1,586 8,955
25.0255  Units/H* 250.2553 Un/Shift 4.1668 Unit/M 22.05 11.00 11.16 9.51 53.73
10250 Drain Rock Quan: 1481 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

GR2 Compact- Large 0.59 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2DROCK Drain Rock@110% 1481 CY 50.000 815 815
8D6 CAT D6 Dozer 1.00 0.59 HR 36.120 16 5 21
8L938 CAT 938H Wheel loa  1.00 0.59 HR 56.230 18 15 33
8MG16H Cat 16H Motorgrader  2.00 1.18 HR 102.440 67 54 121
8RSF Sheepsft Roller 1.00 0.59 HR 32.500 19 19

8RSW Steel wheel roller 2.00 1.18 HR 56.260 38 28 66
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2010200 Land Item  SCHEDULE: 1 100
Description = 16' to 25' Retained Fill Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
8SMTOOLS Small Tools 2.00 1.18 HR 10.000 12 12
8TPU Pickup Truck 1.00 0.59 HR 9.870 2 4 6
8TWT5 Water Truck - 5,000 1.00 0.59 HR 79.000 27 20 47
NY1 Foreman 1.00 0.59 MH 42.000 56 56
NY?2 General Labor 8.00 474 MH 38.000 426 426
NY3 Skilled Labor / Operat  6.00 3.55 MH 40.000 328 328
$1,948.87 0.5995 MH/CY 8.8800 MH [23.423] 809 815 199 126 1,949
25.1017  Units/H* 251.0169 Un/Shift 1.6678 Unit/M 54.64  55.00 13.43 8.52 131.59
10300 K-Rail - Guard Rail Quan: 100.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

CC3 Concrete Crew - Small 10.00 CH Prod: 10.0000 UH Lab Pcs:  8.00 Eqgp Pcs:  6.00
2KRAIL KRail - Jersey Ba@11 100.00 LF 100.000 11,000 11,000
8AC1300 Air Compressor - 130 1.00 10.00 HR 131.450 480 835 1,315
8CONC100 Concrete Conveyer (1  1.00 10.00 HR 23.850 125 114 239
8CONWT Concrete Work Tools 2.00 20.00 HR 4.310 86 86
8FORM1 Concrete Form Set-S  1.00 10.00 HR 5.000 50 50
8TPU Pickup Truck 1.00 10.00 HR 9.870 34 65 99
NY1 Foreman 1.00 10.00 MH 42.000 949 949
NY?2 General Labor 4.00 40.00 MH 38.000 3,591 3,591
NY3 Skilled Labor / Operat  3.00 30.00 MH 40.000 2,769 2,769
$20,096.87 0.8000 MH/LF 80.0000 MH [31.4] 7,309 11,000 775 1,013 20,097
10.0000 Units/H* 100.0000 Un/Shift 1.2500 Unit/M 73.09 110.00 775 10.13 200.97
10350 Clean Fill under Thruway Quan: 2,777.78 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

LD1 Load, Fill, Cut 11111 CH Prod: 25.0000 UH Lab Pcs:  6.00 Eqgp Pcs:  6.00
2FILL Fill - Borrow@110% 2,777.78 CY 10.000 30,556 30,556
8EXM322D CATM322D 15CY 100 11111 HR 101.430 6,792 4,478 11,270
8L938 CAT 938H Wheel loa  2.00 222.22 HR 56.230 6,807 5,689 12,495
8SMTOOLS Small Tools 2.00 222.22 HR 10.000 2,222 2,222
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total

BID ITEM = 2010200 Land Item  SCHEDULE: 1 100

Description = 16' to 25' Retained Fill Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000

8TPU Pickup Truck 1.00 111.11 HR 9.870 374 722 1,097
NY1 Foreman 1.00 111.11 MH 42.000 10,540 10,540
NY2 General Labor 200 222.22 MH 38.000 19,949 19,949
NY3 Skilled Labor / Operat  3.00 333.33 MH 40.000 30,772 30,772
$118,900.48 0.2399 MH/CY 666.6600 MH [9.52] 61,261 30,556 16,195 10,889 118,900
25.0003  Units/H* 250.0027 Un/Shift 4.1667 Unit/M 22.05 11.00 5.83 3.92 42.80
10400 Gade and Compact Quan: 5,000.00 SF Hrs/Shft; 1000  Cal: 510 WC:NYI1287

GR1 Grading - Grader 5.00 CH Prod: 1.000.0000 yH Lab Pcs:  6.00 Eqgp Pcs:  6.00

8MG16H Cat 16H Motorgrader 2.00 10.00 HR 102.440 567 458 1,024
8SMTOOLS Small Tools 2.00 10.00 HR 10.000 100 100
8TPU Pickup Truck 1.00 5.00 HR 9.870 17 33 49
8TWT5 Water Truck - 5,000 1.00 5.00 HR 79.000 225 170 395
NY1 Foreman 1.00 5.00 MH 42.000 474 474
NY?2 General Labor 2.00 10.00 MH 38.000 898 898
NY3 Skilled Labor / Operat  3.00 15.00 MH 40.000 1,385 1,385
$4,325.51 0.0060 MH/SF 30.0000 MH [0.238] 2,757 909 660 4,326
1,000.0000  Ynits/H* 10,000.0000 Un/Shift 166.6667 Unit/M 0.55 0.18 0.13 0.87
=====> |tem Totals: 2010200 - 16' to 25" Retained Fill
$685,102.74 31.5894 MH/LF 3,158.94 MH [ 1250.666 ] 290,036 279,149 67,070 48,848 685,103
6,851.027 100 LF 2,900.36 2,791.49 670.70 488.48 6,851.03
BID ITEM = 2010300 Land Item  SCHEDULE: 1 100

Description = xx' > 25' Retained Fill Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2010300 Land Item  SCHEDULE: 1 100
Description = xx' > 25' Retained Fill Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
10025 Earthwork - Fill Quan: 7,500.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

FILL Fill and Compact Crew 375.00 CH Prod: 20.0000 UH Lab Pcs: 11.00 Eqp Pcs:  5.00
2FILL Fill - Borrow@110% 7,500.00 CY 10.000 82,500 82,500
8D06 CAT D6H Dozer 1.00 375.00 HR 99.820 20,070 17,363 37,433
8EXGRDALL  Gradall 3CY 1.00 375.00 HR 220.400 42,844 39,806 82,650
8L950 CAT 950H Wheel Lo 1.00 375.00 HR 66.160 13,954 10,856 24,810
8RSF Sheepsft Roller 1.00 375.00 HR 32.500 12,188 12,188
8RVS Vib steel roller 1.00 375.00 HR 36.550 6,113 7,594 13,706
LAB-F General Labor - Fore 1.00 375.00 MH 34.000 31,757 31,757
LAB-J General Labor - Class  3.00 1,125.00 MH 33.460 94,498 94,498
LABF Labor Foreman 1.00 375.00 MH 26.890 28,551 28,551
OP-2 Operator - Medium E 5.00 1,875.00 MH 43.500 181,439 181,439
OP-OIL Equip Oiler 1.00 375.00 MH 43.780 36,421 36,421
$625,952.39 0.5500 MH/CY 4,125.0000 MH [21.128] 372,666 82,500 95,168 75,619 625,952
20.0000  Units/H* 200.0000 Un/shift 1.8182 Unit/M 49.69  11.00 12.69  10.08 83.46
10050 Concrete Wall Quan: 333.33 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

CcC1 Concrete - Retaing Wall 41.66 CH Prod: 8.0000 UH Lab Pcs: 10.00 Eqp Pcs: 12.00
2CONC Concrete - Ready @1 333.33 CY 141.000 51,699 51,699
8CNCPE2 Concrete Place Equip 1.00 41.67 HR 37.692 1,402 168 1,571
8CNCPEQ?2 Concrete Pumping Eq  1.00 41.67 HR 56.000 2,084 250 2,334
8CONC100 Concrete Conveyer (1  1.00 41.67 HR 23.850 521 473 994
8CONWT Concrete Work Tools 2.00 83.33 HR 4.310 359 359
8CRNG40T Grove RT640E 40 To  1.00 41.67 HR 110.000 3,334 1,250 4,584
8FORM1 Concrete Form Set-S  1.00 41.67 HR 5.000 208 208
8FORM?2 Form System-with acc ~ 1.00 41.67 HR 39.200 1,458 175 1,633
8GEN1000 Generators 1000 KW 1.00 41.67 HR 35.000 833 625 1,458
8SMTOOLS Small Tools 2.00 83.33 HR 10.000 833 833
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2010300 Land Item  SCHEDULE: 1 100
Description = xx' > 25' Retained Fill Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
8TPU Pickup Truck 1.00 41.67 HR 9.870 140 271 411
CARP-F Carpenter - Foreman 1.00 41.67 MH 45.500 4,138 4,138
CARP-J Carpenter - Journeym 3.00 125.00 MH 40.250 11,579 11,579
IRW-LR Iron Worker - Lather/  3.00 125.00 MH 50.250 13,169 13,169
OP-2 Operator - Medium E 1.00 41.67 MH 43.500 4,032 4,032
OP-CR1 Operator - Crane Med ~ 1.00 41.67 MH 46.300 4,181 4,181
OP-OIL Equip Oiler 1.00 41.67 MH 43.780 4,047 4,047
$107,231.95 1.2500 MH/CY 416.6800 MH [56.325] 41,147 51,699 11,173 3,212 107,232

8.0012 Units/H* 80.0120 Un/Shift 0.8000 Unit/M 123.44 155.10 33.52 9.64 321.70
10100 Compacted Subbase Quan: 741 CY Hrs/Shft; 1000  Cal: 510 WC:NYI1287

GR3 Compact - Small 0.29 CH Prod: 25.0000 UH Lab Pcs:  8.00 Eqp Pcs:  7.00
2SBASE Sub Base@110% 741 CY 14.000 114 114
8RWKWM Walk Behind Whacke  3.00 0.89 HR 13.250 7 5 12
8SMTOOLS Small Tools 2.00 0.59 HR 10.000 6 6
8TPU Pickup Truck 1.00 0.30 HR 9.870 1 2 3
8TWT5 Water Truck - 5,000 1.00 0.30 HR 79.000 14 10 24
NY1 Foreman 1.00 0.30 MH 42.000 28 28
NY2 General Labor 5.00 1.48 MH 38.000 133 133
NY3 Skilled Labor / Operat  2.00 0.59 MH 40.000 54 54
$374.25 0.3198 MH/CY 2.3700 MH [12.475] 216 114 27 17 374
25.5517  Units/H* 255.5172 Un/Shift 3.1266 Unit/M 29.12 1540 3.70 2.28 50.51
10150 Soil Anchors Quan: 900.00 EA Hrs/Shft: 1000  Cal: 510 WC:NY1287

cC2 Soil Stabilize 90.00 CH Prod: 10.0000 UH Lab Pcs: 13.00 Eqp Pcs:  5.00
2SANCHR Soil Anchor Mater@1 900.00 EA 200.000 198,000 198,000
8AC1300 Air Compressor - 130  1.00 90.00 HR 131.450 4320 7511 11,831
8TPU Pickup Truck 1.00 90.00 HR 9.870 303 585 888

8ZAIRD Air Track Drill 4" 1.00 90.00 HR 161.050 10,350 4,145 14,495
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2010300 Land Item  SCHEDULE: 1 100
Description = xx' > 25' Retained Fill Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
8ZAIRH Air Tools- Hose 50'l x ~ 1.00 90.00 HR 0.510 41 5 46
8ZG050 Genset - 50 kW 1.00 90.00 HR 19.700 405 1,368 1,773
NY1 Foreman 1.00 90.00 MH 42.000 8,537 8,537
NY2 General Labor 400 360.00 MH 38.000 32,318 32,318
NY3 Skilled Labor / Operat  8.00  720.00 MH 40.000 66,468 66,468
$334,355.09 1.3000 MH/EA 1,170.0000 MH [51.4] 107,323 198,000 15,420 13,613 334,355
10.0000 Units/H* 100.0000 Un/Shift 0.7692 Unit/M 119.25 220.00 1713  15.13 371.51
10200 Drainage Swale - clean fill Quan: 166.67 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR4 Gradall Crew 6.66 CH Prod: 25.0000 UH Lab Pcs: 6.00 Egp Pcs:  5.00
2FILL Fill - Borrow@110% 166.67 CY 10.000 1,833 1,833
8EXGRDALL  Gradall 3CY 2.00 13.33 HR 220.400 1,523 1,415 2,938
8L938 CAT 938H Wheel loa  1.00 6.67 HR 56.230 204 171 375
8SMTOOLS Small Tools 2.00 13.33 HR 10.000 133 133
NY1 Foreman 1.00 6.67 MH 42.000 633 633
NY2 General Labor 2.00 13.33 MH 38.000 1,197 1,197
NY3 Skilled Labor / Operat ~ 3.00 20.00 MH 40.000 1,846 1,846
$8,955.35 0.2399 MH/CY 40.0000 MH [9.52] 3,676 1,833 1,861 1,586 8,955
25.0255  Units/H* 250.2553 Un/Shift 4.1668 Unit/M 22.05 11.00 11.16 9.51 53.73
10250 Drain Rock Quan: 1481 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

GR2 Compact- Large 0.59 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2DROCK Drain Rock@110% 1481 CY 50.000 815 815
8D6 CAT D6 Dozer 1.00 0.59 HR 36.120 16 5 21
8L938 CAT 938H Wheel loa  1.00 0.59 HR 56.230 18 15 33
8MG16H Cat 16H Motorgrader ~ 2.00 1.18 HR 102.440 67 54 121
8RSF Sheepsft Roller 1.00 0.59 HR 32.500 19 19
8RSW Steel wheel roller 2.00 1.18 HR 56.260 38 28 66
8SMTOOLS Small Tools 2.00 1.18 HR 10.000 12 12
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2010300 Land Item  SCHEDULE: 1 100
Description = xx' > 25' Retained Fill Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
8TPU Pickup Truck 1.00 0.59 HR 9.870 2 4 6
8TWT5 Water Truck - 5,000 1.00 0.59 HR 79.000 27 20 47
NY1 Foreman 1.00 0.59 MH 42.000 56 56
NY?2 General Labor 8.00 474 MH 38.000 426 426
NY3 Skilled Labor / Operat  6.00 3.55 MH 40.000 328 328
$1,948.87 0.5995 MH/CY 8.8800 MH [23.423] 809 815 199 126 1,949
25.1017  Units/H* 251.0169 Un/Shift 1.6678 Unit/M 54.64  55.00 13.43 8.52 131.59
10300 K-Rail - Guard Rail Quan: 100.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

CC3 Concrete Crew - Small 10.00 CH Prod: 10.0000 UH Lab Pcs:  8.00 Eqgp Pcs:  6.00
2KRAIL KRail - Jersey Ba@11 100.00 LF 100.000 11,000 11,000
8AC1300 Air Compressor - 130 1.00 10.00 HR 131.450 480 835 1,315
8CONC100 Concrete Conveyer (1  1.00 10.00 HR 23.850 125 114 239
8CONWT Concrete Work Tools 2.00 20.00 HR 4.310 86 86
8FORM1 Concrete Form Set-S  1.00 10.00 HR 5.000 50 50
8TPU Pickup Truck 1.00 10.00 HR 9.870 34 65 99
NY1 Foreman 1.00 10.00 MH 42.000 949 949
NY?2 General Labor 4.00 40.00 MH 38.000 3,591 3,591
NY3 Skilled Labor / Operat  3.00 30.00 MH 40.000 2,769 2,769
$20,096.87 0.8000 MH/LF 80.0000 MH [31.4] 7,309 11,000 775 1,013 20,097
10.0000 Units/H* 100.0000 Un/Shift 1.2500 Unit/M 73.09 110.00 775 10.13 200.97
10350 Clean Fill under Thruway Quan: 4,166.67 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

LD1 Load, Fill, Cut 166.66 CH Prod: 25.0000 UH Lab Pcs:  6.00 Eqgp Pcs:  6.00
2FILL Fill - Borrow@110% 4,166.67 CY 10.000 45,833 45,833
8EXM322D CATM322D 15CY 100 166.67 HR 101.430 10,189 6,717 16,905
8L.938 CAT 938H Wheel loa  2.00 333.33 HR 56.230 10,210 8,533 18,743
8SMTOOLS Small Tools 2.00 33333 HR 10.000 3,333 3,333
8TPU Pickup Truck 1.00 166.67 HR 9.870 562 1,083 1,645
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total

BID ITEM = 2010300 Land Item  SCHEDULE: 1 100

Description = xx' > 25' Retained Fill Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000

NY1 Foreman 1.00 166.67 MH 42.000 15,810 15,810
NY2 General Labor 2.00 333.33 MH 38.000 29,924 29,924
NY3 Skilled Labor / Operat  3.00  500.00 MH 40.000 46,158 46,158
$178,352.21 0.2399 MH/CY 1,000.0000 MH [9.52] 91,892 45,833 24,293 16,333 178,352
25.0010 Units/H* 250.0102 Un/Shift 4.1667 Unit/M 22.05 11.00 5.83 3.92 42.80
10400 Gade and Compact Quan: 5,000.00 SF Hrs/Shft; 1000  Cal: 510 WC:NYI1287

GR1 Grading - Grader 5.00 CH Prod: 10000000 yH Lab Pcs:  6.00 Eqp Pcs:  6.00
8MG16H Cat 16H Motorgrader 2.00 10.00 HR 102.440 567 458 1,024
8SMTOOLS Small Tools 2.00 10.00 HR 10.000 100 100
8TPU Pickup Truck 1.00 5.00 HR 9.870 17 33 49
8TWT5 Water Truck - 5,000 1.00 5.00 HR 79.000 225 170 395
NY1 Foreman 1.00 5.00 MH 42.000 474 474
NY2 General Labor 2.00 10.00 MH 38.000 898 898
NY3 Skilled Labor / Operat  3.00 15.00 MH 40.000 1,385 1,385
$4,325.51 0.0060 MH/SF 30.0000 MH [0.238] 2,757 909 660 4,326
1,000.0000  Ynits/H* 10,000.0000 Un/Shift 166.6667 Unit/M 0.55 0.18 0.13 0.87
=====> |tem Totals: 2010300 - xx' > 25" Retained Fill
$1,281,592.49 68.7293 MH/LF 6,872.93 MH [ 2695.137 ] 627,794 391,795 149,825 112,179 1,281,592
12,815.925 100 LF 6,277.94 3,917.95 1,498.25 1,121.79 12,815.92
Total of Above Sub-Biditems

=====> |tem Totals: 2010000 - Retained Fill
$2,428,400.17 120.2066 MH/LF 12,020.66 MH [4737.881] 1,101,011 876,890 258,773 191,727 2,428,400
24,284.002 100 LF 11,010.11 8,768.90 2,587.73 1,917.27 24,284.00
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DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total

PARENT ITEM 2020000
Description = Retained Cut Unit = LF Takeoff Quan: 0.000 Engr Quan: 0.000

Listing of Sub-Biditems of Parent Item 2020000:

BID ITEM = 2020050 Land Item  SCHEDULE: 1 100
Description = <6' Retained Cut Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
10050 Concrete Wall Quan: 44.00 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287
**Unreviewed

CcC1 Concrete - Retaing Wall 550 CH Prod: 8.0000 UH Lab Pcs: 10.00 Eqp Pcs: 12.00
2CONC Concrete - Ready @1 44.35 CY 141.000 6,879 6,879
2REBAR Rebar@110% 11,880.12 LBS 0.650 8,494 8,494
8CNCPE2 Concrete Place Equip 1.00 5.50 HR 37.692 185 22 207
8CNCPEQ?2 Concrete Pumping Eq  1.00 5.50 HR 56.000 275 33 308
8CONC100 Concrete Conveyer (1  1.00 5.50 HR 23.850 69 62 131
8CONWT Concrete Work Tools 2.00 11.00 HR 4.310 47 47
8CRNG40T Grove RT640E 40 To 1.00 5.50 HR 110.000 440 165 605
8FORM1 Concrete Form Set-S  1.00 5.50 HR 5.000 28 28
8FORM?2 Form System-with acc  1.00 5.50 HR 39.200 193 23 216
8GEN1000 Generators 1000 KW 1.00 5.50 HR 35.000 110 83 193
8SMTOOLS Small Tools 2.00 11.00 HR 10.000 110 110
8TPU Pickup Truck 1.00 5.50 HR 9.870 19 36 54
CARP-F Carpenter - Foreman 1.00 5.50 MH 45.500 546 546
CARP-J Carpenter - Journeym 3.00 16.50 MH 40.250 1,528 1,528
IRW-LR Iron Worker - Lather/  3.00 16.50 MH 50.250 1,738 1,738
OP-2 Operator - Medium E 1.00 5.50 MH 43.500 532 532
OP-CR1 Operator - Crane Med ~ 1.00 5.50 MH 46.300 552 552
OP-OIL Equip Oiler 1.00 5.50 MH 43.780 534 534
$22,702.96 1.2500 MH/CY 55.0000 MH [56.323] 5,431 15,373 1,475 424 22,703

8.0000 Units/H* 80.0000 Un/Shift 0.8000 Unit/M 123.44 349.39 33.52 9.64 515.98
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2020050 Land Item  SCHEDULE: 1 100
Description = <6' Retained Cut Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
10100 Compacted Subbase Quan: 741 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287

**Unreviewed

GR3 Compact - Small 0.29 CH Prod: 25.0000 UH Lab Pcs:  8.00 Eqp Pcs:  7.00
2SBASE Sub Base@110% 741 CY 14.000 114 114
8RWKWM Walk Behind Whacke ~ 3.00 0.89 HR 13.250 7 5 12
8SMTOOLS Small Tools 2.00 0.59 HR 10.000 6 6
8TPU Pickup Truck 1.00 0.30 HR 9.870 1 2 3
8TWT5 Water Truck - 5,000 1.00 0.30 HR 79.000 14 10 24
NY1 Foreman 1.00 0.30 MH 42.000 28 28
NY2 General Labor 5.00 1.48 MH 38.000 133 133
NY3 Skilled Labor / Operat  2.00 0.59 MH 40.000 54 54
$374.25 0.3198 MH/CY 2.3700 MH [12.475] 216 114 27 17 374
25.5517  Units/H* 255.5172 Un/Shift 3.1266 Unit/M 29.12 1540 3.70 2.28 50.51
10150 Cut, excavate, and remove - soil Quan: 778.00 CY Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

**Unreviewed

EX5 Excavator Crew - Medium 1296 CH Prod: 59.9998 UH Lab Pcs: 5.00 Egp Pcs:  4.00
4HAUL Hauling - Sub 778.00 CY 15.000 11,670 11,670
8EX350 CAT 350 3 CY Exca 1.00 12.97 HR 220.400 1,482 1,377 2,859
8SMTOOLS Small Tools 2.00 25.93 HR 10.000 259 259
8TPU Pickup Truck 1.00 12.97 HR 9.870 44 84 128
LAB-A General Labor - Appr 1.00 12.97 MH 28.430 1,006 1,006
LAB-F General Labor - Fore 1.00 12.97 MH 34.000 1,098 1,098
LAB-J General Labor - Class  1.00 12.97 MH 33.460 1,089 1,089
OP-2 Operator - Medium E 1.00 12.97 MH 43.500 1,255 1,255
OP-OIL Equip Oiler 1.00 12.97 MH 43.780 1,260 1,260
$20,624.97 0.0833 MH/CY 64.8500 MH [3.054] 5,709 1,785 1,461 11,670 20,625
60.0309 Units/H* 600.3086 Un/Shift 11.9969 Unit/M 7.34 2.29 1.88  15.00 26.51



Arup Page 153
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2020050 Land Item  SCHEDULE: 1 100
Description = <6' Retained Cut Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
10200 Cut, excavate, and remove - rock Quan: 111.00 CY Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

**Unreviewed

EX3 Excavate Hard Rock - Ripping 37.00 CH Prod: 3.0000 UH Lab Pcs: 10.00 Eqgp Pcs:  8.00
4HAUL Hauling - Sub 111.00 CY 50.000 5,550 5,550
8ADDSTM Addon - Small Tool&  1.00 37.00 HR 2.650 80 19 98
8D6 CAT D6 Dozer 1.00 37.00 HR 36.120 1,023 313 1,336
8EX350 CAT 350 3 CY Exca 1.00 37.00 HR 220.400 4,227 3,928 8,155
8GEN1000 Generators 1000 KW 1.00 37.00 HR 35.000 740 555 1,295
8L963C CAT 963C Track Loa  1.00 37.00 HR 61.680 1,860 422 2,282
8SMTOOLS Small Tools 2.00 74.00 HR 10.000 740 740
8TPU Pickup Truck 1.00 37.00 HR 9.870 125 241 365
LAB-A General Labor - Appr 2.00 74.00 MH 28.430 5,742 5,742
LAB-F General Labor - Fore 1.00 37.00 MH 34.000 3,133 3,133
LAB-J General Labor - Class  3.00 111.00 MH 33.460 9,324 9,324
OP-2 Operator - Medium E 3.00 111.00 MH 43.500 10,741 10,741
OP-OIL Equip Oiler 1.00 37.00 MH 43.780 3,594 3,594
$52,355.92 3.3333 MH/CY 370.0000 MH [121.84] 32,534 8,795 5476 5,550 52,356

3.0000 Units/H* 30.0000 Un/Shift 0.3000 Unit/M 293.10 79.24  49.34  50.00 471.67
10250 Soil Anchors Quan: 120.00 EA Hrs/Shft; 1000  Cal: 510 WC:NYI1287

**Unreviewed

cCc2 Soil Stabilize 120.00 CH Prod: 1.0000 UH Lab Pcs: 13.00 Egp Pcs:  5.00
2SANCHR Soil Anchor Mater@1 120.00 EA 200.000 26,400 26,400
8AC1300 Air Compressor - 130 1.00  120.00 HR 131.450 5,760 10,014 15,774
8TPU Pickup Truck 1.00 120.00 HR 9.870 404 780 1,184
8ZAIRD Air Track Drill 4" 1.00 120.00 HR 161.050 13,800 5,526 19,326
8ZAIRH Air Tools- Hose 50'l x ~ 1.00  120.00 HR 0.510 55 6 61
8ZG050 Genset - 50 kW 1.00 120.00 HR 19.700 540 1,824 2,364
NY1 Foreman 1.00 120.00 MH 42.000 11,383 11,383



Arup Page 154
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2020050 Land Item  SCHEDULE: 1 100
Description = <6' Retained Cut Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
NY?2 General Labor 4.00 480.00 MH 38.000 43,091 43,091
NY3 Skilled Labor / Operat  8.00  960.00 MH 40.000 88,623 88,623
$208,206.80 13.0000 MH/EA 1,560.0000 MH [514] 143,097 26,400 20,560 18,150 208,207

1.0000 Units/H* 10.0000 Un/Shift 0.0769 Unit/M 1,192.48 220.00 171.33 151.25 1,735.06
10300 Drainage Swale - clean fill Quan: 166.67 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287

**Unreviewed

GR4 Gradall Crew 6.66 CH Prod: 25.0000 UH Lab Pcs: 6.00 Egp Pcs:  5.00
2FILL Fill - Borrow@110% 166.67 CY 10.000 1,833 1,833
8EXGRDALL  Gradall 3CY 2.00 13.33 HR 220.400 1,523 1,415 2,938
8L938 CAT 938H Wheel loa  1.00 6.67 HR 56.230 204 171 375
8SMTOOLS Small Tools 2.00 13.33 HR 10.000 133 133
NY1 Foreman 1.00 6.67 MH 42.000 633 633
NY?2 General Labor 2.00 13.33 MH 38.000 1,197 1,197
NY3 Skilled Labor / Operat  3.00 20.00 MH 40.000 1,846 1,846
$8,955.35 0.2399 MH/CY 40.0000 MH [9.52] 3,676 1,833 1,861 1,586 8,955
25.0255  Units/H* 250.2553 Un/Shift 4.1668 Unit/M 2205 11.00 11.16 9.51 53.73
10350 Drain Rock Quan: 1481 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

GR2 Compact- Large 0.59 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2DROCK Drain Rock@110% 1481 CY 50.000 815 815
8D6 CAT D6 Dozer 1.00 0.59 HR 36.120 16 5 21
8L938 CAT 938H Wheel loa  1.00 0.59 HR 56.230 18 15 33
8MG16H Cat 16H Motorgrader  2.00 1.18 HR 102.440 67 54 121
8RSF Sheepsft Roller 1.00 0.59 HR 32.500 19 19
8RSW Steel wheel roller 2.00 1.18 HR 56.260 38 28 66
8SMTOOLS Small Tools 2.00 1.18 HR 10.000 12 12
8TPU Pickup Truck 1.00 0.59 HR 9.870 2 4 6
8TWT5 Water Truck - 5,000 1.00 0.59 HR 79.000 27 20 47
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2020050 Land Item  SCHEDULE: 1 100
Description = <6' Retained Cut Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
NY1 Foreman 1.00 0.59 MH 42.000 56 56
NY2 General Labor 8.00 4.74 MH 38.000 426 426
NY3 Skilled Labor / Operat  6.00 3.55 MH 40.000 328 328
$1,948.87 0.5995 MH/CY 8.8800 MH [23.423] 809 815 199 126 1,949
25.1017  Units/H* 251.0169 Un/Shift 1.6678 Unit/M 5464  55.00 13.43 8.52 131.59
10400 K-Rail - Guard Rail Quan: 100.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

CC3 Concrete Crew - Small 10.00 CH Prod: 10.0000 UH Lab Pcs: 8.00 Egp Pcs:  6.00
2KRAIL KRail - Jersey Ba@11 100.00 LF 100.000 11,000 11,000
8AC1300 Air Compressor - 130  1.00 10.00 HR 131.450 480 835 1,315
8CONC100 Concrete Conveyer (1 1.00 10.00 HR 23.850 125 114 239
8CONWT Concrete Work Tools 2.00 20.00 HR 4.310 86 86
8FORM1 Concrete Form Set-S  1.00 10.00 HR 5.000 50 50
8TPU Pickup Truck 1.00 10.00 HR 9.870 34 65 99
NY1 Foreman 1.00 10.00 MH 42.000 949 949
NY?2 General Labor 4.00 40.00 MH 38.000 3,591 3,591
NY3 Skilled Labor / Operat  3.00 30.00 MH 40.000 2,769 2,769
$20,096.87 0.8000 MH/LF 80.0000 MH [31.4] 7,309 11,000 775 1,013 20,097
10.0000 Units/H* 100.0000 Un/Shift 1.2500 Unit/M 73.09 110.00 775 10.13 200.97
10450 Clean Fill under Thruway Quan: 111.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

LD1 Load, Fill, Cut Prod: 25.0000 UH Lab Pcs:  6.00 Eqgp Pcs:  6.00
2FILL Fill - Borrow@110% 111.00 CY 10.000 1,221 1,221
8EXM322D CATM322D 15CY  1.00 4.44 HR 101.430 271 179 450
8L938 CAT 938H Wheel loa  2.00 8.88 HR 56.230 272 227 499
8SMTOOLS Small Tools 2.00 8.88 HR 10.000 89 89
8TPU Pickup Truck 1.00 4.44 HR 9.870 15 29 44
NY1 Foreman 1.00 4.44 MH 42.000 421 421
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total

BID ITEM = 2020050 Land Item  SCHEDULE: 1 100

Description = <6' Retained Cut Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000

NY2 General Labor 2.00 8.88 MH 38.000 797 797
NY3 Skilled Labor / Operat ~ 3.00 13.32 MH 40.000 1,230 1,230
$4,751.28 0.2400 MH/CY 26.6400 MH [9.52] 2,448 1,221 647 435 4,751
25.0000 Units/H* 250.0000 Un/Shift 4.1667 Unit/M 22.05 11.00 5.83 3.92 42.80
10500 Gade and Compact Quan: 10,000.00 SF Hrs/Shft; 1000  Cal: 510 WC:NYI1287

**Unreviewed
GR1 Grading - Grader 10.00 CH Prod: 1.000.0000 yH Lab Pcs:  6.00 Eqgp Pcs:  6.00

8MG16H Cat 16H Motorgrader 2.00 20.00 HR 102.440 1,134 915 2,049
8SMTOOLS Small Tools 2.00 20.00 HR 10.000 200 200
8TPU Pickup Truck 1.00 10.00 HR 9.870 34 65 99
8TWT5 Water Truck - 5,000 1.00 10.00 HR 79.000 450 340 790
NY1 Foreman 1.00 10.00 MH 42.000 949 949
NY2 General Labor 2.00 20.00 MH 38.000 1,795 1,795
NY3 Skilled Labor / Operat ~ 3.00 30.00 MH 40.000 2,769 2,769
$8,651.02 0.0060 MH/SF 60.0000 MH [0.238] 5,514 1,818 1,320 8,651
1,000.0000  Units/H* 10,000.0000 Un/Shift 166.6667 Unit/M 0.55 0.18 0.13 0.87
=====> |tem Totals: 2020050 - <6' Retained Cut
$348,668.29 22.6774 MH/LF 2,267.74 MH [ 886.609 ] 206,743 56,756 37,941 30,008 17,220 348,668
3,486.683 100 LF 2,067.43 567.56 379.41 300.08 172.20 3,486.68
BID ITEM = 2020100 Land Item  SCHEDULE: 1 100

Description = 6' to 15' Retained Cut Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000

10050 Concrete Wall Quan: 11111 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

Ccc1 Concrete - Retaing Wall 13.88 CH Prod: 8.0000 UH Lab Pcs: 10.00 Eqp Pcs: 12.00
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2020100 Land Item  SCHEDULE: 1 100
Description = 6' to 15' Retained Cut Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
2CONC Concrete - Ready @1 112.00 CY 141.000 17,371 17,371
2REBAR Rebar@110% 30,000.00 LBS 0.650 21,450 21,450
8CNCPE2 Concrete Place Equip 1.00 13.89 HR 37.692 467 56 524
8CNCPEQ?2 Concrete Pumping Eq  1.00 13.89 HR 56.000 695 83 778
8CONC100 Concrete Conveyer (1  1.00 13.89 HR 23.850 174 158 331
8CONWT Concrete Work Tools 2.00 27.78 HR 4.310 120 120
8CRNG40T Grove RT640E 40 To  1.00 13.89 HR 110.000 1,111 417 1,528
8FORM1 Concrete Form Set-S  1.00 13.89 HR 5.000 69 69
8FORM?2 Form System-with acc  1.00 13.89 HR 39.200 486 58 544
8GEN1000 Generators 1000 KW 1.00 13.89 HR 35.000 278 208 486
8SMTOOLS Small Tools 2.00 27.78 HR 10.000 278 278
8TPU Pickup Truck 1.00 13.89 HR 9.870 47 90 137
CARP-F Carpenter - Foreman 1.00 13.89 MH 45.500 1,379 1,379
CARP-J Carpenter - Journeym 3.00 41.67 MH 40.250 3,860 3,860
IRW-LR Iron Worker - Lather/  3.00 41.67 MH 50.250 4,390 4,390
OP-2 Operator - Medium E 1.00 13.89 MH 43.500 1,344 1,344
OP-CR1 Operator - Crane Med  1.00 13.89 MH 46.300 1,394 1,394
OP-OIL Equip Oiler 1.00 13.89 MH 43.780 1,349 1,349
$57,332.71 1.2501 MH/CY 138.9000 MH [56.328] 13,716 38,821 3,725 1,071 57,333

8.0050 Units/H* 80.0504 Un/Shift 0.7999 Unit/M 123.45 349.39 33.52 9.64 516.00
10100 Compacted Subbase Quan: 741 CY Hrs/Shft; 1000  Cal: 510 WC:NYI1287

GR3 Compact - Small 0.29 CH Prod: 25.0000 UH Lab Pcs:  8.00 Eqgp Pcs:  7.00
2SBASE Sub Base@110% 741 CY 14.000 114 114
8RWKWM Walk Behind Whacke ~ 3.00 0.89 HR 13.250 7 5 12
8SMTOOLS Small Tools 2.00 0.59 HR 10.000 6 6
8TPU Pickup Truck 1.00 0.30 HR 9.870 1 2 3
8TWT5 Water Truck - 5,000 1.00 0.30 HR 79.000 14 10 24
NY1 Foreman 1.00 0.30 MH 42.000 28 28
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2020100 Land Item  SCHEDULE: 1 100
Description = 6' to 15' Retained Cut Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
NY2 General Labor 5.00 1.48 MH 38.000 133 133
NY3 Skilled Labor / Operat ~ 2.00 0.59 MH 40.000 54 54
$374.25 0.3198 MH/CY 2.3700 MH [12.475] 216 114 27 17 374
25.5517  Units/H* 255.5172 Un/Shift 3.1266 Unit/M 29.12 1540 3.70 2.28 50.51
10150 Cut, excavate, and remove - soil Quan: 1,944.44 CY Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

EX5 Excavator Crew - Medium 3240 CH Prod: 60.0000 UH Lab Pcs:  5.00 Eqp Pcs:  4.00
4HAUL Hauling - Sub 1,944.44 CY 15.000 29,167 29,167
8EX350 CAT 350 3CY Exca 1.00 3241 HR 220.400 3,703 3,440 7,143
8SMTOOLS Small Tools 2.00 64.81 HR 10.000 648 648
8TPU Pickup Truck 1.00 3241 HR 9.870 109 211 320
LAB-A General Labor - Appr ~ 1.00 32.41 MH 28.430 2,515 2,515
LAB-F General Labor - Fore 1.00 32.41 MH 34.000 2,745 2,745
LAB-J General Labor - Class  1.00 32.41 MH 33.460 2,722 2,722
OP-2 Operator - Medium E 1.00 32.41 MH 43.500 3,136 3,136
OP-OIL Equip Oiler 1.00 32.41 MH 43.780 3,148 3,148
$51,543.80 0.0833 MH/CY 162.0500 MH [3.053] 14,266 4,460 3,651 29,167 51,544
60.0136  Units/H* 600.1358 Un/Shift 11.9990 Unit/M 7.34 2.29 1.88  15.00 26.51
10200 Cut, excavate, and remove - rock Quan: 277.78 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

EX3 Excavate Hard Rock - Ripping 92,59 CH Prod: 3.0000 UH Lab Pcs: 10.00 Eqp Pcs:  8.00
4HAUL Hauling - Sub 277.78 CY 50.000 13,889 13,889
8ADDSTM Addon - Small Tool&  1.00 92.59 HR 2.650 199 46 245
8D6 CAT D6 Dozer 1.00 92.59 HR 36.120 2,561 783 3,344
8EX350 CAT 350 3 CY Exca 1.00 92.59 HR 220.400 10,578 9,828 20,407
8GEN1000 Generators 1000 KW 1.00 92.59 HR 35.000 1,852 1,389 3,241
8L963C CAT 963C Track Loa  1.00 92.59 HR 61.680 4,655 1,056 5711
8SMTOOLS Small Tools 2.00 18519 HR 10.000 1,852 1,852
8TPU Pickup Truck 1.00 92.59 HR 9.870 312 602 914
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2020100 Land Item  SCHEDULE: 1 100
Description = 6' to 15' Retained Cut Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
LAB-A General Labor - Appr 2.00 185.19 MH 28.430 14,371 14,371
LAB-F General Labor - Fore 1.00 92.59 MH 34.000 7,841 7,841
LAB-J General Labor - Class  3.00 277.78 MH 33.460 23,333 23,333
OP-2 Operator - Medium E 3.00 277.78 MH 43.500 26,880 26,880
OP-OIL Equip Oiler 1.00 92.59 MH 43.780 8,993 8,993
$131,020.27 3.3333 MH/CY 925.9300 MH [121.839] 81,417 22,010 13,704 13,889 131,020

3.0001 Units/H* 30.0011 Un/Shift 0.3000 Unit/M 293.10 79.23  49.33  50.00 471.67
10250 Soil Anchors Quan: 300.00 EA Hrs/Shft: 1000  Cal: 510 WC:NY1287

CcC2 Soil Stabilize 300.00 CH Prod: 1.0000 UH Lab Pcs: 13.00 Eqgp Pcs:  5.00
2SANCHR Soil Anchor Mater@1 300.00 EA 200.000 66,000 66,000
8AC1300 Air Compressor - 130 1.00  300.00 HR 131.450 14,400 25,035 39,435
8TPU Pickup Truck 1.00 300.00 HR 9.870 1,011 1,950 2,961
8ZAIRD Air Track Drill 4" 1.00 300.00 HR 161.050 34,500 13,815 48,315
8ZAIRH Air Tools- Hose 501 x ~ 1.00  300.00 HR 0.510 138 15 153
8ZG050 Genset - 50 kW 1.00 300.00 HR 19.700 1,350 4,560 5,910
NY1 Foreman 1.00 300.00 MH 42.000 28,458 28,458
NY?2 General Labor 4.00 1,200.00 MH 38.000 107,727 107,727
NY3 Skilled Labor / Operat  8.00 2,400.00 MH 40.000 221,558 221,558
$520,516.98 13.0000 MH/EA 3,900.0000 MH [514] 357,743 66,000 51,399 45,375 520,517

1.0000 Units/H* 10.0000 Un/Shift 0.0769 Unit/M 1,192.48 220.00 171.33 151.25 1,735.06
10300 Drainage Swale - clean fill Quan: 166.67 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR4 Gradall Crew 6.66 CH Prod: 25.0000 UH Lab Pcs: 6.00 Egp Pcs:  5.00
2FILL Fill - Borrow@110% 166.67 CY 10.000 1,833 1,833
8EXGRDALL  Gradall 3CY 2.00 13.33 HR 220.400 1,523 1,415 2,938
8L.938 CAT 938H Wheel loa  1.00 6.67 HR 56.230 204 171 375
8SMTOOLS Small Tools 2.00 13.33 HR 10.000 133 133

NY1 Foreman 1.00 6.67 MH 42.000 633 633
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2020100 Land Item  SCHEDULE: 1 100
Description = 6' to 15' Retained Cut Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
NY2 General Labor 2.00 13.33 MH 38.000 1,197 1,197
NY3 Skilled Labor / Operat  3.00 20.00 MH 40.000 1,846 1,846
$8,955.35 0.2399 MH/CY 40.0000 MH [9.52] 3,676 1,833 1,861 1,586 8,955
25.0255  Units/H* 250.2553 Un/Shift 4.1668 Unit/M 22.05 11.00 11.16 9.51 53.73
10350 Drain Rock Quan: 1481 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

GR2 Compact- Large 0.59 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2DROCK Drain Rock@110% 1481 CY 50.000 815 815
8D6 CAT D6 Dozer 1.00 0.59 HR 36.120 16 5 21
8L938 CAT 938H Wheel loa  1.00 0.59 HR 56.230 18 15 33
8MG16H Cat 16H Motorgrader  2.00 1.18 HR 102.440 67 54 121
8RSF Sheepsft Roller 1.00 0.59 HR 32.500 19 19
8RSW Steel wheel roller 2.00 1.18 HR 56.260 38 28 66
8SMTOOLS Small Tools 2.00 1.18 HR 10.000 12 12
8TPU Pickup Truck 1.00 0.59 HR 9.870 2 4 6
8TWT5 Water Truck - 5,000 1.00 0.59 HR 79.000 27 20 47
NY1 Foreman 1.00 0.59 MH 42.000 56 56
NY?2 General Labor 8.00 474 MH 38.000 426 426
NY3 Skilled Labor / Operat  6.00 3.55 MH 40.000 328 328
$1,948.87 0.5995 MH/CY 8.8800 MH [23.423] 809 815 199 126 1,949
25.1017  Units/H* 251.0169 Un/Shift 1.6678 Unit/M 54.64  55.00 13.43 8.52 131.59
10400 K-Rail - Guard Rail Quan: 100.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

CC3 Concrete Crew - Small 10.00 CH Prod: 10.0000 UH Lab Pcs:  8.00 Eqgp Pcs:  6.00
2KRAIL KRail - Jersey Ba@11 100.00 LF 100.000 11,000 11,000
8AC1300 Air Compressor - 130 1.00 10.00 HR 131.450 480 835 1,315
8CONC100 Concrete Conveyer (1 1.00 10.00 HR 23.850 125 114 239
8CONWT Concrete Work Tools 2.00 20.00 HR 4.310 86 86

8FORM1 Concrete Form Set - S 1.00 10.00 HR 5.000 50 50
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2020100 Land Item  SCHEDULE: 1 100
Description = 6' to 15' Retained Cut Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
8TPU Pickup Truck 1.00 10.00 HR 9.870 34 65 99
NY1 Foreman 1.00 10.00 MH 42.000 949 949
NY2 General Labor 4.00 40.00 MH 38.000 3,591 3,591
NY3 Skilled Labor / Operat  3.00 30.00 MH 40.000 2,769 2,769
$20,096.87 0.8000 MH/LF 80.0000 MH [314] 7,309 11,000 775 1,013 20,097
10.0000 Units/H* 100.0000 Un/Shift 1.2500 Unit/M 73.09 110.00 7.75 10.13 200.97
10450 Clean Fill under Thruway Quan: 277.78 CY Hrs/Shft; 1000  Cal: 510 WC:NY1287

LD1 Load, Fill, Cut 11.11 CH Prod: 25.0000 UH Lab Pcs:  6.00 Eqgp Pcs:  6.00
2FILL Fill - Borrow@110% 277.78 CY 10.000 3,056 3,056
8EXM322D CAT M322D 1.5CY  1.00 11.11 HR 101.430 679 448 1,127
8L938 CAT 938H Wheel loa  2.00 22.22 HR 56.230 681 569 1,249
8SMTOOLS Small Tools 2.00 22.22 HR 10.000 222 222
8TPU Pickup Truck 1.00 11.11 HR 9.870 37 72 110
NY1 Foreman 1.00 11.11 MH 42.000 1,054 1,054
NY2 General Labor 2.00 22.22 MH 38.000 1,995 1,995
NY3 Skilled Labor / Operat ~ 3.00 33.33 MH 40.000 3,077 3,077
$11,889.26 0.2399 MH/CY 66.6600 MH [9.519] 6,126 3,056 1,619 1,089 11,889
25.0027  Units/H* 250.0270 Un/Shift 4.1671 Unit/M 22.05 11.00 5.83 3.92 42.80
10500 Gade and Compact Quan: 10,000.00 SF Hrs/Shft: 1000  Cal: 510 WC:NYI1287

GR1 Grading - Grader 10.00 CH Prod: 10000000 yH Lab Pcs:  6.00 Eqp Pcs:  6.00
8MG16H Cat 16H Motorgrader 2.00 20.00 HR 102.440 1,134 915 2,049
8SMTOOLS Small Tools 2.00 20.00 HR 10.000 200 200
8TPU Pickup Truck 1.00 10.00 HR 9.870 34 65 99
8TWT5 Water Truck - 5,000 1.00 10.00 HR 79.000 450 340 790
NY1 Foreman 1.00 10.00 MH 42.000 949 949
NY2 General Labor 2.00 20.00 MH 38.000 1,795 1,795

NY3 Skilled Labor / Operat  3.00 30.00 MH 40.000 2,769 2,769
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total

BID ITEM = 2020100 Land Item  SCHEDULE: 1 100
Description = 6' to 15' Retained Cut Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000
$8,651.02 0.0060 MH/SF 60.0000 MH [0.238] 5,514 1,818 1,320 8,651

1,000.0000  Ynits/H* 10,000.0000 Un/Shift 166.6667 Unit/M 0.55 0.18 0.13 0.87
=====> |tem Totals: 2020100 - 6'to 15" Retained Cut
$812,329.38 53.8479 MH/LF 5,384.79 MH [2104.299 ] 490,791 121,639 87,892 68,952 43,056 812,329
8,123.294 100 LF 4,907.91 1,216.39 878.92 689.52 430.56 8,123.29
BID ITEM = 2020200 Land Item  SCHEDULE: 1 100
Description = 16' to 25' Retained Cut Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000
10050 Concrete Wall Quan: 22222 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

CcC1 Concrete - Retaing Wall 27.77 CH Prod: 8.0000 UH Lab Pcs: 10.00 Eqp Pcs: 12.00

2CONC Concrete - Ready @1 222.22 CY 141.000 34,466 34,466
2REBAR Rebar@110% 56,000.00 LBS 0.650 40,040 40,040
8CNCPE2 Concrete Place Equip 1.00 27.78 HR 37.692 935 112 1,047
8CNCPEQ?2 Concrete Pumping Eq  1.00 27.78 HR 56.000 1,389 167 1,556
8CONC100 Concrete Conveyer (1  1.00 27.78 HR 23.850 347 315 663
8CONWT Concrete Work Tools 2.00 55.56 HR 4.310 239 239
8CRNG40T Grove RT640E 40 To  1.00 27.78 HR 110.000 2,222 833 3,056
8FORM1 Concrete Form Set-S  1.00 27.78 HR 5.000 139 139
8FORM?2 Form System-with acc  1.00 27.78 HR 39.200 972 117 1,089
8GEN1000 Generators 1000 KW 1.00 27.78 HR 35.000 556 417 972
8SMTOOLS Small Tools 2.00 55.56 HR 10.000 556 556
8TPU Pickup Truck 1.00 27.78 HR 9.870 94 181 274
CARP-F Carpenter - Foreman 1.00 27.78 MH 45.500 2,759 2,759
CARP-] Carpenter - Journeym 3.00 83.33 MH 40.250 7,719 7,719

IRW-LR Iron Worker - Lather/  3.00 83.33 MH 50.250 8,779 8,779
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2020200 Land Item  SCHEDULE: 100
Description = 16' to 25' Retained Cut Unit = Takeoff Quan: 100.000 Engr Quan: 0.000
OP-2 Operator - Medium E 1.00 27.78 MH 43.500 2,688 2,688
OP-CR1 Operator - Crane Med ~ 1.00 27.78 MH 46.300 2,787 2,787
OP-OIL Equip Oiler 1.00 27.78 MH 43.780 2,698 2,698
$111,527.40 1.2500 MH/CY 277.7800 MH [56.323] 27,431 74,506 7,449 2,142 111,527

8.0022 Units/H* 80.0216 Un/Shift 0.8000 Unit/M 123.44 335.28 33.52 9.64 501.88
10100 Compacted Subbase Quan: Hrs/Shft; 1000  Cal: 510 WC:NYI1287

GR3 Compact - Small Prod: 25.0000 UH Lab Pcs:  8.00 Eqp Pcs:  7.00
2SBASE Sub Base@110% 741 CY 14.000 114 114
8RWKWM Walk Behind Whacke  3.00 0.89 HR 13.250 7 5 12
8SMTOOLS Small Tools 2.00 0.59 HR 10.000 6 6
8TPU Pickup Truck 1.00 0.30 HR 9.870 1 2 3
8TWT5 Water Truck - 5,000 1.00 0.30 HR 79.000 14 10 24
NY1 Foreman 1.00 0.30 MH 42.000 28 28
NY2 General Labor 5.00 1.48 MH 38.000 133 133
NY3 Skilled Labor / Operat ~ 2.00 0.59 MH 40.000 54 54
$374.25 0.3198 MH/CY 2.3700 MH [12.475] 216 114 27 17 374
25.5517  Units/H* 255.5172 Un/Shift 3.1266 Unit/M 29.12 1540 3.70 2.28 50.51
10150 Cut, excavate, and remove - soil Quan: 3,888.89 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

EX5 Excavator Crew - Medium 64.81 CH Prod: 60.0000 UH Lab Pcs:  5.00 Eqp Pcs:  4.00
4HAUL Hauling - Sub 3,888.89 CY 15.000 58,333 58,333
8EX350 CAT 350 3CY Exca 1.00 64.81 HR 220.400 7,405 6,880 14,284
8SMTOOLS Small Tools 2.00 129.63 HR 10.000 1,296 1,296
8TPU Pickup Truck 1.00 64.81 HR 9.870 218 421 640
LAB-A General Labor - Appr ~ 1.00 64.81 MH 28.430 5,029 5,029
LAB-F General Labor - Fore 1.00 64.81 MH 34.000 5,488 5,488
LAB-J General Labor - Class  1.00 64.81 MH 33.460 5,444 5,444
OP-2 Operator - Medium E 1.00 64.81 MH 43.500 6,272 6,272
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2020200 Land Item  SCHEDULE: 1 100
Description = 16' to 25' Retained Cut Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
OP-OIL Equip Oiler 1.00 64.81 MH 43.780 6,295 6,295
$103,081.14 0.0833 MH/CY 324.0500 MH [3.053] 28,528 8,919 7,301 58,333 103,081
60.0045 Units/H* 600.0447 Un/Shift 12.0009 Unit/M 7.34 2.29 1.88 15.00 26.51
10200 Cut, excavate, and remove - rock Quan: 555,56 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

EX3 Excavate Hard Rock - Ripping 185.18 CH Prod: 3.0000 UH Lab Pcs: 10.00 Eqp Pcs:  8.00
4HAUL Hauling - Sub 555.56 CY 50.000 27,778 27,778
8ADDSTM Addon - Small Tool&  1.00 185.19 HR 2.650 398 93 491
8D6 CAT D6 Dozer 1.00 185.19 HR 36.120 5122 1,567 6,689
8EX350 CAT 350 3CY Exca 1.00 185.19 HR 220.400 21,158 19,658 40,816
8GEN1000 Generators 1000 KW 1.00 185.19 HR 35.000 3,704 2,778 6,482
8L963C CAT 963C Track Loa  1.00 185.19 HR 61.680 9,311 2,111 11,423
8SMTOOLS Small Tools 2.00 370.37 HR 10.000 3,704 3,704
8TPU Pickup Truck 1.00 185.19 HR 9.870 624 1,204 1,828
LAB-A General Labor - Appr 2.00 370.37 MH 28.430 28,741 28,741
LAB-F General Labor - Fore 1.00 185.19 MH 34.000 15,683 15,683
LAB-J General Labor - Class  3.00  555.56 MH 33.460 46,666 46,666
OP-2 Operator - Medium E 3.00 55556 MH 43.500 53,760 53,760
OP-OIL Equip Oiler 1.00 185.19 MH 43.780 17,986 17,986
$262,045.21 3.3333 MH/CY 1,851.8700 MH [121.84] 162,836 44,021 27,410 27,778 262,045

3.0001 Units/H* 30.0011 Un/shift 0.3000 Unit/M 293.10 79.24 4934  50.00 471.68
10250 Soil Anchors Quan: 600.00 EA Hrs/Shft: 1000  Cal: 510 WC:NY1287

CcC2 Soil Stabilize 600.00 CH Prod: 1.0000 UH Lab Pcs: 13.00 Eqgp Pcs:  5.00
2SANCHR Soil Anchor Mater@1 600.00 EA 200.000 132,000 132,000
8AC1300 Air Compressor - 130 1.00  600.00 HR 131.450 28,800 50,070 78,870
8TPU Pickup Truck 1.00 600.00 HR 9.870 2,022 3,900 5,922
8ZAIRD Air Track Drill 4" 1.00 600.00 HR 161.050 69,000 27,630 96,630
8ZAIRH Air Tools- Hose 50'l x ~ 1.00  600.00 HR 0.510 276 30 306
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2020200 Land Item  SCHEDULE: 1 100
Description = 16' to 25' Retained Cut Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
8ZG050 Genset - 50 kW 1.00 600.00 HR 19.700 2,700 9,120 11,820
NY1 Foreman 1.00 600.00 MH 42.000 56,916 56,916
NY2 General Labor 4.00 2,400.00 MH 38.000 215,453 215,453
NY3 Skilled Labor / Operat  8.00 4,800.00 MH 40.000 443,117 443,117
$1,041,033.96  13.0000 MH/EA 7,800.0000 MH [514] 715,486 132,000 102,798 90,750 1,041,034

1.0000 Units/H* 10.0000 Un/Shift 0.0769 Unit/M 1,192.48 220.00 171.33 151.25 1,735.06
10300 Drainage Swale - clean fill Quan: 166.67 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287

GR4 Gradall Crew 6.66 CH Prod: 25.0000 UH Lab Pcs: 6.00 Egp Pcs:  5.00
2FILL Fill - Borrow@110% 166.67 CY 10.000 1,833 1,833
8EXGRDALL  Gradall 3CY 2.00 13.33 HR 220.400 1,523 1,415 2,938
8L938 CAT 938H Wheel loa  1.00 6.67 HR 56.230 204 171 375
8SMTOOLS Small Tools 2.00 13.33 HR 10.000 133 133
NY1 Foreman 1.00 6.67 MH 42.000 633 633
NY2 General Labor 2.00 13.33 MH 38.000 1,197 1,197
NY3 Skilled Labor / Operat ~ 3.00 20.00 MH 40.000 1,846 1,846
$8,955.35 0.2399 MH/CY 40.0000 MH [9.52] 3,676 1,833 1,861 1,586 8,955
25.0255  Units/H* 250.2553 Un/Shift 4.1668 Unit/M 22.05 11.00 11.16 9.51 53.73
10350 Drain Rock Quan: 1481 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 0.59 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2DROCK Drain Rock@110% 14.81 CY 50.000 815 815
8D6 CAT D6 Dozer 1.00 0.59 HR 36.120 16 5 21
8L938 CAT 938H Wheel loa  1.00 0.59 HR 56.230 18 15 33
8MG16H Cat 16H Motorgrader ~ 2.00 1.18 HR 102.440 67 54 121
8RSF Sheepsft Roller 1.00 0.59 HR 32.500 19 19
8RSW Steel wheel roller 2.00 1.18 HR 56.260 38 28 66
8SMTOOLS Small Tools 2.00 1.18 HR 10.000 12 12
8TPU Pickup Truck 1.00 0.59 HR 9.870 2 4 6
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2020200 Land Item  SCHEDULE: 1 100
Description = 16' to 25' Retained Cut Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
8TWT5 Water Truck - 5,000 1.00 0.59 HR 79.000 27 20 47
NY1 Foreman 1.00 0.59 MH 42.000 56 56
NY2 General Labor 8.00 4.74 MH 38.000 426 426
NY3 Skilled Labor / Operat  6.00 3.55 MH 40.000 328 328
$1,948.87 0.5995 MH/CY 8.8800 MH [23.423] 809 815 199 126 1,949
25.1017  Units/H* 251.0169 Un/Shift 1.6678 Unit/M 54.64  55.00 13.43 8.52 131.59
10400 K-Rail - Guard Rail Quan: 100.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

CC3 Concrete Crew - Small 10.00 CH Prod: 10.0000 UH Lab Pcs:  8.00 Eqgp Pcs:  6.00
2KRAIL KRail - Jersey Ba@11 100.00 LF 100.000 11,000 11,000
8AC1300 Air Compressor - 130  1.00 10.00 HR 131.450 480 835 1,315
8CONC100 Concrete Conveyer (1 1.00 10.00 HR 23.850 125 114 239
8CONWT Concrete Work Tools 2.00 20.00 HR 4.310 86 86
8FORM1 Concrete Form Set-S  1.00 10.00 HR 5.000 50 50
8TPU Pickup Truck 1.00 10.00 HR 9.870 34 65 99
NY1 Foreman 1.00 10.00 MH 42.000 949 949
NY2 General Labor 4.00 40.00 MH 38.000 3,591 3,591
NY3 Skilled Labor / Operat  3.00 30.00 MH 40.000 2,769 2,769
$20,096.87 0.8000 MH/LF 80.0000 MH [31.4] 7,309 11,000 775 1,013 20,097
10.0000 Units/H* 100.0000 Un/Shift 1.2500 Unit/M 73.09 110.00 7.75 10.13 200.97
10450 Clean Fill under Thruway Quan: 555,56 CY Hrs/Shft; 1000  Cal: 510 WC:NYI1287

LD1 Load, Fill, Cut 22.22 CH Prod: 25.0000 UH Lab Pcs:  6.00 Eqgp Pcs:  6.00
2FILL Fill - Borrow@110% 555.56 CY 10.000 6,111 6,111
8EXM322D CATM322D 15CY  1.00 22.22 HR 101.430 1,358 895 2,254
8L.938 CAT 938H Wheel loa  2.00 44.44 HR 56.230 1,361 1,138 2,499
8SMTOOLS Small Tools 2.00 44.44 HR 10.000 444 444
8TPU Pickup Truck 1.00 22.22 HR 9.870 75 144 219

NY1 Foreman 1.00 22.22 MH 42.000 2,108 2,108
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2020200 Land Item  SCHEDULE: 1 100
Description = 16' to 25' Retained Cut Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
NY2 General Labor 2.00 44.44 MH 38.000 3,989 3,989
NY3 Skilled Labor / Operat  3.00 66.67 MH 40.000 6,155 6,155
$23,779.45 0.2399 MH/CY 133.3300 MH [9.52] 12,252 6,111 3,239 2,178 23,779
25.0027  Units/H* 250.0270 Un/Shift 4.1668 Unit/M 22.05 11.00 5.83 3.92 42.80
10500 Gade and Compact Quan: 10,000.00 SF Hrs/Shft; 1000  Cal: 510 WC:NYI1287
GR1 Grading - Grader 10.00 CH Prod: 10000000 yH Lab Pcs:  6.00 Eqp Pcs:  6.00
8MG16H Cat 16H Motorgrader ~ 2.00 20.00 HR 102.440 1,134 915 2,049
8SMTOOLS Small Tools 2.00 20.00 HR 10.000 200 200
8TPU Pickup Truck 1.00 10.00 HR 9.870 34 65 99
8TWT5 Water Truck - 5,000 1.00 10.00 HR 79.000 450 340 790
NY1 Foreman 1.00 10.00 MH 42.000 949 949
NY2 General Labor 2.00 20.00 MH 38.000 1,795 1,795
NY3 Skilled Labor / Operat  3.00 30.00 MH 40.000 2,769 2,769
$8,651.02 0.0060 MH/SF 60.0000 MH [0.238] 5,514 1,818 1,320 8,651
1,000.0000  Ynits/H* 10,000.0000 Un/Shift 166.6667 Unit/M 0.55 0.18 0.13 0.87
=====> |tem Totals: 2020200 - 16" to 25' Retained Cut
$1,581,493.52 105.7828 MH/LF 10,578.28 MH [4133.118] 964,055 226,380 171,106 133,842 86,111 1,581,494
15,814.935 100 LF 9,640.55 2,263.80 1,711.06 1,338.42 861.11 15,814.94
BID ITEM = 2020300 Land Item  SCHEDULE: 1 100
Description = > 25' Retained Cut Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000
10050 Concrete Wall Quan: 333.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287
CcC1 Concrete - Retaing Wall 4162 CH Prod: 8.0000 UH Lab Pcs: 10.00 Eqp Pcs: 12.00
2CONC Concrete - Ready @1 333.00 CY 141.000 51,648 51,648
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2020300 Land Item  SCHEDULE: 1 100
Description = > 25' Retained Cut Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
2REBAR Rebar@110% 85,000.00 LBS 0.650 60,775 60,775
8CNCPE2 Concrete Place Equip 1.00 41.63 HR 37.692 1,401 168 1,569
8CNCPEQ?2 Concrete Pumping Eq  1.00 41.63 HR 56.000 2,082 250 2,331
8CONC100 Concrete Conveyer (1  1.00 41.63 HR 23.850 520 473 993
8CONWT Concrete Work Tools 2.00 83.25 HR 4.310 359 359
8CRNG40T Grove RT640E 40 To  1.00 41.63 HR 110.000 3,330 1,249 4,579
8FORM1 Concrete Form Set-S  1.00 41.63 HR 5.000 208 208
8FORM?2 Form System-with acc ~ 1.00 41.63 HR 39.200 1,457 175 1,632
8GEN1000 Generators 1000 KW 1.00 41.63 HR 35.000 833 624 1,457
8SMTOOLS Small Tools 2.00 83.25 HR 10.000 833 833
8TPU Pickup Truck 1.00 41.63 HR 9.870 140 271 411
CARP-F Carpenter - Foreman 1.00 41.63 MH 45.500 4,134 4,134
CARP-J Carpenter - Journeym 3.00 124.88 MH 40.250 11,568 11,568
IRW-LR Iron Worker - Lather/  3.00 124.88 MH 50.250 13,156 13,156
OP-2 Operator - Medium E 1.00 41.63 MH 43.500 4,028 4,028
OP-CR1 Operator - Crane Med  1.00 41.63 MH 46.300 4,177 4,177
OP-OIL Equip Oiler 1.00 41.63 MH 43.780 4,043 4,043
$167,902.52 1.2500 MH/CY 416.2800 MH [56.327] 41,107 112,423 11,163 3,209 167,903

8.0010 Units/H* 80.0096 Un/Shift 0.7999 Unit/M 123.45 337.61 33.52 9.64 504.21
10100 Compacted Subbase Quan: 741 CY Hrs/Shft; 1000  Cal: 510 WC:NYI1287

GR3 Compact - Small 0.29 CH Prod: 25.0000 UH Lab Pcs:  8.00 Eqp Pcs:  7.00
2SBASE Sub Base@110% 741 CY 14.000 114 114
8RWKWM Walk Behind Whacke ~ 3.00 0.89 HR 13.250 7 5 12
8SMTOOLS Small Tools 2.00 0.59 HR 10.000 6 6
8TPU Pickup Truck 1.00 0.30 HR 9.870 1 2 3
8TWT5 Water Truck - 5,000 1.00 0.30 HR 79.000 14 10 24
NY1 Foreman 1.00 0.30 MH 42.000 28 28
NY?2 General Labor 5.00 1.48 MH 38.000 133 133
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2020300 Land Item  SCHEDULE: 1 100
Description = > 25' Retained Cut Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
NY3 Skilled Labor / Operat  2.00 0.59 MH 40.000 54 54
$374.25 0.3198 MH/CY 2.3700 MH [12.475] 216 114 27 17 374
25.5517  Units/H* 255.5172 Un/Shift 3.1266 Unit/M 29.12 1540 3.70 2.28 50.51
10150 Cut, excavate, and remove - soil Quan: 5,833.33 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

EX5 Excavator Crew - Medium 97.22 CH Prod: 60.0000 UH Lab Pcs:  5.00 Eqp Pcs:  4.00
4HAUL Hauling - Sub 5,833.33 CY 15.000 87,500 87,500
8EX350 CAT 350 3 CY Exca 1.00 97.22 HR 220.400 11,107 10,320 21,427
8SMTOOLS Small Tools 2.00 194.44 HR 10.000 1,944 1,944
8TPU Pickup Truck 1.00 97.22 HR 9.870 328 632 960
LAB-A General Labor - Appr  1.00 97.22 MH 28.430 7,544 7,544
LAB-F General Labor - Fore 1.00 97.22 MH 34.000 8,233 8,233
LAB-J General Labor - Class  1.00 97.22 MH 33.460 8,166 8,166
OP-2 Operator - Medium E 1.00 97.22 MH 43.500 9,408 9,408
OP-OIL Equip Oiler 1.00 97.22 MH 43.780 9,442 9,442
$154,624.91 0.0833 MH/CY 486.1000 MH [3.053] 42,794 13,379 10,952 87,500 154,625
60.0013  Units/H* 600.0134 Un/Shift 12.0003 Unit/M 7.34 2.29 1.88  15.00 26.51
10200 Cut, excavate, and remove - rock Quan: 833.33 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

EX3 Excavate Hard Rock - Ripping 277.77 CH Prod: 3.0000 UH Lab Pcs: 10.00 Eqgp Pcs:  8.00
4HAUL Hauling - Sub 833.33 CY 50.000 41,667 41,667
8ADDSTM Addon - Small Tool&  1.00 277.78 HR 2.650 597 139 736
8D6 CAT D6 Dozer 1.00 277.78 HR 36.120 7,683 2,350 10,033
8EX350 CAT 350 3 CY Exca 1.00 277.78 HR 220.400 31,736 29,486 61,223
8GEN1000 Generators 1000 KW 1.00 277.78 HR 35.000 5556 4,167 9,722
8L963C CAT 963C Track Loa  1.00 277.78 HR 61.680 13,967 3,167 17,133
8SMTOOLS Small Tools 2.00 555.55 HR 10.000 5,556 5,556
8TPU Pickup Truck 1.00 277.78 HR 9.870 936 1,806 2,742

LAB-A General Labor - Appr 2.00 555.55 MH 28.430 43,111 43,111
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2020300 Land Item  SCHEDULE: 1 100
Description = > 25' Retained Cut Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
LAB-F General Labor - Fore 1.00 277.78 MH 34.000 23,524 23,524
LAB-J General Labor - Class  3.00 833.33 MH 33.460 69,998 69,998
OP-2 Operator - Medium E 3.00 833.33 MH 43.500 80,639 80,639
OP-OIL Equip Oiler 1.00 277.78 MH 43.780 26,979 26,979
$393,062.39 3.3333 MH/CY 2,777.7700 MH [121.84] 244,251 66,031 41,114 41,667 393,062

3.0001 Units/H* 30.0007 Un/Shift 0.3000 Unit/M 293.10 79.24  49.34  50.00 471.68
10250 Soil Anchors Quan: 900.00 EA Hrs/Shft: 1000 Cal: 510 WC:NY1287

CcC2 Soil Stabilize 900.00 CH Prod: 1.0000 UH Lab Pcs: 13.00 Eqgp Pcs:  5.00
2SANCHR Soil Anchor Mater@1 900.00 EA 200.000 198,000 198,000
8AC1300 Air Compressor - 130 1.00  900.00 HR 131.450 43,200 75,105 118,305
8TPU Pickup Truck 1.00  900.00 HR 9.870 3,033 5,850 8,883
8ZAIRD Air Track Drill 4" 1.00  900.00 HR 161.050 103,500 41,445 144,945
8ZAIRH Air Tools- Hose 501 x ~ 1.00  900.00 HR 0.510 414 45 459
8Z2G050 Genset - 50 kW 1.00 900.00 HR 19.700 4,050 13,680 17,730
NY1 Foreman 1.00 900.00 MH 42.000 85,374 85,374
NY2 General Labor 4.00 3,600.00 MH 38.000 323,180 323,180
NY3 Skilled Labor / Operat  8.00 7,200.00 MH 40.000 664,675 664,675
$1,561,550.94  13.0000 MH/EA 11,700.0000 MH [514] 1,073,229 198,000 154,197 136,125 1,561,551

1.0000 Units/H* 10.0000 Un/Shift 0.0769 Unit/M 1,192.48 220.00 171.33 151.25 1,735.06
10300 Drainage Swale - clean fill Quan: 166.67 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287

GR4 Gradall Crew 6.66 CH Prod: 25.0000 UH Lab Pcs: 6.00 Egp Pcs:  5.00
2FILL Fill - Borrow@110% 166.67 CY 10.000 1,833 1,833
8EXGRDALL  Gradall 3CY 2.00 13.33 HR 220.400 1,523 1,415 2,938
8L938 CAT 938H Wheel loa  1.00 6.67 HR 56.230 204 171 375
8SMTOOLS Small Tools 2.00 13.33 HR 10.000 133 133
NY1 Foreman 1.00 6.67 MH 42.000 633 633

NY?2 General Labor 2.00 13.33 MH 38.000 1,197 1,197
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2020300 Land Item  SCHEDULE: 1 100
Description = > 25' Retained Cut Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
NY3 Skilled Labor / Operat  3.00 20.00 MH 40.000 1,846 1,846
$8,955.35 0.2399 MH/CY 40.0000 MH [9.52] 3,676 1,833 1,861 1,586 8,955
25.0255  Units/H* 250.2553 Un/Shift 4.1668 Unit/M 22.05 11.00 11.16 9.51 53.73
10350 Drain Rock Quan: 1481 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 0.59 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2DROCK Drain Rock@110% 14.81 CY 50.000 815 815
8D6 CAT D6 Dozer 1.00 0.59 HR 36.120 16 5 21
8L938 CAT 938H Wheel loa  1.00 0.59 HR 56.230 18 15 33
8MG16H Cat 16H Motorgrader 2.00 1.18 HR 102.440 67 54 121
8RSF Sheepsft Roller 1.00 0.59 HR 32.500 19 19
8RSW Steel wheel roller 2.00 1.18 HR 56.260 38 28 66
8SMTOOLS Small Tools 2.00 1.18 HR 10.000 12 12
8TPU Pickup Truck 1.00 0.59 HR 9.870 2 4 6
8TWT5 Water Truck - 5,000 1.00 0.59 HR 79.000 27 20 47
NY1 Foreman 1.00 0.59 MH 42.000 56 56
NY2 General Labor 8.00 4.74 MH 38.000 426 426
NY3 Skilled Labor / Operat  6.00 3.55 MH 40.000 328 328
$1,948.87 0.5995 MH/CY 8.8800 MH [23.423] 809 815 199 126 1,949
25.1017  Units/H* 251.0169 Un/Shift 1.6678 Unit/M 54.64  55.00 13.43 8.52 131.59
10400 K-Rail - Guard Rail Quan: 100.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

CC3 Concrete Crew - Small 10.00 CH Prod: 10.0000 UH Lab Pcs:  8.00 Eqgp Pcs:  6.00
2KRAIL KRail - Jersey Ba@11 100.00 LF 100.000 11,000 11,000
8AC1300 Air Compressor - 130  1.00 10.00 HR 131.450 480 835 1,315
8CONC100 Concrete Conveyer (1 1.00 10.00 HR 23.850 125 114 239
8CONWT Concrete Work Tools 2.00 20.00 HR 4.310 86 86
8FORM1 Concrete Form Set-S  1.00 10.00 HR 5.000 50 50

8TPU Pickup Truck 1.00 10.00 HR 9.870 34 65 99
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2020300 Land Item  SCHEDULE: 100
Description = > 25' Retained Cut Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
NY1 Foreman 1.00 10.00 MH 42.000 949 949
NY2 General Labor 4.00 40.00 MH 38.000 3,591 3,591
NY3 Skilled Labor / Operat ~ 3.00 30.00 MH 40.000 2,769 2,769
$20,096.87 0.8000 MH/LF 80.0000 MH [314] 7,309 11,000 775 1,013 20,097
10.0000 Units/H* 100.0000 Un/Shift 1.2500 Unit/M 73.09 110.00 775 10.13 200.97
10450 Clean Fill under Thruway Quan: 833.33 CY Hrs/Shft; 1000  Cal: 510 WC:NYI1287

LD1 Load, Fill, Cut 33.33 CH Prod: 25.0000 UH Lab Pcs:  6.00 Eqgp Pcs:  6.00
2FILL Fill - Borrow@110% 833.33 CY 10.000 9,167 9,167
8EXM322D CAT M322D 15CY  1.00 33.33 HR 101.430 2,037 1,343 3,381
8L938 CAT 938H Wheel loa  2.00 66.67 HR 56.230 2,042 1,707 3,749
8SMTOOLS Small Tools 2.00 66.67 HR 10.000 667 667
8TPU Pickup Truck 1.00 33.33 HR 9.870 112 217 329
NY1 Foreman 1.00 33.33 MH 42.000 3,162 3,162
NY2 General Labor 2.00 66.67 MH 38.000 5,985 5,985
NY3 Skilled Labor / Operat  3.00  100.00 MH 40.000 9,232 9,232
$35,670.17 0.2400 MH/CY 200.0000 MH [9.52] 18,378 9,167 4859 3,267 35,670
25.0024  Units/H* 250.0240 Un/Shift 4.1667 Unit/M 22.05 11.00 5.83 3.92 42.80
10500 Gade and Compact Quan: 10,000.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR1 Grading - Grader 10.00 CH Prod: 10000000 yH Lab Pcs:  6.00 Eqp Pcs:  6.00
8MG16H Cat 16H Motorgrader ~ 2.00 20.00 HR 102.440 1,134 915 2,049
8SMTOOLS Small Tools 2.00 20.00 HR 10.000 200 200
8TPU Pickup Truck 1.00 10.00 HR 9.870 34 65 99
8TWT5 Water Truck - 5,000 1.00 10.00 HR 79.000 450 340 790
NY1 Foreman 1.00 10.00 MH 42.000 949 949
NY2 General Labor 2.00 20.00 MH 38.000 1,795 1,795
NY3 Skilled Labor / Operat  3.00 30.00 MH 40.000 2,769 2,769
$8,651.02 0.0060 MH/SF 60.0000 MH [0.238] 5,514 1,818 1,320 8,651
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2020300 Land Item  SCHEDULE: 1 100
Description = > 25' Retained Cut Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
1,000.0000  Units/H* 10,000.0000 Un/Shift 166.6667 Unit/M 0.55 0.18 0.13 0.87
=====> |tem Totals: 2020300 - > 25' Retained Cut
$2,352,837.29 157.7140 MH/LF 15,771.40 MH [6161.77 ] 1,437,282 333,352 254,308 198,729 129,166 2,352,837
23,528.373 100 LF 14,372.82 3,333.52 2,543.08 1,987.29 1,291.66 23,528.37
Total of Above Sub-Biditems
=====> |tem Totals: 2020000 - Retained Cut
$5,095,328.48 MH/LF 34,002.21 MH [1] 3,098,872 738,126 551,246 431,530 275,553 5,095,328
0.000 OLF
PARENT ITEM 2030000
Description = Fill Side Slope Unit = LF Takeoff Quan: 0.000 Engr Quan: 0.000
Listing of Sub-Biditems of Parent Item 2030000:
BID ITEM = 2030100 Land Item  SCHEDULE: 1 100
Description = Fill Side Slope Grade 6 to 1 Unit = SF Takeoff Quan: 10,000.000 Engr Quan: 0.000
10150 Clean fill Quan: 166.67 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287
LD1 Load, Fill, Cut 6.66 CH Prod: 25.0000 UH Lab Pcs:  6.00 Eqgp Pcs:  6.00



Arup Page 174
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2030100 Land Item  SCHEDULE: 1 100
Description = Fill Side Slope Grade 6 to 1 Unit = SF Takeoff Quan: 10,000.000 Engr Quan: 0.000
2FILL Fill - Borrow@110% 166.67 CY 10.000 1,833 1,833
8EXM322D CAT M322D 15CY  1.00 6.67 HR 101.430 408 269 677
8L.938 CAT 938H Wheel loa  2.00 13.33 HR 56.230 408 341 750
8SMTOOLS Small Tools 2.00 13.33 HR 10.000 133 133
8TPU Pickup Truck 1.00 6.67 HR 9.870 22 43 66
NY1 Foreman 1.00 6.67 MH 42.000 633 633
NY2 General Labor 2.00 13.33 MH 38.000 1,197 1,197
NY3 Skilled Labor / Operat  3.00 20.00 MH 40.000 1,846 1,846
$7,134.25 0.2399 MH/CY 40.0000 MH [9.52] 3,676 1,833 972 653 7,134
25.0255  Units/H* 250.2553 Un/Shift 4.1668 Unit/M 2205 11.00 5.83 3.92 42.80
10200 Drain Rock Quan: 1481 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

GR2 Compact- Large 0.59 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2DROCK Drain Rock@110% 1481 CY 50.000 815 815
8D6 CAT D6 Dozer 1.00 0.59 HR 36.120 16 5 21
8L938 CAT 938H Wheel loa  1.00 0.59 HR 56.230 18 15 33
8MG16H Cat 16H Motorgrader  2.00 1.18 HR 102.440 67 54 121
8RSF Sheepsft Roller 1.00 0.59 HR 32.500 19 19
8RSW Steel wheel roller 2.00 1.18 HR 56.260 38 28 66
8SMTOOLS Small Tools 2.00 1.18 HR 10.000 12 12
8TPU Pickup Truck 1.00 0.59 HR 9.870 2 4 6
8TWT5 Water Truck - 5,000 1.00 0.59 HR 79.000 27 20 47
NY1 Foreman 1.00 0.59 MH 42.000 56 56
NY?2 General Labor 8.00 474 MH 38.000 426 426
NY3 Skilled Labor / Operat  6.00 3.55 MH 40.000 328 328
$1,948.87 0.5995 MH/CY 8.8800 MH [23.423] 809 815 199 126 1,949

25.1017  Units/H* 251.0169 Un/Shift 1.6678 Unit/M 54.64  55.00 13.43 8.52 131.59
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2030100 Land Item  SCHEDULE: 1 100
Description = Fill Side Slope Grade 6 to 1 Unit = SF Takeoff Quan: 10,000.000  Engr Quan: 0.000
10250 Guard Rail Quan: 100.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

PL1 Place - Install Material 3.33 CH Prod: 30.0000 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
2KRAIL KRail - Jersey Ba@11 100.00 LF 100.000 11,000 11,000
8CRBMTRK Boom Truck 20 ton 1.00 333 HR 102.630 221 121 342
8LFORK Fork Lift 1.00 3.33 HR 43.060 100 43 143
8LIFTS32 Scissor Lift 32' 1.00 3.33 HR 29.700 49 49 99
8SMTOOLS Small Tools 4.00 13.33 HR 10.000 133 133
8TPU Pickup Truck 1.00 333 HR 9.870 11 22 33
8ZG050 Genset - 50 kKW 1.00 3.33 HR 19.700 15 51 66
8ZTE Power Tools - Electri 1.00 3.33 HR 10.000 33 33
NY1 Foreman 1.00 3.33 MH 42.000 316 316
NY2 General Labor 4.00 13.33 MH 38.000 1,197 1,197
NY3 Skilled Labor / Operat  5.00 16.67 MH 40.000 1,539 1,539
$14,900.54 0.3333 MH/LF 33.3300 MH [13.132] 3,061 11,000 563 286 14,901
30.0300 Units/H* 300.3003 Un/shift 3.0003 Unit/M 30.51 110.00 5.63 2.86 149.01
10300 Clean Fill under Thruway Quan: 740.74 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

LD1 Load, Fill, Cut 29.62 CH Prod: 25.0000 UH Lab Pcs:  6.00 Eqgp Pcs:  6.00
2FILL Fill - Borrow@110% 740.74 CY 10.000 8,148 8,148
8EXM322D CAT M322D 1.5CY  1.00 29.63 HR 101.430 1,811 1,194 3,005
8L938 CAT 938H Wheel loa  2.00 59.26 HR 56.230 1,815 1,517 3,332
8SMTOOLS Small Tools 2.00 59.26 HR 10.000 593 593
8TPU Pickup Truck 1.00 29.63 HR 9.870 100 193 292
NY1 Foreman 1.00 29.63 MH 42.000 2,811 2,811
NY2 General Labor 2.00 59.26 MH 38.000 5,320 5,320
NY3 Skilled Labor / Operat ~ 3.00 88.89 MH 40.000 8,206 8,206
$31,707.29 0.2400 MH/CY 177.7800 MH [9.52] 16,337 8,148 4319 2,904 31,707

25.0081 Units/H* 250.0810 Un/Shift 4.1666 Unit/M 22.05 11.00 5.83 3.92 42.80
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2030100 Land Item  SCHEDULE: 1 100
Description = Fill Side Slope Grade 6 to 1 Unit = SF Takeoff Quan: 10,000.000 Engr Quan: 0.000
10350 Gade and Compact Quan: 10,000.00 SF Hrs/Shft; 1000  Cal: 510 WC:NYI1287

GR1 Grading - Grader 10.00 CH Prod: 10000000 yH Lab Pcs:  6.00 Eqp Pcs:  6.00
8MG16H Cat 16H Motorgrader 2.00 20.00 HR 102.440 1,134 915 2,049
8SMTOOLS Small Tools 2.00 20.00 HR 10.000 200 200
8TPU Pickup Truck 1.00 10.00 HR 9.870 34 65 99
8TWT5 Water Truck - 5,000 1.00 10.00 HR 79.000 450 340 790
NY1 Foreman 1.00 10.00 MH 42.000 949 949
NY2 General Labor 2.00 20.00 MH 38.000 1,795 1,795
NY3 Skilled Labor / Operat  3.00 30.00 MH 40.000 2,769 2,769
$8,651.02 0.0060 MH/SF 60.0000 MH [0.238] 5,514 1,818 1,320 8,651
1,000.0000  Ynits/H* 10,000.0000 Un/Shift 166.6667 Unit/M 0.55 0.18 0.13 0.87
10400 Seed and Landscape Quan: 3,000.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287

LSC1 Landscape Crew - medium 12.00 CH Prod: 250.0000 UH Lab Pcs: 13.00 Eqp Pcs: 10.00
2LAND Landscape@110% 3,000.00 SF 2.000 6,600 6,600
8EXBC753M Bobcat 753 no attach 1.00 12.00 HR 10.920 131 131
8EXBCATT Bobcat Attachments 1.00 12.00 HR 4.540 54 54
8EXGRDALL  Gradall 3CY 1.00 12.00 HR 220.400 1,371 1,274 2,645
8HYDMLC Hydro Mulcher 1.00 12.00 HR 60.000 720 720
8SMTOOLS Small Tools 4.00 48.00 HR 10.000 480 480
8TPU Pickup Truck 1.00 12.00 HR 9.870 40 78 118
8TWT3 Water Truck - 3,000 1.00 12.00 HR 74.470 516 378 894
NY1 Foreman 1.00 12.00 MH 42.000 1,138 1,138
NY2 General Labor 8.00 96.00 MH 38.000 8,618 8,618
NY3 Skilled Labor / Operat  4.00 48.00 MH 40.000 4,431 4,431
$25,830.02 0.0520 MH/SF 156.0000 MH [2.024] 14,188 6,600 3,313 1,730 25,830

250.0000  Units/H* 2,500.0000 Un/Shift 19.2308 Unit/M 4.73 2.20 1.10 0.58 8.61
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2030100 Land Item  SCHEDULE: 1 100
Description = Fill Side Slope Grade 6 to 1 Unit = SF Takeoff Quan: 10,000.000 Engr Quan: 0.000
=====> |tem Totals: 2030100 - Fill Side Slope Grade 6 to 1
$90,171.99 0.0475 MH/SF 47599 MH [1.875] 43,574 28,396 11,183 7,019 90,172
9.017 10000 SF 4.36 2.84 1.12 0.70 9.02

Total of Above Sub-Biditems

=====> |tem Totals: 2030000 - Fill Side Slope
$90,171.99 MH/LF 475.99 MH [] 43,574 28,396 11,183 7,019 90,172
0.000 OLF

PARENT ITEM 2040000
Description = Cut Side Slope Unit = LF Takeoff Quan: 0.000 Engr Quan: 0.000

Listing of Sub-Biditems of Parent Item 2040000:

BID ITEM = 2040100 Land Item  SCHEDULE: 1 100
Description = Cut Side Slope Grade 6 to 1 Unit = SF Takeoff Quan: 10,000.000 Engr Quan: 0.000
10050 Cut, excavate, and remove - soil Quan: 1,296.30 CY Hrs/Shft: 10.00 Cal: 510 WC:NYI1287
EX5 Excavator Crew - Medium 21.60 CH Prod: 60.0000 UH Lab Pcs: 5.00 Egp Pcs:  4.00
4HAUL Hauling - Sub 1,296.30 CY 15.000 19,445 19,445

8EX350 CAT 350 3 CY Exca 1.00 21.61 HR 220.400 2,469 2,294 4,763
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2040100 Land Item  SCHEDULE: 1 100
Description = Cut Side Slope Grade 6 to 1 Unit = SF Takeoff Quan: 10,000.000 Engr Quan: 0.000
8SMTOOLS Small Tools 2.00 4321 HR 10.000 432 432
8TPU Pickup Truck 1.00 21.61 HR 9.870 73 140 213
LAB-A General Labor - Appr ~ 1.00 21.61 MH 28.430 1,677 1,677
LAB-F General Labor - Fore 1.00 21.61 MH 34.000 1,830 1,830
LAB-J General Labor - Class  1.00 21.61 MH 33.460 1,815 1,815
OP-2 Operator - Medium E 1.00 21.61 MH 43.500 2,091 2,091
OP-OIL Equip Oiler 1.00 21.61 MH 43.780 2,099 2,099
$34,364.90 0.0833 MH/CY 108.0500 MH [3.054] 9,512 2,974 2,434 19,445 34,365
60.0139  Units/H* 600.1389 Un/Shift 11.9972 Unit/M 7.34 2.29 1.88  15.00 26.51
10100 Cut, excavate, and remove - rock Quan: 185.19 CY Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

EX3 Excavate Hard Rock - Ripping 18.51 CH Prod: 10.0000 UH Lab Pcs: 10.00 Eqp Pcs:  8.00
4HAUL Hauling - Sub 185.19 CY 50.000 9,260 9,260
8ADDSTM Addon - Small Tool&  1.00 18.52 HR 2.650 40 9 49
8D6 CAT D6 Dozer 1.00 18.52 HR 36.120 512 157 669
8EX350 CAT 350 3 CY Exca 1.00 18.52 HR 220.400 2,116 1,966 4,082
8GEN1000 Generators 1000 KW 1.00 18.52 HR 35.000 370 278 648
8L963C CAT 963C Track Loa  1.00 18.52 HR 61.680 931 211 1,142
8SMTOOLS Small Tools 2.00 37.04 HR 10.000 370 370
8TPU Pickup Truck 1.00 18.52 HR 9.870 62 120 183
LAB-A General Labor - Appr ~ 2.00 37.04 MH 28.430 2,874 2,874
LAB-F General Labor - Fore 1.00 18.52 MH 34.000 1,568 1,568
LAB-J General Labor - Class ~ 3.00 55.56 MH 33.460 4,667 4,667
OP-2 Operator - Medium E 3.00 55.56 MH 43.500 5,376 5,376
OP-OIL Equip Oiler 1.00 18.52 MH 43.780 1,799 1,799
$32,687.76 1.0000 MH/CY 185.2000 MH [ 36.554 ] 16,285 4,402 2,741 9,260 32,688
10.0049 Units/H* 100.0486 Un/Shift 0.9999 Unit/M 87.94 23.77 1480 50.00 176.51
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2040100 Land Item  SCHEDULE: 1 100
Description = Cut Side Slope Grade 6 to 1 Unit = SF Takeoff Quan: 10,000.000 Engr Quan: 0.000
10150 Clean fill Quan: 166.67 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

LD1 Load, Fill, Cut 6.66 CH Prod: 25.0000 UH Lab Pcs:  6.00 Eqgp Pcs:  6.00
2FILL Fill - Borrow@110% 166.67 CY 10.000 1,833 1,833
8EXM322D CAT M322D 15CY  1.00 6.67 HR 101.430 408 269 677
8L938 CAT 938H Wheel loa  2.00 13.33 HR 56.230 408 341 750
8SMTOOLS Small Tools 2.00 13.33 HR 10.000 133 133
8TPU Pickup Truck 1.00 6.67 HR 9.870 22 43 66
NY1 Foreman 1.00 6.67 MH 42.000 633 633
NY2 General Labor 2.00 13.33 MH 38.000 1,197 1,197
NY3 Skilled Labor / Operat ~ 3.00 20.00 MH 40.000 1,846 1,846
$7,134.25 0.2399 MH/CY 40.0000 MH [9.52] 3,676 1,833 972 653 7,134
25.0255  Units/H* 250.2553 Un/Shift 4.1668 Unit/M 22.05 11.00 5.83 3.92 42.80
10200 Drain Rock Quan: 1481 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 0.59 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2DROCK Drain Rock@110% 14.81 CY 50.000 815 815
8D6 CAT D6 Dozer 1.00 0.59 HR 36.120 16 5 21
8L938 CAT 938H Wheel loa  1.00 0.59 HR 56.230 18 15 33
8MG16H Cat 16H Motorgrader 2.00 1.18 HR 102.440 67 54 121
8RSF Sheepsft Roller 1.00 0.59 HR 32.500 19 19
8RSW Steel wheel roller 2.00 1.18 HR 56.260 38 28 66
8SMTOOLS Small Tools 2.00 1.18 HR 10.000 12 12
8TPU Pickup Truck 1.00 0.59 HR 9.870 2 4 6
8TWT5 Water Truck - 5,000 1.00 0.59 HR 79.000 27 20 47
NY1 Foreman 1.00 0.59 MH 42.000 56 56
NY2 General Labor 8.00 4.74 MH 38.000 426 426
NY3 Skilled Labor / Operat  6.00 3.55 MH 40.000 328 328

$1,948.87 0.5995 MH/CY 8.8800 MH [23.423] 809 815 199 126 1,949
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2040100 Land Item  SCHEDULE: 1 100
Description = Cut Side Slope Grade 6 to 1 Unit = SF Takeoff Quan: 10,000.000 Engr Quan: 0.000
25.1017  Units/H* 251.0169 Un/Shift 1.6678 Unit/M 5464  55.00 13.43 8.52 131.59
10250 Guard Rail Quan: 100.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

PL1 Place - Install Material 3.33 CH Prod: 30.0000 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
2KRAIL KRail - Jersey Ba@11 100.00 LF 100.000 11,000 11,000
8CRBMTRK Boom Truck 20 ton 1.00 3.33 HR 102.630 221 121 342
8LFORK Fork Lift 1.00 3.33 HR 43.060 100 43 143
8LIFTS32 Scissor Lift 32' 1.00 3.33 HR 29.700 49 49 99
8SMTOOLS Small Tools 4.00 13.33 HR 10.000 133 133
8TPU Pickup Truck 1.00 3.33 HR 9.870 11 22 33
8ZG050 Genset - 50 kW 1.00 3.33 HR 19.700 15 51 66
8ZTE Power Tools - Electri 1.00 3.33 HR 10.000 33 33
NY1 Foreman 1.00 3.33 MH 42.000 316 316
NY?2 General Labor 4.00 13.33 MH 38.000 1,197 1,197
NY3 Skilled Labor / Operat  5.00 16.67 MH 40.000 1,539 1,539
$14,900.54 0.3333 MH/LF 33.3300 MH [13.132] 3,051 11,000 563 286 14,901
30.0300 Units/H* 300.3003 Un/shift 3.0003 Unit/M 30.51 110.00 5.63 2.86 149.01
10300 Clean Fill under Thruway Quan: 740.74 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

LD1 Load, Fill, Cut 29.62 CH Prod: 25.0000 UH Lab Pcs:  6.00 Eqgp Pcs:  6.00
2FILL Fill - Borrow@110% 740.74 CY 10.000 8,148 8,148
8EXM322D CATM322D 15CY  1.00 29.63 HR 101.430 1,811 1,194 3,005
8L938 CAT 938H Wheel loa  2.00 59.26 HR 56.230 1,815 1,517 3,332
8SMTOOLS Small Tools 2.00 59.26 HR 10.000 593 593
8TPU Pickup Truck 1.00 29.63 HR 9.870 100 193 292
NY1 Foreman 1.00 29.63 MH 42.000 2,811 2,811
NY2 General Labor 2.00 59.26 MH 38.000 5,320 5,320
NY3 Skilled Labor / Operat  3.00 88.89 MH 40.000 8,206 8,206

$31,707.29 0.2400 MH/CY 177.7800 MH [9.52] 16,337 8,148 4319 2,904 31,707
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2040100 Land Item  SCHEDULE: 1 100
Description = Cut Side Slope Grade 6 to 1 Unit = SF Takeoff Quan: 10,000.000 Engr Quan: 0.000
25.0081 Units/H* 250.0810 Un/Shift 4.1666 Unit/M 22.05 11.00 5.83 3.92 42.80
10350 Grade and Compact Quan: 10,000.00 SF Hrs/Shft; 1000  Cal: 510 WC:NYI1287

GR1 Grading - Grader 10.00 CH Prod: 1.000.0000 yH Lab Pcs:  6.00 Eqgp Pcs:  6.00
8MG16H Cat 16H Motorgrader 2.00 20.00 HR 102.440 1,134 915 2,049
8SMTOOLS Small Tools 2.00 20.00 HR 10.000 200 200
8TPU Pickup Truck 1.00 10.00 HR 9.870 34 65 99
8TWT5 Water Truck - 5,000 1.00 10.00 HR 79.000 450 340 790
NY1 Foreman 1.00 10.00 MH 42.000 949 949
NY2 General Labor 2.00 20.00 MH 38.000 1,795 1,795
NY3 Skilled Labor / Operat  3.00 30.00 MH 40.000 2,769 2,769
$8,651.02 0.0060 MH/SF 60.0000 MH [0.238] 5,514 1,818 1,320 8,651
1,000.0000  Ynits/H* 10,000.0000 Un/Shift 166.6667 Unit/M 0.55 0.18 0.13 0.87
10400 Seed and Landscape Quan: 3,000.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287

LSC1 Landscape Crew - medium 12.00 CH Prod: 250.0000 UH Lab Pcs: 13.00 Eqp Pcs: 10.00
2LAND Landscape@110% 3,000.00 SF 2.000 6,600 6,600
8EXBC753M Bobcat 753 no attach 1.00 12.00 HR 10.920 131 131
8EXBCATT Bobcat Attachments 1.00 12.00 HR 4.540 54 54
8EXGRDALL  Gradall 3CY 1.00 12.00 HR 220.400 1,371 1,274 2,645
8HYDMLC Hydro Mulcher 1.00 12.00 HR 60.000 720 720
8SMTOOLS Small Tools 4.00 48.00 HR 10.000 480 480
8TPU Pickup Truck 1.00 12.00 HR 9.870 40 78 118
8TWT3 Water Truck - 3,000 1.00 12.00 HR 74.470 516 378 894
NY1 Foreman 1.00 12.00 MH 42.000 1,138 1,138
NY2 General Labor 8.00 96.00 MH 38.000 8,618 8,618
NY3 Skilled Labor / Operat  4.00 48.00 MH 40.000 4,431 4,431
$25,830.02 0.0520 MH/SF 156.0000 MH [2.024] 14,188 6,600 3,313 1,730 25,830
250.0000  Units/H* 2,500.0000 Un/Shift 19.2308 Unit/M 4.73 2.20 1.10 0.58 8.61
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Activity Description Quantity Unit Perm  Constr Equipme Equipme
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract
BID ITEM = 2040100 Land Item  SCHEDULE: 1 100
Description = Cut Side Slope Grade 6 to 1 Unit = SF Takeoff Quan: 10,000.000
=====> |tem Totals: 2040100 - Cut Side Slope Grade 6 to 1
$157,224.65 0.0769 MH/SF 769.24 MH [2.948] 69,371 12,194 28,704
15.722 10000 SF 6.94
Total of Above Sub-Biditems
=====> |tem Totals: 2040000 - Cut Side Slope
$157,224.65 MH/LF 769.24 MH [] 69,371 12,194 28,704
0.000 OLF

PARENT ITEM 2050000
Description = Vegetated Stone Slope Unit = LF Takeoff Quan:

Listing of Sub-Biditems of Parent Item 2050000:

BID ITEM = 2050100 Land Item  SCHEDULE: 1 100

Description = Vegetated Stone Slope Unit = SF Takeoff Quan: 10,000.000

10050 Stone Slope Wall Quan: 111.11 CY Hrs/Shft: 10.00
EXSL Stone Slope Crew 37.03 CH Prod: 3.0000 UH

2STONESL Stone Slope Mater@1 11111 CY 30.000

Cal: 510 WC:NYI1287
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2050100 Land Item  SCHEDULE: 1 100
Description = Vegetated Stone Slope Unit = SF Takeoff Quan: 10,000.000 Engr Quan: 0.000
8CRNG40T Grove RT640E 40 To  1.00 37.04 HR 110.000 2,963 1111 4,074
8CRNRIG Crane Rigging Equip 1.00 37.04 HR 30.000 926 185 1,111
8EX350 CAT 350 3 CY Exca 1.00 37.04 HR 220.400 4,232 3,932 8,164
8L966 CAT 966H Wheel loa  1.00 37.04 HR 98.630 2,014 1,639 3,653
8SMTOOLS Small Tools 2.00 74.07 HR 10.000 741 741
8TPU Pickup Truck 1.00 37.04 HR 9.870 125 241 366
LAB-A General Labor - Appr  1.00 37.04 MH 28.430 2,874 2,874
LAB-F General Labor - Fore 1.00 37.04 MH 34.000 3,137 3,137
LAB-J General Labor - Class  3.00 111.11 MH 33.460 9,333 9,333
OP-2 Operator - Medium E 2.00 74.07 MH 43.500 7,168 7,168
OP-CR1 Operator - Crane Med  1.00 37.04 MH 46.300 3,716 3,716
OP-OIL Equip Oiler 1.00 37.04 MH 43.780 3,597 3,597
$51,600.65 3.0000 MH/CY 333.3400 MH [113.3] 29,825 3,667 11,001 7,108 51,601

3.0005 Units/H* 30.0054 Un/Shift 0.3333 Unit/M 268.43  33.00 99.01 63.97 464.41
10150 Cut, excavate, and remove - soil Quan: 1,944.44 CY Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

**Unreviewed

EX5 Excavator Crew - Medium 3240 CH Prod: 60.0001 UH Lab Pcs: 5.00 Egp Pcs:  4.00
4HAUL Hauling - Sub 1,944.44 CY 15.000 29,167 29,167
8EX350 CAT 350 3 CY Exca 1.00 32.41 HR 220.400 3,703 3,440 7,143
8SMTOOLS Small Tools 2.00 64.81 HR 10.000 648 648
8TPU Pickup Truck 1.00 3241 HR 9.870 109 211 320
LAB-A General Labor - Appr 1.00 32.41 MH 28.430 2,515 2,515
LAB-F General Labor - Fore 1.00 32.41 MH 34.000 2,745 2,745
LAB-J General Labor - Class ~ 1.00 32.41 MH 33.460 2,722 2,722
OP-2 Operator - Medium E 1.00 32.41 MH 43.500 3,136 3,136
OP-OIL Equip Oiler 1.00 32.41 MH 43.780 3,148 3,148
$51,543.80 0.0833 MH/CY 162.0500 MH [3.053] 14,266 4,460 3,651 29,167 51,544
60.0136  Units/H* 600.1358 Un/Shift 11.9990 Unit/M 7.34 2.29 1.88  15.00 26.51
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2050100 Land Item  SCHEDULE: 1 100
Description = Vegetated Stone Slope Unit = SF Takeoff Quan: 10,000.000 Engr Quan: 0.000
10300 Drainage Swale - clean fill Quan: 166.67 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287

**Unreviewed

GR4 Gradall Crew 6.66 CH Prod: 25.0000 UH Lab Pcs: 6.00 Egp Pcs:  5.00
2FILL Fill - Borrow@110% 166.67 CY 10.000 1,833 1,833
8EXGRDALL  Gradall 3CY 2.00 13.33 HR 220.400 1,523 1,415 2,938
8L938 CAT 938H Wheel loa  1.00 6.67 HR 56.230 204 171 375
8SMTOOLS Small Tools 2.00 13.33 HR 10.000 133 133
NY1 Foreman 1.00 6.67 MH 42.000 633 633
NY2 General Labor 2.00 13.33 MH 38.000 1,197 1,197
NY3 Skilled Labor / Operat  3.00 20.00 MH 40.000 1,846 1,846
$8,955.35 0.2399 MH/CY 40.0000 MH [9.52] 3,676 1,833 1,861 1,586 8,955
25.0255  Units/H* 250.2553 Un/Shift 4.1668 Unit/M 2205 11.00 11.16 9.51 53.73
10350 Drain Rock Quan: 1481 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

GR2 Compact- Large 0.59 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2DROCK Drain Rock@110% 1481 CY 50.000 815 815
8D6 CAT D6 Dozer 1.00 0.59 HR 36.120 16 5 21
8L938 CAT 938H Wheel loa  1.00 0.59 HR 56.230 18 15 33
8MG16H Cat 16H Motorgrader 2.00 1.18 HR 102.440 67 54 121
8RSF Sheepsft Roller 1.00 0.59 HR 32.500 19 19
8RSW Steel wheel roller 2.00 1.18 HR 56.260 38 28 66
8SMTOOLS Small Tools 2.00 1.18 HR 10.000 12 12
8TPU Pickup Truck 1.00 0.59 HR 9.870 2 4 6
8TWT5 Water Truck - 5,000 1.00 0.59 HR 79.000 27 20 47
NY1 Foreman 1.00 0.59 MH 42.000 56 56
NY2 General Labor 8.00 4.74 MH 38.000 426 426
NY3 Skilled Labor / Operat  6.00 3.55 MH 40.000 328 328
$1,948.87 0.5995 MH/CY 8.8800 MH [23.423] 809 815 199 126 1,949
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2050100 Land Item  SCHEDULE: 1 100
Description = Vegetated Stone Slope Unit = SF Takeoff Quan: 10,000.000 Engr Quan: 0.000
25.1017  Units/H* 251.0169 Un/Shift 1.6678 Unit/M 5464  55.00 13.43 8.52 131.59
10450 Clean Fill under Thruway Quan: 277.78 CY Hrs/Shft; 1000  Cal: 510 WC:NYI1287

**Unreviewed

LD1 Load, Fill, Cut 11.11 CH Prod: 25.0000 UH Lab Pcs: 6.00 Egp Pcs:  6.00
2FILL Fill - Borrow@110% 277.78 CY 10.000 3,056 3,056
8EXM322D CATM322D 15CY  1.00 11.11 HR 101.430 679 448 1,127
8L938 CAT 938H Wheel loa  2.00 22.22 HR 56.230 681 569 1,249
8SMTOOLS Small Tools 2.00 22.22 HR 10.000 222 222
8TPU Pickup Truck 1.00 11.11 HR 9.870 37 72 110
NY1 Foreman 1.00 11.11 MH 42.000 1,054 1,054
NY2 General Labor 2.00 22.22 MH 38.000 1,995 1,995
NY3 Skilled Labor / Operat  3.00 33.33 MH 40.000 3,077 3,077
$11,889.26 0.2399 MH/CY 66.6600 MH [9.519] 6,126 3,056 1,619 1,089 11,889
25.0027  Units/H* 250.0270 Un/Shift 4.1671 Unit/M 22.05 11.00 5.83 3.92 42.80
10500 Gade and Compact Quan: 10,000.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

GR1 Grading - Grader 10.00 CH Prod: 10000000 yH Lab Pcs:  6.00 Eqp Pcs:  6.00
8MG16H Cat 16H Motorgrader  2.00 20.00 HR 102.440 1,134 915 2,049
8SMTOOLS Small Tools 2.00 20.00 HR 10.000 200 200
8TPU Pickup Truck 1.00 10.00 HR 9.870 34 65 99
8TWT5 Water Truck - 5,000 1.00 10.00 HR 79.000 450 340 790
NY1 Foreman 1.00 10.00 MH 42.000 949 949
NY2 General Labor 2.00 20.00 MH 38.000 1,795 1,795
NY3 Skilled Labor / Operat  3.00 30.00 MH 40.000 2,769 2,769
$8,651.02 0.0060 MH/SF 60.0000 MH [0.238] 5,514 1,818 1,320 8,651
1,000.0000  Ynits/H* 10,000.0000 Un/Shift 166.6667 Unit/M 0.55 0.18 0.13 0.87

=====> |tem Totals: 2050100

- Vegetated Stone Slope
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2050100 Land Item  SCHEDULE: 1 100
Description = Vegetated Stone Slope Unit = SF Takeoff Quan: 10,000.000 Engr Quan: 0.000
$134,588.95 0.0670 MH/SF 670.93 MH [2.548] 60,215 9,370 20,957 14,880 29,167 134,589
13.459 10000 SF 6.02 0.94 2.10 1.49 2.92 13.46

Total of Above Sub-Biditems
=====> Item Totals: 2050000 - Vegetated Stone Slope
$134,588.95 MH/LF 670.93 MH [] 60,215 9,370 20,957 14,880 29,167 134,589
0.000 OLF
BID ITEM = 2060000 Land Item  SCHEDULE: 1 100
Description = Flood Bound Wall Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000
10050 Concrete Wall Quan: 130.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287
**Unreviewed

Ccc1 Concrete - Retaing Wall 16.25 CH Prod: 8.0000 UH Lab Pcs: 10.00 Eqp Pcs: 12.00
2CONC Concrete - Ready @1 131.04 CY 141.000 20,324 20,324
2REBAR Rebar@110% 35,100.35 LBS 0.650 25,097 25,097
8CNCPE2 Concrete Place Equip 1.00 16.25 HR 37.692 547 66 612
8CNCPEQ?2 Concrete Pumping Eq  1.00 16.25 HR 56.000 813 98 910
8CONC100 Concrete Conveyer (1  1.00 16.25 HR 23.850 203 184 388
8CONWT Concrete Work Tools 2.00 3250 HR 4.310 140 140
8CRNG40T Grove RT640E40 To  1.00 16.25 HR 110.000 1,300 488 1,788
8FORM1 Concrete Form Set-S  1.00 16.25 HR 5.000 81 81
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2060000 Land Item  SCHEDULE: 1 100
Description = Flood Bound Wall Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000
8FORM?2 Form System-with acc  1.00 16.25 HR 39.200 569 68 637
8GEN1000 Generators 1000 KW 1.00 16.25 HR 35.000 325 244 569
8SMTOOLS Small Tools 2.00 32.50 HR 10.000 325 325
8TPU Pickup Truck 1.00 16.25 HR 9.870 55 106 160
CARP-F Carpenter - Foreman 1.00 16.25 MH 45.500 1,614 1,614
CARP-J Carpenter - Journeym 3.00 48.75 MH 40.250 4,516 4516
IRW-LR Iron Worker - Lather/  3.00 48.75 MH 50.250 5,136 5,136
OP-2 Operator - Medium E 1.00 16.25 MH 43.500 1,572 1,572
OP-CR1 Operator - Crane Med  1.00 16.25 MH 46.300 1,630 1,630
OP-OIL Equip Oiler 1.00 16.25 MH 43.780 1,578 1,578
$67,077.83 1.2500 MH/CY 162.5000 MH [56.323] 16,047 45,421 4,357 1,253 67,078

8.0000 Units/H* 80.0000 Un/Shift 0.8000 Unit/M 123.44 349.39 33.52 9.64 515.98
10100 Compacted Subbase Quan: 741 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

GR3 Compact - Small 0.29 CH Prod: 25.0000 UH Lab Pcs:  8.00 Eqp Pcs:  7.00
2SBASE Sub Base@110% 741 CY 14.000 114 114
8RWKWM Walk Behind Whacke ~ 3.00 0.89 HR 13.250 7 5 12
8SMTOOLS Small Tools 2.00 0.59 HR 10.000 6 6
8TPU Pickup Truck 1.00 0.30 HR 9.870 1 2 3
8TWT5 Water Truck - 5,000 1.00 0.30 HR 79.000 14 10 24
NY1 Foreman 1.00 0.30 MH 42.000 28 28
NY2 General Labor 5.00 1.48 MH 38.000 133 133
NY3 Skilled Labor / Operat  2.00 0.59 MH 40.000 54 54
$374.25 0.3198 MH/CY 2.3700 MH [12.475] 216 114 27 17 374
25.5517  Units/H* 255.5172 Un/Shift 3.1266 Unit/M 29.12 1540 3.70 2.28 50.51
10150 Cut, excavate, and remove - soil Quan: 1,944.44 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed
EX5 Excavator Crew - Medium 3240 CH Prod: 60.0001 UH Lab Pcs:  5.00 Eqp Pcs:  4.00
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total

BID ITEM = 2060000 Land Item  SCHEDULE: 1 100

Description = Flood Bound Wall Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000

4HAUL Hauling - Sub 1,944.44 CY 15.000 29,167 29,167
8EX350 CAT 350 3CY Exca 1.00 3241 HR 220.400 3,703 3,440 7,143
8SMTOOLS Small Tools 2.00 64.81 HR 10.000 648 648
8TPU Pickup Truck 1.00 3241 HR 9.870 109 211 320
LAB-A General Labor - Appr 1.00 32.41 MH 28.430 2,515 2,515
LAB-F General Labor - Fore 1.00 32.41 MH 34.000 2,745 2,745
LAB-J General Labor - Class ~ 1.00 32.41 MH 33.460 2,722 2,722
OP-2 Operator - Medium E 1.00 32.41 MH 43.500 3,136 3,136
OP-OIL Equip Oiler 1.00 32.41 MH 43.780 3,148 3,148
$51,543.80 0.0833 MH/CY 162.0500 MH [3.053] 14,266 4,460 3,651 29,167 51,544
60.0136 Units/H* 600.1358 Un/Shift 11.9990 Unit/M 7.34 2.29 1.88 15.00 26.51
10200 Cut, excavate, and remove - rock Quan: 277.78 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed
EX3 Excavate Hard Rock - Ripping 92,59 CH Prod: 3.0000 UH Lab Pcs: 10.00 Eqp Pcs:  8.00

4HAUL Hauling - Sub 277.78 CY 50.000 13,889 13,889
8ADDSTM Addon - Small Tool&  1.00 92.59 HR 2.650 199 46 245
8D6 CAT D6 Dozer 1.00 92.59 HR 36.120 2,561 783 3,344
8EX350 CAT 350 3CY Exca 1.00 92.59 HR 220.400 10,578 9,828 20,407
8GEN1000 Generators 1000 KW 1.00 92.59 HR 35.000 1,852 1,389 3,241
8L963C CAT 963C Track Loa  1.00 92.59 HR 61.680 4,655 1,056 5711
8SMTOOLS Small Tools 2.00 18519 HR 10.000 1,852 1,852
8TPU Pickup Truck 1.00 92.59 HR 9.870 312 602 914
LAB-A General Labor - Appr ~ 2.00  185.19 MH 28.430 14,371 14,371
LAB-F General Labor - Fore 1.00 92.59 MH 34.000 7,841 7,841
LAB-J General Labor - Class  3.00 277.78 MH 33.460 23,333 23,333
OP-2 Operator - Medium E 3.00 277.78 MH 43.500 26,880 26,880
OP-OIL Equip Oiler 1.00 92.59 MH 43.780 8,993 8,993
$131,020.27 3.3333 MH/CY 925.9300 MH [121.839] 81,417 22,010 13,704 13,889 131,020
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2060000 Land Item  SCHEDULE: 1 100
Description = Flood Bound Wall Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000

3.0001 Units/H* 30.0011 Un/Shift 0.3000 Unit/M 293.10 79.23  49.33  50.00 471.67
10250 Soil Anchors Quan: 300.00 EA Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

cc2 Soil Stabilize 300.00 CH Prod: 1.0000 UH Lab Pcs: 13.00 Egp Pcs:  5.00
2SANCHR Soil Anchor Mater@1 300.00 EA 200.000 66,000 66,000
8AC1300 Air Compressor - 130 1.00  300.00 HR 131.450 14,400 25,035 39,435
8TPU Pickup Truck 1.00 300.00 HR 9.870 1,011 1,950 2,961
8ZAIRD Air Track Drill 4" 1.00  300.00 HR 161.050 34,500 13,815 48,315
8ZAIRH Air Tools- Hose 50'l x ~ 1.00  300.00 HR 0.510 138 15 153
8ZG050 Genset - 50 kW 1.00 300.00 HR 19.700 1,350 4,560 5,910
NY1 Foreman 1.00 300.00 MH 42.000 28,458 28,458
NY?2 General Labor 4.00 1,200.00 MH 38.000 107,727 107,727
NY3 Skilled Labor / Operat  8.00 2,400.00 MH 40.000 221,558 221,558
$520,516.98 13.0000 MH/EA 3,900.0000 MH [514] 357,743 66,000 51,399 45,375 520,517

1.0000 Units/H* 10.0000 Un/Shift 0.0769 Unit/M 1,192.48 220.00 171.33 151.25 1,735.06
10300 Drainage Swale - clean fill Quan: 166.67 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

GR4 Gradall Crew 6.66 CH Prod: 25.0000 UH Lab Pcs:  6.00 Eqgp Pcs:  5.00
2FILL Fill - Borrow@110% 166.67 CY 10.000 1,833 1,833
8EXGRDALL  Gradall 3CY 2.00 13.33 HR 220.400 1523 1,415 2,938
8L938 CAT 938H Wheel loa  1.00 6.67 HR 56.230 204 171 375
8SMTOOLS Small Tools 2.00 13.33 HR 10.000 133 133
NY1 Foreman 1.00 6.67 MH 42.000 633 633
NY2 General Labor 2.00 13.33 MH 38.000 1,197 1,197
NY3 Skilled Labor / Operat  3.00 20.00 MH 40.000 1,846 1,846
$8,955.35 0.2399 MH/CY 40.0000 MH [9.52] 3,676 1,833 1,861 1,586 8,955
25.0255  Units/H* 250.2553 Un/Shift 4.1668 Unit/M 22.05 11.00 11.16 9.51 53.73
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2060000 Land Item  SCHEDULE: 1 100
Description = Flood Bound Wall Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000
10350 Drain Rock Quan: 1481 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

GR2 Compact- Large 0.59 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqgp Pcs: 11.00
2DROCK Drain Rock@110% 1481 CY 50.000 815 815
8D6 CAT D6 Dozer 1.00 0.59 HR 36.120 16 5 21
8L938 CAT 938H Wheel loa  1.00 0.59 HR 56.230 18 15 33
8MG16H Cat 16H Motorgrader 2.00 1.18 HR 102.440 67 54 121
8RSF Sheepsft Roller 1.00 0.59 HR 32.500 19 19
8RSW Steel wheel roller 2.00 1.18 HR 56.260 38 28 66
8SMTOOLS Small Tools 2.00 1.18 HR 10.000 12 12
8TPU Pickup Truck 1.00 0.59 HR 9.870 2 4 6
8TWT5 Water Truck - 5,000 1.00 0.59 HR 79.000 27 20 47
NY1 Foreman 1.00 0.59 MH 42.000 56 56
NY2 General Labor 8.00 4.74 MH 38.000 426 426
NY3 Skilled Labor / Operat  6.00 3.55 MH 40.000 328 328
$1,948.87 0.5995 MH/CY 8.8800 MH [23.423] 809 815 199 126 1,949
25.1017  Units/H* 251.0169 Un/Shift 1.6678 Unit/M 5464  55.00 13.43 8.52 131.59
10500 Gade and Compact Quan: 10,000.00 SF Hrs/Shft: 1000  Cal: 510 WC:NYI1287

**Unreviewed

GR1 Grading - Grader 10.00 CH Prod: 1.000.0000 yH Lab Pcs:  6.00 Eqgp Pcs:  6.00
8MG16H Cat 16H Motorgrader 2.00 20.00 HR 102.440 1,134 915 2,049
8SMTOOLS Small Tools 2.00 20.00 HR 10.000 200 200
8TPU Pickup Truck 1.00 10.00 HR 9.870 34 65 99
8TWT5 Water Truck - 5,000 1.00 10.00 HR 79.000 450 340 790
NY1 Foreman 1.00 10.00 MH 42.000 949 949
NY2 General Labor 2.00 20.00 MH 38.000 1,795 1,795
NY3 Skilled Labor / Operat  3.00 30.00 MH 40.000 2,769 2,769
$8,651.02 0.0060 MH/SF 60.0000 MH [0.238] 5,514 1,818 1,320 8,651
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 2060000 Land Item  SCHEDULE: 1 100
Description = Flood Bound Wall Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000
1,000.0000  Units/H* 10,000.0000 Un/Shift 166.6667 Unit/M 0.55 0.18 0.13 0.87
=====> |tem Totals: 2060000 - Flood Bound Wall
$790,088.37 52.6173 MH/LF 5,261.73 MH [2057.091 ] 479,687 114,183 86,130 67,032 43,056 790,088
7,900.884 100 LF 4,796.87 1,141.83 861.30 670.32 430.56 7,900.88
Total of Above Sub-Biditems
=====> |tem Totals: 2000000 - Edge Details
$8,695,802.61 532.0076 MH/EA 53,200.76 MH [20817.89 ] 4,852,731 1,795,361 946,850 724,382 376,480 8,695,803
86,958.026 100 EA 48,527.31 17,953.61 9,468.50 7,243.82 3,764.80 86,958.03
PARENT ITEM 5000000
Description = Structures Unit = EA Takeoff Quan: ~ 100.000 Engr Quan: 100.000
Listing of Sub-Biditems of Parent Item 5000000:
BID ITEM = 5010000 Land Item  SCHEDULE: 1 100
Description = Bridges Unit = SF Takeoff Quan: 10,000.000 Engr Quan: 0.000
PC Conc Girder Bridge ea h (ft) I (ft) w (ft) a (sfh v (cy) rebar (1b) total length(lT)
bridge 1 20 100 50 5,000
piles 50 50 3 7 654 163,542 2,500
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 5010000 Land Item  SCHEDULE: 1 100
Description = Bridges Unit = SF Takeoff Quan: 10,000.000 Engr Quan: 0.000

abutments 2 10 20 65 1,300 481 120,370
coulmn cap 1 5 50 6 56 13,889

columns 6 20 5 5 111 27,778

girders 24 2 50 2 100

deck 1 2 100 50 5,000 370 92,593

10050 Site Prep and Clear Quan: 2.00 ACRE Hrs/Shft: 10.00  Cal: 510 WC:NY1287

CLL Light Clearing Crew 40.00 CH Prod: 2.0000 SU Lab Pcs:  5.00 Eqgp Pcs:  3.00
8LT953 CAT 953 Track loade  1.00 40.00 HR 40.670 1,293 334 1,627
8TDUMP16 Dump Truck 16 CY 1.00 40.00 HR 57.230 675 1,614 2,289
8TPU Pickup Truck 1.00 40.00 HR 9.870 135 260 395
LAB Laborer 1.00 40.00 MH 25.890 2,995 2,995
LABF Labor Foreman 1.00 40.00 MH 26.890 3,045 3,045
OP4 Operator - Scraper 1.00 40.00 MH 30.280 3,198 3,198
OP5 Operator - Dozer 1.00 40.00 MH 30.280 3,198 3,198
TDH Truck Driver Heavy 1.00 40.00 MH 36.000 3,509 3,509
$20,256.02 100.0000 MH/ACRE 200.0000 MH [2986.8] 15,945 2,103 2,208 20,256

0.0500 Units/H 0.5000 Un/Shift 0.0100 Unit/M 7,972.61 1,051.60 1,103.80 10,128.01
10075 Piles Quan: 2,500.00 LF Hrs/Shft: 1000  Cal: 510 WC:NYI1287

PDL Land Pile Driving Crew 125.00 CH Prod: 200.0000 US Lab Pcs: 12.00 Eqp Pcs: 12.00
2CONCC Concrete@110% 700.00 CY 150.000 115,500 115,500
2STEELPILE Steel Pile 3' Dia@110 2,500.00 LF 500.000 1,375,000 1,375,000
4HAUL Hauling - Sub 700.00 CY 30.000 21,000 21,000
4REBAR Rebar Sub 170,000.00 LB 0.750 127,500 127,500
8CONPUMP Concrete Pump 80' B 1.00 125.00 HR 73.810 6,426 2,800 9,226
8CONWT Concrete Work Tools 1.00 125.00 HR 4.310 539 539
8COP50 Concrete Pump - 50 ¢ 1.00 125.00 HR 18.760 1,796 549 2,345

8CRNG40T Grove RT640E 40 To 1.00 125.00 HR 110.000 10,000 3,750 13,750
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 5010000 Land Item  SCHEDULE: 1 100
Description = Bridges Unit = SF Takeoff Quan: 10,000.000 Engr Quan: 0.000
8CRNM150T Manitowoc 555150 T 1.00  125.00 HR 187.000 15,625 7,750 23,375
8CRNMTS Crane Timber Mats-2  1.00  125.00 HR 30.153 3,365 404 3,769
8CRNRIG Crane Rigging Equip 1.00 125.00 HR 30.000 3,125 625 3,750
8PLEAUG Pile Excv - Auger 1.00 125.00 HR 46.000 5,000 750 5,750
8PLEPP2 Power Pack: 800 HP 1.00 125.00 HR 150.000 12,500 6,250 18,750
8PLEVIBICE Pile Vib - ICE 1412B 1.00 125.00 HR 200.000 18,750 6,250 25,000
8TPU Pickup Truck 1.00 125.00 HR 9.870 421 813 1,234
8WLD Welding Machine 1.00 125.00 HR 8.500 781 281 1,063
CNC-J Concrete Worker - Jo 2.00 250.00 MH 34.000 21,171 21,171
DB-A Dockbuilder - Appren  1.00  125.00 MH 29.000 9,791 9,791
DB-GF Dockbuilder- General ~ 1.00  125.00 MH 50.610 13,226 13,226
DB-J Dockbuilder - Journey  2.00  250.00 MH 45.610 24,863 24,863
DB-R Dockbuilder - Rigger 2.00 250.00 MH 45.610 24,863 24,863
IRW-LR Iron Worker - Lather/  2.00  250.00 MH 50.250 26,338 26,338
OP-C Operator - Concrete 1.00 125.00 MH 44.100 12,191 12,191
OP-OIL Equip Oiler 1.00 125.00 MH 43.780 12,140 12,140
$1,892,134.37 0.6000 MH/LF 1,500.0000 MH [25.922 ] 144,584 1,490,500 78,329 30,221 148,500 1,892,134
20.0000 Units/H 200.0000 Un/shift * 1.6667 Unit/M 57.83 596.20 31.33 1209 59.40 756.85
10100 Excavate Abutment Quan: 500.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

EX350 CAT 350 Exc Crew 10.00 CH Prod: 50.0000 UH Lab Pcs:  7.00 Eqgp Pcs:  3.00
4HAUL Hauling - Sub 500.00 CY 25.000 12,500 12,500
8EX350 CAT 350 3 CY Exca 1.00 10.00 HR 220.400 1,143 1,062 2,204
8L938 CAT 938H Wheel loa  1.00 10.00 HR 56.230 306 256 562
8TPU Pickup Truck 1.00 10.00 HR 9.870 34 65 99
LAB Laborer 3.00 30.00 MH 25.890 2,246 2,246
LABF Labor Foreman 1.00 10.00 MH 26.890 761 761
OP-2 Operator - Medium E 1.00 10.00 MH 43.500 968 968
OP-OIL Equip Oiler 2.00 20.00 MH 43.780 1,942 1,942
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 5010000 Land Item  SCHEDULE: 1 100
Description = Bridges Unit = SF Takeoff Quan: 10,000.000 Engr Quan: 0.000
$21,282.45 0.1400 MH/CY 70.0000 MH [4.712] 5,917 1,483 1,383 12,500 21,282
50.0000 Units/H* 500.0000 Un/Shift 7.1429 Unit/M 11.83 2.97 277  25.00 42.56
10150 Abutment Quan: 480.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

CNC7 Conc Crew 60.00 CH Prod: 8.0000 UH Lab Pcs: 12.00 Eqgp Pcs:  9.00
2CONCC Concrete@110% 480.00 CY 150.000 79,200 79,200
4REBAR Rebar Sub 120,000.00 LB 0.750 90,000 90,000
8CNCP Concrete Pump - 250 1.00 60.00 HR 89.600 4,800 576 5,376
8CNCPE1 Concrete Place Equip 1.00 60.00 HR 44.800 2,400 288 2,688
8CNCPEQ1 Concrete Pumping Eq  1.00 60.00 HR 26.500 1,200 390 1,590
8CONPUMP Concrete Pump 80' B 1.00 60.00 HR 73.810 3,085 1,344 4,429
8CONWT Concrete Work Tools 2.00 120.00 HR 4.310 517 517
8CRNG40T Grove RT640E40 To  1.00 60.00 HR 110.000 4,800 1,800 6,600
8FORM1 Concrete Form Set-S  1.00 60.00 HR 5.000 300 300
8GEN2 GENSET 800KW 1.00 60.00 HR 8.960 480 58 538
CNC-F Concrete Worker - Fr 1.00 60.00 MH 36.000 5,234 5,234
CNC-J Concrete Worker - Jo 2.00 120.00 MH 34.000 10,162 10,162
CONF-A Conc Finisher - Appre  2.00  120.00 MH 30.450 9,620 9,620
CONF-J Conc Finisher - Journ 2.00 120.00 MH 36.700 10,574 10,574
IRW-LR Iron Worker - Lather/  2.00  120.00 MH 50.250 12,642 12,642
OP-C Operator - Concrete 1.00 60.00 MH 44.100 5,852 5,852
OP-CR1 Operator - Crane Med  1.00 60.00 MH 46.300 6,020 6,020
OP-OIL Equip Oiler 1.00 60.00 MH 43.780 5,827 5,827
$257,169.20 1.5000 MH/CY 720.0000 MH [59.123] 65,932 79,200 17,582 4,456 90,000 257,169

8.0000 Units/H* 80.0000 Un/Shift 0.6667 Unit/M 137.36 165.00 36.63 9.28 187.50 535.77
10200 Column Foundation - Pile Cap Quan: 60.00 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287

CNC7 Conc Crew 7.50 CH Prod: 8.0000 UH Lab Pcs: 12.00 Eqgp Pcs:  9.00
2CONCC Concrete@110% 60.00 CY 150.000 9,900 9,900
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 5010000 Land Item  SCHEDULE: 1 100
Description = Bridges Unit = SF Takeoff Quan: 10,000.000  Engr Quan: 0.000
4REBAR Rebar Sub 14,000.00 LB 0.750 10,500 10,500
8CNCP Concrete Pump - 250 1.00 7.50 HR 89.600 600 72 672
8CNCPE1 Concrete Place Equip 1.00 7.50 HR 44.800 300 36 336
8CNCPEQ1 Concrete Pumping Eq  1.00 7.50 HR 26.500 150 49 199
8CONPUMP Concrete Pump 80' B 1.00 7.50 HR 73.810 386 168 554
8CONWT Concrete Work Tools 2.00 15.00 HR 4.310 65 65
8CRNG40T Grove RT640E40 To  1.00 7.50 HR 110.000 600 225 825
8FORM1 Concrete Form Set-S  1.00 7.50 HR 5.000 38 38
8GEN2 GENSET 800KW 1.00 7.50 HR 8.960 60 7 67
CNC-F Concrete Worker - Fr 1.00 7.50 MH 36.000 654 654
CNC-J Concrete Worker - Jo 2.00 15.00 MH 34.000 1,270 1,270
CONF-A Conc Finisher - Appre  2.00 15.00 MH 30.450 1,203 1,203
CONF-J Conc Finisher - Journ 2.00 15.00 MH 36.700 1,322 1,322
IRW-LR Iron Worker - Lather/  2.00 15.00 MH 50.250 1,580 1,580
OP-C Operator - Concrete 1.00 7.50 MH 44.100 731 731
OP-CR1 Operator - Crane Med  1.00 7.50 MH 46.300 752 752
OP-OIL Equip Oiler 1.00 7.50 MH 43.780 728 728
$31,396.14 1.5000 MH/CY 90.0000 MH [59.123] 8,241 9,900 2,198 557 10,500 31,396

8.0000 Units/H* 80.0000 Un/Shift 0.6667 Unit/M 137.36  165.00 36.63 9.28 175.00 523.27
10250 Columns Quan: 112.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

CNC7 Conc Crew 18.66 CH Prod: 6.0000 UH Lab Pcs: 12.00 Eqp Pcs:  9.00
2CONCC Concrete@110% 112.00 CY 150.000 18,480 18,480
4REBAR Rebar Sub 28,000.00 LB 0.750 21,000 21,000
8CNCP Concrete Pump - 250 1.00 18.67 HR 89.600 1,494 179 1,673
8CNCPE1 Concrete Place Equip 1.00 18.67 HR 44.800 747 90 836
8CNCPEQ1 Concrete Pumping Eq  1.00 18.67 HR 26.500 373 121 495
8CONPUMP Concrete Pump 80' B 1.00 18.67 HR 73.810 960 418 1,378

8CONWT Concrete Work Tools 2.00 37.33 HR 4.310 161 161
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 5010000 Land Item  SCHEDULE: 1 100
Description = Bridges Unit = SF Takeoff Quan: 10,000.000 Engr Quan: 0.000
8CRNG40T Grove RT640E40 To  1.00 18.67 HR 110.000 1,494 560 2,054
8FORM1 Concrete Form Set-S  1.00 18.67 HR 5.000 93 93
8GEN?2 GENSET 800KW 1.00 18.67 HR 8.960 149 18 167
CNC-F Concrete Worker - Fr 1.00 18.67 MH 36.000 1,629 1,629
CNC-J Concrete Worker - Jo 2.00 37.33 MH 34.000 3,161 3,161
CONF-A Conc Finisher - Appre  2.00 37.33 MH 30.450 2,993 2,993
CONF-J Conc Finisher - Journ 2.00 37.33 MH 36.700 3,289 3,289
IRW-LR Iron Worker - Lather/  2.00 37.33 MH 50.250 3,933 3,933
OP-C Operator - Concrete 1.00 18.67 MH 44.100 1,821 1,821
OP-CR1 Operator - Crane Med  1.00 18.67 MH 46.300 1,873 1,873
OP-OIL Equip Oiler 1.00 18.67 MH 43.780 1,813 1,813
$66,849.43 2.0000 MH/CY 224.0000 MH [78.831] 20,512 18,480 5471 1,386 21,000 66,849

6.0021 Units/H* 60.0214 Un/Shift 0.5000 Unit/M 183.14 165.00 48.85 12.38 187.50 596.87
10275 Girders - Precast Quan: 24.00 EA Hrs/Shft: 1000  Cal: 510 WC:NY1287

PCAST Precast Crew 120.00 CH Prod: 2.0000 US Lab Pcs:  9.00 Eqgp Pcs:  5.00
2PCSTGIRD Precast Girder@110% 100.00 CY 750.000 82,500 82,500
8AC900 Air Compressor-900  1.00 120.00 HR 88.850 4,200 6,462 10,662
8ADDSTM Addon - Small Tool&  1.00 120.00 HR 2.650 258 60 318
8CRNM100T Manitowoc 11000 10 1.00 120.00 HR 150.000 12,000 6,000 18,000
8GEN1000 Generators 1000 KW 1.00 120.00 HR 35.000 2,400 1,800 4,200
8TPU Pickup Truck 1.00 120.00 HR 9.870 404 780 1,184
CNC-A Concrete Worker - Ap 2.00  240.00 MH 32.000 19,714 19,714
CNC-F Concrete Worker - Fr 1.00 120.00 MH 36.000 10,467 10,467
CNC-J Concrete Worker - Jo 2.00  240.00 MH 34.000 20,324 20,324
OP-CR1 Operator - Crane Med  2.00  240.00 MH 46.300 24,079 24,079
OP-OIL Equip Oiler 1.00 120.00 MH 43.780 11,655 11,655
QA Quality Assurance Ins  1.00  120.00 MH 50.000 6,000 6,000

$209,103.71 45.0000 MH/EA 1,080.0000 MH [1771.9] 92,239 82,500 19,262 15,102 209,104
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DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 5010000 Land Item  SCHEDULE: 1 100
Description = Bridges Unit = SF Takeoff Quan: 10,000.000 Engr Quan: 0.000

0.2000  Units/H 2.0000 Un/shift* 0.0222 Unit/M 3,843.30 3,437.50 802.60 629.25 8,712.65
10300 Deck Quan: 50.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

CNC7 Conc Crew 12.50 CH Prod: 4.0000 UH Lab Pcs: 12.00 Eqgp Pcs:  9.00
2CONCC Concrete@110% 50.00 CY 150.000 8,250 8,250
4REBAR Rebar Sub 93,000.00 LB 0.750 69,750 69,750
8CNCP Concrete Pump - 250 1.00 12.50 HR 89.600 1,000 120 1,120
8CNCPE1 Concrete Place Equip 1.00 12.50 HR 44.800 500 60 560
8CNCPEQ1 Concrete Pumping Eq  1.00 12,50 HR 26.500 250 81 331
8CONPUMP Concrete Pump 80' B 1.00 12,50 HR 73.810 643 280 923
8CONWT Concrete Work Tools 2.00 25.00 HR 4.310 108 108
8CRNG40T Grove RT640E 40 To  1.00 12.50 HR 110.000 1,000 375 1,375
8FORM1 Concrete Form Set-S  1.00 12.50 HR 5.000 63 63
8GEN2 GENSET 800KW 1.00 12.50 HR 8.960 100 12 112
CNC-F Concrete Worker - Fr 1.00 12.50 MH 36.000 1,090 1,090
CNC-J Concrete Worker - Jo 2.00 25.00 MH 34.000 2,117 2,117
CONF-A Conc Finisher - Appre  2.00 25.00 MH 30.450 2,004 2,004
CONF-J Conc Finisher - Journ 2.00 25.00 MH 36.700 2,203 2,203
IRW-LR Iron Worker - Lather/  2.00 25.00 MH 50.250 2,634 2,634
OP-C Operator - Concrete 1.00 12,50 MH 44.100 1,219 1,219
OP-CR1 Operator - Crane Med ~ 1.00 12.50 MH 46.300 1,254 1,254
OP-OIL Equip Oiler 1.00 12.50 MH 43.780 1,214 1,214
$96,326.91 3.0000 MH/CY 150.0000 MH [118.245] 13,736 8,250 3,663 928 69,750 96,327

4.0000 Units/H* 40.0000 Un/Shift 0.3333 Unit/M 274.72 165.00 73.26 1857 1,395.00 1,926.54
10400 Finishes Quan: 5,000.00 SF Hrs/Shft: 1000 Cal: 510 WC:NY1287
2BRFURN Bridge Furniture@11 5,000.00 SF 25.000 137,500 137,500
4BRFINSH Stripes, Lights, Furnis 5,000.00 SF 25.000 125,000 125,000

$262,500.00 [1] 137,500 125,000 262,500
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 5010000 Land Item  SCHEDULE: 1 100
Description = Bridges Unit = SF Takeoff Quan: 10,000.000 Engr Quan: 0.000

27.50 25.00 52.50

=====> Item Totals: 5010000 - Bridges
$2,857,018.23 0.4034 MH/SF 4,034.00 MH [16.233] 367,107 1,826,330 130,090 56,241 477,250 2,857,018
285.702 10000 SF 36.71 182.63 13.01 562  47.73 285.70

PARENT ITEM 5020000
Description = Noise Walls Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 100.000

Listing of Sub-Biditems of Parent Item 5020000:

BID ITEM = 5020100 Land Item  SCHEDULE: 1 100
Description = Noise Walls Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000
10100 Earthwork Quan: 37.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

EX5 Excavator Crew - Medium 148 CH Prod: 25.0000 UH Lab Pcs: 5.00 Egp Pcs:  4.00
8EX350 CAT 350 3 CY Exca 1.00 1.48 HR 220.400 169 157 326
8SMTOOLS Small Tools 2.00 2.96 HR 10.000 30 30
8TPU Pickup Truck 1.00 1.48 HR 9.870 5 10 15
LAB-A General Labor - Appr 1.00 1.48 MH 28.430 115 115
LAB-F General Labor - Fore 1.00 1.48 MH 34.000 125 125
LAB-J General Labor - Class 1.00 1.48 MH 33.460 124 124
OP-2 Operator - Medium E 1.00 1.48 MH 43.500 143 143
OP-OIL Equip Oiler 1.00 1.48 MH 43.780 144 144
$1,021.83 0.2000 MH/CY 7.4000 MH [7.327] 651 204 167 1,022

25.0000 Units/H* 250.0000 Un/Shift 5.0000 Unit/M 17.61 5.50 451 27.62
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 5020100 Land Item  SCHEDULE: 1 100
Description = Noise Walls Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000
10200 H Pile Supports Quan: 400.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287
4SHPLES Pile Drive Sub 400.00 LF 150.000 60,000 60,000
10250 Concrete Foundation Pad Quan: 7.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

CC1 Concrete - Retaing Wall 1.40 CH Prod: 5.0000 UH Lab Pcs: 10.00 Eqp Pcs: 12.00
2CONC Concrete - Ready @1 7.00 CY 141.000 1,086 1,086
2REBAR Rebar@110% 2,000.00 LBS 0.650 1,430 1,430
8CNCPE2 Concrete Place Equip 1.00 1.40 HR 37.692 47 6 53
8CNCPEQ?2 Concrete Pumping Eq 1.00 1.40 HR 56.000 70 8 78
8CONC100 Concrete Conveyer (1  1.00 1.40 HR 23.850 18 16 33
8CONWT Concrete Work Tools 2.00 2.80 HR 4.310 12 12
8CRNG40T Grove RT640E 40 To  1.00 1.40 HR 110.000 112 42 154
8FORM1 Concrete Form Set-S  1.00 1.40 HR 5.000 7 7
8FORM?2 Form System-with acc  1.00 1.40 HR 39.200 49 6 55
8GEN1000 Generators 1000 KW 1.00 1.40 HR 35.000 28 21 49
8SMTOOLS Small Tools 2.00 2.80 HR 10.000 28 28
8TPU Pickup Truck 1.00 1.40 HR 9.870 5 9 14
CARP-F Carpenter - Foreman 1.00 1.40 MH 45.500 139 139
CARP-J Carpenter - Journeym 3.00 4.20 MH 40.250 389 389
IRW-LR Iron Worker - Lather/  3.00 4.20 MH 50.250 442 442
OP-2 Operator - Medium E 1.00 1.40 MH 43.500 135 135
OP-CR1 Operator - Crane Med  1.00 1.40 MH 46.300 140 140
OP-OIL Equip Oiler 1.00 1.40 MH 43.780 136 136
$4,381.51 2.0000 MH/CY 14.0000 MH [90.116 ] 1,383 2,516 375 108 4,382

5.0000 Units/H* 50.0000 Un/Shift 0.5000 Unit/M 19750 359.39 53.63 15.42 625.93
10350 Anchors Quan: 13.00 EA Hrs/Shft: 1000  Cal: 510 WC:NY1287

CNPRE2 Precast Concrete Place Crew 433 CH Prod: 3.0000 UH Lab Pcs:  5.00 Eqgp Pcs:  1.00
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 5020100 Land Item  SCHEDULE: 1 100
Description = Noise Walls Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000
2PCANCH Precast Anchors@110 13.00 EA 100.000 1,430 1,430
8CRBMTRK Boom Truck 20 ton 1.00 4.33 HR 102.630 287 157 444
LAB Laborer 3.00 13.00 MH 25.890 973 973
LABF Labor Foreman 1.00 4.33 MH 26.890 330 330
OP1C Crane Oper <50 T 1.00 4.33 MH 34.140 367 367
$3,544.75 1.6661 MH/EA 21.6600 MH [ 46.218 ] 1,670 1,430 287 157 3,545

3.0023  Units/H* 30.0231 Un/Shift 0.6002 Unit/M 128.49 110.00 2210 12.08 272.67
10400 Place Precast Panels Quan: 13.00 EA Hrs/Shft: 1000  Cal: 510 WC:NY1287

CNPRE2 Precast Concrete Place Crew 65.00 CH Prod: 0.2000 UH Lab Pcs:  5.00 Eqgp Pcs:  1.00
2CONCPCSP Precast Concrete @11 13.00 EA 5,000.000 71,500 71,500
8CRBMTRK Boom Truck 20 ton 1.00 65.00 HR 102.630 4,313 2,358 6,671
LAB Laborer 3.00 195.00 MH 25.890 14,599 14,599
LABF Labor Foreman 1.00 65.00 MH 26.890 4,949 4,949
OP1C Crane Oper <50 T 1.00 65.00 MH 34.140 5,516 5,516
$103,234.48 25.0000 MH/EA 325.0000 MH [693.5] 25,064 71,500 4,313 2,358 103,234

0.2000  Units/H* 2.0000 Un/Shift 0.0400 Unit/M 1,927.96 5,500.00 331.75 181.40 7,941.11
10500 Drain Rock Quan: 15.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 150 CH Prod: 10.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2DROCK Drain Rock@110% 15.00 CY 50.000 825 825
8D6 CAT D6 Dozer 1.00 1.50 HR 36.120 41 13 54
8L938 CAT 938H Wheel loa  1.00 1.50 HR 56.230 46 38 84
8MG16H Cat 16H Motorgrader 2.00 3.00 HR 102.440 170 137 307
8RSF Sheepsft Roller 1.00 1.50 HR 32.500 49 49
8RSW Steel wheel roller 2.00 3.00 HR 56.260 97 72 169
8SMTOOLS Small Tools 2.00 3.00 HR 10.000 30 30
8TPU Pickup Truck 1.00 1.50 HR 9.870 5 10 15
8TWT5 Water Truck - 5,000 1.00 150 HR 79.000 68 51 119
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 5020100 Land Item SCHEDULE: 1 100
Description = Noise Walls Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
NY1 Foreman 1.00 1.50 MH 42.000 142 142
NY2 General Labor 8.00 12.00 MH 38.000 1,077 1,077
NY3 Skilled Labor / Operat  6.00 9.00 MH 40.000 831 831
$3,702.07 1.5000 MH/CY 22,5000 MH [58.6] 2,050 825 506 321 3,702
10.0000 Units/H* 100.0000 Un/Shift 0.6667 Unit/M 136.69  55.00 33.72 21.40 246.80
=====> |tem Totals: 5020100 - Noise Walls
$175,884.64 3.9056 MH/LF 390.56 MH [113.972] 30,818 76,271 5,685 3,111 60,000 175,885
1,758.846 100 LF 308.18 762.71 56.85 31.11 600.00 1,758.85

Total of Above Sub-Biditems
=====> |tem Totals: 5020000 - Noise Walls
$175,884.64 3.9056 MH/LF 390.56 MH [113.972] 30,818 76,271 5,685 3,111 60,000 175,885
1,758.846 100 LF 308.18 762.71 56.85 31.11 600.00 1,758.85
Total of Above Sub-Biditems

=====> |tem Totals: 5000000 - Structures
$3,032,902.87 44.2456 MH/EA 4,42456 MH [1737.238 ] 397,925 1,902,601 135,775 59,352 537,250 3,032,903
30,329.029 100 EA 3,979.25 19,026.01 1,357.75 593.52 5,372.50 30,329.03
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total

PARENT ITEM 6000000
Description = Earthwork & Demolitions Unit = LS Takeoff Quan: 0.000 Engr Quan: 0.000

Listing of Sub-Biditems of Parent Item 6000000:

PARENT ITEM 6010000
Description = Clear & Grub Unit= ACRE Takeoff Quan: 0.000 Engr Quan: 0.000

Listing of Sub-Biditems of Parent Item 6010000:

BID ITEM = 6010100 Land Item  SCHEDULE: 1 100
Description = Clear & Grub Unit= ACRE Takeoff Quan: ~ 100.000 Engr Quan: 0.000
10000 Cut and Chip Trees - Cut and chip light Quan: 100.00 ACRE Hrs/Shft: 10.00  Cal: 510 WC:NYI1287

CG1 Cut & Chip 1,142.85 CH Prod: 0.0875 UH Lab Pcs:  9.00 Eqgp Pcs:  6.00
8BRUSHCHP  Brush Chipper 1.00 1,142.86 HR 15.000 17,143 17,143
8L950 CAT 950H Wheel Lo 1.00 1,142.86 HR 66.160 42,526 33,086 75,612
8SMTOOLS Small Tools 3.00 3,428.,57 HR 10.000 34,286 34,286
8TPU Pickup Truck 1.00 1,142.86 HR 9.870 3,851 7,429 11,280
NY1 Foreman 1.00 1,142.86 MH 42.000 108,411 108,411
NY2 General Labor 4.00 4,571.43 MH 38.000 410,387 410,387
NY3 Skilled Labor / Operat  4.00 4,571.43 MH 40.000 422,016 422,016
$1,079,135.15 102.8572 MH/ACRE 10,285.7200 MH [ 4045.717 ] 940,815 97,806 40,514 1,079,135

0.0875  Units/H* 0.8750 Un/Shift 0.0097 Unit/M 9,408.15 978.06 405.14 10,791.35
10050 Stump Removal Quan: 100.00 ACRE Hrs/Shft: 10.00  Cal: 510 WC:NY1287

CG1 Cut & Chip 800.00 CH Prod: 0.1250 UH Lab Pcs:  9.00 Eqgp Pcs:  6.00
8BRUSHCHP  Brush Chipper 1.00 800.00 HR 15.000 12,000 12,000
8L950 CAT 950H Wheel Lo 1.00  800.00 HR 66.160 29,768 23,160 52,928
8SMTOOLS Small Tools 3.00 2,400.00 HR 10.000 24,000 24,000

8TPU Pickup Truck 1.00 800.00 HR 9.870 2,696 5,200 7,896
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 6010100 Land Item  SCHEDULE: 1 100
Description = Clear & Grub Unit= ACRE Takeoff Quan:  100.000 Engr Quan: 0.000
NY1 Foreman 1.00 800.00 MH 42.000 75,888 75,888
NY2 General Labor 4.00 3,200.00 MH 38.000 287,271 287,271
NY3 Skilled Labor / Operat  4.00 3,200.00 MH 40.000 295,411 295,411
$755,394.08 72.0000 MH/ACRE 7,200.0000 MH [2832] 658,570 68,464 28,360 755,394
0.1250 Units/H* 1.2500 Un/Shift 0.0139 Unit/M 6,585.70 684.64 283.60 7,553.94
10100 Site Clearing Quan: 100.00 ACRE Hrs/Shft: 10.00  Cal: 510 WC:NYI1287
CG2 Site Clear - Excavator 800.00 CH Prod: 0.1250 UH Lab Pcs:  9.00 Eqp Pcs:  7.00
8EXM322D CATM322D 15CY 100 800.00 HR 101.430 48,904 32,240 81,144
8SMTOOLS Small Tools 2.00 1,600.00 HR 10.000 16,000 16,000
8TD18 Truck dump 18 CY tri  3.00 2,400.00 HR 22.350 32,424 21,216 53,640
8TPU Pickup Truck 1.00 800.00 HR 9.870 2,696 5,200 7,896
NY1 Foreman 1.00 800.00 MH 42.000 75,888 75,888
NY2 General Labor 4.00 3,200.00 MH 38.000 287,271 287,271
NY3 Skilled Labor / Operat  4.00 3,200.00 MH 40.000 295,411 295,411
$817,250.08 72.0000 MH/ACRE 7,200.0000 MH [2832] 658,570 100,024 58,656 817,250
0.1250 Units/H* 1.2500 Un/Shift 0.0139 Unit/M 6,585.70 1,000.24 586.56 8,172.50
=====> |tem Totals: 6010100 - Clear & Grub
$2,651,779.31 246.8572 MH/ACRE 24,685.72 MH [9709.717 ] 2,257,955 266,294 127,530 2,651,779
26,517.793 100 ACRE 22,579.55 2,662.94 1,275.30 26,517.79
Total of Above Sub-Biditems
=====> |tem Totals: 6010000 - Clear & Grub
$2,651,779.31 MH/ACRE 24,685.72 MH [] 2,257,955 266,294 127,530 2,651,779
0.000 0 ACRE
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 6020000 Land Item SCHEDULE: 1 100
Description = Grading Unit = SF Takeoff Quan:  100.000 Engr Quan: 0.000
10000 Grade/ Compact Walls and Footings Quan: 100.00 SF Hrs/Shft: 1000  Cal: 510 WC:NYI1287

GR3 Compact - Small 0.05 CH Prod: 0.0000 Lab Pcs:  8.00 Eqgp Pcs:  7.00
8RWKWM Walk Behind Whacke  3.00 0.18 HR 13.250 1 1 2
8SMTOOLS Small Tools 2.00 0.12 HR 10.000 1 1
8TPU Pickup Truck 1.00 0.06 HR 9.870 1
8TWT5 Water Truck - 5,000 1.00 0.06 HR 79.000 3 2 5
NY1 Foreman 1.00 0.06 MH 42.000 6 6
NY2 General Labor 5.00 0.30 MH 38.000 27 27
NY3 Skilled Labor / Operat  2.00 0.12 MH 40.000 11 11
$52.61 0.0048 MH/SF 0.4800 MH [0.187] 44 6 3 53
2,000.0000  Units/H 20,000.0000 Un/Shift 208.3333 Unit/M 0.44 0.06 0.03 0.53
=====> |tem Totals: 6020000 - Grading
$52.61 0.0048 MH/SF 0.48 MH [0.187] 44 6 3 53
0.526 100 SF 0.44 0.06 0.03 0.53

PARENT ITEM 6030000
Description = Cut Earth Unit = CYy Takeoff Quan: 0.000 Engr Quan: 0.000

Listing of Sub-Biditems of Parent Item 6030000:

BID ITEM = 6030100 Land Item  SCHEDULE: 1 100
Description = Cut to Fill - Local Move (Short Distance Unit = CYy Takeoff Quan: 100.000 Engr Quan: 0.000
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 6030100 Land Item  SCHEDULE: 1 100
Description = Cut to Fill - Local Move (Short Distance Unit = CcYy Takeoff Quan: ~ 100.000  Engr Quan: 0.000
10050 Excavate Quan: 100.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

EX5 Excavator Crew - Medium 1.00 CH Prod: 100.0000 UH Lab Pcs:  5.00 Eqp Pcs:  4.00
8EX350 CAT 350 3CY Exca 1.00 1.00 HR 220.400 114 106 220
8SMTOOLS Small Tools 2.00 2.00 HR 10.000 20 20
8TPU Pickup Truck 1.00 1.00 HR 9.870 3 7 10
LAB-A General Labor - Appr 1.00 1.00 MH 28.430 78 78
LAB-F General Labor - Fore 1.00 1.00 MH 34.000 85 85
LAB-J General Labor - Class  1.00 1.00 MH 33.460 84 84
OP-2 Operator - Medium E 1.00 1.00 MH 43.500 97 97
OP-OIL Equip Oiler 1.00 1.00 MH 43.780 97 97
$690.43 0.0500 MH/CY 5.0000 MH [1.832] 440 138 113 690
100.0000  Units/H* 1,000.0000 Un/Shift 20.0000 Unit/M 4.40 1.38 1.13 6.90
10100 Load and Haul Quan: 100.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

EXLH1 Load / Haul Crew 1.00 CH Prod: 100.0000 UH Lab Pcs:  7.00 Eqp Pcs:  6.00
8ADDSTM Addon - Small Tool&  1.00 1.00 HR 2.650 2 1 3
8L963C CAT 963C Track Loa  1.00 1.00 HR 61.680 50 11 62
8TD18 Truck dump 18 CY tri  3.00 3.00 HR 22.350 41 27 67
8TPU Pickup Truck 1.00 1.00 HR 9.870 3 7 10
LAB-F General Labor - Fore 1.00 1.00 MH 34.000 85 85
LAB-J General Labor - Class  1.00 1.00 MH 33.460 84 84
OP-2 Operator - Medium E 1.00 1.00 MH 43.500 97 97
OP-LHD Operator - Load, Haul ~ 3.00 3.00 MH 45.000 296 296
OP-OIL Equip Oiler 1.00 1.00 MH 43.780 97 97
$799.84 0.0700 MH/CY 7.0000 MH [2.897] 659 96 45 800
100.0000  Units/H* 1,000.0000 Un/Shift 14.2857 Unit/M 6.59 0.96 0.45 8.00

=====> |tem Totals: 6030100 - Cut to Fill - Local Move (Short Distance
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 6030100 Land Item  SCHEDULE: 1 100
Description = Cut to Fill - Local Move (Short Distance Unit = CYy Takeoff Quan: 100.000 Engr Quan: 0.000
$1,490.27 0.1200 MH/CY 12.00 MH [4.729] 1,099 234 158 1,490
14.903 100 CY 10.99 2.34 1.58 14.90
BID ITEM = 6030200 Land Item  SCHEDULE: 1 100
Description = Cut to Fill - Local Move (Long Distance) Unit = CYy Takeoff Quan: 100.000 Engr Quan: 0.000
10050 Excavate Quan: 100.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

EX5 Excavator Crew - Medium 1.00 CH Prod: 100.0000 UH Lab Pcs:  5.00 Eqp Pcs:  4.00
8EX350 CAT 350 3 CY Exca 1.00 1.00 HR 220.400 114 106 220
8SMTOOLS Small Tools 2.00 2.00 HR 10.000 20 20
8TPU Pickup Truck 1.00 1.00 HR 9.870 3 7 10
LAB-A General Labor - Appr 1.00 1.00 MH 28.430 78 78
LAB-F General Labor - Fore 1.00 1.00 MH 34.000 85 85
LAB-J General Labor - Class ~ 1.00 1.00 MH 33.460 84 84
OP-2 Operator - Medium E 1.00 1.00 MH 43.500 97 97
OP-OIL Equip Oiler 1.00 1.00 MH 43.780 97 97
$690.43 0.0500 MH/CY 5.0000 MH [1.832] 440 138 113 690
100.0000  Units/H* 1,000.0000 Un/Shift 20.0000 Unit/M 4.40 1.38 1.13 6.90
10100 Load and Haul (long cycle) Quan: 100.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

EXLH1 Load / Haul Crew 133 CH Prod: 75.0000 UH Lab Pcs:  7.00 Eqgp Pcs:  6.00
8ADDSTM Addon - Small Tool&  1.00 1.33 HR 2.650 3 1 4
8L963C CAT 963C Track Loa  1.00 1.33 HR 61.680 67 15 82
8TD18 Truck dump 18 CY tri  3.00 4.00 HR 22.350 54 35 89
8TPU Pickup Truck 1.00 1.33 HR 9.870 4 9 13
LAB-F General Labor - Fore 1.00 1.33 MH 34.000 113 113

LAB-J General Labor - Class 1.00 1.33 MH 33.460 112 112
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 6030200 Land Item  SCHEDULE: 1 100
Description = Cut to Fill - Local Move (Long Distance) Unit = CYy Takeoff Quan: 100.000 Engr Quan: 0.000
OP-2 Operator - Medium E 1.00 1.33 MH 43.500 129 129
OP-LHD Operator - Load, Haul ~ 3.00 4.00 MH 45.000 395 395
OP-OIL Equip Oiler 1.00 1.33 MH 43.780 129 129
$1,065.03 0.0932 MH/CY 9.3200 MH [3.858] 877 128 60 1,065
75.1880 Units/H* 751.8797 Un/Shift 10.7296 Unit/M 8.77 1.28 0.60 10.65
=====> Item Totals: 6030200 - Cut to Fill - Local Move (Long Distance)
$1,755.46 0.1432 MH/CY 1432 MH [5.69] 1,317 266 172 1,755
17.555 100 CY 13.17 2.66 1.72 17.55
BID ITEM = 6030300 Land Item  SCHEDULE: 1 100
Description = Cut - Haul / Disposal Unit = CYy Takeoff Quan:  100.000 Engr Quan: 0.000
10050 Excavate Quan: 100.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

EX5 Excavator Crew - Medium 1.00 CH Prod: 100.0000 UH Lab Pcs: 5.00 Egp Pcs:  4.00
8EX350 CAT 350 3CY Exca 1.00 1.00 HR 220.400 114 106 220
8SMTOOLS Small Tools 2.00 2.00 HR 10.000 20 20
8TPU Pickup Truck 1.00 1.00 HR 9.870 3 7 10
LAB-A General Labor - Appr 1.00 1.00 MH 28.430 78 78
LAB-F General Labor - Fore 1.00 1.00 MH 34.000 85 85
LAB-J General Labor - Class  1.00 1.00 MH 33.460 84 84
OP-2 Operator - Medium E 1.00 1.00 MH 43.500 97 97
OP-OIL Equip Oiler 1.00 1.00 MH 43.780 97 97
$690.43 0.0500 MH/CY 5.0000 MH [1.832] 440 138 113 690
100.0000  Units/H* 1,000.0000 Un/Shift 20.0000 Unit/M 4.40 1.38 1.13 6.90
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Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 6030300 Land Item  SCHEDULE: 1 100
Description = Cut - Haul / Disposal Unit = CcYy Takeoff Quan: ~ 100.000  Engr Quan: 0.000
10100 Load and Haul (Disposal) Quan: 100.00 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287

EXLH2 Load / Haul Crew Off Site 1.33 CH Prod: 75.0000 UH Lab Pcs: 10.00 Eqp Pcs:  8.00
4HAUL Hauling - Sub 100.00 CY 0.500 50 50
8ADDSTM Addon - Small Tool&  1.00 1.33 HR 2.650 3 1 4
8L963C CAT 963C Track Loa  1.00 1.33 HR 61.680 67 15 82
8TD18 Truck dump 18 CY tri ~ 5.00 6.67 HR 22.350 90 59 149
8TPU Pickup Truck 1.00 1.33 HR 9.870 4 9 13
LAB-F General Labor - Fore 1.00 1.33 MH 34.000 113 113
LAB-J General Labor - Class  1.00 1.33 MH 33.460 112 112
OP-2 Operator - Medium E 1.00 1.33 MH 43.500 129 129
OP-LHD Operator - Load, Haul ~ 5.00 6.67 MH 45.000 658 658
OP-OIL Equip Oiler 2.00 2.67 MH 43.780 259 259
$1,568.28 0.1333 MH/CY 13.3300 MH [5.646 ] 1,271 164 83 50 1,568
75.1880 Units/H* 751.8797 Un/Shift 7.5019 Unit/M 12.71 1.64 0.83 0.50 15.68
=====> |tem Totals: 6030300 - Cut - Haul / Disposal
$2,258.71 0.1833 MH/CY 18.33 MH [7.478] 1,711 302 196 50 2,259
22.587 100 CY 17.11 3.02 1.96 0.50 22.59

Total of Above Sub-Biditems

=====> |tem Totals: 6030000 - Cut Earth
$5,504.44 MH/CY 44.65 MH [1] 4,127 802 526 50 5,504
0.000 0CY
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total

PARENT ITEM 6040000
Description = Fill Earth Unit = CYy Takeoff Quan: 0.000 Engr Quan: 0.000

Listing of Sub-Biditems of Parent Item 6040000:

BID ITEM = 6040100 Land Item  SCHEDULE: 1 100
Description = Import Fill Unit = CYy Takeoff Quan: ~ 100.000 Engr Quan: 0.000
10050 Earthwork - Place Earth Quan: 100.00 CY Hrs/Shft; 1000  Cal: 510 WC:NYI1287

EX10 Dozer Crew 133 CH Prod: 75.0000 UH Lab Pcs: 3.00 Egp Pcs:  4.00
4FILL Purchase Earth as Fill 100.00 CY 10.000 1,000 1,000
8D06L CAT D6H LGP Doze 1.00 1.33 HR 99.820 71 62 133
8SMTOOLS Small Tools 2.00 2.67 HR 10.000 27 27
8TPU Pickup Truck 1.00 1.33 HR 9.870 4 9 13
NY1 Foreman 1.00 1.33 MH 42.000 126 126
NY?2 General Labor 1.00 1.33 MH 38.000 119 119
NY3 Skilled Labor / Operat  1.00 1.33 MH 40.000 123 123
$1,540.93 0.0399 MH/CY 3.9900 MH [1.596] 368 102 70 1,000 1,541
75.1880 Units/H* 751.8797 Un/Shift 25.0627 Unit/M 3.68 1.02 0.70  10.00 15.41
10100 Compaction Quan: 100.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

EXC Compact Crew 1.33 CH Prod: 75.0000 UH Lab Pcs:  6.00 Eqgp Pcs:  6.00
8ADDSTM Addon - Small Tool&  1.00 1.33 HR 2.650 3 1 4
8D06L CAT D6H LGP Doze 1.00 133 HR 99.820 71 62 133
8RSF Sheepsft Roller 1.00 1.33 HR 32.500 43 43
8SMTOOLS Small Tools 2.00 2.67 HR 10.000 27 27
8TPU Pickup Truck 1.00 1.33 HR 9.870 4 9 13
LAB-A General Labor - Appr 1.00 1.33 MH 28.430 103 103
LAB-F General Labor - Fore 1.00 1.33 MH 34.000 113 113
LAB-J General Labor - Class  1.00 1.33 MH 33.460 112 112

OP-2 Operator - Medium E 2.00 2.67 MH 43.500 258 258
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BID ITEM = 6040100 Land Item  SCHEDULE: 1 100
Description = Import Fill Unit = CYy Takeoff Quan:  100.000 Engr Quan: 0.000
OP-OIL Equip Oiler 1.00 1.33 MH 43.780 129 129
$934.44 0.0799 MH/CY 7.9900 MH [3.019] 715 148 71 934
75.1880 Units/H* 751.8797 Un/Shift 12.5156 Unit/M 7.15 1.48 0.71 9.34
=====> |tem Totals: 6040100 - Import Fill
$2,475.37 0.1198 MH/CY 11.98 MH [4.615] 1,083 251 141 1,000 2,475
24.754 100 CY 10.83 2.51 141  10.00 24.75

Total of Above Sub-Biditems

=====> |tem Totals: 6040000 - Fill Earth
$2,475.37 MH/CY 11.98 MH [] 1,083 251 141 1,000 2,475
0.000 0CcYy
PARENT ITEM 6050000
Description = Hard Rock Excavations Unit = CYy Takeoff Quan: 0.000 Engr Quan: 0.000
Listing of Sub-Biditems of Parent Item 6050000:
BID ITEM = 6050100 Land Item  SCHEDULE: 1 100
Description = Excavate Hard Rock - Ripping Unit = CYy Takeoff Quan: ~ 100.000 Engr Quan: 0.000
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BID ITEM = 6050100 Land Item  SCHEDULE: 1 100
Description = Excavate Hard Rock - Ripping Unit = CcYy Takeoff Quan: ~ 100.000  Engr Quan: 0.000
10050 Ripping medium hard rock - ideal conditi Quan: 100.00 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287

EX3 Excavate Hard Rock - Ripping 6.66 CH Prod: 15.0000 UH Lab Pcs: 10.00 Eqp Pcs:  8.00
4HAUL Hauling - Sub 100.00 CY 50.000 5,000 5,000
8ADDSTM Addon - Small Tool&  1.00 6.67 HR 2.650 14 3 18
8D6 CAT D6 Dozer 1.00 6.67 HR 36.120 184 56 241
8EX350 CAT 350 3 CY Exca 1.00 6.67 HR 220.400 762 708 1,470
8GEN1000 Generators 1000 KW 1.00 6.67 HR 35.000 133 100 233
8L963C CAT 963C Track Loa  1.00 6.67 HR 61.680 335 76 411
8SMTOOLS Small Tools 2.00 13.33 HR 10.000 133 133
8TPU Pickup Truck 1.00 6.67 HR 9.870 22 43 66
LAB-A General Labor - Appr ~ 2.00 13.33 MH 28.430 1,034 1,034
LAB-F General Labor - Fore 1.00 6.67 MH 34.000 565 565
LAB-J General Labor - Class ~ 3.00 20.00 MH 33.460 1,680 1,680
OP-2 Operator - Medium E 3.00 20.00 MH 43.500 1,935 1,935
OP-OIL Equip Oiler 1.00 6.67 MH 43.780 648 648
$13,434.97 0.6667 MH/CY 66.6700 MH [24.37] 5,862 1,585 987 5,000 13,435
15.0150 Units/H* 150.1502 Un/Shift 1.4999 Unit/M 58.62 15.85 9.87  50.00 134.35
10200 Rock Fence, Finish, Slope Protect Quan: 100.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

PL1 Place - Install Material 10.00 CH Prod: 10.0000 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
2FENCE Perm Barrier Fenc@1 100.00 LF 100.000 11,000 11,000
8CRBMTRK Boom Truck 20 ton 1.00 10.00 HR 102.630 664 363 1,026
8LFORK Fork Lift 1.00 10.00 HR 43.060 301 130 431
8LIFTS32 Scissor Lift 32' 1.00 10.00 HR 29.700 149 149 297
8SMTOOLS Small Tools 4.00 40.00 HR 10.000 400 400
8TPU Pickup Truck 1.00 10.00 HR 9.870 34 65 99
8ZG050 Genset - 50 kKW 1.00 10.00 HR 19.700 45 152 197
8ZTE Power Tools - Electri 1.00 10.00 HR 10.000 100 100
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BID ITEM = 6050100 Land Item  SCHEDULE: 1 100
Description = Excavate Hard Rock - Ripping Unit = CYy Takeoff Quan: ~ 100.000 Engr Quan: 0.000
NY1 Foreman 1.00 10.00 MH 42.000 949 949
NY2 General Labor 4.00 40.00 MH 38.000 3,591 3,591
NY3 Skilled Labor / Operat ~ 5.00 50.00 MH 40.000 4,616 4,616
$22,704.89 1.0000 MH/LF 100.0000 MH [39.4] 9,155 11,000 1,692 858 22,705
10.0000 Units/H* 100.0000 Un/Shift 1.0000 Unit/M 9155 110.00 16.92 8.58 227.05
=====> |tem Totals: 6050100 - Excavate Hard Rock - Ripping
$36,139.86 1.6667 MH/CY 166.67 MH [63.77] 15,018 11,000 3,277 1,845 5,000 36,140
361.399 100 CY 150.18 110.00 3277 1845  50.00 361.40
BID ITEM = 6050200 Land Item  SCHEDULE: 1 100
Description = Excavate Hard Rock - Drill / Blast Unit = CcYy Takeoff Quan: 2,300.000  Engr Quan: 0.000
10000 Furnish Materials Quan: 1.00 EA Hrs/Shft: 1000 Cal: 510 WC:NY1287
3ANFO Anfo - Blast Powder 24,000.00 LB 3.250 78,000 78,000
3BCAP Blast Caps 250.00 EA 25.000 6,250 6,250
3DRILLBITS Drill Bits 25.00 EA 1,500.000 37,500 37,500
3DRILLSTEEL  Dirill Steel 6,250.00 LF 17.000 106,250 106,250
$228,000.00 [1] 228,000 228,000
228,000.00 228,000.00
10025 Site Set Up Quan: 1.00 LS Hrs/Shft: 1000 Cal: 510 WC:NY1287
4SITESETUP Site Set Up 1.00 LS 50,000.000 50,000 50,000
10035 Survey Quan: 2,500.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287
SRVY Survey Crew 25.00 CH Prod: 100.0000 UH Lab Pcs:  3.00 Eqgp Pcs:  2.00
8ADDSTM Addon - Small Tool&  1.00 25.00 HR 2.650 54 13 66
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BID ITEM = 6050200 Land Item  SCHEDULE: 1 100
Description = Excavate Hard Rock - Drill / Blast Unit = CcYy Takeoff Quan: 2,300.000  Engr Quan: 0.000
8SURVYT Survey Tools 1.00 25.00 HR 25.000 250 375 625
LAB-A General Labor - Appr ~ 1.00 25.00 MH 28.430 1,940 1,940
LAB-F General Labor - Fore 1.00 25.00 MH 34.000 2,117 2,117
LAB-J General Labor - Class ~ 1.00 25.00 MH 33.460 2,100 2,100
$6,848.31 0.0300 MH/SF 75.0000 MH [0.959] 6,157 304 388 6,848
100.0000  Units/H* 1,000.0000 Un/Shift 33.3333 Unit/M 2.46 0.12 0.16 2.74
10050 Drill Holes Quan: 6,250.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

DB2 Drill Blast - Drill Holes 125.00 CH Prod: 50.0000 UH Lab Pcs: 4.00 Egp Pcs:  4.00
8AC900 Air Compressor - 900 1.00 125.00 HR 88.850 4375 6,731 11,106
8ADDSTM Addon - Small Tool&  1.00 125.00 HR 2.650 269 63 331
8ZAIRD Air Track Drill 4" 1.00 125.00 HR 161.050 14,375 5,756 20,131
8ZAIRH Air Tools- Hose 50'l x ~ 1.00  125.00 HR 0.510 58 6 64
LAB-F General Labor - Fore 1.00 125.00 MH 34.000 10,586 10,586
LAB-J General Labor - Class  1.00  125.00 MH 33.460 10,500 10,500
OP-2 Operator - Medium E 1.00 125.00 MH 43.500 12,096 12,096
OP-OIL Equip Oiler 1.00 125.00 MH 43.780 12,140 12,140
$76,954.23 0.0800 MH/LF 500.0000 MH [3.095] 45,322 19,076 12,556 76,954
50.0000 Units/H* 500.0000 Un/Shift 12.5000 Unit/M 7.25 3.05 2.01 12.31
10055 Charge Holes Quan: 250.00 EA Hrs/Shft: 1000 Cal: 510 WC:NY1287

DB3 Drill Blast - Charge Holes 25.00 CH Prod: 10.0000 UH Lab Pcs:  3.00 Eqp Pcs:  2.00
8ADDSTM Addon - Small Tool&  1.00 25.00 HR 2.650 54 13 66
8MNCHARGE  Dyno Charger 1.00 25.00 HR 31.580 371 419 790
LAB-A General Labor - Appr ~ 1.00 25.00 MH 28.430 1,940 1,940
LAB-F General Labor - Fore 1.00 25.00 MH 34.000 2,117 2,117
LAB-J General Labor - Class ~ 1.00 25.00 MH 33.460 2,100 2,100
$7,012.81 0.3000 MH/EA 75.0000 MH [9.589] 6,157 425 431 7,013
10.0000 Units/H* 100.0000 Un/Shift 3.3333 Unit/M 24.63 1.70 1.73 28.05
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BID ITEM = 6050200 Land Item  SCHEDULE: 1 100
Description = Excavate Hard Rock - Drill / Blast Unit = CYy Takeoff Quan: 2,300.000 Engr Quan: 0.000
10060 Blast Quan: 1.00 EA Hrs/Shft: 1000 Cal: 510 WC:NY1287

DB3 Drill Blast - Charge Holes 10.00 CH Prod: 1.0000 S Lab Pcs:  3.00 Eqp Pcs:  2.00
8ADDSTM Addon - Small Tool&  1.00 10.00 HR 2.650 22 5 27
8MNCHARGE Dyno Charger 1.00 10.00 HR 31.580 148 168 316
LAB-A General Labor - Appr 1.00 10.00 MH 28.430 776 776
LAB-F General Labor - Fore 1.00 10.00 MH 34.000 847 847
LAB-J General Labor - Class  1.00 10.00 MH 33.460 840 840
$2,805.13 30.0000 MH/EA 30.0000 MH [958.9] 2,463 170 173 2,805

0.1000 Units/H 1.0000 Un/Shift 0.0333 Unit/M 2,462.83 169.80 172.50 2,805.13
10100 Remove Spoils Quan: 2,300.00 CY Hrs/Shft; 1000  Cal: 510 WC:NYI1287

DBEX Drill Blast Excavate 460.00 CH Prod: 5.0000 UH Lab Pcs: 11.00 Eqgp Pcs:  8.00
4HAUL Hauling - Sub 2,300.00 CY 100.000 230,000 230,000
8AC900 Air Compressor - 900 1.00 460.00 HR 88.850 16,100 24,771 40,871
8EX375 CAT 375 Excavator ( 1.00 460.00 HR 100.000 36,800 9,200 46,000
8GEN1000 Generators 1000 KW 1.00 460.00 HR 35.000 9,200 6,900 16,100
8LT963 CAT 963 Track Load 1.00 460.00 HR 51.170 18,294 5,244 23,538
8TDUMP18 725 Dump Truck 18.8  4.00 1,840.00 HR 102.390 105,598 82,800 188,398
LAB-A General Labor - Appr 1.00 460.00 MH 28.430 35,696 35,696
LAB-F General Labor - Fore 1.00 460.00 MH 34.000 38,955 38,955
LAB-J General Labor - Class  1.00  460.00 MH 33.460 38,639 38,639
OP-2 Operator - Medium E 2.00 920.00 MH 43.500 89,026 89,026
OP-LHD Operator - Load, Haul ~ 4.00 1,840.00 MH 45.000 181,563 181,563
OP-OIL Equip Oiler 2.00 920.00 MH 43.780 89,354 89,354
$1,018,139.80 2.2000 MH/CY 5,060.0000 MH [90.09] 473,233 185,992 128,915 230,000 1,018,140

5.0000 Units/H* 50.0000 Un/Shift 0.4545 Unit/M 205.75 80.87  56.05 100.00 442.67



Arup Page 215
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 6050200 Land Item  SCHEDULE: 1 100
Description = Excavate Hard Rock - Drill / Blast Unit = CYy Takeoff Quan:  2,300.000 Engr Quan: 0.000
10200 Rock Fence, Finish, Slope Protect Quan: 100.00 LF Hrs/Shft: 1000  Cal: 510 WC:NYI1287

PL1 Place - Install Material 10.00 CH Prod: 10.0000 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
2FENCE Perm Barrier Fenc@1 100.00 LF 100.000 11,000 11,000
8CRBMTRK Boom Truck 20 ton 1.00 10.00 HR 102.630 664 363 1,026
8LFORK Fork Lift 1.00 10.00 HR 43.060 301 130 431
8LIFTS32 Scissor Lift 32' 1.00 10.00 HR 29.700 149 149 297
8SMTOOLS Small Tools 4.00 40.00 HR 10.000 400 400
8TPU Pickup Truck 1.00 10.00 HR 9.870 34 65 99
82G050 Genset - 50 KW 1.00 10.00 HR 19.700 45 152 197
8ZTE Power Tools - Electri 1.00 10.00 HR 10.000 100 100
NY1 Foreman 1.00 10.00 MH 42.000 949 949
NY?2 General Labor 4.00 40.00 MH 38.000 3,591 3,591
NY3 Skilled Labor / Operat  5.00 50.00 MH 40.000 4,616 4,616
$22,704.89 1.0000 MH/LF 100.0000 MH [39.4] 9,155 11,000 1,692 858 22,705
10.0000 Units/H* 100.0000 Un/Shift 1.0000 Unit/M 9155 110.00 16.92 8.58 227.05
=====> |tem Totals: 6050200 - Excavate Hard Rock - Drill / Blast
$1,412,465.17 2.5391 MH/CY 5,840.00 MH [102.714] 542,487 11,000 228,000 207,658 143,320 280,000 1,412,465
614.115 2300 CY 235.86 478 9913 90.29 6231 121.74 614.12

Total of Above Sub-Biditems

=====> |tem Totals: 6050000 - Hard Rock Excavations
$1,448,605.03 MH/CY 6,006.67 MH [1] 557,505 22,000 228,000 210,935 145,165 285,000 1,448,605

0.000 0CY
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PARENT ITEM 6060000
Description = Demolitions Unit = LS Takeoff Quan: 0.000 Engr Quan: 0.000
Listing of Sub-Biditems of Parent Item 6060000:
PARENT ITEM 6060100
Description = Structure Demolition & Removal Unit = SF Takeoff Quan: 100.000 Engr Quan: 100.000
Listing of Sub-Biditems of Parent Item 6060100:
BID ITEM = 6060101 Land Item SCHEDULE: 1 100 100
Description = Bridge Demolition Unit = SF Takeoff Quan: 5,000.000 Engr Quan: 0.000
10000 SWPP and Environmental Protection Quan: 1.00 LS Hrs/Shft: 1000  Cal: 510 WC:NY1287
4SWPP Storm Water Prevent 1.00 LS 20,000.000 20,000 20,000
10050 Deck Removal Quan: 5,000.00 SF Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

DEMOBR Bridge Demlotion Crew 100.00 CH Prod: 50.0000 UH Lab Pcs: 11.00 Eqp Pcs: 10.00
4HAULC Concrete Haul Sub 600.00 CY 65.000 39,000 39,000
8ADDSTM Addon - Small Tool& 1.00 100.00 HR 2.650 215 50 265
SATTHMB Thumb Attachment 1.00 100.00 HR 70.000 4500 2,500 7,000
8CRNM100T Manitowoc 11000 10 1.00 100.00 HR 150.000 10,000 5,000 15,000
8DMOB Demo Breaking Attac ~ 1.00  100.00 HR 65.000 5,000 1,500 6,500
8EX350 CAT 350 3 CY Exca 1.00 100.00 HR 220.400 11,425 10,615 22,040
8L963C CAT 963C Track Loa 1.00 100.00 HR 61.680 5,028 1,140 6,168
SWELDTRK Weld Truck/ Marine 1.00 100.00 HR 55.000 5,000 500 5,500
8WLD500 Welder - 500 Amp Di 1.00 100.00 HR 13.810 131 1,250 1,381
8ZCT Cutting Torches 2.00 200.00 HR 9.318 244 1,620 1,864
LAB Laborer 4,00 400.00 MH 25.890 29,946 29,946
LABF Labor Foreman 1.00 100.00 MH 26.890 7,614 7,614
OP-2 Operator - Medium E 2.00 200.00 MH 43.500 19,354 19,354
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BID ITEM = 6060101 Land Item  SCHEDULE: 1 100 100

Description = Bridge Demolition Unit = SF Takeoff Quan: 5,000.000  Engr Quan: 0.000

OP-CR2 Operator - Crane Hea 2.00 200.00 MH 47.300 20,320 20,320
OP-OIL Equip Oiler 1.00 100.00 MH 43.780 9,712 9,712
WLD WELDERS 1.00 100.00 MH 40.000 9,232 9,232
$200,894.86 0.2200 MH/SF 1,100.0000 MH [7.917] 96,177 41,543 24,175 39,000 200,895
50.0000 Units/H* 500.0000 Un/Shift 4.5455 Unit/M 19.24 8.31 4.84 7.80 40.18
10100 Pier Removals Quan: 250.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

DEMOBR Bridge Demlotion Crew 10.00 CH Prod: 25.0000 UH Lab Pcs: 11.00 Eqp Pcs: 10.00

4HAULC Concrete Haul Sub 250.00 CY 65.000 16,250 16,250
8ADDSTM Addon - Small Tool&  1.00 10.00 HR 2.650 22 5 27
8ATTHMB Thumb Attachment 1.00 10.00 HR 70.000 450 250 700
8CRNM100T Manitowoc 11000 10 1.00 10.00 HR 150.000 1,000 500 1,500
8DMOB Demo Breaking Attac  1.00 10.00 HR 65.000 500 150 650
8EX350 CAT 350 3CY Exca 1.00 10.00 HR 220.400 1,143 1,062 2,204
8L963C CAT 963C Track Loa  1.00 10.00 HR 61.680 503 114 617
8WELDTRK Weld Truck/ Marine 1.00 10.00 HR 55.000 500 50 550
8WLD500 Welder - 500 Amp Di 1.00 10.00 HR 13.810 13 125 138
8ZCT Cutting Torches 2.00 20.00 HR 9.318 24 162 186
LAB Laborer 4.00 40.00 MH 25.890 2,995 2,995
LABF Labor Foreman 1.00 10.00 MH 26.890 761 761
OP-2 Operator - Medium E 2.00 20.00 MH 43.500 1,935 1,935
OP-CR2 Operator - Crane Hea 2.00 20.00 MH 47.300 2,032 2,032
OP-OIL Equip Oiler 1.00 10.00 MH 43.780 971 971
WLD WELDERS 1.00 10.00 MH 40.000 923 923
$32,439.48 0.4400 MH/CY 110.0000 MH [15.833] 9,618 4,154 2,418 16,250 32,439
25.0000 Units/H* 250.0000 Un/shift 2.2727 Unit/M 38.47 16.62 9.67  65.00 129.76

10150 Abutment Removal
DEMOBR Bridge Demlotion Crew

Quan: 500.00 CY
20.00 CH Prod: 25.0000 UH

Hrs/Shft: 10.00 Cal: 510 WC:NY1287
Lab Pcs: 11.00 Eqp Pcs: 10.00
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BID ITEM = 6060101 Land Item  SCHEDULE: 1 100 100
Description = Bridge Demolition Unit = SF Takeoff Quan: 5,000.000  Engr Quan: 0.000
8ADDSTM Addon - Small Tool&  1.00 20.00 HR 2.650 43 10 53
8ATTHMB Thumb Attachment 1.00 20.00 HR 70.000 900 500 1,400
8CRNM100T Manitowoc 11000 10 1.00 20.00 HR 150.000 2,000 1,000 3,000
8DMOB Demo Breaking Attac  1.00 20.00 HR 65.000 1,000 300 1,300
8EX350 CAT 350 3CY Exca 1.00 20.00 HR 220.400 2,285 2,123 4,408
8L963C CAT 963C Track Loa  1.00 20.00 HR 61.680 1,006 228 1,234
8WELDTRK Weld Truck/ Marine 1.00 20.00 HR 55.000 1,000 100 1,100
8WLD500 Welder - 500 Amp Di 1.00 20.00 HR 13.810 26 250 276
8ZCT Cutting Torches 2.00 40.00 HR 9.318 49 324 373
LAB Laborer 4.00 80.00 MH 25.890 5,989 5,989
LABF Labor Foreman 1.00 20.00 MH 26.890 1,523 1,523
OP-2 Operator - Medium E 2.00 40.00 MH 43.500 3,871 3,871
OP-CR2 Operator - Crane Hea 2.00 40.00 MH 47.300 4,064 4,064
OP-OIL Equip Oiler 1.00 20.00 MH 43.780 1,942 1,942
WLD WELDERS 1.00 20.00 MH 40.000 1,846 1,846
$32,378.97 0.4400 MH/CY 220.0000 MH [15.833] 19,235 8,309 4,835 32,379
25.0000 Units/H* 250.0000 Un/shift 2.2727 Unit/M 38.47 16.62 9.67 64.76
10200 Clean up site Quan: 1.00 LS Hrs/Shft: 1000  Cal: 510 WC:NY1287
4CLEANUP Clean up Site 1.00 LS 15,000.000 15,000 15,000
=====> |tem Totals: 6060101 - Bridge Demolition
$300,713.31 0.2860 MH/SF 1,430.00 MH [10.292] 125,030 54,006 31,428 90,250 300,713
60.143 5000 SF 25.01 10.80 6.29  18.05 60.14

Total of Above Sub-Biditems
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 6060101 Land Item  SCHEDULE: 1 100 100
Description = Bridge Demolition Unit = SF Takeoff Quan: 5,000.000 Engr Quan: 0.000
=====> |tem Totals: 6060100 - Structure Demolition & Removal
$300,713.31 14.3000 MH/SF 1,430.00 MH [514.579] 125,030 54,006 31,428 90,250 300,713
3,007.133 100 SF 1,250.30 540.06 314.28 902.50 3,007.13
BID ITEM = 6060200 Land Item  SCHEDULE: 1 100
Description = Pavement Demolition & Removal Unit = SF Takeoff Quan: 5,000.000 Engr Quan: 0.000
10000 Selective Removal, Pavement Lines & Mark Quan: 5,000.00 LF Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

EX6 Pave Excavation 2.00 CH Prod: 2500.0000 yH Lab Pcs: 5.00 Eqp Pcs:  5.00
8LINERMVR HYW Paint Remover 2.00 4.00 HR 115.000 460 460
8SMTOOLS Small Tools 2.00 4.00 HR 10.000 40 40
8TPU Pickup Truck 1.00 2.00 HR 9.870 7 13 20
NY1 Foreman 1.00 2.00 MH 42.000 190 190
NY?2 General Labor 2.00 4.00 MH 38.000 359 359
NY3 Skilled Labor / Operat  2.00 4.00 MH 40.000 369 369
$1,437.81 0.0020 MH/LF 10.0000 MH [0.079] 918 507 13 1,438
2,500.0000  Units/H* 25,000.0000 Un/Shift 500.0000 Unit/M 0.18 0.10 0.29
10050 Remove Highway Guard Rail Quan: 5,000.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

EX7 Excavator Crew - Small 66.66 CH Prod: 75.0019 UH Lab Pcs:  6.00 Eqp Pcs:  4.00
4HAUL Hauling - Sub 5,000.00 LF 3.000 15,000 15,000
8EX225 CAT 225D Excavator  1.00 66.67 HR 49.200 2,651 629 3,280
8SMTOOLS Small Tools 2.00 13333 HR 10.000 1,333 1,333
8TPU Pickup Truck 1.00 66.67 HR 9.870 225 433 658

NY1 Foreman 1.00 66.67 MH 42.000 6,324 6,324
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 6060200 Land Item  SCHEDULE: 1 100
Description = Pavement Demolition & Removal Unit = SF Takeoff Quan: 5,000.000 Engr Quan: 0.000
NY?2 General Labor 3.00 200.00 MH 38.000 17,954 17,954
NY3 Skilled Labor / Operat  2.00  133.33 MH 40.000 12,309 12,309
$56,858.71 0.0800 MH/LF 400.0000 MH [3.147] 36,587 4,209 1,062 15,000 56,859
75.0075  Units/H* 750.0750 Un/Shift 12.5000 Unit/M 7.32 0.84 0.21 3.00 11.37
10100 Pavement Removals Quan: 5,000.00 SF Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

EX8 Pavement Removal 10.00 CH Prod: 500.0000 UH Lab Pcs: 10.00 Eqp Pcs: 12.00
8AC900 Air Compressor - 900  1.00 10.00 HR 88.850 350 539 889
8ADDSTM Addon - Small Tool&  1.00 10.00 HR 2.650 22 5 27
8APRC Asphalt Reclaimer (w/  1.00 10.00 HR 215.000 1,250 900 2,150
8APRS Roadway Saw (w/Bla  1.00 10.00 HR 15.000 25 125 150
8EX350 CAT 350 3 CY Exca 1.00 10.00 HR 220.400 1,143 1,062 2,204
8L950 CAT 950H Wheel Lo 2.00 20.00 HR 66.160 744 579 1,323
8SMTOOLS Small Tools 2.00 20.00 HR 10.000 200 200
8TPU Pickup Truck 1.00 10.00 HR 9.870 34 65 99
8ZHMR1 Hydraulic Hammer 12 1.00 10.00 HR 12.660 91 36 127
8ZTA Power Tools - Air 1.00 10.00 HR 10.000 100 100
LAB-A General Labor - Appr 2.00 20.00 MH 28.430 1,552 1,552
LAB-F General Labor - Fore 1.00 10.00 MH 34.000 847 847
LAB-J General Labor - Class ~ 4.00 40.00 MH 33.460 3,360 3,360
OP-2 Operator - Medium E 2.00 20.00 MH 43.500 1,935 1,935
OP-OIL Equip Oiler 1.00 10.00 MH 43.780 971 971
$15,932.86 0.0200 MH/SF 100.0000 MH [0.711] 8,665 3,958 3,310 15,933
500.0000  Units/H* 5,000.0000 Un/Shift 50.0000 Unit/M 1.73 0.79 0.66 3.19
=====> |tem Totals: 6060200 - Pavement Demolition & Removal
$74,229.38 0.1020 MH/SF 510.00 MH [3.937] 46,171 8,674 4,385 15,000 74,229

14.846 5000 SF 9.23 1.73 0.88 3.00 14.85
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 6060200 Land Item  SCHEDULE: 1 100
Description = Pavement Demolition & Removal Unit = SF Takeoff Quan: 5,000.000 Engr Quan: 0.000

Total of Above Sub-Biditems

=====> |tem Totals: 6060000 - Demolitions
$374,942.69 MH/LS 1,940.00 MH [1] 171,201 62,679 35,813 105,250 374,943
0.000 oOLS

Total of Above Sub-Biditems
=====> |tem Totals: 6000000 - Earthwork & Demolitions
$4,483,359.45 MH/LS 32,689.50 MH [1] 2,991,914 22,000 228,000 540,966 309,179 391,300 4,483,359
0.000 0OLS

PARENT ITEM 8000000
Description = Drainage Unit = LF Takeoff Quan:  100.000 Engr Quan: 100.000

Listing of Sub-Biditems of Parent Item 8000000:

PARENT ITEM 8010000
Description = Drainage Unit = LF Takeoff Quan:  100.000 Engr Quan: 100.000

Listing of Sub-Biditems of Parent Item 8010000:
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 8010100 Land Item SCHEDULE: 1 100
Description = Removal Pipe Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
10200 Excavate Trench - 6' x 4 Quan: 90.00 CY Hrs/Shft: 10.00 Cal: 510 WC:NY1287

EXTR1 Excavate Trench 2.25 CH Prod: 40.0000 UH Lab Pcs: 10.00 Eqgp Pcs:  8.00
4HAULP Haul Pipe 100.00 LF 5.000 500 500
8AC900 Air Compressor - 900 1.00 2.25 HR 88.850 79 121 200
8ATTHMB Thumb Attachment 1.00 2.25 HR 70.000 101 56 158
8EXGRDALL  Gradall 3CY 1.00 2.25 HR 220.400 257 239 496
8GENS800 Generators 800 KW 1.00 2.25 HR 25.000 34 23 56
8RWKWM Walk Behind Whacke  1.00 2.25 HR 13.250 18 12 30
8ZSRVLZ Pipe laser 1.00 2.25 HR 5.560 10 3 13
8ZTA Power Tools - Air 1.00 2.25 HR 10.000 23 23
8ZTBOX Trench box 1.00 2.25 HR 9.900 22 22
LAB-A General Labor - Appr 2.00 4.50 MH 28.430 349 349
LAB-F General Labor - Fore 1.00 2.25 MH 34.000 191 191
LAB-J General Labor - Class 4.00 9.00 MH 33.460 756 756
OP-2 Operator - Medium E 2.00 4,50 MH 43.500 435 435
OP-OIL Equip Oiler 1.00 2.25 MH 43.780 219 219
$3,446.33 0.2500 MH/CY 22,5000 MH [8.887 ] 1,950 543 453 500 3,446
40.0000 Units/H* 400.0000 Un/Shift 4.0000 Unit/M 21.66 6.03 5.04 5.56 38.29
10300 Earthwork Fill Quan: 111.00 CY Hrs/Shft: 10.00 Cal: 510 WC:NY1287

EXTR1 Excavate Trench 2.22 CH Prod: 50.0000 UH Lab Pcs: 10.00 Eqgp Pcs:  8.00
2FILL Fill - Borrow@110% 19.26 CY 10.000 212 212
8AC900 Air Compressor - 900 1.00 2.22 HR 88.850 78 120 197
8ATTHMB Thumb Attachment 1.00 2.22 HR 70.000 100 56 155
8EXGRDALL  Gradall 3CY 1.00 2.22 HR 220.400 254 236 489
8GENS800 Generators 800 KW 1.00 2.22 HR 25.000 33 22 56
8RWKWM Walk Behind Whacke  1.00 2.22 HR 13.250 18 12 29
8ZSRVLZ Pipe laser 1.00 2.22 HR 5.560 10 3 12
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 8010100 Land Item  SCHEDULE: 1 100
Description = Removal Pipe Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
8ZTA Power Tools - Air 1.00 2.22 HR 10.000 22 22
8ZTBOX Trench box 1.00 2.22 HR 9.900 22 22
LAB-A General Labor - Appr 2.00 4.44 MH 28.430 345 345
LAB-F General Labor - Fore 1.00 2.22 MH 34.000 188 188
LAB-J General Labor - Class  4.00 8.88 MH 33.460 746 746
OP-2 Operator - Medium E 2.00 4.44 MH 43.500 430 430
OP-OIL Equip Oiler 1.00 2.22 MH 43.780 216 216
$3,118.90 0.2000 MH/CY 22.2000 MH [7.11] 1,924 212 536 447 3,119
50.0000 Units/H* 500.0000 Un/Shift 5.0000 Unit/M 17.33 1.91 4.83 4.03 28.10
=====> |tem Totals: 8010100 - Removal Pipe
$6,565.23 0.4470 MH/LF 4470 MH [15.89] 3,873 212 1,079 901 500 6,565
65.652 100 LF 38.73 2.12 10.79 9.01 5.00 65.65
BID ITEM = 8010200 Land Item  SCHEDULE: 1 100
Description = Water Quality Treatment Zones Unit = SF Takeoff Quan: 10,000.000 Engr Quan: 0.000
10100 Earthwork Quan: 1,851.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

EX5 Excavator Crew - Medium 74.04 CH Prod: 25.0000 UH Lab Pcs:  5.00 Eqp Pcs:  4.00
8EX350 CAT 350 3CY Exca 1.00 74.04 HR 220.400 8,459 7,859 16,318
8SMTOOLS Small Tools 2.00 148.08 HR 10.000 1,481 1,481
8TPU Pickup Truck 1.00 74.04 HR 9.870 250 481 731
LAB-A General Labor - Appr ~ 1.00 74.04 MH 28.430 5,746 5,746
LAB-F General Labor - Fore 1.00 74.04 MH 34.000 6,270 6,270
LAB-J General Labor - Class  1.00 74.04 MH 33.460 6,219 6,219
OP-2 Operator - Medium E 1.00 74.04 MH 43.500 7,165 7,165

OP-OIL Equip Oiler 1.00 74.04 MH 43.780 7,191 7,191
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 8010200 Land Item  SCHEDULE: 1 100
Description = Water Quality Treatment Zones Unit = SF Takeoff Quan: 10,000.000 Engr Quan: 0.000
$51,120.47 0.2000 MH/CY 370.2000 MH [7.327] 32,590 10,189 8,341 51,120
25.0000 Units/H* 250.0000 Un/sShift 5.0000 Unit/M 17.61 5.50 451 27.62
10200 Piping Quan: 250.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287
4HDPES HDPE Install Sub 250.00 LF 175.000 43,750 43,750
10300 Connections Quan: 2.00 EA Hrs/Shft: 1000  Cal: 510 WC:NYI1287
4MHS Manhole Sub 2.00 EA 5,000.000 10,000 10,000
10400 Landscape Quan: 10,000.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287
2LAND Landscape@110% 10,000.00 SF 2.000 22,000 22,000
=====> |tem Totals: 8010200 - Water Quality Treatment Zones
$126,870.47 0.0370 MH/SF 370.20 MH [1.356] 32,590 22,000 10,189 8,341 53,750 126,870
12.687 10000 SF 3.26 2.20 1.02 0.83 5.38 12.69
BID ITEM = 8010300 Land Item  SCHEDULE: 1 100
Description = RCP Drainage Pipe 48" Unit = LF Takeoff Quan:  100.000  Engr Quan: 0.000
10100 Trench - 8' x 6' Quan: 178.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

EXTR1 Excavate Trench 445 CH Prod: 40.0000 UH Lab Pcs: 10.00 Eqgp Pcs:  8.00
8AC900 Air Compressor - 900  1.00 4.45 HR 88.850 156 240 395
8ATTHMB Thumb Attachment 1.00 4.45 HR 70.000 200 111 312
8EXGRDALL  Gradall 3CY 1.00 4.45 HR 220.400 508 472 981
8GENS00 Generators 800 KW 1.00 4.45 HR 25.000 67 45 111
8RWKWM Walk Behind Whacke ~ 1.00 4.45 HR 13.250 35 24 59

8ZSRVLZ Pipe laser 1.00 445 HR 5.560 19 5 25



Arup

Page 225

10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 8010300 Land Item  SCHEDULE: 1 100
Description = RCP Drainage Pipe 48" Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
8ZTA Power Tools - Air 1.00 4.45 HR 10.000 45 45
8ZTBOX Trench box 1.00 4.45 HR 9.900 44 44
LAB-A General Labor - Appr 2.00 8.90 MH 28.430 691 691
LAB-F General Labor - Fore 1.00 4.45 MH 34.000 377 377
LAB-J General Labor - Class ~ 4.00 17.80 MH 33.460 1,495 1,495
OP-2 Operator - Medium E 2.00 8.90 MH 43.500 861 861
OP-OIL Equip Oiler 1.00 4.45 MH 43.780 432 432
$5,827.21 0.2500 MH/CY 44.5000 MH [8.887] 3,856 1,074 897 5,827
40.0000 Units/H* 400.0000 Un/shift 4.0000 Unit/M 21.66 6.03 5.04 32.74
10200 Sub-base - Pipe Bed 1" x 5° Quan: 23.00 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287

EXTR1 Excavate Trench 153 CH Prod: 15.0003 UH Lab Pcs: 10.00 Eqp Pcs:  8.00
2PIPEBED Pipe Bedding@110% 23.00 CY 50.000 1,265 1,265
8AC900 Air Compressor - 900 1.00 1.53 HR 88.850 54 82 136
8ATTHMB Thumb Attachment 1.00 1.53 HR 70.000 69 38 107
8EXGRDALL  Gradall 3CY 1.00 1.53 HR 220.400 175 162 337
8GENB800 Generators 800 KW 1.00 1.53 HR 25.000 23 15 38
8RWKWM Walk Behind Whacke  1.00 1.53 HR 13.250 12 8 20
8ZSRVLZ Pipe laser 1.00 1.53 HR 5.560 7 2 9
8ZTA Power Tools - Air 1.00 1.53 HR 10.000 15 15
8ZTBOX Trench box 1.00 1.53 HR 9.900 15 15
LAB-A General Labor - Appr 2.00 3.07 MH 28.430 238 238
LAB-F General Labor - Fore 1.00 1.53 MH 34.000 130 130
LAB-J General Labor - Class ~ 4.00 6.13 MH 33.460 515 515
OP-2 Operator - Medium E 2.00 3.07 MH 43.500 297 297
OP-OIL Equip Oiler 1.00 1.53 MH 43.780 149 149
$3,271.08 0.6665 MH/CY 15.3300 MH [23.693 ] 1,328 1,265 369 308 3,271
15.0327 Units/H* 150.3268 Un/Shift 1.5003 Unit/M 57.76  55.00 16.06  13.41 142.22
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 8010300 Land Item  SCHEDULE: 1 100
Description = RCP Drainage Pipe 48" Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
10300 Lay Pipe Quan: 100.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

EXTR1 Excavate Trench 5.00 CH Prod: 20.0000 UH Lab Pcs: 10.00 Eqp Pcs:  8.00
2PIPERCP48 48" RCP Pipe@110% 100.00 LF 125.000 13,750 13,750
8AC900 Air Compressor - 900 1.00 5.00 HR 88.850 175 269 444
8ATTHMB Thumb Attachment 1.00 5.00 HR 70.000 225 125 350
8EXGRDALL  Gradall 3CY 1.00 5.00 HR 220.400 571 531 1,102
8GENB800 Generators 800 KW 1.00 5.00 HR 25.000 75 50 125
8RWKWM Walk Behind Whacke  1.00 5.00 HR 13.250 40 27 66
8ZSRVLZ Pipe laser 1.00 5.00 HR 5.560 22 6 28
8ZTA Power Tools - Air 1.00 5.00 HR 10.000 50 50
8ZTBOX Trench box 1.00 5.00 HR 9.900 50 50
LAB-A General Labor - Appr 2.00 10.00 MH 28.430 776 776
LAB-F General Labor - Fore 1.00 5.00 MH 34.000 423 423
LAB-J General Labor - Class ~ 4.00 20.00 MH 33.460 1,680 1,680
OP-2 Operator - Medium E 2.00 10.00 MH 43.500 968 968
OP-OIL Equip Oiler 1.00 5.00 MH 43.780 486 486
$20,297.46 0.5000 MH/LF 50.0000 MH [17.774] 4,333 13,750 1,207 1,008 20,297
20.0000  Units/H* 200.0000 Un/Shift 2.0000 Unit/M 43.33 137.50 12.07  10.08 202.97
10400 Backfill - Pipe Cover Quan: 87.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

EXTR1 Excavate Trench 0.00 CH Prod: 0.0000 UH Lab Pcs: 10.00 Eqp Pcs:  8.00
2PIPCOVER Pipe Cover@110% 87.00 CY 40.000 3,828 3,828
8AC900 Air Compressor - 900 1.00 0.00 HR 88.850
8ATTHMB Thumb Attachment 1.00 0.00 HR 70.000
8EXGRDALL  Gradall 3CY 1.00 0.00 HR 220.400
8GENB800 Generators 800 KW 1.00 0.00 HR 25.000
8RWKWM Walk Behind Whacke ~ 1.00 0.00 HR 13.250
8ZSRVLZ Pipe laser 1.00 0.00 HR 5.560
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 8010300 Land Item  SCHEDULE: 1 100
Description = RCP Drainage Pipe 48" Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
8ZTA Power Tools - Air 1.00 0.00 HR 10.000
8ZTBOX Trench box 1.00 0.00 HR 9.900
LAB-A General Labor - Appr 2.00 0.00 MH 28.430
LAB-F General Labor - Fore 1.00 0.00 MH 34.000
LAB-J General Labor - Class  4.00 0.00 MH 33.460
OP-2 Operator - Medium E 2.00 0.00 MH 43.500
OP-OIL Equip Oiler 1.00 0.00 MH 43.780
$3,828.00 [1] 3,828 3,828

44.00 44.00

10500 Backfill Trench Quan: 23.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

EXTR1 Excavate Trench 0.92 CH Prod: 25.0000 UH Lab Pcs: 10.00 Eqp Pcs:  8.00
8AC900 Air Compressor - 900 1.00 0.92 HR 88.850 32 50 82
8ATTHMB Thumb Attachment 1.00 0.92 HR 70.000 41 23 64
8EXGRDALL  Gradall 3CY 1.00 0.92 HR 220.400 105 98 203
8GENB800 Generators 800 KW 1.00 0.92 HR 25.000 14 9 23
8RWKWM Walk Behind Whacke ~ 1.00 0.92 HR 13.250 7 5 12
8ZSRVLZ Pipe laser 1.00 0.92 HR 5.560 4 1 5
8ZTA Power Tools - Air 1.00 0.92 HR 10.000 9 9
8ZTBOX Trench box 1.00 0.92 HR 9.900 9 9
LAB-A General Labor - Appr 2.00 1.84 MH 28.430 143 143
LAB-F General Labor - Fore 1.00 0.92 MH 34.000 78 78
LAB-J General Labor - Class ~ 4.00 3.68 MH 33.460 309 309
OP-2 Operator - Medium E 2.00 1.84 MH 43.500 178 178
OP-OIL Equip Oiler 1.00 0.92 MH 43.780 89 89
$1,204.69 0.4000 MH/CY 9.2000 MH [14.219] 797 222 185 1,205

25.0000 Units/H* 250.0000 Un/Shift 2.5000 Unit/M 34.66 9.66 8.06 52.38
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 8010300 Land Item  SCHEDULE: 1 100
Description = RCP Drainage Pipe 48" Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
10600 Haul Spoils Quan: 47.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287
4HAUL Hauling - Sub 47.00 CY 15.000 705 705
10700 Landscape Quan: 600.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287

LSC1 Landscape Crew - medium 150 CH Prod: 400.0000 UH Lab Pcs: 13.00 Eqp Pcs: 10.00
2LAND Landscape@110% 600.00 SF 2.000 1,320 1,320
8EXBC753M Bobcat 753 no attach 1.00 1.50 HR 10.920 16 16
8EXBCATT Bobcat Attachments 1.00 1.50 HR 4.540 7 7
8EXGRDALL  Gradall 3CY 1.00 1.50 HR 220.400 171 159 331
8HYDMLC Hydro Mulcher 1.00 1.50 HR 60.000 90 90
8SMTOOLS Small Tools 4.00 6.00 HR 10.000 60 60
8TPU Pickup Truck 1.00 1.50 HR 9.870 5 10 15
8TWT3 Water Truck - 3,000 1.00 1.50 HR 74.470 64 47 112
NY1 Foreman 1.00 1.50 MH 42.000 142 142
NY2 General Labor 8.00 12.00 MH 38.000 1,077 1,077
NY3 Skilled Labor / Operat ~ 4.00 6.00 MH 40.000 554 554
$3,723.74 0.0325 MH/SF 19.5000 MH [1.265] 1,773 1,320 414 216 3,724
400.0000  Units/H* 4,000.0000 Un/Shift 30.7692 Unit/M 2.96 2.20 0.69 0.36 6.21
=====> |tem Totals: 8010300 - RCP Drainage Pipe 48"
$38,857.18 1.3853 MHI/LF 138.53 MH [ 49.903] 12,088 20,163 3,287 2,615 705 38,857
388.572 100 LF 120.88 201.63 3287 26.15 7.05 388.57
BID ITEM = 8010350 Land Item  SCHEDULE: 1 100

Description = RCP Drainage Pipe 30" Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 8010350 Land Item  SCHEDULE: 1 100
Description = RCP Drainage Pipe 30" Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
10100 Trench - 6" x 4' Quan: 90.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

EXTR1 Excavate Trench 2.25 CH Prod: 40.0000 UH Lab Pcs: 10.00 Eqgp Pcs:  8.00
8AC900 Air Compressor - 900 1.00 2.25 HR 88.850 79 121 200
8ATTHMB Thumb Attachment 1.00 2.25 HR 70.000 101 56 158
8EXGRDALL  Gradall 3CY 1.00 2.25 HR 220.400 257 239 496
8GENS00 Generators 800 KW 1.00 2.25 HR 25.000 34 23 56
8RWKWM Walk Behind Whacke ~ 1.00 2.25 HR 13.250 18 12 30
8ZSRVLZ Pipe laser 1.00 2.25 HR 5.560 10 3 13
8ZTA Power Tools - Air 1.00 2.25 HR 10.000 23 23
8ZTBOX Trench box 1.00 2.25 HR 9.900 22 22
LAB-A General Labor - Appr 2.00 4.50 MH 28.430 349 349
LAB-F General Labor - Fore 1.00 2.25 MH 34.000 191 191
LAB-J General Labor - Class  4.00 9.00 MH 33.460 756 756
OP-2 Operator - Medium E 2.00 450 MH 43.500 435 435
OP-OIL Equip Oiler 1.00 2.25 MH 43.780 219 219
$2,946.33 0.2500 MH/CY 22.5000 MH [8.887] 1,950 543 453 2,946
40.0000 Units/H* 400.0000 Un/Shift 4.0000 Unit/M 21.66 6.03 5.04 32.74
10200 Sub-base - Pipe Bed 1" x 5° Quan: 15.00 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287

**Unreviewed

EXTR1 Excavate Trench 1.00 CH Prod: 15.0000 UH Lab Pcs: 10.00 Eqgp Pcs:  8.00
2PIPEBED Pipe Bedding@110% 15.00 CY 50.000 825 825
8AC900 Air Compressor - 900  1.00 1.00 HR 88.850 35 54 89
8ATTHMB Thumb Attachment 1.00 1.00 HR 70.000 45 25 70
8EXGRDALL  Gradall 3CY 1.00 1.00 HR 220.400 114 106 220
8GENBS00 Generators 800 KW 1.00 1.00 HR 25.000 15 10 25
8RWKWM Walk Behind Whacke ~ 1.00 1.00 HR 13.250 8 5 13
8ZSRVLZ Pipe laser 1.00 1.00 HR 5.560 4 1 6
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total

BID ITEM = 8010350 Land Item  SCHEDULE: 1 100

Description = RCP Drainage Pipe 30" Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000

8ZTA Power Tools - Air 1.00 1.00 HR 10.000 10 10
8ZTBOX Trench box 1.00 1.00 HR 9.900 10 10
LAB-A General Labor - Appr 2.00 2.00 MH 28.430 155 155
LAB-F General Labor - Fore 1.00 1.00 MH 34.000 85 85
LAB-J General Labor - Class ~ 4.00 4.00 MH 33.460 336 336
OP-2 Operator - Medium E 2.00 2.00 MH 43.500 194 194
OP-OIL Equip Oiler 1.00 1.00 MH 43.780 97 97
$2,134.49 0.6666 MH/CY 10.0000 MH [23.699 ] 867 825 241 202 2,134
15.0000 Units/H* 150.0000 Un/Shift 1.5000 Unit/M 57.77  55.00 16.09 13.44 142.30
10300 Lay Pipe Quan: 100.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed
EXTR1 Excavate Trench 5.00 CH Prod: 20.0000 UH Lab Pcs: 10.00 Eqgp Pcs:  8.00

2PIPERCP30 RCP 30"@110% 100.00 LF 100.000 11,000 11,000
8AC900 Air Compressor - 900  1.00 5.00 HR 88.850 175 269 444
8ATTHMB Thumb Attachment 1.00 5.00 HR 70.000 225 125 350
8EXGRDALL  Gradall 3CY 1.00 5.00 HR 220.400 571 531 1,102
8GENS00 Generators 800 KW 1.00 5.00 HR 25.000 75 50 125
8RWKWM Walk Behind Whacke ~ 1.00 5.00 HR 13.250 40 27 66
8ZSRVLZ Pipe laser 1.00 5.00 HR 5.560 22 6 28
8ZTA Power Tools - Air 1.00 5.00 HR 10.000 50 50
8ZTBOX Trench box 1.00 5.00 HR 9.900 50 50
LAB-A General Labor - Appr 2.00 10.00 MH 28.430 776 776
LAB-F General Labor - Fore 1.00 5.00 MH 34.000 423 423
LAB-J General Labor - Class  4.00 20.00 MH 33.460 1,680 1,680
OP-2 Operator - Medium E 2.00 10.00 MH 43.500 968 968
OP-OIL Equip Oiler 1.00 5.00 MH 43.780 486 486
$17,547.46 0.5000 MH/LF 50.0000 MH [17.774] 4,333 11,000 1,207 1,008 17,547
20.0000  Units/H* 200.0000 Un/shift 2.0000 Unit/M 43.33 110.00 12.07  10.08 175.47
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 8010350 Land Item  SCHEDULE: 1 100
Description = RCP Drainage Pipe 30" Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
10400 Backfill - Pipe Cover Quan: 34.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287
**Unreviewed
EXTR1 Excavate Trench 0.00 CH Prod: 0.0000 UH Lab Pcs: 10.00 Eqgp Pcs:  8.00
2PIPCOVER Pipe Cover@110% 34.00 CY 40.000 1,496 1,496
8AC900 Air Compressor - 900 1.00 0.00 HR 88.850
8ATTHMB Thumb Attachment 1.00 0.00 HR 70.000
8EXGRDALL  Gradall 3CY 1.00 0.00 HR 220.400
8GENS00 Generators 800 KW 1.00 0.00 HR 25.000
8RWKWM Walk Behind Whacke ~ 1.00 0.00 HR 13.250
8ZSRVLZ Pipe laser 1.00 0.00 HR 5.560
8ZTA Power Tools - Air 1.00 0.00 HR 10.000
8ZTBOX Trench box 1.00 0.00 HR 9.900
LAB-A General Labor - Appr 2.00 0.00 MH 28.430
LAB-F General Labor - Fore 1.00 0.00 MH 34.000
LAB-J General Labor - Class  4.00 0.00 MH 33.460
OP-2 Operator - Medium E 2.00 0.00 MH 43.500
OP-OIL Equip Oiler 1.00 0.00 MH 43.780
$1,496.00 [1] 1,496 1,496
44.00 44.00
10500 Backfill Trench Quan: 15.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287
**Unreviewed
EXTR1 Excavate Trench 0.60 CH Prod: 25.0000 UH Lab Pcs: 10.00 Eqp Pcs:  8.00
8AC900 Air Compressor - 900  1.00 0.60 HR 88.850 21 32 53
8ATTHMB Thumb Attachment 1.00 0.60 HR 70.000 27 15 42
8EXGRDALL  Gradall 3CY 1.00 0.60 HR 220.400 69 64 132
8GENBS00 Generators 800 KW 1.00 0.60 HR 25.000 9 6 15
8RWKWM Walk Behind Whacke ~ 1.00 0.60 HR 13.250 5 3 8
8ZSRVLZ Pipe laser 1.00 0.60 HR 5.560 3 1 3
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 8010350 Land Item  SCHEDULE: 1 100
Description = RCP Drainage Pipe 30" Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
8ZTA Power Tools - Air 1.00 0.60 HR 10.000 6 6
8ZTBOX Trench box 1.00 0.60 HR 9.900 6 6
LAB-A General Labor - Appr 2.00 1.20 MH 28.430 93 93
LAB-F General Labor - Fore 1.00 0.60 MH 34.000 51 51
LAB-J General Labor - Class ~ 4.00 2.40 MH 33.460 202 202
OP-2 Operator - Medium E 2.00 1.20 MH 43.500 116 116
OP-OIL Equip Oiler 1.00 0.60 MH 43.780 58 58
$785.69 0.4000 MH/CY 6.0000 MH [14.219] 520 145 121 786
25.0000 Units/H* 250.0000 Un/shift 2.5000 Unit/M 34.66 9.66 8.06 52.38
10600 Haul Spoils Quan: 27.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed
4HAUL Hauling - Sub 27.00 CY 15.000 405 405
10700 Landscape Quan: 400.00 SF Hrs/Shft: 1000 Cal: 510 WC:NY1287
**Unreviewed

LSC1 Landscape Crew - medium 1.00 CH Prod: 400.0000 UH Lab Pcs: 13.00 Eqgp Pcs: 10.00
2LAND Landscape@110% 400.00 SF 2.000 880 880
8EXBC753M Bobcat 753 no attach 1.00 1.00 HR 10.920 11 11
8EXBCATT Bobcat Attachments 1.00 1.00 HR 4.540 5 5
8EXGRDALL  Gradall3CY 1.00 1.00 HR 220.400 114 106 220
8HYDMLC Hydro Mulcher 1.00 1.00 HR 60.000 60 60
8SMTOOLS Small Tools 4.00 4.00 HR 10.000 40 40
8TPU Pickup Truck 1.00 1.00 HR 9.870 3 7 10
8TWT3 Water Truck - 3,000 1.00 1.00 HR 74.470 43 32 74
NY1 Foreman 1.00 1.00 MH 42.000 95 95
NY?2 General Labor 8.00 8.00 MH 38.000 718 718
NY3 Skilled Labor / Operat  4.00 4.00 MH 40.000 369 369
$2,482.50 0.0325 MH/SF 13.0000 MH [1.265] 1,182 880 276 144 2,483
400.0000  Units/H* 4,000.0000 Un/Shift 30.7692 Unit/M 2.96 2.20 0.69 0.36 6.21
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 8010350 Land Item  SCHEDULE: 1 100
Description = RCP Drainage Pipe 30" Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
=====> |tem Totals: 8010350 - RCP Drainage Pipe 30"
$27,797.47 1.0150 MH/LF 101.50 MH [36.52] 8,851 14,201 2,412 1,928 405 27,797
277.975 100 LF 88.51 142,01 2412 19.28 4.05 277.97
BID ITEM = 8010400 Land Item  SCHEDULE: 1 100
Description = Catch Basins Unit = EA Takeoff Quan: 1.000 Engr Quan: 0.000
There are no activities in this biditem.
BID ITEM = 8010500 Land Item  SCHEDULE: 1 100
Description = Cross Drains Unit = EA Takeoff Quan: 1.000 Engr Quan: 0.000
There are no activities in this biditem.
BID ITEM = 8010600 Land Item  SCHEDULE: 1 100
Description = Box Culverts: 6' x 6' Concrete Box Unit = EA Takeoff Quan: 1.000 Engr Quan: 0.000
There are no activities in this biditem.
BID ITEM = 8010700 Land Item  SCHEDULE: 1 100
Description = Mechanical Seperator Units Unit = EA Takeoff Quan: 1.000 Engr Quan: 0.000

There are no activities in this biditem.
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 8010700 Land Item  SCHEDULE: 1 100
Description = Mechanical Seperator Units Unit = EA Takeoff Quan: 1.000 Engr Quan: 0.000

Total of Above Sub-Biditems
=====> |tem Totals: 8010000 - Drainage
$200,090.35 6.5493 MH/LF 654.93 MH [237.932] 57,403 56,576 16,967 13,784 55,360 200,090
2,000.904 100 LF 574.03 565.76 169.67 137.84 553.60 2,000.90
Total of Above Sub-Biditems

=====> |tem Totals: 8000000 - Drainage
$200,090.35 6.5493 MH/LF 654.93 MH [237.932] 57,403 56,576 16,967 13,784 55,360 200,090
2,000.904 100 LF 574.03 565.76 169.67 137.84 553.60 2,000.90
PARENT ITEM 9000000
Description = Utilities Unit = LF Takeoff Quan:  100.000 Engr Quan: 100.000
Listing of Sub-Biditems of Parent Item 9000000:
PARENT ITEM 9010000
Description = Individual Utilities - (detailed) Unit = LF Takeoff Quan:  100.000 Engr Quan: 100.000

Listing of Sub-Biditems of Parent Item 9010000:
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 9010100 Land Item  SCHEDULE: 1 100
Description = Water - 12" Ductile Iron Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
10100 Trench - 6" x 4' Quan: 90.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

EXTR1 Excavate Trench 2.25 CH Prod: 40.0000 UH Lab Pcs: 10.00 Eqgp Pcs:  8.00
8AC900 Air Compressor - 900  1.00 2.25 HR 88.850 79 121 200
8ATTHMB Thumb Attachment 1.00 2.25 HR 70.000 101 56 158
8EXGRDALL  Gradall 3CY 1.00 2.25 HR 220.400 257 239 496
8GENS00 Generators 800 KW 1.00 2.25 HR 25.000 34 23 56
8RWKWM Walk Behind Whacke ~ 1.00 2.25 HR 13.250 18 12 30
8ZSRVLZ Pipe laser 1.00 2.25 HR 5.560 10 3 13
8ZTA Power Tools - Air 1.00 2.25 HR 10.000 23 23
8ZTBOX Trench box 1.00 2.25 HR 9.900 22 22
LAB-A General Labor - Appr 2.00 4.50 MH 28.430 349 349
LAB-F General Labor - Fore 1.00 2.25 MH 34.000 191 191
LAB-J General Labor - Class  4.00 9.00 MH 33.460 756 756
OP-2 Operator - Medium E 2.00 4.50 MH 43.500 435 435
OP-OIL Equip Oiler 1.00 2.25 MH 43.780 219 219
$2,946.33 0.2500 MH/CY 22.5000 MH [8.887] 1,950 543 453 2,946
40.0000 Units/H* 400.0000 Un/Shift 4.0000 Unit/M 21.66 6.03 5.04 32.74
10200 Sub-base - Pipe Bed 1" x 4 Quan: 15.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

EXTR1 Excavate Trench 1.00 CH Prod: 15.0000 UH Lab Pcs: 10.00 Eqp Pcs:  8.00
2PIPEBED Pipe Bedding@110% 15.00 CY 50.000 825 825
8AC900 Air Compressor - 900 1.00 1.00 HR 88.850 35 54 89
8ATTHMB Thumb Attachment 1.00 1.00 HR 70.000 45 25 70
8EXGRDALL  Gradall 3CY 1.00 1.00 HR 220.400 114 106 220
8GENBS00 Generators 800 KW 1.00 1.00 HR 25.000 15 10 25
8RWKWM Walk Behind Whacke ~ 1.00 1.00 HR 13.250 8 5 13
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 9010100 Land Item  SCHEDULE: 1 100
Description = Water - 12" Ductile Iron Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000
8ZSRVLZ Pipe laser 1.00 1.00 HR 5.560 4 1 6
8ZTA Power Tools - Air 1.00 1.00 HR 10.000 10 10
8ZTBOX Trench box 1.00 1.00 HR 9.900 10 10
LAB-A General Labor - Appr 2.00 2.00 MH 28.430 155 155
LAB-F General Labor - Fore 1.00 1.00 MH 34.000 85 85
LAB-J General Labor - Class  4.00 4.00 MH 33.460 336 336
OP-2 Operator - Medium E 2.00 2.00 MH 43.500 194 194
OP-OIL Equip Oiler 1.00 1.00 MH 43.780 97 97
$2,134.49 0.6666 MH/CY 10.0000 MH [23.699] 867 825 241 202 2,134
15.0000 Units/H* 150.0000 Un/Shift 1.5000 Unit/M 57.77  55.00 16.09 13.44 142.30
10300 Lay Pipe Quan: 100.00 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

EXTR1 Excavate Trench 2.00 CH Prod: 50.0000 UH Lab Pcs: 10.00 Eqgp Pcs:  8.00
2PIPEDI12 Ductile Iron Pipe@11 100.00 LF 50.000 5,500 5,500
8AC900 Air Compressor - 900  1.00 2.00 HR 88.850 70 108 178
8ATTHMB Thumb Attachment 1.00 2.00 HR 70.000 90 50 140
8EXGRDALL  Gradall 3CY 1.00 2.00 HR 220.400 229 212 441
8GENBS00 Generators 800 KW 1.00 2.00 HR 25.000 30 20 50
8RWKWM Walk Behind Whacke ~ 1.00 2.00 HR 13.250 16 11 27
8ZSRVLZ Pipe laser 1.00 2.00 HR 5.560 9 2 11
8ZTA Power Tools - Air 1.00 2.00 HR 10.000 20 20
8ZTBOX Trench box 1.00 2.00 HR 9.900 20 20
LAB-A General Labor - Appr 2.00 4.00 MH 28.430 310 310
LAB-F General Labor - Fore 1.00 2.00 MH 34.000 169 169
LAB-J General Labor - Class  4.00 8.00 MH 33.460 672 672
OP-2 Operator - Medium E 2.00 4.00 MH 43.500 387 387
OP-OIL Equip Oiler 1.00 2.00 MH 43.780 194 194

$8,119.00 0.2000 MH/LF 20.0000 MH [7.11] 1,733 5,500 483 403 8,119
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 9010100 Land Item  SCHEDULE: 1 100
Description = Water - 12" Ductile Iron Unit = LF Takeoff Quan: 100.000 Engr Quan: 0.000
50.0000 Units/H* 500.0000 Un/Shift 5.0000 Unit/M 17.33  55.00 4.83 4.03 81.19
10400 Backfill - Pipe Cover Quan: 56.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287
**Unreviewed
EXTR1 Excavate Trench 0.00 CH Prod: 0.0000 UH Lab Pcs: 10.00 Eqgp Pcs:  8.00
2PIPCOVER Pipe Cover@110% 56.00 CY 40.000 2,464 2,464
8AC900 Air Compressor - 900 1.00 0.00 HR 88.850
8ATTHMB Thumb Attachment 1.00 0.00 HR 70.000
8EXGRDALL  Gradall 3CY 1.00 0.00 HR 220.400
8GENBS00 Generators 800 KW 1.00 0.00 HR 25.000
8RWKWM Walk Behind Whacke ~ 1.00 0.00 HR 13.250
8ZSRVLZ Pipe laser 1.00 0.00 HR 5.560
8ZTA Power Tools - Air 1.00 0.00 HR 10.000
8ZTBOX Trench box 1.00 0.00 HR 9.900
LAB-A General Labor - Appr 2.00 0.00 MH 28.430
LAB-F General Labor - Fore 1.00 0.00 MH 34.000
LAB-J General Labor - Class  4.00 0.00 MH 33.460
OP-2 Operator - Medium E 2.00 0.00 MH 43.500
OP-OIL Equip Oiler 1.00 0.00 MH 43.780
$2,464.00 [1] 2,464 2,464
44.00 44.00
10500 Backfill Trench Quan: 15.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287
**Unreviewed
EXTR1 Excavate Trench 0.60 CH Prod: 25.0000 UH Lab Pcs: 10.00 Eqp Pcs:  8.00
8AC900 Air Compressor - 900 1.00 0.60 HR 88.850 21 32 53
8ATTHMB Thumb Attachment 1.00 0.60 HR 70.000 27 15 42
8EXGRDALL  Gradall 3CY 1.00 0.60 HR 220.400 69 64 132
8GENBS00 Generators 800 KW 1.00 0.60 HR 25.000 9 6 15
8RWKWM Walk Behind Whacke ~ 1.00 0.60 HR 13.250 5 3 8
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 9010100 Land Item  SCHEDULE: 1 100
Description = Water - 12" Ductile Iron Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000
8ZSRVLZ Pipe laser 1.00 0.60 HR 5.560 3 1 3
8ZTA Power Tools - Air 1.00 0.60 HR 10.000 6 6
8ZTBOX Trench box 1.00 0.60 HR 9.900 6 6
LAB-A General Labor - Appr 2.00 1.20 MH 28.430 93 93
LAB-F General Labor - Fore 1.00 0.60 MH 34.000 51 51
LAB-J General Labor - Class  4.00 2.40 MH 33.460 202 202
OP-2 Operator - Medium E 2.00 1.20 MH 43.500 116 116
OP-OIL Equip Oiler 1.00 0.60 MH 43.780 58 58
$785.69 0.4000 MH/CY 6.0000 MH [14.219] 520 145 121 786
25.0000 Units/H* 250.0000 Un/shift 2.5000 Unit/M 34.66 9.66 8.06 52.38
10600 Haul Spoils Quan: 6.00 CY Hrs/Shft; 1000  Cal: 510 WC:NYI1287

**Unreviewed
4HAUL Hauling - Sub 6.00 CY 15.000 90 90
10700 Landscape Quan: 600.00 SF Hrs/Shft: 1000  Cal: 510 WC:NYI1287
**Unreviewed

LSC1 Landscape Crew - medium 150 CH Prod: 400.0000 UH Lab Pcs: 13.00 Eqgp Pcs: 10.00
2LAND Landscape@110% 600.00 SF 2.000 1,320 1,320
8EXBC753M Bobcat 753 no attach 1.00 1.50 HR 10.920 16 16
8EXBCATT Bobcat Attachments 1.00 1.50 HR 4.540 7 7
8EXGRDALL  Gradall 3CY 1.00 1.50 HR 220.400 171 159 331
8HYDMLC Hydro Mulcher 1.00 1.50 HR 60.000 90 90
8SMTOOLS Small Tools 4.00 6.00 HR 10.000 60 60
8TPU Pickup Truck 1.00 1.50 HR 9.870 5 10 15
8TWT3 Water Truck - 3,000 1.00 1.50 HR 74.470 64 47 112
NY1 Foreman 1.00 1.50 MH 42.000 142 142
NY2 General Labor 8.00 12.00 MH 38.000 1,077 1,077
NY3 Skilled Labor / Operat  4.00 6.00 MH 40.000 554 554
$3,723.74 0.0325 MH/SF 19.5000 MH [1.265] 1,773 1,320 414 216 3,724
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 9010100 Land Item  SCHEDULE: 1 100
Description = Water - 12" Ductile Iron Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000
400.0000  Units/H* 4,000.0000 Un/Shift 30.7692 Unit/M 2.96 2.20 0.69 0.36 6.21
=====> |tem Totals: 9010100 - Water - 12" Ductile Iron
$20,263.25 0.7800 MH/LF 78.00 MH [ 28.386 ] 6,843 10,109 1,826 1,395 90 20,263
202.633 100 LF 68.43 101.09 18.26  13.95 0.90 202.63
BID ITEM = 9010200 Land Item  SCHEDULE: 1 100
Description = Sanitary Sewer - 48" RCP Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
10100 Trench - 8' x 6 Quan: 178.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

EXTR1 Excavate Trench 445 CH Prod: 40.0000 UH Lab Pcs: 10.00 Eqp Pcs:  8.00
8AC900 Air Compressor - 900  1.00 4.45 HR 88.850 156 240 395
8ATTHMB Thumb Attachment 1.00 4.45 HR 70.000 200 111 312
8EXGRDALL  Gradall 3CY 1.00 4.45 HR 220.400 508 472 981
8GENS00 Generators 800 KW 1.00 4.45 HR 25.000 67 45 111
8RWKWM Walk Behind Whacke ~ 1.00 4.45 HR 13.250 35 24 59
8ZSRVLZ Pipe laser 1.00 4.45 HR 5.560 19 5 25
8ZTA Power Tools - Air 1.00 4.45 HR 10.000 45 45
8ZTBOX Trench box 1.00 4.45 HR 9.900 44 44
LAB-A General Labor - Appr 2.00 8.90 MH 28.430 691 691
LAB-F General Labor - Fore 1.00 4.45 MH 34.000 377 377
LAB-J General Labor - Class ~ 4.00 17.80 MH 33.460 1,495 1,495
OP-2 Operator - Medium E 2.00 8.90 MH 43.500 861 861
OP-OIL Equip Oiler 1.00 4.45 MH 43.780 432 432
$5,827.21 0.2500 MH/CY 44,5000 MH [8.887] 3,856 1,074 897 5,827
40.0000 Units/H* 400.0000 Un/Shift 4.0000 Unit/M 21.66 6.03 5.04 32.74
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 9010200 Land Item  SCHEDULE: 1 100
Description = Sanitary Sewer - 48" RCP Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
10200 Sub-base - Pipe Bed 1" x 5° Quan: 23.00 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287

**Unreviewed

EXTR1 Excavate Trench 153 CH Prod: 15.0003 UH Lab Pcs: 10.00 Eqgp Pcs:  8.00
2PIPEBED Pipe Bedding@110% 23.00 CY 50.000 1,265 1,265
8AC900 Air Compressor - 900  1.00 1.53 HR 88.850 54 82 136
8ATTHMB Thumb Attachment 1.00 1.53 HR 70.000 69 38 107
8EXGRDALL  Gradall 3CY 1.00 153 HR 220.400 175 162 337
8GENS00 Generators 800 KW 1.00 153 HR 25.000 23 15 38
8RWKWM Walk Behind Whacke ~ 1.00 1.53 HR 13.250 12 8 20
8ZSRVLZ Pipe laser 1.00 1.53 HR 5.560 7 2 9
8ZTA Power Tools - Air 1.00 1.53 HR 10.000 15 15
8ZTBOX Trench box 1.00 153 HR 9.900 15 15
LAB-A General Labor - Appr 2.00 3.07 MH 28.430 238 238
LAB-F General Labor - Fore 1.00 1.53 MH 34.000 130 130
LAB-J General Labor - Class  4.00 6.13 MH 33.460 515 515
OP-2 Operator - Medium E 2.00 3.07 MH 43.500 297 297
OP-OIL Equip Oiler 1.00 1.53 MH 43.780 149 149
$3,271.08 0.6665 MH/CY 15.3300 MH [23.693] 1,328 1,265 369 308 3,271
15.0327 Units/H* 150.3268 Un/Shift 1.5003 Unit/M 57.76  55.00 16.06 1341 142.22
10300 Lay Pipe Quan: 100.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed

EXTR1 Excavate Trench 5.00 CH Prod: 20.0000 UH Lab Pcs: 10.00 Eqp Pcs:  8.00
2PIPERCP48 48" RCP Pipe@110% 100.00 LF 125.000 13,750 13,750
8AC900 Air Compressor - 900 1.00 5.00 HR 88.850 175 269 444
8ATTHMB Thumb Attachment 1.00 5.00 HR 70.000 225 125 350
8EXGRDALL  Gradall 3CY 1.00 5.00 HR 220.400 571 531 1,102
8GENBS00 Generators 800 KW 1.00 5.00 HR 25.000 75 50 125

8RWKWM Walk Behind Whacke ~ 1.00 5.00 HR 13.250 40 27 66
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 9010200 Land Item  SCHEDULE: 1 100
Description = Sanitary Sewer - 48" RCP Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
8ZSRVLZ Pipe laser 1.00 5.00 HR 5.560 22 6 28
8ZTA Power Tools - Air 1.00 5.00 HR 10.000 50 50
8ZTBOX Trench box 1.00 5.00 HR 9.900 50 50
LAB-A General Labor - Appr 2.00 10.00 MH 28.430 776 776
LAB-F General Labor - Fore 1.00 5.00 MH 34.000 423 423
LAB-J General Labor - Class ~ 4.00 20.00 MH 33.460 1,680 1,680
OP-2 Operator - Medium E 2.00 10.00 MH 43.500 968 968
OP-OIL Equip Oiler 1.00 5.00 MH 43.780 486 486
$20,297.46 0.5000 MH/LF 50.0000 MH [17.774] 4,333 13,750 1,207 1,008 20,297
20.0000  Units/H* 200.0000 Un/shift 2.0000 Unit/M 43.33 137.50 12.07  10.08 202.97
10400 Backfill - Pipe Cover Quan: 87.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

**Unreviewed

EXTR1 Excavate Trench 0.00 CH Prod: 0.0000 UH Lab Pcs: 10.00 Eqgp Pcs:  8.00
2PIPCOVER Pipe Cover@110% 87.00 CY 40.000 3,828 3,828
8AC900 Air Compressor - 900 1.00 0.00 HR 88.850
8ATTHMB Thumb Attachment 1.00 0.00 HR 70.000
8EXGRDALL  Gradall 3CY 1.00 0.00 HR 220.400
8GENS00 Generators 800 KW 1.00 0.00 HR 25.000
8RWKWM Walk Behind Whacke ~ 1.00 0.00 HR 13.250
8ZSRVLZ Pipe laser 1.00 0.00 HR 5.560
8ZTA Power Tools - Air 1.00 0.00 HR 10.000
8ZTBOX Trench box 1.00 0.00 HR 9.900
LAB-A General Labor - Appr 2.00 0.00 MH 28.430
LAB-F General Labor - Fore 1.00 0.00 MH 34.000
LAB-J General Labor - Class  4.00 0.00 MH 33.460
OP-2 Operator - Medium E 2.00 0.00 MH 43.500
OP-OIL Equip Oiler 1.00 0.00 MH 43.780
$3,828.00 [1] 3,828 3,828
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 9010200 Land Item  SCHEDULE: 1 100
Description = Sanitary Sewer - 48" RCP Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
44.00 44.00
10500 Backfill Trench Quan: 23.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287
**Unreviewed
EXTR1 Excavate Trench 0.92 CH Prod: 25.0000 UH Lab Pcs: 10.00 Eqgp Pcs:  8.00
8AC900 Air Compressor - 900  1.00 0.92 HR 88.850 32 50 82
8ATTHMB Thumb Attachment 1.00 0.92 HR 70.000 41 23 64
8EXGRDALL  Gradall 3CY 1.00 0.92 HR 220.400 105 98 203
8GENS00 Generators 800 KW 1.00 0.92 HR 25.000 14 9 23
8RWKWM Walk Behind Whacke ~ 1.00 0.92 HR 13.250 7 5 12
8ZSRVLZ Pipe laser 1.00 0.92 HR 5.560 4 1 5
8ZTA Power Tools - Air 1.00 0.92 HR 10.000 9 9
8ZTBOX Trench box 1.00 0.92 HR 9.900 9 9
LAB-A General Labor - Appr 2.00 1.84 MH 28.430 143 143
LAB-F General Labor - Fore 1.00 0.92 MH 34.000 78 78
LAB-J General Labor - Class  4.00 3.68 MH 33.460 309 309
OP-2 Operator - Medium E 2.00 1.84 MH 43.500 178 178
OP-OIL Equip Oiler 1.00 0.92 MH 43.780 89 89
$1,204.69 0.4000 MH/CY 9.2000 MH [14.219] 797 222 185 1,205
25.0000 Units/H* 250.0000 Un/Shift 2.5000 Unit/M 34.66 9.66 8.06 52.38
10600 Haul Spoils Quan: 47.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287
**Unreviewed
4HAUL Hauling - Sub 47.00 CY 15.000 705 705
10700 Landscape Quan: 600.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287
**Unreviewed
LSC1 Landscape Crew - medium 150 CH Prod: 400.0000 UH Lab Pcs: 13.00 Eqp Pcs: 10.00
2LAND Landscape@110% 600.00 SF 2.000 1,320 1,320
8EXBC753M Bobcat 753 no attach 1.00 1.50 HR 10.920 16 16
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 9010200 Land Item  SCHEDULE: 1 100
Description = Sanitary Sewer - 48" RCP Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
8EXBCATT Bobcat Attachments 1.00 1.50 HR 4.540 7 7
8EXGRDALL  Gradall 3CY 1.00 1.50 HR 220.400 171 159 331
8HYDMLC Hydro Mulcher 1.00 1.50 HR 60.000 90 90
8SMTOOLS Small Tools 4.00 6.00 HR 10.000 60 60
8TPU Pickup Truck 1.00 1.50 HR 9.870 5 10 15
8TWT3 Water Truck - 3,000 1.00 1.50 HR 74.470 64 47 112
NY1 Foreman 1.00 1.50 MH 42.000 142 142
NY2 General Labor 8.00 12.00 MH 38.000 1,077 1,077
NY3 Skilled Labor / Operat  4.00 6.00 MH 40.000 554 554
$3,723.74 0.0325 MH/SF 19.5000 MH [1.265] 1,773 1,320 414 216 3,724
400.0000  Units/H* 4,000.0000 Un/Shift 30.7692 Unit/M 2.96 2.20 0.69 0.36 6.21
=====> |tem Totals: 9010200 - Sanitary Sewer - 48" RCP
$38,857.18 1.3853 MHI/LF 138.53 MH [ 49.903] 12,088 20,163 3,287 2,615 705 38,857
388.572 100 LF 120.88 201.63 3287  26.15 7.05 388.57
BID ITEM = 9010300 Land Item  SCHEDULE: 1 100
Description = Electric - 12KVA in 4 x 6" conduit Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000

There are no activities in this biditem.

BID ITEM = 9010400 Land Item  SCHEDULE: 1 100
Description = Gas - 8" Steel Pipe Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000

10100 Trench - 6" x 4' Quan:  90.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 9010400 Land Item  SCHEDULE: 1 100
Description = Gas - 8" Steel Pipe Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000

**Unreviewed

EXTR1 Excavate Trench 2.25 CH Prod: 40.0000 UH Lab Pcs: 10.00 Eqp Pcs:  8.00
8AC900 Air Compressor - 900 1.00 2.25 HR 88.850 79 121 200
8ATTHMB Thumb Attachment 1.00 2.25 HR 70.000 101 56 158
8EXGRDALL  Gradall 3CY 1.00 2.25 HR 220.400 257 239 496
8GENBS00 Generators 800 KW 1.00 2.25 HR 25.000 34 23 56
8RWKWM Walk Behind Whacke ~ 1.00 2.25 HR 13.250 18 12 30
8ZSRVLZ Pipe laser 1.00 2.25 HR 5.560 10 3 13
8ZTA Power Tools - Air 1.00 2.25 HR 10.000 23 23
8ZTBOX Trench box 1.00 2.25 HR 9.900 22 22
LAB-A General Labor - Appr 2.00 450 MH 28.430 349 349
LAB-F General Labor - Fore 1.00 2.25 MH 34.000 191 191
LAB-J General Labor - Class  4.00 9.00 MH 33.460 756 756
OP-2 Operator - Medium E 2.00 4.50 MH 43.500 435 435
OP-OIL Equip Oiler 1.00 2.25 MH 43.780 219 219
$2,946.33 0.2500 MH/CY 22.5000 MH [8.887] 1,950 543 453 2,946
40.0000 Units/H* 400.0000 Un/Shift 4.0000 Unit/M 21.66 6.03 5.04 32.74
10200 Sub-base - Pipe Bed 1" x 5° Quan: 15.00 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287

**Unreviewed

EXTR1 Excavate Trench 1.00 CH Prod: 15.0000 UH Lab Pcs: 10.00 Eqgp Pcs:  8.00
2PIPEBED Pipe Bedding@110% 15.00 CY 50.000 825 825
8AC900 Air Compressor - 900  1.00 1.00 HR 88.850 35 54 89
8ATTHMB Thumb Attachment 1.00 1.00 HR 70.000 45 25 70
8EXGRDALL  Gradall 3CY 1.00 1.00 HR 220.400 114 106 220
8GENS00 Generators 800 KW 1.00 1.00 HR 25.000 15 10 25
8RWKWM Walk Behind Whacke ~ 1.00 1.00 HR 13.250 8 5 13
8ZSRVLZ Pipe laser 1.00 1.00 HR 5.560 4 1 6
8ZTA Power Tools - Air 1.00 1.00 HR 10.000 10 10
8ZTBOX Trench box 1.00 1.00 HR 9.900 10 10
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total

BID ITEM = 9010400 Land Item  SCHEDULE: 1 100

Description = Gas - 8" Steel Pipe Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000

LAB-A General Labor - Appr 2.00 2.00 MH 28.430 155 155
LAB-F General Labor - Fore 1.00 1.00 MH 34.000 85 85
LAB-J General Labor - Class  4.00 4.00 MH 33.460 336 336
OP-2 Operator - Medium E 2.00 2.00 MH 43.500 194 194
OP-OIL Equip Oiler 1.00 1.00 MH 43.780 97 97
$2,134.49 0.6666 MH/CY 10.0000 MH [23.699 ] 867 825 241 202 2,134
15.0000 Units/H* 150.0000 Un/Shift 1.5000 Unit/M 57.77  55.00 16.09 13.44 142.30
10300 Lay Pipe Quan: 100.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

**Unreviewed
EXTR1 Excavate Trench 5.00 CH Prod: 20.0000 UH Lab Pcs: 10.00 Eqp Pcs:  8.00

2PIPEST8 Steel Pipe - Gas @11 100.00 LF 85.000 9,350 9,350
8AC900 Air Compressor - 900 1.00 5.00 HR 88.850 175 269 444
8ATTHMB Thumb Attachment 1.00 5.00 HR 70.000 225 125 350
8EXGRDALL  Gradall 3CY 1.00 5.00 HR 220.400 571 531 1,102
8GENBS00 Generators 800 KW 1.00 5.00 HR 25.000 75 50 125
8RWKWM Walk Behind Whacke ~ 1.00 5.00 HR 13.250 40 27 66
8ZSRVLZ Pipe laser 1.00 5.00 HR 5.560 22 6 28
8ZTA Power Tools - Air 1.00 5.00 HR 10.000 50 50
8ZTBOX Trench box 1.00 5.00 HR 9.900 50 50
LAB-A General Labor - Appr 2.00 10.00 MH 28.430 776 776
LAB-F General Labor - Fore 1.00 5.00 MH 34.000 423 423
LAB-J General Labor - Class  4.00 20.00 MH 33.460 1,680 1,680
OP-2 Operator - Medium E 2.00 10.00 MH 43.500 968 968
OP-OIL Equip Oiler 1.00 5.00 MH 43.780 486 486
$15,897.46 0.5000 MH/LF 50.0000 MH [17.774] 4,333 9,350 1,207 1,008 15,897
20.0000  Units/H* 200.0000 Un/shift 2.0000 Unit/M 43.33  93.50 12.07  10.08 158.97
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 9010400 Land Item  SCHEDULE: 1 100
Description = Gas - 8" Steel Pipe Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
10350 Weld Pipe Quan: 3.00 EA Hrs/Shft: 1000 Cal: 510 WC:NY1287
WLDP Weld Pipe Crew 5.00 CH Prod: 0.6000 UH Lab Pcs:  4.50 Eqp Pcs:  4.00
8ADDSTM Addon - Small Tool&  1.00 5.00 HR 2.650 11 3 13
8WELDTRK Weld Truck/ Marine 1.00 5.00 HR 55.000 250 25 275
8WLD500 Welder - 500 Amp Di  2.00 10.00 HR 13.810 13 125 138
QA Quality Assurance Ins  1.00 5.00 MH 50.000 250 250
WELD-A Welder - Apprentice 1.00 5.00 MH 37.400 445 445
WELD-F Welder - Foreman 0.50 2.50 MH 48.400 258 258
WELD-J Welder - Journeyman 2.00 10.00 MH 43.400 966 966
$2,345.30 7.5000 MH/EA 22.5000 MH [ 330.667 ] 1,919 274 153 2,345
0.6000 Units/H* 6.0000 Un/Shift 0.1333 Unit/M 639.65 91.28 50.83 781.77
10400 Backfill - Pipe Cover Quan: 34.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287
**Unreviewed
EXTR1 Excavate Trench 0.00 CH Prod: 0.0000 UH Lab Pcs: 10.00 Eqp Pcs:  8.00
2PIPCOVER Pipe Cover@110% 34.00 CY 40.000 1,496 1,496
8AC900 Air Compressor - 900 1.00 0.00 HR 88.850
8ATTHMB Thumb Attachment 1.00 0.00 HR 70.000
8EXGRDALL  Gradall 3CY 1.00 0.00 HR 220.400
8GENBS00 Generators 800 KW 1.00 0.00 HR 25.000
8RWKWM Walk Behind Whacke ~ 1.00 0.00 HR 13.250
8ZSRVLZ Pipe laser 1.00 0.00 HR 5.560
8ZTA Power Tools - Air 1.00 0.00 HR 10.000
8ZTBOX Trench box 1.00 0.00 HR 9.900
LAB-A General Labor - Appr 2.00 0.00 MH 28.430
LAB-F General Labor - Fore 1.00 0.00 MH 34.000
LAB-J General Labor - Class ~ 4.00 0.00 MH 33.460
OP-2 Operator - Medium E 2.00 0.00 MH 43.500
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 9010400 Land Item  SCHEDULE: 1 100
Description = Gas - 8" Steel Pipe Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
OP-OIL Equip Oiler 1.00 0.00 MH 43.780
$1,496.00 [1] 1,496 1,496
44.00 44.00
10500 Backfill Trench Quan: 15.00 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287
**Unreviewed
EXTR1 Excavate Trench 0.60 CH Prod: 25.0000 UH Lab Pcs: 10.00 Eqp Pcs:  8.00
8AC900 Air Compressor - 900 1.00 0.60 HR 88.850 21 32 53
8ATTHMB Thumb Attachment 1.00 0.60 HR 70.000 27 15 42
8EXGRDALL  Gradall 3CY 1.00 0.60 HR 220.400 69 64 132
8GENBS00 Generators 800 KW 1.00 0.60 HR 25.000 9 6 15
8RWKWM Walk Behind Whacke  1.00 0.60 HR 13.250 5 3 8
8ZSRVLZ Pipe laser 1.00 0.60 HR 5.560 3 1 3
8ZTA Power Tools - Air 1.00 0.60 HR 10.000 6 6
8ZTBOX Trench box 1.00 0.60 HR 9.900 6 6
LAB-A General Labor - Appr 2.00 1.20 MH 28.430 93 93
LAB-F General Labor - Fore 1.00 0.60 MH 34.000 51 51
LAB-J General Labor - Class  4.00 2.40 MH 33.460 202 202
OP-2 Operator - Medium E 2.00 1.20 MH 43.500 116 116
OP-OIL Equip Oiler 1.00 0.60 MH 43.780 58 58
$785.69 0.4000 MH/CY 6.0000 MH [14.219] 520 145 121 786
25.0000 Units/H* 250.0000 Un/Shift 2.5000 Unit/M 34.66 9.66 8.06 52.38
10600 Haul Spoils Quan: 27.00 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287
**Unreviewed
4HAUL Hauling - Sub 27.00 CY 15.000 405 405
10700 Landscape Quan: 400.00 SF Hrs/Shft: 1000 Cal: 510 WC:NY1287
**Unreviewed
LSC1 Landscape Crew - medium 1.00 CH Prod: 400.0000 UH Lab Pcs: 13.00 Eqp Pcs: 10.00
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 9010400 Land Item  SCHEDULE: 1 100
Description = Gas - 8" Steel Pipe Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
2LAND Landscape@110% 400.00 SF 2.000 880 880
8EXBC753M Bobcat 753 no attach 1.00 1.00 HR 10.920 11 11
8EXBCATT Bobcat Attachments 1.00 1.00 HR 4.540 5 5
8EXGRDALL  Gradall 3CY 1.00 1.00 HR 220.400 114 106 220
8HYDMLC Hydro Mulcher 1.00 1.00 HR 60.000 60 60
8SMTOOLS Small Tools 4.00 4.00 HR 10.000 40 40
8TPU Pickup Truck 1.00 1.00 HR 9.870 3 7 10
8TWT3 Water Truck - 3,000 1.00 1.00 HR 74.470 43 32 74
NY1 Foreman 1.00 1.00 MH 42.000 95 95
NY2 General Labor 8.00 8.00 MH 38.000 718 718
NY3 Skilled Labor / Operat ~ 4.00 4.00 MH 40.000 369 369
$2,482.50 0.0325 MH/SF 13.0000 MH [1.265] 1,182 880 276 144 2,483
400.0000  Units/H* 4,000.0000 Un/Shift 30.7692 Unit/M 2.96 2.20 0.69 0.36 6.21
=====> |tem Totals: 9010400 - Gas - 8" Steel Pipe
$28,492.77 1.2400 MH/LF 124.00 MH [46.44] 10,770 12,551 2,686 2,080 405 28,493
284.928 100 LF 107.70 125.51 26.86  20.80 4.05 284.93
BID ITEM = 9010500 Land Item  SCHEDULE: 1 100
Description = Telecom - Duct Bank Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000

There are no activities in this biditem.

BID ITEM = 9010600 Land Item  SCHEDULE: 1 100
Description = Fiber - Duct Bank Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000

There are no activities in this biditem.
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 9010600 Land Item  SCHEDULE: 1 100
Description = Fiber - Duct Bank Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000

Total of Above Sub-Biditems

=====> |tem Totals: 9010000 - Individual Utilities - (detailed)
$87,613.20 3.4053 MH/LF 340.53 MH [124.729] 29,701 42,823 7,799 6,090 1,200 87,613
876.132 100 LF 297.01 428.23 7799 6090 12.00 876.13

Total of Above Sub-Biditems

=====> |tem Totals: 9000000 - Utilities
$87,613.20 3.4053 MH/LF 340.53 MH [124.729] 29,701 42,823 7,799 6,090 1,200 87,613
876.132 100 LF 297.01 428.23 77.99  60.90 12.00 876.13

PARENT ITEM 10000000
Description = Tunnels Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 100.000

Listing of Sub-Biditems of Parent Item 10000000:

PARENT ITEM 10010000
Description = Tunnels Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 100.000

Listing of Sub-Biditems of Parent Item 10010000:
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 10010100 Land Item  SCHEDULE: 1 100
Description = Bored Tunnel TBM dia = 26' Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000
10000 Furnish Materials Quan: 100.00 EA Hrs/Shft: 1000 Cal: 510 WC:NY1287
There are no cost resources for this activity.
=====> |tem Totals: 10010100 - Bored Tunnel TBM dia = 26’
$0.00 [1]
0.000 100 LF
BID ITEM = 10010200 Land Item  SCHEDULE: 1 100
Description = Bored Tunnel TBM dia = >26' Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000
10000 Furnish Materials Quan: 100.00 EA Hrs/Shft: 1000 Cal: 510 WC:NY1287
There are no cost resources for this activity.
=====> |tem Totals: 10010200 - Bored Tunnel TBM dia = >26'
$0.00 [1]
0.000 100 LF
BID ITEM = 10010400 Land Item  SCHEDULE: 1 100
Description = Cut/Cover Typical Section Unit = LF Takeoff Quan: ~ 100.000 Engr Quan: 0.000
10100 Reinforcing Steel Quan: 2,118.00 LB Hrs/Shft: 1000  Cal: 510 WC:NY1287

There are no cost resources for this activity.
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 10010400 Land Item  SCHEDULE: 1 100
Description = Cut/Cover Typical Section Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 10010400 Land Item  SCHEDULE: 1 100
Description = Cut/Cover Typical Section Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total

BID ITEM = 10010400 Land Item  SCHEDULE: 1 100
Description = Cut/Cover Typical Section Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000
12000 Signage Allowance, Tunnels Quan: 1.00 LF Hrs/Shft: 1000  Cal: 510 WC:NYI1287

There are no cost resources for this activity.
12100 Site Restoration Allowance Quan: 3.75 SY Hrs/Shft: 1000  Cal: 510 WC:NY1287

There are no cost resources for this activity.
12200 Structural Steel (for Bracing) Quan: 0.09 TON Hrs/Shft: 10.00  Cal: 510 WC:NYI1287

There are no cost resources for this activity.
12300 Clearing & Grubbing Allowance, Level 1 Quan: 3.75 SY Hrs/Shft; 1000  Cal: 510 WC:NYI1287

There are no cost resources for this activity.
=====> |tem Totals: 10010400 - Cut/Cover Typical Section
$0.00 [1]
0.000 100 LF

Total of Above Sub-Biditems

=====> |tem Totals: 10010000 - Tunnels
$0.00 []

0.000 100 LF
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 10010400 Land Item  SCHEDULE: 1 100
Description = Cut/Cover Typical Section Unit = LF Takeoff Quan:  100.000 Engr Quan: 0.000

Total of Above Sub-Biditems

=====> |tem Totals: 10000000 - Tunnels
$0.00 [1]
0.000 100 LF

PARENT ITEM 11000000
Description = Bus Rapid Transit Unit = LS Takeoff Quan: ~ 100.000 Engr Quan: 100.000

Listing of Sub-Biditems of Parent Item 11000000:

PARENT ITEM 11010000
Description = BRT Viaduct Unit = LF Takeoff Quan:  100.000 Engr Quan: 100.000

Listing of Sub-Biditems of Parent Item 11010000:

BID ITEM = 11010100 Land Item  SCHEDULE: 1 100
Description = Single Lane Viaduct height < 20' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000
10100 Rebar Quan: 3.16 LB Hrs/Shft: 1000  Cal: 510 WC:NYI1287

There are no cost resources for this activity.

10200 Place Concrete Pier Quan: 1.00 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11010100 Land Item  SCHEDULE: 1 100
Description = Single Lane Viaduct height < 20' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.



Arup Page 256
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11010100 Land Item  SCHEDULE: 1 100
Description = Single Lane Viaduct height < 20' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

=====> Item Totals: 11010100 - Single Lane Viaduct height < 20*



Arup Page 257
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11010100 Land Item  SCHEDULE: 1 100
Description = Single Lane Viaduct height < 20' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000
$0.00 []
0.000 1LF
BID ITEM = 11010200 Land Item  SCHEDULE: 1 100
Description = Single Lane Viaduct height < 30' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000
10100 Rebar Quan: 6.64 LB Hrs/Shft: 1000  Cal: 510 WC:NY1287

There are no cost resources for this activity.

10200 Place Concrete Pier Quan: 1.00 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.

10300 Precast Segmental Box Girder, Single (10 Quan: 0.01 LF Hrs/Shft: 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.

10400 Bearings Quan: 1.00 EA Hrs/Shft: 1000  Cal: 510 WC:NY1287
There are no cost resources for this activity.

10500 Railing Quan: 0.02 LF Hrs/Shft: 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.

10600 Weater and Corrosion Control Quan: 0.01 LF Hrs/Shft: 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.

10700 CIDH Piles - 60™" Quan: 0.03 VLF Hrs/Shft: 1000  Cal: 510 WC:NY1287
There are no cost resources for this activity.



Arup Page 258
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11010200 Land Item  SCHEDULE: 1 100
Description = Single Lane Viaduct height < 30' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.



Arup Page 259
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11010200 Land Item  SCHEDULE: 1 100
Description = Single Lane Viaduct height < 30' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000
11700 Service/Safety Walkway Quan: 0.02 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287
There are no cost resources for this activity.
11800 Lighting Walkway Quan: 0.02 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287
There are no cost resources for this activity.
11900 Site Demo Quan: 0.01 Sy Hrs/Shft; 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.
12000 Remove Spoils Quan: 0.03 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.
=====> |tem Totals: 11010200 - Single Lane Viaduct height < 30°
$0.00 [1]
0.000 1LF
BID ITEM = 11010300 Land Item  SCHEDULE: 1 100
Description = Single Lane Viaduct height < 40' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000
10100 Rebar Quan: 7.00 LB Hrs/Shft: 1000  Cal: 510 WC:NY1287

There are no cost resources for this activity.

10200 Place Concrete Pier Quan: 0.01 CY Hrs/Shft; 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.



Arup Page 260
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11010300 Land Item  SCHEDULE: 1 100
Description = Single Lane Viaduct height < 40' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.



Arup Page 261
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11010300 Land Item  SCHEDULE: 1 100
Description = Single Lane Viaduct height < 40' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

=====> Item Totals: 11010300 - Single Lane Viaduct height < 40°



Arup Page 262
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11010300 Land Item  SCHEDULE: 1 100
Description = Single Lane Viaduct height < 40' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000
$0.00 [1]
0.000 1LF
BID ITEM = 11010400 Land Item  SCHEDULE: 1 100
Description = Single Lane Viaduct height < 50' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000
10100 Rebar Quan: 7.35 LB Hrs/Shft: 1000  Cal: 510 WC:NY1287

There are no cost resources for this activity.

10200 Place Concrete Pier Quan: 0.01 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.

10300 Precast Segmental Box Girder, Single (10 Quan: 0.01 LF Hrs/Shft: 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.

10400 Bearings Quan: 1.00 EA Hrs/Shft: 1000  Cal: 510 WC:NY1287
There are no cost resources for this activity.

10500 Railing Quan: 0.02 LF Hrs/Shft: 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.

10600 Weater and Corrosion Control Quan: 0.01 LF Hrs/Shft: 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.

10700 CIDH Piles - 60™" Quan: 0.03 VLF Hrs/Shft: 1000  Cal: 510 WC:NY1287
There are no cost resources for this activity.



Arup Page 263
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11010400 Land Item  SCHEDULE: 1 100
Description = Single Lane Viaduct height < 50' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.



Arup Page 264
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11010400 Land Item  SCHEDULE: 1 100
Description = Single Lane Viaduct height < 50' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000
11700 Service/Safety Walkway Quan: 0.02 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287
There are no cost resources for this activity.
11800 Lighting Walkway Quan: 0.02 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287
There are no cost resources for this activity.
11900 Site Demo Quan: 0.01 Sy Hrs/Shft; 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.
12000 Remove Spoils Quan: 0.03 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.
=====> |tem Totals: 11010400 - Single Lane Viaduct height < 50°
$0.00 [1]
0.000 1LF
BID ITEM = 11010500 Land Item  SCHEDULE: 1 100
Description = Single Lane Viaduct height < 60 Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000
10100 Rebar Quan: 1298 LB Hrs/Shft: 1000  Cal: 510 WC:NY1287

There are no cost resources for this activity.

10200 Place Concrete Pier Quan: 0.02 CY Hrs/Shft; 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.



Arup Page 265
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11010500 Land Item  SCHEDULE: 1 100
Description = Single Lane Viaduct height < 60' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.



Arup Page 266
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11010500 Land Item  SCHEDULE: 1 100
Description = Single Lane Viaduct height < 60' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

=====> Item Totals: 11010500 - Single Lane Viaduct height < 60"



Arup Page 267
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11010500 Land Item  SCHEDULE: 1 100
Description = Single Lane Viaduct height < 60' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000
$0.00 []
0.000 1LF
BID ITEM = 11010600 Land Item  SCHEDULE: 1 100
Description = Double Lane Viaduct height < 20' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000
10100 Rebar Quan: 3.16 LB Hrs/Shft: 1000  Cal: 510 WC:NY1287

There are no cost resources for this activity.

10200 Place Concrete Pier Quan: 1.00 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.

10300 Precast Segmental Box Girder, Single (10 Quan: 0.01 LF Hrs/Shft: 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.

10400 Bearings Quan: 1.00 EA Hrs/Shft: 1000  Cal: 510 WC:NY1287
There are no cost resources for this activity.

10500 Railing Quan: 0.02 LF Hrs/Shft: 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.

10600 Weater and Corrosion Control Quan: 0.01 LF Hrs/Shft: 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.

10700 CIDH Piles - 60™" Quan: 0.03 VLF Hrs/Shft: 1000  Cal: 510 WC:NY1287
There are no cost resources for this activity.



Arup Page 268
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11010600 Land Item  SCHEDULE: 1 100
Description = Double Lane Viaduct height < 20' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.



Arup Page 269
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11010600 Land Item  SCHEDULE: 1 100
Description = Double Lane Viaduct height < 20' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000
11700 Service/Safety Walkway Quan: 0.01 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287
There are no cost resources for this activity.
11800 Lighting Walkway Quan: 0.01 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287
There are no cost resources for this activity.
11900 Site Demo Quan: 0.01 Sy Hrs/Shft; 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.
12000 Remove Spoils Quan: 0.01 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.
=====> |tem Totals: 11010600 - Double Lane Viaduct height < 20"
$0.00 [1]
0.000 1LF
BID ITEM = 11010700 Land Item  SCHEDULE: 1 100
Description = Double Lane Viaduct height < 30' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000
10100 Rebar Quan: 6.64 LB Hrs/Shft: 1000  Cal: 510 WC:NY1287

There are no cost resources for this activity.

10200 Place Concrete Pier Quan: 1.00 CY Hrs/Shft; 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.



Arup Page 270
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11010700 Land Item  SCHEDULE: 1 100
Description = Double Lane Viaduct height < 30' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.



Arup Page 271
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11010700 Land Item  SCHEDULE: 1 100
Description = Double Lane Viaduct height < 30' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

=====> Item Totals: 11010700 - Double Lane Viaduct height < 30*



Arup Page 272
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11010700 Land Item  SCHEDULE: 1 100
Description = Double Lane Viaduct height < 30' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000
$0.00 [1]
0.000 1LF
BID ITEM = 11010800 Land Item  SCHEDULE: 1 100
Description = Double Lane Viaduct height < 40' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000
10100 Rebar Quan: 7.00 LB Hrs/Shft: 1000  Cal: 510 WC:NY1287

There are no cost resources for this activity.

10200 Place Concrete Pier Quan: 0.01 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.

10300 Precast Segmental Box Girder, Single (10 Quan: 0.01 LF Hrs/Shft: 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.

10400 Bearings Quan: 1.00 EA Hrs/Shft: 1000  Cal: 510 WC:NY1287
There are no cost resources for this activity.

10500 Railing Quan: 0.02 LF Hrs/Shft: 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.

10600 Weater and Corrosion Control Quan: 0.01 LF Hrs/Shft: 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.

10700 CIDH Piles - 60™" Quan: 0.03 VLF Hrs/Shft: 1000  Cal: 510 WC:NY1287
There are no cost resources for this activity.



Arup Page 273
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11010800 Land Item  SCHEDULE: 1 100
Description = Double Lane Viaduct height < 40' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.



Arup Page 274
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11010800 Land Item  SCHEDULE: 1 100
Description = Double Lane Viaduct height < 40' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000
11700 Service/Safety Walkway Quan: 0.01 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287
There are no cost resources for this activity.
11800 Lighting Walkway Quan: 0.01 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287
There are no cost resources for this activity.
11900 Site Demo Quan: 0.01 Sy Hrs/Shft; 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.
12000 Remove Spoils Quan: 0.03 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.
=====> |tem Totals: 11010800 - Double Lane Viaduct height < 40°
$0.00 [1]
0.000 1LF
BID ITEM = 11010900 Land Item  SCHEDULE: 1 100
Description = Double Lane Viaduct height < 50' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000
10100 Rebar Quan: 7.35 LB Hrs/Shft: 1000  Cal: 510 WC:NY1287

There are no cost resources for this activity.

10200 Place Concrete Pier Quan: 0.01 CY Hrs/Shft; 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.



Arup Page 275
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11010900 Land Item  SCHEDULE: 1 100
Description = Double Lane Viaduct height < 50' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.



Arup Page 276
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11010900 Land Item  SCHEDULE: 1 100
Description = Double Lane Viaduct height < 50' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

=====> Item Totals: 11010900 - Double Lane Viaduct height < 50°



Arup Page 277
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11010900 Land Item  SCHEDULE: 1 100
Description = Double Lane Viaduct height < 50' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000
$0.00 []
0.000 1LF
BID ITEM = 11011000 Land Item  SCHEDULE: 1 100
Description = Double Lane Viaduct height < 60' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000
10100 Rebar Quan: 1298 LB Hrs/Shft: 1000  Cal: 510 WC:NY1287

There are no cost resources for this activity.

10200 Place Concrete Pier Quan: 0.02 CY Hrs/Shft: 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.

10300 Precast Segmental Box Girder, Single (10 Quan: 0.01 LF Hrs/Shft: 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.

10400 Bearings Quan: 1.00 EA Hrs/Shft: 1000  Cal: 510 WC:NY1287
There are no cost resources for this activity.

10500 Railing Quan: 0.02 LF Hrs/Shft: 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.

10600 Weater and Corrosion Control Quan: 0.01 LF Hrs/Shft: 1000  Cal: 510 WC:NYI1287
There are no cost resources for this activity.

10700 CIDH Piles - 60™" Quan: 0.03 VLF Hrs/Shft: 1000  Cal: 510 WC:NY1287
There are no cost resources for this activity.



Arup Page 278
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11011000 Land Item  SCHEDULE: 1 100
Description = Double Lane Viaduct height < 60' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.

There are no cost resources for this activity.



Arup Page 279
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT
Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total

BID ITEM = 11011000 Land Item  SCHEDULE: 1 100
Description = Double Lane Viaduct height < 60' Unit = LF Takeoff Quan: 1.000 Engr Quan: 0.000
11700 Service/Safety Walkway Quan: 0.01 LF Hrs/Shft: 1000 Cal: 510 WC:NY1287

There are no cost resources for this activity.
11800 Lighting Walkway Quan: 0.01 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

There are no cost resources for this activity.
11900 Site Demo Quan: 0.02 Sy Hrs/Shft; 1000  Cal: 510 WC:NYI1287

There are no cost resources for this activity.
12000 Remove Spoils Quan: 0.05 CY Hrs/Shft: 1000 Cal: 510 WC:NY1287

There are no cost resources for this activity.
=====> |tem Totals: 11011000 - Double Lane Viaduct height < 60"
$0.00 []
0.000 1LF

Total of Above Sub-Biditems

=====> |tem Totals: 11010000 - BRT Viaduct
$0.00 []

0.000 100 LF




Arup Page 280
10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total

PARENT ITEM 11020000
Description = BRT Stations & facilities Unit = SF Takeoff Quan: ~ 100.000 Engr Quan: 100.000

Listing of Sub-Biditems of Parent Item 11020000:

BID ITEM = 11020100 Land Item  SCHEDULE: 1 100
Description = Hillburn Station Unit = SF Takeoff Quan: ~ 100.000 Engr Quan: 0.000
10000 Furnish Materials Quan: 100.00 EA Hrs/Shft: 1000 Cal: 510 WC:NY1287
There are no cost resources for this activity.
10050 Subcontract Item Quan: 100.00 SF Hrs/Shft: 10.00 Cal: 510 WC:NYI1287
There are no cost resources for this activity.
=====> |tem Totals: 11020100 - Hillburn Station
$0.00 []
0.000 100 SF
BID ITEM = 11020200 Land Item  SCHEDULE: 1 100
Description = BRT Maintenance Facility Unit = SF Takeoff Quan: ~ 100.000 Engr Quan: 0.000
10000 Furnish Materials Quan: 100.00 EA Hrs/Shft: 1000  Cal: 510 WC:NY1287

There are no cost resources for this activity.

10050 Subcontract Item Quan: 100.00 SF Hrs/Shft: 10.00 Cal: 510 WC:NYI1287
4BRTFACILITY BRT Facility 1.00 LS 15,000,000.000 15,000,000 15,000,000
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11020300 Land Item  SCHEDULE: 1 100
Description = Monsey Station Unit = SF Takeoff Quan: ~ 100.000 Engr Quan: 0.000
10000 Furnish Materials Quan: 100.00 EA Hrs/Shft: 1000 Cal: 510 WC:NY1287
There are no cost resources for this activity.
10050 Subcontract Item Quan: 100.00 SF Hrs/Shft: 10.00 Cal: 510 WC:NYI1287
There are no cost resources for this activity.
=====> |tem Totals: 11020300 - Monsey Station
$0.00 []
0.000 100 SF
BID ITEM = 11020400 Land Item  SCHEDULE: 1 100
Description = Other Stations xxxx Unit = SF Takeoff Quan: ~ 100.000 Engr Quan: 0.000
10000 Furnish Materials Quan: 100.00 EA Hrs/Shft: 1000  Cal: 510 WC:NY1287
There are no cost resources for this activity.
10050 Subcontract Item Quan: 100.00 SF Hrs/Shft: 10.00 Cal: 510 WC:NYI1287
There are no cost resources for this activity.
=====> |tem Totals: 11020400 - Other Stations Xxxx
$0.00 [1]

0.000 100 SF
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-
Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11020400 Land Item  SCHEDULE: 1 100
Description = Other Stations xxxx Unit = SF Takeoff Quan: ~ 100.000 Engr Quan: 0.000

=====> |tem Totals: 11020000 - BRT Stations & facilities
$15,000,000.00
150,000.000 100 SF

Total of Above Sub-Biditems

[

]

15,000,000 15,000,000
150,000.00 150,000.00

PARENT ITEM 11030000
Description = BRT - TX Ramps and Station Access

Listing of Sub-Biditems of Parent Item 11030000:

BID ITEM = 11030200 Land Item
Description = Texas T Bus Ramp - Retained Fill (2 side

Unit = LF
SCHEDULE:
Unit = SF

Quan: 1,267.00 CY
Prod: 25.0000 UH

10050 Clean fill
LD1 Load, Fill, Cut 50.68 CH

2FILL Fill - Borrow@110% 1,267.00 CY 15.000
8EXM322D CAT M322D 15CY 1.00 50.68 HR 101.430
8938 CAT 938H Wheelloa  2.00 101.36 HR 56.230
8SMTOOLS Small Tools 2.00 101.36 HR 10.000
8TPU Pickup Truck 1.00 50.68 HR 9.870
NY1 Foreman 1.00 50.68 MH 42.000
NY2 General Labor 2.00 101.36 MH 38.000
NY3 Skilled Labor / Operat  3.00  152.04 MH 40.000

1

Takeoff Quan:

100
Takeoff Quan:

4,808
9,099
14,036

100.000 Engr Quan: 100.000

3,800.000 Engr Quan: 0.000

Hrs/Shft: 10.00

Lab Pcs:
20,906

Cal: 510 WC:NYI1287
6.00 Eqgp Pcs:  6.00

20,906

3,098 2,042 5,140
3,105 2,595 5,699
1,014 1,014
171 329 500
4,808

9,099

14,036
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11030200 Land Item  SCHEDULE: 1 100
Description = Texas T Bus Ramp - Retained Fill (2 side Unit = SF Takeoff Quan: 3,800.000 Engr Quan: 0.000
$61,201.77 0.2400 MH/CY 304.0800 MH [9.52] 27,943 20,906 7,387 4,967 61,202
25.0000 Units/H* 250.0000 Un/Shift 4.1667 Unit/M 22.05 16.50 5.83 3.92 48.30
10100 Compact fill in 2" lifts Quan: 17,100.00 SF Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 3420 CH Prod: 500.0000 UH Lab Pcs: 15.00 Eqgp Pcs: 11.00
8D6 CAT D6 Dozer 1.00 34.20 HR 36.120 946 289 1,235
8L938 CAT 938H Wheel loa  1.00 34.20 HR 56.230 1,048 876 1,923
8MG16H Cat 16H Motorgrader  2.00 68.40 HR 102.440 3,878 3,129 7,007
8RSF Sheepsft Roller 1.00 34.20 HR 32.500 1,112 1,112
8RSW Steel wheel roller 2.00 68.40 HR 56.260 2,210 1,638 3,848
8SMTOOLS Small Tools 2.00 68.40 HR 10.000 684 684
8TPU Pickup Truck 1.00 34.20 HR 9.870 115 222 338
8TWT5 Water Truck - 5,000 1.00 34.20 HR 79.000 1,539 1,163 2,702
NY1 Foreman 1.00 34.20 MH 42.000 3,244 3,244
NY?2 General Labor 8.00 273.60 MH 38.000 24,562 24,562
NY3 Skilled Labor / Operat  6.00  205.20 MH 40.000 18,943 18,943
$65,597.40 0.0300 MH/SF 513.0000 MH [1.172] 46,749 11,531 7,317 65,597
500.0000  Units/H* 5,000.0000 Un/Shift 33.3333 Unit/M 2.73 0.67 0.43 3.84
10150 Subbase Quan: 11.68 CY Hrs/Shft: 1000  Cal: 510 WC:NY1287

GR2 Compact- Large 0.23 CH Prod: 50.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2SBASE Sub Base@110% 11.68 CY 14.000 180 180
8D6 CAT D6 Dozer 1.00 0.23 HR 36.120 6 2 8
8L938 CAT 938H Wheel loa  1.00 0.23 HR 56.230 7 6 13
8MG16H Cat 16H Motorgrader  2.00 0.47 HR 102.440 27 22 48
8RSF Sheepsft Roller 1.00 0.23 HR 32.500 7 7
8RSW Steel wheel roller 2.00 0.47 HR 56.260 15 11 26
8SMTOOLS Small Tools 2.00 0.47 HR 10.000 5 5

8TPU Pickup Truck 1.00 0.23 HR 9.870 1 1 2
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11030200 Land Item  SCHEDULE: 1 100
Description = Texas T Bus Ramp - Retained Fill (2 side Unit = SF Takeoff Quan: 3,800.000 Engr Quan: 0.000
8TWT5 Water Truck - 5,000 1.00 0.23 HR 79.000 10 8 18
NY1 Foreman 1.00 0.23 MH 42.000 22 22
NY2 General Labor 8.00 1.87 MH 38.000 168 168
NY3 Skilled Labor / Operat  6.00 1.40 MH 40.000 129 129
$627.20 0.2996 MH/CY 3.5000 MH [11.705] 319 180 79 50 627
50.7826  Units/H* 507.8261 Un/Shift 3.3371 Unit/M 27.31 1540 6.72 4.27 53.70
10200 Lift 1 Base Course Quan: 46.73 CY Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

GR2 Compact- Large 0.93 CH Prod: 50.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 46.73 CY 50.000 2,570 2,570
8D6 CAT D6 Dozer 1.00 0.93 HR 36.120 26 8 34
8L938 CAT 938H Wheel loa  1.00 0.93 HR 56.230 28 24 52
8MG16H Cat 16H Motorgrader 2.00 1.87 HR 102.440 106 86 192
8RSF Sheepsft Roller 1.00 0.93 HR 32.500 30 30
8RSW Steel wheel roller 2.00 1.87 HR 56.260 60 45 105
8SMTOOLS Small Tools 2.00 1.87 HR 10.000 19 19
8TPU Pickup Truck 1.00 0.93 HR 9.870 3 6 9
8TWT5 Water Truck - 5,000 1.00 0.93 HR 79.000 42 32 73
NY1 Foreman 1.00 0.93 MH 42.000 88 88
NY?2 General Labor 8.00 7.48 MH 38.000 672 672
NY3 Skilled Labor / Operat  6.00 5.61 MH 40.000 518 518
$4,361.94 0.3000 MH/CY 14.0200 MH [11.721] 1,278 2,570 315 200 4,362
50.2473  Units/H* 502.4731 Un/Shift 3.3331 Unit/M 27.34  55.00 6.73 4.27 93.34
10250 Lift 2 Base Course Quan: 46.73 CY Hrs/Shft: 10.00 Cal: 510 WC:NYI1287

GR2 Compact- Large 4.67 CH Prod: 10.0000 UH Lab Pcs: 15.00 Eqp Pcs: 11.00
2BASEC Pavement Base Cou@ 46.73 CY 50.000 2,570 2,570
8D6 CAT D6 Dozer 1.00 4.67 HR 36.120 129 40 169
8L938 CAT 938H Wheel loa  1.00 4.67 HR 56.230 143 120 263



Arup

Page 285

10_1-287_02 1-287 DEIS Template 05/02/2011 23:54
DIRECT COST REPORT

Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11030200 Land Item  SCHEDULE: 1 100
Description = Texas T Bus Ramp - Retained Fill (2 side Unit = SF Takeoff Quan: 3,800.000 Engr Quan: 0.000
8MG16H Cat 16H Motorgrader 2.00 9.35 HR 102.440 530 428 958
8RSF Sheepsft Roller 1.00 4.67 HR 32.500 152 152
8RSW Steel wheel roller 2.00 9.35 HR 56.260 302 224 526
8SMTOOLS Small Tools 2.00 9.35 HR 10.000 94 94
8TPU Pickup Truck 1.00 4.67 HR 9.870 16 30 46
8TWT5 Water Truck - 5,000 1.00 4.67 HR 79.000 210 159 369
NY1 Foreman 1.00 4.67 MH 42.000 443 443
NY2 General Labor 8.00 37.38 MH 38.000 3,356 3,356
NY3 Skilled Labor / Operat  6.00 28.04 MH 40.000 2,589 2,589
$11,532.75 1.4998 MH/CY 70.0900 MH [58.596 ] 6,387 2,570 1,576 1,000 11,533
10.0064 Units/H* 100.0642 Un/Shift 0.6667 Unit/M 136.68  55.00 33.71 2140 246.80
10300 Binder Course Quan: 50.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NYI1287

PV1 Asp. Pave - Small 2.00 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqp Pcs: 10.00
2HMAB HMA Binder Course 107.02 TON 40.000 4,709 4,709
8AP1 Asphalt Paver (LG) 1.00 2.00 HR 258.150 350 166 516
8APBS Sweeper 1.00 2.00 HR 62.120 63 61 124
8APLANT Asphalt Plant & Equi 1.00 2.00 HR 179.070 199 159 358
8D6 CAT D6 Dozer 1.00 2.00 HR 36.120 55 17 72
8L938 CAT 938H Wheel loa  1.00 2.00 HR 56.230 61 51 112
8RPN Pneumatic roller - 12 1.00 2.00 HR 63.750 90 38 128
8RT Roller - Tandem 10to 1.00 2.00 HR 50.000 100 100
8TDIST Distribution Truck 1.00 2.00 HR 45.000 90 90
8TPU Pickup Truck 1.00 2.00 HR 9.870 7 13 20
8TWT3 Water Truck - 3,000 1.00 2.00 HR 74.470 86 63 149
LAB-A General Labor - Appr 2.00 4.00 MH 28.430 310 310
LAB-F General Labor - Fore 1.00 2.00 MH 34.000 169 169
LAB-J General Labor - Class  6.00 12.00 MH 33.460 1,008 1,008
OP-2 Operator - Medium E 6.00 12.00 MH 43.500 1,161 1,161
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Activity Description Quantity Unit Perm  Constr Equipme Equipme Sub-

Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11030200 Land Item  SCHEDULE: 1 100
Description = Texas T Bus Ramp - Retained Fill (2 side Unit = SF Takeoff Quan: 3,800.000 Engr Quan: 0.000
$9,027.40 0.6000 MH/TON 30.0000 MH [22.105] 2,649 4,709 1,101 568 9,027
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 52,98 94.18 22.03 11.36 180.55
10350 Top Course Quan: 40.00 TON Hrs/Shft: 10.00  Cal: 510 WC:NY1287

PV1 Asp. Pave - Small 1.60 CH Prod: 25.0000 UH Lab Pcs: 15.00 Eqgp Pcs: 10.00
8AP1 Asphalt Paver (LG) 1.00 1.60 HR 258.150 280 133 413
8APBS Sweeper 1.00 1.60 HR 62.120 51 49 99
8APLANT Asphalt Plant & Equi 1.00 1.60 HR 179.070 159 128 287
8D6 CAT D6 Dozer 1.00 1.60 HR 36.120 44 14 58
8L938 CAT 938H Wheel loa  1.00 1.60 HR 56.230 49 41 90
8RPN Pneumatic roller - 12 1.00 1.60 HR 63.750 72 30 102
8RT Roller - Tandem 10to 1.00 1.60 HR 50.000 80 80
8TDIST Distribution Truck 1.00 1.60 HR 45.000 72 72
8TPU Pickup Truck 1.00 1.60 HR 9.870 5 10 16
8TWT3 Water Truck - 3,000 1.00 1.60 HR 74.470 69 50 119
LAB-A General Labor - Appr 2.00 3.20 MH 28.430 248 248
LAB-F General Labor - Fore 1.00 1.60 MH 34.000 135 135
LAB-J General Labor - Class  6.00 9.60 MH 33.460 806 806
OP-2 Operator - Medium E 6.00 9.60 MH 43.500 929 929
$3,454.78 0.6000 MH/TON 24.0000 MH [22.105] 2,119 881 454 3,455
25.0000 Units/H* 250.0000 Un/Shift 1.6667 Unit/M 52.98 22.03 11.36 86.37
10400 Tack Coat Quan: 24.00 TON Hrs/Shft: 1000  Cal: 510 WC:NYI1287

PV1 Asp. Pave - Small 0.48 CH Prod: 50.0000 UH Lab Pcs: 15.00 Eqgp Pcs: 10.00
8AP1 Asphalt Paver (LG) 1.00 0.48 HR 258.150 84 40 124
8APBS Sweeper 1.00 0.48 HR 62.120 15 15 30
8APLANT Asphalt Plant & Equi 1.00 0.48 HR 179.070 48 38 86
8D6 CAT D6 Dozer 1.00 0.48 HR 36.120 13 4 17

8L938 CAT 938H Wheel loa  1.00 0.48 HR 56.230 15 12 27
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Resource Pcs Unit Cost Labor Material Matl/ExOwnershi Operatio Contract Total
BID ITEM = 11030200 Land Item  SCHEDULE: 1 100
Description = Texas T Bus Ramp - Retained Fill (2 side Unit = SF Takeoff Quan: 3,800.000 Engr Quan: 0.000
8RPN Pneumatic roller - 12 1.00 0.48 HR 63.750 22 9 31
8RT Roller - Tandem 10to 1.00 0.48 HR 50.000 24 24
8TDIST Distribution Truck 1.00 0.48 HR 45.000 22 22
8TPU Pickup Truck 1.00 0.48 HR 9.870 2 3 5
8TWT3 Water Truck - 3,000 1.00 0.48 HR 74.470 21 15 36
LAB-A General Labor - Appr 2.00 0.96 MH 28.430 74 74
LAB-F General Labor - Fore 1.00 0.48 MH 34.000 41 41
LAB-J General Labor - Class  6.00 2.88 MH 33.460 242 242
OP-2 Operator - Medium E 6.00 2.88 MH 43.500 279 279
$1,036.38 0.3000 MH/TON 7.2000 MH [11.052] 636 264 136 1,036
50.0000 Units/H* 500.0000 Un/Shift 3.3333 Unit/M 26.49 11.01 5.68 43.18
10450 Fence on Side Quan: 200.00 LF Hrs/Shft: 1000  Cal: 510 WC:NY1287

PL1 Place - Install Material 6.66 CH Prod: 30.0000 UH Lab Pcs: 10.00 Eqp Pcs: 10.00
8CRBMTRK Boom Truck 20 ton 1.00 6.67 HR 102.630 443 242 685
8LFORK Fork Lift 1.00 6.67 HR 43.060 201 86 287
8LIFTS32 Scissor Lift 32' 1.00 6.67 HR 29.700 99 99 198
8SMTOOLS Small Tools 4.00 26.67 HR 10.000 267 267
8TPU Pickup Truck 1.00 6.67 HR 9.870 22 43 66
82G050 Genset - 50 kW 1.00 6.67 HR 19.700 30 101 131
8ZTE Power Tools - Electri 1.00 6.67 HR 10.000 67 67
NY1 Foreman 1.00 6.67 MH 42.000 633 633
NY2 General Labor 4.00 26.67 MH 38.000 2,394 2,394
NY3 Skilled Labor / Operat  5.00 33.33 MH 40.000 3,077 3,077
$7,804.27 0.3333 MH/LF 66.6700 MH [13.134] 6,104 1,128 572 7,804
30.0300 Units/H* 300.3003 Un/shift 2.9999 Unit/M 30.52 5.64 2.86 39.02

10500
CC4

Center Wall Divider
Concreete Crew - Medium

Quan: 29.63 CY Hrs/Shft: 10.00
3.70 CH Prod: 8.0000 UH

Lab Pcs: 12.00 Eqp Pcs:

Cal: 510 WC:NYI1287
7.00
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BID ITEM = 11030200 Land Item  SCHEDULE: 1 100
Description = Texas T Bus Ramp - Retained Fill (2 side Unit = SF Takeoff Quan: 3,800.000 Engr Quan: 0.000
2CONC Concrete - Ready @1 29.63 CY 141.000 4,596 4,596
2REBAR Rebar@110% 7,500.00 LBS 0.650 5,363 5,363
8AC1300 Air Compressor - 130 1.00 3.70 HR 131.450 178 309 486
8CONC100 Concrete Conveyer (1  1.00 3.70 HR 23.850 46 42 88
8CONWT Concrete Work Tools 2.00 7.41 HR 4.310 32 